Emergency Multi-Sector Rohingya Crisis Response Project (MODMR Component)

Procurement Plan for Goods for the Financial Year 2023-2024

Ministry /Division	Ministry of Disaster Management and Relief
Procuring Entity Name	Ministry of Disaster Management and Relief
Project/Program Name & Code	Emergency Multi-sector Rohingya Crisis Response project (MODMR Component) -224282100

Contract Package Number	Description of Procurement Package	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Prior Review	Source of Funds	Estimated cost (Taka in lakh)	Indicative Dates		
									Invitation for Tender	Signing of contract	Planned date of delivery
	GOODS										
1	2	3	4	5	6	7	8	9	10	11	12
GD-1B	Desktop computers, Laptop computers, Printers, etc. (MoDMR, Refugee Cell, PMU, RRRC 32 CiCs and other relevant Government Offices)	Qty	As per requirement	OTM – National / NCB	MoDMR	No	PA	130.55	10.07.2023	10.10.2023	30.11.2023
GD-03	Multimedia Projector, training equipment etc.	Set	1	RFQ	PD	No	PA	5.00	05.07.2023	16.07.2023	20.07.2023
GD-4B	Furniture, Fixture & Interior Decoration (PMU, Refugee Cell and other local offices)	Lot	1	OTM – National / NCB	MoDMR	No	PA	225.06	17.07.2023	30.11.2023	31.12.2023
GD- 5A	Air Conditioner and accessories for PMU & other relevant Offices	Nos.	13	OTM – National / NCB	MoDMR	No	PA	26.08	01.08.2023	30.11.2023	31.12.2023
GD-7A	TV for PMU	Nos.	1	RFQ	PD	No	PA	1.10	10.07.2023	20.7.2023	25.7.2023
GD-8A	Mobile phones	Nos.	5	RFQ	PD	No	PA	5.00	03.07.2023	03.09.2023	27.09.2023
GD-9A	Refrigerators for PMU and other offices	Nos.	2	RFQ	PD	No	PA	3.00	12.07.2023	20.07.2023	25.07.2023
Total Value of Goods Procurement								395.79			

Dr. A.T.M. Mahbub-ul Karim
Project Director (Joint Secretary)
Emergency Multi-Sector Rohingya
Crisis Response Project (EMRCRP)
Ministry of Disaster Management and Relief

03.07.23
A B M Shafiqul Haider
Additional Secretary
Ministry of Disaster Management & Relief
Govt. of the People's Republic of Bangladesh

Approved
6.7.2023
Md. Kamrul Hasan ndc
Secretary
Ministry of Disaster Management & Relief
Bangladesh Secretariat, Dhaka.

Emergency Multi-Sector Rohingya Crisis Response Project (MODMR Component)

Procurement Plan for Consulting Services for the Financial Year 2023-2024

Ministry /Division	Ministry of Disaster Management and Relief
Agency	Ministry of Disaster Management and Relief
Procuring Entity Name	Ministry of Disaster Management and Relief
Project/Program Name & Code	Emergency Multi-sector Rohingya Crisis Response project (MODMR Component) -224282100

Contract Package Number	Description of Procurement Package as per DPP SERVICES '	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Prior Review	Source of Funds	Estimated cost (Taka in lac)	Indicative Dates			
									Invitation for EOI	Issue of RFP	Signing of Contract	Planned Date of Delivery/ Completion
1	2	3	4	5	6	7	8	9	10	11	12	13
SF – 4	Monitoring & Evaluation Specialist	MM	12	SIC (National)	MoDMR	No	PA	39.24	16.07.2023	31.07.2023	31.08.2023	30.06.2024
SF – 8	Social Safeguard Specialist	MM	12	SIC (National)	MoDMR	No	PA	35.28	20.07.2023	16.08.2023	14.08.2023	30.06.2024
SF –9	Environmental Safeguard Specialist	MM	12	SIC (National)	MoDMR	No	PA	35.28	20.07.2023	16.08.2023	14.08.2023	30.06.2024
SF – 13	Communications Services	LS	1	CQS (National)	MoDMR	No	PA	200.00	13.06.2022	-	31.08.2023	30.06.2024
Total value of services procurement								309.08				

Dr. A.T.M. Mahbub-ul Karim
Project Director (Joint Secretary)
Emergency Multi-Sector Rohingya
Crisis Response Project (EMRCRP)
Ministry of Disaster Management and Relief

03.07.23
A B M Shafiqul Haider
Additional Secretary
Ministry of Disaster Management & Relief
Govt. of the People's Republic of Bangladesh

Approved
03.7.2023
Md. Kamrul Hasan ndc
Secretary
Ministry of Disaster Management & Relief
Bangladesh Secretariat, Dhaka.