ANNUAL PROCUREMENT PLAN 2024-25

FY 2024-2025

Ministry/Division : Ministry of Disaster Mamagement and Relief

Agency : Departmrnt of Disaster management (DDM)

Procuring Entity Name & Code : Project Director (PD)

Project / Programe Name & Code : Construction of Flood Shelter project in the Flood Prone and River Erosion areasm (3rd Phase)

Code : 224230900

In Lac Taka

Page No	Descripitn of Procurement Package **Works**	Unit	Quantity	Procurement Mathed & Type	Contract Appoving Authority	Source of Funds	Estd.Cost (In Lac Taka)	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Singnature	Time for Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-01 to WD-35	Construction of Flood Shelter	Nos	35.00	OTM	HOPE	GOB	15575.00	Planned Date	N/A	22-Jul-24	19-Aug-24	09-Sep-24	23-Sep-24	30-Sep-24	20-Oct-24		07-Jun-25
								Planned Days		0	28	21	14	7	20	90	230
								Actual Date									
WD-36 to WD-60	Construction of Flood Shelter	Nos	25.00	OTM	HOPE	GOB	11125.00	Planned Date	N/A	20-Aug-24	17-Sep-24	08-Oct-24	22-Oct-24	29-Oct-24	18-Nov-24		16-Jun-25
								Planned Days		0	28	21	14	7	20	90	210
								Actual Date									
						Total =	26700.00	(In Lac Taka)									

০৪/৯/২৪

মোঃ কামরুল আহসান
উপ প্রকল্প পরিচালক
বন্যা প্রবণ ও নদী ভাঙন এলাকায়
বন্যা আশ্রয়কেন্দ্র নির্মাণ প্রকল্প (৩য় পর্যায়)
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, ঢাকা।

০৪/৯/২৪

মহিদুল আলম
সহকারী প্রকল্প পরিচালক
বন্যা প্রবণ ও নদী ভাঙন এলাকায়
বন্যা আশ্রয়কেন্দ্র নির্মাণ প্রকল্প (৩য় পর্যায়)
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, ঢাকা।

Alam 23/9/24

০৪-৯-২৪

রেজওয়ানুর রহমান
মহাপরিচালক
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর
দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়

ANNUAL PROCUREMENT PLAN 2024-25

FY 2024-2025

Ministry/Division : Ministry of Disaster Mamagement and Relief

Agency : Departmrnt of Disaster management (DDM)

Procuring Entity Name & Code : Project Director (PD)

Project / Programe Name & Code : Construction of Flood Shelter project in the Flood Prone and River Erosion areasm (3rd Phase)

Code : 224230900

In Lac Taka

Page No	Descripitn of Procurement Package **Goods**	Unit	Quantity	Procurement Mathed & Type	Contract Appoving Authority	Source of Funds	Estd. Cost (In Lac Taka)	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Singnature	Time for Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Computer and Office Equipment	Nos	2	RFQ	PD	GOB	1.5	Planned Date	N/A	14-Aug-24	21-Aug-24	28-Aug-24	31-Aug-24	03-Sep-24	05-Sep-24		15-Sep-24
								Planned Days		0	7	7	3	3	2	22	10
								Actual Date									
GD-02	Furniture	Nos	5	RFQ	PD	GOB	**3.00**	Planned Date	N/A	24-Sep-24	01-Oct-24	08-Oct-24	11-Oct-24	14-Oct-24	16-Oct-24		05-Nov-24
								Planned Days		0	7	7	3	3	2	22	20
								Actual Date									
GD-03	Stationary (Drawing, Design, Messurement Book, Estimate book, side order book, printing, buinding and supply)		350	RFQ	PD	GOB	**5.00**	Planned Date	N/A	10-Sep-24	17-Sep-24	24-Sep-24	27-Sep-24	30-Sep-24	02-Oct-24		22-Oct-24
								Planned Days		0	7	7	3	3	2	22	20
								Actual Date									
						Total =	**9.50**	(In Lac Taka)									

মোঃ কামরুল আহসান
উপ-প্রকল্প পরিচালক
বন্যা প্রবণ ও নদী ভাঙন এলাকায়
বন্যা আশ্রয়কেন্দ্র নির্মাণ প্রকল্প (৩য় পর্যায়)
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, ঢাকা।

সহকারী প্রকল্প পরিচালক
বন্যা প্রবণ ও নদী ভাঙন এলাকায়
বন্যা আশ্রয়কেন্দ্র নির্মাণ প্রকল্প (৩য় পর্যায়)
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, ঢাকা।

মহাপরিচালক
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর
ত্রাণ ও দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়