ANNUAL PROCUREMENT PLAN

Ministry/Division : Ministry of Disaster Mamagement and Relief

Agency : Departmrnt of Disaster management (DDM)

Procuring Entity Name & Co : Project Director (PD)

Financial Year : 2022-23

Project / Programe Name & Code: The Project For Capacity Enhancement On Formulation And Implementation Of Local Disaster Risk Reduction Plan

Code : 223043300

Page No	Descripitn of Procurement Package **Goods**	Unit	Quantity	Procurement Mathed & Type	Contract Appoving Authority	Source of Funds	Estd. Cost in Million	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Singnature	Time for Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Computer & Accessories	nos	L.S	RFQ	PD	GOB	**0.5**	Planned Date	N/A	8-Aug-22	8-Aug-22	16-Aug-22	23-Aug-22	27-Aug-22	31-Aug-22	7-Sep-22	
								Planned Days		0	8	7	4	4	7	30	
								Actual Date									
GD2	Office Equipement	Nos	L.S	RFQ	PD	GOB	**0.5**	Planned Date	N/A	10-Aug-22	10-Aug-22	18-Aug-22	25-Aug-22	29-Aug-22	2-Sep-22	9-Sep-22	
								Planned Days		0	8	7	4	4	7	30	
								Actual Date									
GD3	Computer & Accessories	Nos	L.S	RFQ	PD	GOB	**0.5**	Planned Date	N/A	9-Nov-22	9-Nov-22	17-Nov-22	24-Nov-22	28-Nov-22	2-Dec-22	9-Dec-22	
								Planned Days		0	8	7	4	4	7	30	
								Actual Date									
GD4	Office Equipement	Nos	L.S	RFQ	PD	GOB	**0.5**	Planned Date	N/A	8-Nov-22	8-Nov-22	16-Nov-22	23-Nov-22	27-Nov-22	1-Dec-22	8-Dec-22	
								Planned Days		0	8	7	4	4	7	30	
								Actual Date									
GD5	Office Equipement	nos	L.S	RFQ	PD	GOB	**0.5**	Planned Date	N/A	8-Dec-22	8-Dec-22	16-Dec-22	23-Dec-22	27-Dec-22	31-Dec-22	7-Jan-23	
								Planned Days		0	8	7	4	4	7	30	
								Actual Date									
GD6	Computer & Accessories	nos	L.S	RFQ	PD	GOB	**0.5**	Planned Date	N/A	4-Jan-23	4-Jan-23	12-Jan-23	19-Jan-23	23-Jan-23	27-Jan-23	3-Feb-23	
								Planned Days		0	8	7	4	4	7	30	
								Actual Date									

২৫.০৯.২২

(নিশ্চিত কুমার পোদ্দার)
যুগ্ম সচিব
প্রকল্প পরিচালক
(LDRRP) প্রকল্প
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর
মহাখালী, ঢাকা-১২১২

২৮.০৯.২২

মোঃ আতিকুল হক
মহাপরিচালক
(গ্রেড-১)
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর
দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়

ANNUAL PROCUREMENT PLAN

Ministry/Division : Ministry of Disaster Mamagement and Relief

Agency : Departmrnt of Disaster management (DDM)

Procuring Entity Name & Co : Project Director (PD)

Financial Year : 2022-23

Project / Programe Name & Code: The Project For Capacity Enhancement On Formulation And Implementation Of Local Disaster Risk Reduction Plan

Code : 223043300

Page No	Descripitn of Procurement Package **Goods**	Unit	Quantity	Procurement Mathed & Type	Contract Appoving Authority	Source of Funds	Estd. Cost in Million	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Singnature	Time for Completion
1	2	3	4	5	6	7	8	9		11	12	13	14	15	16	17	18
GD1	Computer & Accessories	nos	L.S	RFQ	PD	GOB	**0.5**	Planned Date	N/A	8-Aug-22	8-Aug-22	16-Aug-22	23-Aug-22	27-Aug-22	31-Aug-22	7-Sep-22	
								Planned Days		0	8	7	4	4	7	30	
								Actual Date									
GD2	Office Equipement	Nos	L.S	RFQ	PD	GOB	**0.5**	Planned Date	N/A	10-Aug-22	10-Aug-22	18-Aug-22	25-Aug-22	29-Aug-22	2-Sep-22	9-Sep-22	
								Planned Days		0	8	7	4	4	7	30	
								Actual Date									
GD3	Computer & Accessories	Nos	L.S	RFQ	PD	GOB	**0.5**	Planned Date	N/A	9-Nov-22	9-Nov-22	17-Nov-22	24-Nov-22	28-Nov-22	2-Dec-22	9-Dec-22	
								Planned Days		0	8	7	4	4	7	30	
								Actual Date									
GD4	Office Equipement	Nos	L.S	RFQ	PD	GOB	**0.5**	Planned Date	N/A	8-Nov-22	8-Nov-22	16-Nov-22	23-Nov-22	27-Nov-22	1-Dec-22	8-Dec-22	
								Planned Days		0	8	7	4	4	7	30	
								Actual Date									
GD5	Office Equipement	nos	L.S	RFQ	PD	GOB	**0.5**	Planned Date	N/A	8-Dec-22	8-Dec-22	16-Dec-22	23-Dec-22	27-Dec-22	31-Dec-22	7-Jan-23	
								Planned Days		0	8	7	4	4	7	30	
								Actual Date									
GD6	Computer & Accessories	nos	L.S	RFQ	PD	GOB	**0.5**	Planned Date	N/A	4-Jan-23	4-Jan-23	12-Jan-23	19-Jan-23	23-Jan-23	27-Jan-23	3-Feb-23	
								Planned Days		0	8	7	4	4	7	30	
								Actual Date									

২৮.০৯.২২

(নিশ্চিত কুমার সোনার)
যুগ্ম সচিব
প্রকল্প পরিচালক
(LDRRP) প্রকল্প
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর
মহাখালী, ঢাকা-১২১২

২৮.০৯.২২

মোঃ আতিকুল হক
সহকারী পরিচালক
(গ্রেড-১)
সমন্বিত কার্যক্রম পরিদপ্তর
দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়