ANNUAL PROCUREMENT PLAN 2024-2025

Ministry/Division : Ministry of Disaster Mamagement and Relief.
Agency : Department of Disaster Management (DDM)
Procuring Entity Name & Code : Project Director (PD) **Code:** 223043300
The Project for Capacity Enhancement on Formulation and Implementation of Local Disaster Risk Reduction Plan (LDRRP).

Pakage No	Descripitn of Procurement Package Services	Unit	Quantity	Procurement Mathed & Type	Contract Appoving Authority	Source of Funds	Estd. Cost in Lakhs Tk.	Time Code for Process	Adverties Prequal(if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Singnature	Time for Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR-1	Publications	Nos	1	RFQ	PD	GoB	3.30	Planned Date	N/A	17-Aug-24	24-Aug-24	27-Aug-24	29-Aug-24	31-Aug-24	3-Sep-24		4-Nov-24
								Planned Days		0	7	3	2	2	3	17	
								Actual Dates									
SR-2	Publications	Nos	1	RFQ	PD	GoB	3.30	Planned Date	N/A	20-Aug-24	27-Aug-24	30-Aug-24	1-Sep-24	3-Sep-24	6-Sep-24		7-Nov-24
								Planned Days		0	7	3	2	2	3	17	
								Actual Dates									
SR-3	Publications	Nos	1	RFQ	PD	GoB	3.30	Planned Date	N/A	1-Sep-24	8-Sep-24	11-Sep-24	13-Sep-24	15-Sep-24	18-Sep-24		19-Nov-24
								Planned Days		0	7	3	2	2	3	17	
								Actual Dates									
SR-4	Publications	Nos	1	RFQ	PD	GoB	3.30	Planned Date	N/A	5-Sep-24	12-Sep-24	15-Sep-24	17-Sep-24	19-Sep-24	22-Sep-24		23-Nov-24
								Planned Days		0	7	3	2	2	3	17	
								Actual Dates									
SR-5	Publications	Nos	1	RFQ	PD	GoB	3.30	Planned Date	N/A	10-Mar-25	17-Mar-25	20-Mar-25	22-Mar-25	24-Mar-25	27-Mar-25		28-May-25
								Planned Days		0	7	3	2	2	3	17	
								Actual Dates									
SR-6	Publications	Nos	1	RFQ	PD	GoB	3.30	Planned Date	N/A	17-Mar-25	24-Mar-25	27-Mar-25	29-Mar-25	31-Mar-25	3-Apr-25		4-Jun-25
								Planned Days		0	7	3	2	2	3	17	
								Actual Dates									
GR-2	Other Stationary:	L.S	L.S	RFQ	PD	GoB	2.5	Planned Date	N/A	24-Nov-24	1-Dec-24	4-Dec-24	7-Dec-24	10-Dec-24	13-Dec-24		11-Jan-25
								Planned Days		0	7	3	3	3	3	19	
								Actual Dates									
	Total Value of Works Procurement						22.3										

২৮.৭.২৪
মোঃ আব্দুল্লাহ আল-মামুন
প্রকল্প পরিচালক
(যুগ্মসচিব)
LDRRP প্রকল্প
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, ঢাকা

২৮/৭/২৪
রজওয়ানুর রহমান
মহাপরিচালক
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর
দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়

ANNUAL PROCUREMENT PLAN 2024-2025

Ministry/Division : Ministry of Disaster Mamagement and Relief.

Agency : Department of Disaster Management (DDM)

Procuring Entity Name & Code : Project Director (PD) **Code:** 223043300

Budget:

The Project for Capacity Enhancement on Formulation and Implementation of Local Disaster Risk Reduction Plan (LDRRP).

Pakage No	Descripitn of Procurement Package GOODS	Unit	Quantity	Procurement Mathed & Type	Contract Appoving Authority	Source of Funds	Estd. Cost in Lakhs Tk.	Time Code for Process	Adverties Prequal(if applicable)	Invite/Adverti se Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Singnature	Time for Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Computer and accessories	L.S	L.S	RFQ	PD	GoB	**4.000**	Planned Date	N/A	17-Nov-24	24-Nov-24	26-Nov-24	29-Nov-24	2-Dec-24	6-Dec-24		9-Jan-25
								Planned Days		0	7	2	3	3	4	19	
								Actual Dates									
	Total Value of Works Procurement						**4.000**										

মোঃ আব্দুল্লাহ আল-মামুন
প্রকল্প পরিচালক
(যুগ্মসচিব)
LDRRP প্রকল্প
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর, ঢাকা

রেজওয়ানুর রহমান
মহাপরিচালক
দুর্যোগ ব্যবস্থাপনা অধিদপ্তর
দুর্যোগ ব্যবস্থাপনা ও ত্রাণ মন্ত্রণালয়