Strengthening of the Ministry of Disaster Management and Relief Program Administration (SMoDMRPA) Project

Annual Procurement Plan 2023-24

IDA Credit No.5281-BD, 6137-BD and IDA Grant No D591-BD

Project Cost (Taka in Lac)

Ministry / Division		Ministry of Disaster Management & Relief			
Agency		Department of Disaster Management		35008	Total
Procuring Entity Name & Code		Department of Disaster Management, 14902		308	GOB
Project / Program Name & Code		Strengthening MoDMR Program Administration, IDA Credit No 5281-BD, 6137-BD and IDA Grant No D591-BD		34700	RPA

Package No.	Description of Procurement Package as per PP / TAPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Indicative Dates			Status
	Services/ Goods							Invitation for Tender	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	11	12	13
SI-1D	Procurement Specialist	Individual	1	SIC	PD	RPA	24.00	Aug 2023	Sept 2023	Mar 2024	Need to Procure
SI-2E	Financial Management Specialist	Individual	1	Direct Selection (SSS) & SIC	PD	RPA	48.00	Jun 2023	Jul 2023	Jun 2024	Need to Procure
SI-3B	Training and IEC Specialist	Individual	1	SIC	PD	RPA	48.00	Aug 2023	Sep 2023	Jun 2024	Need to Procure
SI-4B	Database Management Specialist	Individual	1	SIC	PD	RPA	48.00	Aug 23	Sep 2023	Jun 2024	Need to Procure
SI-5C	System Engineer	Individual	1	Direct Selection (SSS) & SIC	PD	RPA	48.00	Jun 2023	Jul 2023	Jun 2024	Need to Procure
SI-6D	Program Specialist (SSNP)	Individual	1	Direct Selection (SSS) & SIC	PD	RPA	48.00	Jun 2023	Jul 2023	Jun 2024	Need to Procure
SI-7B	Program Specialist (Public Workfare) - Cox's Bazar	Individual	1	Direct Selection (SSS) & SIC	PD	RPA	36.00	Jun 2023	Jul 2023	Jun 2024	Need to Procure
SI-8B	Program Specialist (Community Services and Gender) - Cox's Bazar	Individual	1	Direct Selection (SSS) & SIC	PD	RPA	36.00	Jun 2023	Jul 2023	Jun 2024	Need to Procure
SI-9B	Social and Environment Safeguard Specialist - Cox's Bazar	Individual	1	Direct Selection (SSS) & SIC	PD	RPA	36.00	Jun 2023	Jul 2023	Jun 2024	Need to Procure
SI-12	Financial Management Associate	Individual	1	SIC	PD	RPA	18.00	May 2023	Aug 2023	Feb 2024	Need to Procure
G-15	Hiring Sign Board/Bill Board for EGPP+ in the Cox's Bazar District	LS	LS	NCB	PD	RPA	35.00	Aug 2023	Sep 2023	Nov 2023	Need to Procure
G-32A	Air Conditioner for Project Office	LS	1 set	RFQ	PD	RPA	5.00	Aug 2023	Sep 2023	Sep 2023	Need to Procure

Package No.	Description of Procurement Package as per PP / TAPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Indicative Dates			Status
	Services/ Goods							Invitation for Tender	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	11	12	13
G-33A	Interior &Furniture for Project Office	LS	1 set	RFQ	PD	RPA	5.00	Aug 2023	Sep 2023	Oct 2023	Need to Procure
G-30B	Laptop, Printer and Accessories, etc for PD Office	Nos	5set	RFQ	PD	RPA	5.00	Aug 2023	Sep 2023	Sep 2023	Need to Procure
Total Value of Procurement							**440.00**				

20/9/2026

Dr. Md. Moniruzzaman
(Additional Secretary)
Project Director
SMoDMRPA Project

20/9/2026

Md. Mijanur Rahman
Director General
Department of Disaster Management
&
Head of Procuring Entity
SMoDMRPA Project