গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অর্থ বিভাগ, অর্থ মন্ত্রণালয়
স্কিলস্ ফর ইন্ডাস্ট্রি কমপিটিটিভনেস এন্ড ইনোভেশন প্রোগ্রাম (SICIP)
প্রবাসী কল্যাণ ভবন (১৬ তলা)
৭১-৭২ ইস্কাটন গার্ডেন, রমনা, ঢাকা-১০০০।
www.sicip.gov.bd

স্মারক নং: MoF/FD/SICIP/APP/05/2024/৩৩৯৯ তারিখঃ ২৯/১০/২০২৬ খ্রিঃ

বিষয়ঃ **SICIP এর Annual Procurement Plan (FY 2026-27)** (সংশোধিত) অর্থ বিভাগের ওয়েবসাইটে প্রকাশ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রতি সদয় দৃষ্টি আকর্ষণপূর্বক জানানো যাচ্ছে যে, SICIP এর ২০২৬-২০২৭ অর্থবছরের সংশোধিত Annual Procurement Plan (কপি সংযুক্ত) অর্থ বিভাগের ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হ'ল।

সংযুক্তি: বর্ণনামতে, ১২ (বারো) পাতা।

২৯/১০/২৬

(মোসাঃ মাকসুদা বেগম)
সহকারী নির্বাহী প্রোগ্রাম পরিচালক
(প্রকিউরমেন্ট)
ফোনঃ ০২-৫৫১৩৮৭৫৩-৫
E-mail: *maksuda@sicip.gov.bd*

সচিব
অর্থ বিভাগ, অর্থ মন্ত্রণালয়
বাংলদেশ সচিবালয়, ঢাকা।

[দৃষ্টি আকর্ষণ: উপসচিব, নীতি গবেষণা ও পরিবীক্ষণ-৩ শাখা, সামস্টিক অর্থনীতি অনুবিভাগ]

সদয় অবগতির জন্য অনুলিপি:
০১। উপ-নির্বাহী প্রোগ্রাম পরিচালক (পিএম-০১/ফান্ড ম্যানেজমেন্ট) SICIP প্রোগ্রাম, অর্থ বিভাগ, অর্থ মন্ত্রণালয়।
০২। জাতীয় প্রোগ্রাম পরিচালক মহোদয়ের একান্ত সচিব, SICIP প্রোগ্রাম, অর্থ বিভাগ, অর্থ মন্ত্রণালয়।
০৩। নির্বাহী প্রোগ্রাম পরিচালক মহোদয়ের ব্যক্তিগত কর্মকর্তা, SICIP প্রোগ্রাম, অর্থ বিভাগ, অর্থ মন্ত্রণালয়।
০৪। অফিস কপি

Annual Procurement Plan (FY 2026-27): Goods

Ministry/Division: Finance Division, Ministry of Finance
Procuring Entity Name: Executive Program Director, SDCMU
Scheme No and Name: Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries
Project/Program Name: Skills for Industry Competitiveness and Innovation Program

o.	Package No.	Package Name	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
	GD-101	Procurement of LAB Computers for BRAC IT	Lot	1	OTM	NPD	ADB	420.00	Planned dates		25-Aug-26	15-Sep-26	29-Sep-26	13-Oct-26	16-Oct-26	30-Oct-26		28-Jan-27	
									Planned days			21	14	14	3	14			
									Actual dates										
	GD-102	Procurement of Electronics Lab Equipment for BRAC IT	Lot	1	OTM	NPD	ADB	220.00	Planned dates		15-Nov-26	3-Dec-26	17-Dec-26	31-Dec-26	3-Jan-27	17-Jan-27		17-May-27	
									Planned days			18	14	14	3	14			
									Actual dates										
	GD-103	Procurement of 3D+ CAD Software, Cutting Plotter and 3D Foot Scanner for ILET-SICIP Program	Lot	1	DPM	NPD	ADB	520.00	Planned dates		10-Nov-26	1-Dec-26	15-Dec-26	29-Dec-26	1-Jan-27	22-Jan-27		21-Feb-27	
									Planned days			21	14	14	3	21			
									Actual dates										
	GD-104	Procurement of Machinaries and Lab Euipment for ILET SICIP Program	Lot	1	OTM	NPD	ADB	900.00	Planned dates		19-Oct-26	13-Nov-26	27-Nov-26	11-Dec-26	14-Dec-26	4-Jan-27		4-May-27	
									Planned days			25	14	14	3	21			
									Actual dates										
	GD-105	Procurement of IT Equipment for ILET, BSIA (fund-additional equipment to support advance skills)	Lot	1	OTM	NPD	ADB	220.00	Planned dates		16-Sep-26	2-Oct-26	16-Oct-26	30-Oct-26	2-Nov-26	16-Nov-26		14-Feb-27	
									Planned days			16	14	14	3	14			
									Actual dates										
6	GD-106	Procurement of deployable sensor and lab equipment for EWU CINTEC lab	Lot	1	OTM	NPD	ADB	420.00	Planned dates		25-Oct-26	10-Nov-26	24-Nov-26	8-Dec-26	11-Dec-26	1-Jan-27		1-May-27	
									Planned days			16	14	14	3	21			
									Actual dates										
7	GD-107	Procurement of IT Equipment for EWU CINTEC LAB	Lot	1	OTM	NPD	ADB	45.00	Planned dates		25-Oct-26	4-Nov-26	18-Nov-26	2-Dec-26	5-Dec-26	15-Dec-26		15-Mar-27	
									Planned days			10	14	14	3	10			
									Actual dates										
8	GD-108	Supply and Installation of Melt Spinning Equipment in STTL Chattogram	Lot	1	OTM	NPD	ADB	900.00	Planned dates		30-Oct-26	11-Dec-26	25-Dec-26	8-Jan-27	11-Jan-27	1-Feb-27		31-Jul-27	
									Planned days			42	14	14	3	21			
									Actual dates										
9	GD-109	Supply and Installation of Knitting and Weaving Equipment in STTL Chattogram	Lot	1	OTM	NPD	ADB	1120.00	Planned dates		30-Oct-26	11-Dec-26	25-Dec-26	8-Jan-27	11-Jan-27	1-Feb-27		31-Jul-27	
									Planned days			42	14	14	3	21			
									Actual dates										
10	GD-110	Supply and Installation of Pilot Plant Equipment for Dyeing and Finishing in STTL Chattogram	Lot	1	OTM	Minister	ADB	3205.00	Planned dates		30-Oct-26	11-Dec-26	25-Dec-26	8-Jan-27	11-Jan-27	1-Feb-27		31-Jul-27	
									Planned days			42	14	14	3	21			
									Actual dates										
11	GD-111	Supply and Installation of Printing Equipment in STTL Chattogram	Lot	1	OTM	NPD	ADB	390.00	Planned dates		30-Oct-26	11-Dec-26	25-Dec-26	8-Jan-27	11-Jan-27	25-Jan-27		24-Jul-27	
									Planned days			42	14	14	3	14			
									Actual dates										
12	GD-112	Supply and Installation of Laboratory Dyeing & Finishing Equipment in STTL Chattogram	Lot	1	OTM	NPD	ADB	810.00	Planned dates		12-Nov-26	24-Dec-26	7-Jan-27	21-Jan-27	24-Jan-27	7-Feb-27		6-Aug-27	
									Planned days			42	14	14	3	14			
									Actual dates										

২৫/১২/২৬

Mst.Maksuda Begum
Assistant Executive Program Director (Procurement)

Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness
and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossai
Executive Program Director (EPD
Skills for Industry Competitiveness an
Innovation Program (SICIP)
Finance Division Ministry of Finance

13	GD-113	Supply and Installation of Textile Physical & Fastness Testing Laboratory in STTL Chattogram	Lot	1	OTM	NPD	ADB	1420.00	Planned dates		12-Nov-26	24-Dec-26	7-Jan-27	21-Jan-27	24-Jan-27	14-Feb-27		13-Aug-27	
									Planned days			42	14	14	3	21			
									Actual dates										
14	GD-114	Supply and Installation of Chemical & Hazardous Substances Analysis Laboratoryt in STTL Chattogram	Lot	1	OTM	NPD	ADB	1670.00	Planned dates		12-Nov-26	24-Dec-26	7-Jan-27	21-Jan-27	24-Jan-27	7-Feb-27		6-Aug-27	
									Planned days			42	14	14	3	14			
									Actual dates										
15	GD-115	Supply and Installation of Smart Apparel, Pattern & Design Laboratory in STTL Chattogram	Lot	1	OTM	NPD	ADB	585.00	Planned dates		12-Nov-26	24-Dec-26	7-Jan-27	21-Jan-27	24-Jan-27	7-Feb-27		6-Aug-27	
									Planned days			42	14	14	3	14			
									Actual dates										
16	GD-116	Procurement of Office and Lab Furniture for STTL Chattogram	Lot	1	OTM	NPD	ADB	600.00	Planned dates		8-Jan-27	29-Jan-27	12-Feb-27	26-Feb-27	1-Mar-27	22-Mar-27		20-Jul-27	
									Planned days			21	14	14	3	21			
									Actual dates										
17	GD-117	Procurement of ERP System and Server for STTL Chattogram	Lot	1	OTM	NPD	ADB	300.00	Planned dates		8-Jan-27	29-Jan-27	12-Feb-27	26-Feb-27	1-Mar-27	22-Mar-27		20-Jun-27	
									Planned days			21	14	14	3	21			
									Actual dates										
18	GD-118	Supply, Installation, and Commissioning of EDA Central On-Premise Infrastructure for BSIA	Lot	1	OTM	NPD	ADB	250.00	Planned dates		25-Oct-26	15-Nov-26	29-Nov-26	13-Dec-26	16-Dec-26	30-Dec-26		30-Mar-27	
									Planned days			21	14	14	3	14			
									Actual dates										
19	GD-119	Procurement of Lab Equipment for Brac Pharma	Lot	1	OTM	NPD	ADB	460.00	Planned dates		25-Dec-26	22-Jan-27	5-Feb-27	19-Feb-27	22-Feb-27	8-Mar-27		6-Jul-27	
									Planned days			28	14	14	3	14			
									Actual dates										
20	GD-120	Procurement of Active, Passive, Security Network Hardware and Software License for Brac IT	Lot	1	OTM	NPD	ADB	285.00	Planned dates		25-Nov-26	16-Dec-26	30-Dec-26	13-Jan-27	16-Jan-27	30-Jan-27		1-Mar-27	
									Planned days			21	14	14	3	14			
									Actual dates										
21	GD-121	Procurement of Furniture for BRAC IT	Lot	1	OTM	NPD	ADB	60.00	Planned dates		25-Oct-26	12-Nov-26	26-Nov-26	10-Dec-26	13-Dec-26	27-Dec-26		27-Mar-27	
									Planned days			18	14	14	3	14			
									Actual dates										

Mst.Maksuda Begum
Assistant Executive Program Director (Procurement)

Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2026-27): Works

Ministry/Division: Finance Division, Ministry of Finance
Procuring Entity Name: Executive Program Director, SDCMU
Scheme No and Name: Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries
Project/Program Name: Skills for Industry Competitiveness and Innovation Program

Sl.no.	Package No.	Package Name	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	WD105	Construction of New EDC building at BUTEX	No	1	OTM	Ministry	ADB	5200.00	Planned dates		3-May-26	31-May-26	14-Jun-26	5-Jul-26	8-Jul-26	5-Aug-26		4-Aug-28	
									Planned days			28	14	21	3	28			
									Actual dates										

29/01/26

Mst.Maksuda Begum
Assistant Executive Program Director (Preocurement)

28.01.2026

Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2026-27): Service

Ministry/Division: Finance Division, Ministry of Finance
Procuring Entity Name: Executive Program Director, SDCMU
Project/Program Name: Skills for Industry Competitiveness and Innovation Program
Scheme No. and Name Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks
1	SD-101	Pool of international and national consultants	TBD	TBD	ICS/SSS	NPD	ADB	735.00											

Mst.Maksuda Begum
Assistant Executive Program Director (Procurement)

Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division Ministry of Finance

Annual Procurement Plan (FY 2026-27): Goods

Ministry/Division: Finance Division, Ministry of Finance

Procuring Entity Name: Executive Program Director, SDCMU

Project/Program Name: Skills for Industry Competitiveness and Innovation Program

Scheme No. and Name Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	GD-201	Supply and Installation of Training Equipment of Machine Shop Practice Trade for BGTTC and Khulna TTC	lot	1	OTM	NPD	ADB	2500.00	Planned dates		18-Aug-26	15-Sep-26	6-Oct-26	21-Oct-26	24-Oct-26	14-Nov-26		13-May-27	
									Planned days			28	21	15	3	21			
									Actual dates										
2	GD-202	Supply and Installation of Training Equipment of Tailoring and Dress Making Trade for BG TTC	lot	1	OTM	NPD	ADB	170.00	Planned dates		18-Aug-26	5-Sep-26	19-Sep-26	4-Oct-26	7-Oct-26	17-Oct-26		15-Apr-27	
									Planned days			18	14	15	3	10	60		
									Actual dates										
3	GD-204	Supply and Installation of Training Equipment of Refrigeration and Air Conditioning Trade for BGTTC and Khulna TTC	lot	1	OTM	NPD	ADB	860.00	Planned dates		14-Sep-26	12-Oct-26	2-Nov-26	16-Nov-26	19-Nov-26	10-Dec-26		8-Jun-27	
									Planned days			28	21	14	3	21			
									Actual dates										
4	GD-207	Supply and Installation of Training Equipment of Welding Trade for BGTTC and Khulna TTC	lot	1	OTM	NPD	ADB	880.00	Planned dates		13-Jun-26	4-Jul-26	25-Jul-26	8-Aug-26	11-Aug-26	1-Sep-26		28-Feb-27	
									Planned days			21	21	14	3	21			
									Actual dates										
5	GD-209	Supply and Installation of Air Conditions for Khulna TTC	lot	1	OTM	NPD	ADB	99.00	Planned dates		28-Jun-26	13-Jul-26	3-Aug-26	17-Aug-26	20-Aug-26	30-Aug-26		28-Nov-26	
									Planned days			15	21	14	3	10			
									Actual dates										
6	GD-203	Supply and Installation of Training Equipment of Plumbing Trade for BGTTC and Khulna TTC	lot	1	OTM	NPD	ADB	320.00	Planned dates		13-Aug-26	27-Aug-26	17-Sep-26	1-Oct-26	4-Oct-26	18-Oct-26		16-Apr-27	
									Planned days			14	21	14	3	14			
									Actual dates										
7	GD-205	Supply and Installation of Training Equipment of Electrical Installation and Maintenance Trade for BGTTC and Khulna TTC	lot	1	OTM	NPD	ADB	900.00	Planned dates		13-Aug-26	27-Aug-26	17-Sep-26	1-Oct-26	4-Oct-26	25-Oct-26		23-Apr-27	
									Planned days			14	21	14	3	21			
									Actual dates										
8	GD-208	Supply and Installation of IT Equipment for Khulna TTC	lot	1	OTM	NPD	ADB	700.00	Planned dates		25-Oct-26	22-Nov-26	13-Dec-26	27-Dec-26	30-Dec-26	20-Jan-27		20-May-27	
									Planned days			28	21	14	3	21			
									Actual dates										
9	GD-210	Supply and Installation of Training Equipment of Tailoring and Dress Making Trade for Sylhet TTC	lot	1	OTM	NPD	ADB	170.00	Planned dates		5-Nov-26	19-Nov-26	3-Dec-26	18-Dec-26	21-Dec-26	4-Jan-27		3-Jul-27	
									Planned days			14	14	15	3	14	60		
									Actual dates										
10	GD-211	Supply and Installation of Training Equipment of Machine Shop Practice Trade for Sylhet TTC	lot	1	OTM	NPD	ADB	1225.00	Planned dates		15-Nov-26	6-Dec-26	27-Dec-26	11-Jan-27	14-Jan-27	4-Feb-27		3-Aug-27	
									Planned days			21	21	15	3	21			
									Actual dates										
11	GD-212	Supply and Installation of Training Equipment of Plumbing Trade for Sylhet TTC	lot	1	OTM	NPD	ADB	160.00	Planned dates		15-Nov-26	29-Nov-26	20-Dec-26	3-Jan-27	6-Jan-27	16-Jan-27		15-Jul-27	
									Planned days			14	21	14	3	10			
									Actual dates										
12	GD-213	Supply and Installation of Training Equipment of Refrigeration and Air Conditioning Trade for Sylhet TTC	lot	1	OTM	NPD	ADB	240.00	Planned dates		15-Nov-26	6-Dec-26	27-Dec-26	10-Jan-27	13-Jan-27	27-Jan-27		26-Jul-27	
									Planned days			21	21	14	3	14			
									Actual dates										
13	GD-214	Supply and Installation of Training Equipment of Electrical Installation and Maintenance Trade for Sylhet TTC	lot	1	OTM	NPD	ADB	450.00	Planned dates		15-Nov-26	29-Nov-26	20-Dec-26	3-Jan-27	6-Jan-27	16-Jan-27		15-Jul-27	
									Planned days			14	21	14	3	10			
									Actual dates										

Sl	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
14	GD-215	Supply and Installation of Training Equipment of Welding Trade for Sylhet TTC	lot	1	OTM	NPD	ADB	440.00	Planned dates		15-Nov-26	6-Dec-26	27-Dec-26	10-Jan-27	13-Jan-27	23-Jan-27		22-Jul-27	
									Planned days			21	21	14	3	10			
									Actual dates										
15	GD-216	Supply and Installation of IT Equipment for Sylhet TTC	lot	1	OTM	NPD	ADB	250.00	Planned dates		15-Nov-26	6-Dec-26	27-Dec-26	10-Jan-27	13-Jan-27	23-Jan-27		23-May-27	
									Planned days			21	21	14	3	10			
									Actual dates										
16	GD-217	Supply of Furniture and Fixtures for Sylhet TTC	lot	1	OTM	NPD	ADB	120.00	Planned dates		15-Nov-26	6-Dec-26	27-Dec-26	10-Jan-27	13-Jan-27	27-Jan-27		27-Apr-27	
									Planned days			21	21	14	3	14			
									Actual dates										
17	GD-218	Supply and Installation of Air Conditions for Sylhet TTC	lot	1	OTM	NPD	ADB	99.00	Planned dates		15-Nov-26	25-Nov-26	16-Dec-26	30-Dec-26	2-Jan-27	12-Jan-27		12-Apr-27	
									Planned days			10	21	14	3	10			
									Actual dates										
18	GD-219	Supply and Installation of Furniture for Kumudini Dormitory	lot	1	OTM	NPD	ADB	150.00	Planned dates		2-Nov-26	12-Nov-26	3-Dec-26	17-Dec-26	20-Dec-26	3-Jan-27		3-Apr-27	
									Planned days			10	21	14	3	14			
									Actual dates										
19	GD-220	Supply and Installation of Equipment for Kumudini Dormitory	lot	1	OTM	NPD	ADB	180.00	Planned dates		2-Nov-26	12-Nov-26	3-Dec-26	17-Dec-26	20-Dec-26	3-Jan-27		3-Apr-27	
									Planned days			10	21	14	3	14			
									Actual dates										
20	GD-221	Procurement of Heavy Equipment for 3 TTCs	lot	1	OTM	NPD	ADB	600.00	Planned dates		2-Dec-26	12-Dec-26	2-Jan-27	16-Jan-27	19-Jan-27	9-Feb-27		9-Jun-27	
									Planned days			10	21	14	3	21			
									Actual dates										

Mst.Maksuda Begum
Assistant Executive Program Director (Procurement)

Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division Ministry of Finance

Annual Procurement Plan (FY 2026-27): Service

Ministry/Division: Finance Division, Ministry of Finance
Procuring Entity Name: Executive Program Director, SDCMU
Project/Program Name: Skills for Industry Competitiveness and Innovation Program
Scheme No. and Name Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks
1	SD-201	Pool of national experts to update or develop new training materials	TBD	TBD	ICS	NPD	ADB	105.00											
2	SD-202	Pool of national experts to design special training programs	TBD	TBD	ICS	NPD	ADB	105.00											

Mst.Maksuda Begum
Assistant Executive Program Director (Procurement)

Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2026-27): Goods

Ministry/Division: Finance Division, Ministry of Finance

Procuring Entity Name: Executive Program Director, SDCMU

Project/Program Name: Skills for Industry Competitiveness and Innovation Program

Scheme No. and Name: Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	GD-302	Procurement of Office Stationary Items for SDCMU	No	TBD	OTM	NPD	GOB	20.00	Planned dates		28-Jul-26	11-Aug-26	26-Aug-26	10-Sep-26	17-Sep-26	1-Oct-26			
									Planned days			14	15	15	7	14	65		
									Actual dates										
2	GD-303	Procurement of Papers and Toners	No	TBD	OTM	NPD	GOB	40.00	Planned dates		15-Sep-26	29-Sep-26	14-Oct-26	29-Oct-26	5-Nov-26	19-Nov-26			
									Planned days			14	15	15	7	14	65		
									Actual dates										
3	GD-307	Supply of Program Materials	Lot	1	RFQ	EPD	ADB	8.00	Planned dates		4-Dec-26	11-Dec-26	11-Dec-26	21-Dec-26	24-Dec-26	27-Dec-26		26-Jan-27	
									Planned days			7	0	10	3	3	23		
									Actual dates										
4	GD-315	Procurement of Network Operations and Server Equipment for SDCMU	Lot	1	OTM	NPD	ADB	600.00	Planned dates		12-Apr-27	3-May-27	18-May-27	2-Jun-27	9-Jun-27	30-Jun-27		28-Sep-27	
									Planned days			21	15	15	7	21	79		
									Actual dates										
5	GD-318	Procurement of Tab for SDCMU	Lot	1	OTM	NPD	ADB	8.00	Planned dates		22-Jul-26	29-Jul-26	29-Jul-26	5-Aug-26	8-Aug-26	11-Aug-26		9-Nov-26	
									Planned days			7	0	7	3	3	20		
									Actual dates										
6	GD-319	Procurement of Furniture for SDCMU	Lot	1	RFQ	NPD	ADB	8.00	Planned dates		20-Nov-26	27-Nov-26	27-Nov-26	4-Dec-26	7-Dec-26	10-Dec-26		9-Jan-27	
									Planned days			7	0	7	3	3	20		
									Actual dates										

29/10/26

Mst.Maksuda Begum
Assistant Executive Program Director (Procurement)

28.10.2026

Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division Ministry of Finance

Annual Procurement Plan (FY 2026-27): Works

Ministry/Division: Finance Division, Ministry of Finance
Procuring Entity Name: Executive Program Director, SDCMU
Project/Program Name: Skills for Industry Competitiveness and Innovation Program
Scheme No. and Name Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	WD-305	Interior Works for SICIP Office (Level-14 &15)	No	1	OTM	NPD	ADB	80.00	Planned dates		25-Nov-26	5-Dec-26	19-Dec-26	2-Jan-27	5-Jan-27	19-Jan-27		19-Apr-27	
									Planned days			10	14	14	3	14	55		
									Actual dates										
2	WD-307	Renovation of the Executive's Washroom at Level-15	No	2	RFQ	EPD	ADB	15.00	Planned dates		25-Oct-26	1-Nov-26	1-Nov-26	8-Nov-26	11-Nov-26	14-Nov-26		14-Dec-26	
									Planned days			7	0	7	3	3	20		
									Actual dates										

29/03/26

Mst.Maksuda Begum
Assistant Executive Program Director (Procurement)

Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2026-27): Service

Ministry/Division: Finance Division, Ministry of Finance
Procuring Entity Name: Executive Program Director, SDCMU
Project/Program Name: Skills for Industry Competitiveness and Innovation Program
Scheme No. and Name Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks
1	SD-1	Pool of Individual Consultant (PMU Officials and Staff members)	TBD	TBD	ICS	NPD	ADB	8756.19											
2	SD-2	Pool of National Consultant (PMU Specialists)	TBD	TBD	ICS	NPD	ADB	7977.10											
3	SD-309	External Audit Service (Financial Audit)	Person-month	TBD	QCBS	NPD	ADB	125.00	Planned dates	22-Aug-26	1-Oct-26	1-Nov-26	1-Dec-26	16-Dec-26	21-Dec-26	26-Dec-26	2-Jan-27	30-Aug-27	
									Planned days	0	40	31	30	15	5	5	7		
									Actual dates										
4	SD-313	System audit for TMS	Person-month	TBD	QCBS	NPD	ADB	52.00	Planned dates	22-Jan-27	15-Mar-27	15-Apr-27	15-May-27	30-May-27	4-Jun-27	9-Jun-27	16-Jun-27	11-Feb-28	
									Planned days	0	52	31	30	15	5	5	7		
									Actual dates										
5	SD-314	Analytical Report on TMS Data 2	Person-month	TBD	SSS	NPD	ADB	30.00	Planned dates		15-Mar-27	15-Apr-27	30-Apr-27	30-Apr-27	5-May-27	10-May-27	17-May-27	15-Aug-27	
									Planned days			31	15	0	5	5	7		
									Actual dates										
6	SD-315	Tracer Study/Evaluation Study/Gap Analysis	Person-month	TBD	QCBS	NPD	ADB	125.00	Planned dates	22-Dec-26	12-Feb-27	15-Mar-27	14-Apr-27	29-Apr-27	4-May-27	9-May-27	16-May-27	15-May-28	
									Planned days	0	52	31	30	15	5	5	7		
									Actual dates										

Mst.Maksuda Begum
Assistant Executive Program Director (Procurement)

Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2026-27): Physical Service

Ministry/Division: Finance Division, Ministry of Finance
Procuring Entity Name: Executive Program Director, SDCMU
Project/Program Name: Skills for Industry Competitiveness and Innovation Program
Scheme No. and Name Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time of Contract signature (day)	Time for completion of Contract	Status/Remarks
1	NISD-301.1	Hiring of Vehicles for SDCMU	Nos	13	DPM	NPD	ADB	300.00	Planned dates		10-Apr-27	20-Apr-27	5-May-27	20-May-27	25-May-27	1-Jun-27		31-May-28	
									Planned days			10	15	15	5	7			
									Actual dates										
2	NISD-302.1	Outsourcing of Staffs	Nos	18	DPM	NPD	ADB	150.00	Planned dates		10-Apr-27	20-Apr-27	5-May-27	20-May-27	25-May-27	1-Jun-27		31-May-28	
									Planned days			10	15	15	5	7			
									Actual dates										
3	NISD-304.1	Overseas TVET Training Management	Lot	1	DPM	NPD	ADB	500.00	Planned dates		16-Feb-27	9-Mar-27	16-Mar-27	23-Mar-27	26-Mar-27	9-Apr-27		8-Apr-28	
									Planned days			21	7	7	3	14			
									Actual dates										

Mst.Maksuda Begum
Assistant Executive Program Director (Procurement)

20.10.2025
Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Procurement for Partner Organizations

Annual Procurement Plan (FY 2026-27) : Goods

Ministry/Division: Finance Division, Ministry of Finance
Procuring Entity Name: Executive Program Director, SDCMU
Project/Program Name: Skills for Industry Competitiveness and Innovation Program

Sl.no.	Package No.	Package Name	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
Scheme-1																			
1	ADV-IT-GD-10	Procurement of IT and Office Equipment for BRAC IT and BUTEX	No	TBD	OTM	NPD	ADB	100.00	Planned dates		23-Sep-26	7-Oct-26	21-Oct-26	5-Nov-26	8-Nov-26	22-Nov-26		22-Mar-27	
									Planned days			14	14	15	3	14			
									Actual dates										
2	ADV-Fur-GD-11	Procurement of Furniture for ILET	No	TBD	OTM	NPD	ADB	35.00	Planned dates		6-Oct-26	16-Oct-26	30-Oct-26	14-Nov-26	17-Nov-26	1-Dec-26		30-Jan-27	
									Planned days			10	14	15	3	14			
									Actual dates										
3	ADV-AC-GD-12	Procurement of Air Conditioner for ILET	No	TBD	OTM	NPD	ADB	42.00	Planned dates		6-Oct-26	16-Oct-26	30-Oct-26	14-Nov-26	17-Nov-26	1-Dec-26		31-Dec-26	
									Planned days			10	14	15	3	14			
									Actual dates										
4	ADV-Fur-GD-13	Procurement of Furniture for CINTEC-EWU	No	TBD	OTM	NPD	ADB	15.00	Planned dates		25-Oct-26	4-Nov-26	18-Nov-26	3-Dec-26	6-Dec-26	20-Dec-26		18-Feb-27	
									Planned days			10	14	15	3	14			
									Actual dates										
5	ADV-Soft-GD-14	Procurement of Synopsys Software for BSIA	Lot	1	DPM	NPD	ADB	750.00	Planned dates		8-Nov-26	20-Dec-26	3-Jan-27	17-Jan-27	20-Jan-27	3-Feb-27		5-Mar-27	
									Planned days			42	14	14	3	14			
									Actual dates										
Scheme-2																			
1	PIU-IT-GD-09	Procurement of IT and Office Equipments for PIU Offices and own training centers (BWCCI, BACCO, PKSF and BASIS)	No	TBD	OTM	NPD	ADB	210.00	Planned dates		30-Jul-26	13-Aug-26	27-Aug-26	11-Sep-26	14-Sep-26	28-Sep-26		26-Jan-27	
									Planned days			14	14	15	3	14			
									Actual dates										
2	PIU-IT-GD-10	Procurement of IT and Office Equipments for PIU Offices and own training centers (BEIOA and BB_SME)	No	TBD	OTM	NPD	ADB	75.00	Planned dates		1-Nov-26	11-Nov-26	25-Nov-26	10-Dec-26	13-Dec-26	27-Dec-26		27-Mar-27	
									Planned days			10	14	15	3	14			
									Actual dates										
3	PIU-IT-GD-11	Procurement of Software (ICAD 3D + Evolve: Shoe Design Software) for FLAXA	No	TBD	OTM	NPD	ADB	35.00	Planned dates		15-Nov-26	25-Nov-26	9-Dec-26	24-Dec-26	27-Dec-26	10-Jan-27		11-Mar-27	
									Planned days			10	14	15	3	14			
									Actual dates										
4	PIU-Lab-GD-12	Procurement of Textile Laboratory Equipments for BTMA	No	TBD	OTM	NPD	ADB	154.00	Planned dates		22-Nov-26	6-Dec-26	20-Dec-26	4-Jan-27	7-Jan-27	21-Jan-27		21-May-27	
									Planned days			14	14	15	3	14			
									Actual dates										
5	PIU-IT-GD-13	Procurement of IT and Office Equipments for Varendra University	No	TBD	OTM	NPD	ADB	70.00	Planned dates		8-Nov-26	18-Nov-26	2-Dec-26	17-Dec-26	20-Dec-26	3-Jan-27		3-Apr-27	
									Planned days			10	14	15	3	14			
									Actual dates										

29/12/25

Mst.Maksuda Begum
Assistant Executive Program Director (Procurement)

22.12.2025

Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance