GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH
Ministry of Food
Bangladesh Food Safety Authority
Food Safety Testing Capacity Development Project
Procurement Entity: Project Director
Annual Procurement Plan of Services for FY 2026-2027

Serial	Contract Package No.	Description of Procurement Package as per DPP (Services)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Costs (In lakh taka)	Indicated Dates									
									Invitation for REoI	Eval of EoIs	Issue of RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Completion of Contract
1	PS-01	Detail Design, Tender Assistance, Construction Supervision, and Technical Assistance Consultant	MM	1750	QCBS, International	CCGP	GoB & JICA	38,299.00	01-Sep-25	18-Dec-25	24-Feb-26	22-Apr-26	28-Jun-26	20-Aug-26	25-Sep-26	30-Oct-26	15-Nov-26	30-Oct-34
		Total Value of Services Procurement						38,299.00										

24/09/2025
Md. Taif Ali
Procurement Officer
Food Safety Testing Capacity Development Project

24/09/2025
Taslima Akter
Assistant Project Director
Food Safety Testing Capacity Development Project

24/09/25
Mohammed Yousuf
Deputy Project Director
Food Safety Testing Capacity Development Project

28/9/26
Mohammad Manir Hossain
Project Director (Joint Secretary)
Food Safety Testing Capacity Development Project

15/7/26
Md Safiqul Islam
Chairman (Additional Secretary)
Bangladesh Food Safety Authority

Ministry of Food
Bangladesh Food Safety Authority
Food Safety Testing Capacity Development Project
Procurement Entity: Project Director
Annual Procurement Plan of Goods for FY 2026-2027

Serial	Contract Package No.	Description of Procurement Package as per DPP (Goods)	Unit	Qty/ Nos	Procurement Method/ Type	Contract Approving Authority	Source of Fund	Official Estimated Costs (In lakh taka)	Indicated Dates						Time for Completion of Contract
									Advertise Tender	Tender Openining	Tender Evaluation	Approval to Award	Notification Award/ Purchase order	Signing of Contract	
1	BFSA-GD12	Computer Consummables (Toner and accessories for printer, photocopier etc.)	NS	LS	RFQ	Project Director	GoB	5.00	01-Sep-26	08-Sep-26	13-Sep-26	17-Sep-26	22-Sep-26	-	13-Oct-26
2	BFSA-GD13	Printing and Bindings for PIU	NS	LS	RFQ	HOPE	GoB	3.00	15-Sep-26	22-Sep-26	27-Sep-26	01-Oct-26	06-Oct-26	-	27-Oct-26
							Total Value of Goods Procurement		8.00						

Md. Taif Ali
Procurement Officer
Food Safety Testing Capacity Development Project

Taslima Akter
Assistant Project Director
Food Safety Testing Capacity Development Project

Mohammed Yousuf
Deputy Project Director
Food Safety Testing Capacity Development Project

Mohammad Manir Hossain
Project Director (Joint Secretary)
Food Safety Testing Capacity Development Project

Md Safiqul Islam
Chairman (Additional Secretary)
Bangladesh Food Safety Authority

ফুড সেফটি টেস্টিং ক্যাপাসিটি ডেভেলপমেন্ট প্রজেক্ট এর
২০২৬-২০২৭ অর্থবছরের প্রস্তাবিত কর্মপরিকল্পনা

কাজের বিবরণ	জুলাই	আগস্ট	সেপ্টে:	অক্টে:	নভে:	ডিসে:	জানু:	ফেব্রু	মার্চ	এপ্রিল	মে	জুন
(১) প্যাকেজ PS-01 (Detail Design, Tender Assistance, Construction Supervision and Technical Assistance) এর আওতায় পরামর্শক ফার্ম নিয়োগ	কারিগরি মূল্যায়ন প্রতিবেদন এর উপর জাইকা'র সম্মতি গ্রহণ	আর্থিক প্রস্তাব উন্মুক্তকরণ ও সমন্বিত মূল্যায়ন প্রতিবেদন প্রস্তুত	সমন্বিত মূল্যায়ন প্রতিবেদন এর উপর জাইকা'র সম্মতি গ্রহণ ও নেগোসিয়েশন	CCGP এর অনুমোদন গ্রহণ	চুক্তি স্বাক্ষর							
(২) কম্পিউটার এক্সেসরিজ ক্রয় (প্যাকেজ নং-BFSA-GD12)			কোটেশন আহবান	মালামাল সরবরাহ								
(৩) প্রিন্টিং ও বাইন্ডিং (ফাইল, ফোল্ডার ইত্যাদি) ক্রয় সংক্রান্ত (প্যাকেজ নং-BFSA-GD13)			কোটেশন আহবান	মালামাল সরবরাহ								
প্রকল্প বাস্তবায়ন কমিটির (পিআইসি) সভা আয়োজন		১			১			১			১	
প্রকল্প স্টিয়ারিং কমিটির (পিএসসি) সভা আয়োজন			১			১			১			১
ভূমির দখল হস্তান্তর		চট্টগ্রাম বিভাগীয় ল্যাবরেটরি স্থাপনের নিমিত্ত বরাদ্দকৃত জমির দখল হস্তান্তর	খুলনা বিভাগীয় ল্যাবরেটরি স্থাপনের নিমিত্ত বরাদ্দকৃত জমির দখল হস্তান্তর			ঢাকায় রেফারেন্স ল্যাবরেটরি, অফিস ও ট্রেনিং কমপ্লেক্স স্থাপনের নিমিত্ত বরাদ্দকৃত জমির দখল হস্তান্তর						
প্রকল্পের আওতায় প্রেষণে জনবল পদায়ন				প্রেষণে জনবল পদায়ন সম্পন্ন করুন								

২৫/০৭/২০২৬
মো: তাইফ আলী
প্রকিউরমেন্ট অফিসার
ফুড সেফটি টেস্টিং ক্যাপাসিটি
ডেভেলপমেন্ট প্রজেক্ট
বাংলাদেশ নিরাপদ খাদ্য কর্তৃপক্ষ

২৫/০৭/২৬
তাসলিমা আক্তার
আইডি নং-১৭৯৮৪
সহকারী প্রকল্প পরিচালক (প্রশাসন ও অর্থ)
ফুড সেফটি টেস্টিং ক্যাপাসিটি
ডেভেলপমেন্ট প্রজেক্ট
বাংলাদেশ নিরাপদ খাদ্য কর্তৃপক্ষ

২৫/০৭/২৬
মোহাম্মদ ইউসুফ
আইডি নং-৮১৪৯
উপপ্রকল্প পরিচালক (উপসচিব)
ফুড সেইফটি টেস্টিং ক্যাপাসিটি
ডেভেলপমেন্ট প্রজেক্ট
বাংলাদেশ নিরাপদ খাদ্য কর্তৃপক্ষ

২৫/৭/২০২৬
মোঃ মনির হোসেন
প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
ফুড সেফটি টেস্টিং ক্যাপাসিটি
ডেভেলপমেন্ট প্রজেক্ট
বাংলাদেশ নিরাপদ খাদ্য কর্তৃপক্ষ