গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
জনপ্রশাসন মন্ত্রণালয়
পরিকল্পনা-৩ শাখা

বিষয়ঃ জনপ্রশাসন মন্ত্রণালয়ের আওতাধীন পরিকল্পনা-৩ শাখা কর্তৃক নিয়ন্ত্রণাধীন প্রকল্পসমূহের ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা ওয়েব পোর্টালে আপলোড সংক্রান্ত।

সূত্রঃ ০৫.০০.০০০০.২৪০.২০.০০৪.২২-১২৩(ক); তারিখঃ ০৩ জুলাই ২০২৪।

উপর্যুক্ত বিষয় এবং সূত্রের প্রেক্ষিতে জনপ্রশাসন মন্ত্রণালয়ের আওতাধীন অত্র শাখা কর্তৃক নিয়ন্ত্রণাধীন প্রকল্পসমূহের প্রকল্প পরিচালক কর্তৃক প্রণীত ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা সংক্রান্ত প্রেরিত তথ্যাদি আগামী ৩১ জুলাই ২০২৪ তারিখের মধ্যে ওয়েব পোর্টালে আপলোডের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।

ক্রম	প্রকল্পের নাম	মন্তব্য
১.	"বিয়াম ফাউন্ডেশন এর আওতায় প্রশিক্ষণ কেন্দ্র কাম ডরমিটরী ভবন নির্মাণ প্রকল্প"	ক্রয় পরিকল্পনা
২.	"কোর কোর্সসমূহ পরিচালনার ক্ষেত্রে বিয়াম-এর প্রাতিষ্ঠানিক সক্ষমতা বৃদ্ধি শীর্ষক (২য় সংশোধিত) প্রকল্প"	ক্রয় পরিকল্পনা
৩.	"৩৩টি জেলার সার্কিট হাউজ এবং জেলা প্রশাসকের কার্যালয় ঠাকুরগাঁও-এ লিফট সংযোজন(১ম সংশোধিত) প্রকল্প"	ক্রয় পরিকল্পনা
৪.	"The Project for the Improvement of Governance and Managemnet Research and Training Facilities"	ক্রয় পরিকল্পনা

সংযুক্তি: ০৯(নয়) পাতা।

২৮/০৭/২০২৪
(আশীষ কুমার সাহা)
উপসচিব
ফোন: ৫৫১০০৫৪৯
pcell3@mopa.gov.bd

সিনিয়র সিস্টেম এনালিস্ট
পিএসিসি

ইউ ও নোট নং- ০৫.০০.০০০০.২৪০.২০.০০৪.২২-১৩৫ তারিখ: ২৮ জুলাই ২০২৪

অনুলিপি:

১। সিনিয়র সহকারী সচিব, উন্নয়ন শাখা, জনপ্রশাসন মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

Annual Procurement Plan
FY: 2024-2025

Ministry/Division : Ministry of Public Administration
Agency : Bangladesh Institute of Administration and Management (BIAM) Foundation
Procuring Entity Name & Code : Project Director
Project/Program Name & Code : Construction of Training Centre cum Dormitory Building under BIAM Foundation

Budget:Development

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk	Time Code for Process	Advertise Prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BIAM(TCDB)/W-2	Training Center cum Dormitory Building Construction	Nos	1	OSTETM (e-GP) (NCT)	Secretary, MoPA	GoB	4093 77	Planned Dates	-	1-Oct-24	29-Oct-24	19-Nov-24	7-Dec-24	14-Dec-24	11-Jan-25	-	30-Jun-27
								Planned Days	-	0	28	21	14	7	28	98	900
								Actual Dates	-	-	-	-	-	-	-	-	-
	Total Value of WORKS Procurement						4093 77										

১৯/১০/২০২৪
মোঃ আব্দুল মান্নান
প্রকল্প পরিচালক (অতিঃ দাঃ)
বিয়াম ফাউন্ডেশন এর আওতায় প্রতিষ্ঠিত
কেন্দ্র কাম ডরমেটরী ভবন নির্মাণ প্রকল্প

CamScanner

Annexure –III (a)

Annual Procurement Plan(2024 -2025) for Development Project

Ministry/Division	Ministry of Public Administration	Project Cost (In Lakh Taka)
Agency	Bangladesh Institute of Administration and Management (BIAM) Foundation	Total : 4771.65
Procuring Entity Name & Code	Project Director	GOB : 4771.65
Project Name& Code	'Strengthening Institutional Capacity of BIAM for Conducting Core Courses (2nd Revised)'	PA : N/A

Package No	Description of Procurement Package as per DPP **GOODS**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lakh Taka	Indicative Dates				Remarks
								Not used in Goods	Invitation for tender	Signing of Contract	Completion of contract	
1	*2*	*3*	*4*	*5*	*6*	*7*	*8*	*9*	*10*	*11*	*12*	*13*
GD 6	Supply of Digital Podium for Auditorium at BIAM Foundation Dhaka	no	1	RFQ	As Per DoFP	DRGA-CF	5.00	-	15-July-24	30-Sep-24	28-jun-25	
GD 7	Digital Podium-01, Interactive Flat Panel With Camera-04 & Sound System-04 For Class Room at BIAM Foundation Regional Center Bogurar.	Lot	1	OTM	As Per DoFP	DRGA-CF	57.00	-	15-July-24	30-Sep-24	28-jun-25	
GD 8	Computer Lab (For 41 Participator) at BIAM Foundation Regional Center Bogura.	Lot	1	OTM	As Per DoFP	DRGA-CF	60.00	-	15-July-24	30-Sep-24	28-jun-25	
GD 9	All in One PC-05 & Laptop-04 at BIAM Foundation Regional Center Bogura.	Lot	1	OTM	As Per DoFP	DRGA-CF	13.50	-	15-July-24	30-Sep-24	28-jun-25	
GD 10	Digital Podium-01, Interactive Flat Panel With Camera-05 & Sound System-02 For Class Room at BIAM Foundation Regional Center Cox's Bazar	Lot	1	OTM	As Per DoFP	DRGA-CF	58.00	-	15-July-24	30-Sep-24	28-jun-25	
GD 11	Computer Lab (For 41 Participator) at BIAM Foundation Regional Center Cox's Bazar	Lot	1	OTM	As Per DoFP	DRGA-CF	60.00	-	15-July-24	30-Sep-24	28-jun-25	
GD 12	All in One PC-06 & Laptop-05 at BIAM Foundation Regional Center Cox's Bazar	Lot	1	OTM	As Per DoFP	DRGA-CF	16.50	-	15-July-24	30-Sep-24	28-jun-25	
Total value of Goods Procurement (BDT)							**270.00**					

মোঃ জসীম উদ্দিন
কম্পিউটার অপারেটর
বিয়াম ফাউন্ডেশন, ঢাকা।

ABDULLAH AL RASHED
Sub-Assistant Engineer
BIAM Foundation, Dhaka.

মোঃ খায়রুল ইসলাম
হিসাব রক্ষণ কর্মকর্তা
বিয়াম ফাউন্ডেশন, ঢাকা

প্রকল্প পরিচালক
'Strengthenig Institutional Capacity of BIAM for Conducting Core Courses' শীর্ষক উন্নয়ন প্রকল্প

১৪/৭/২৪
মোঃ মাহবুব-উল-আলম
মহাপরিচালক
বিয়াম ফাউন্ডেশন, ঢাকা।

Annexure –III (b)

Annual Procurement Plan(2024 -2025) for Development Project

Ministry Division : Ministry of Public Administration
Agency : Bangladesh Institute of Administration and Management (BIAM) Foundation
Procuring Entity Name & Code : Project Director
Project Name& Code : 'Strengthening Institutional Capacity of BIAM for Conducting Core Courses (2nd Revised)'

Project Cost (In Lakh Taka)
Total : 4771.65
GOB : 4771.65
PA : N/A

Package No	Description of Procurement Package as per DPP WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Indicative Date				Remarks
								Not used in Goods	Invitation for tender	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13
Works -5	Repair and renovation of Main Building Hostel Room (16 Nos Room) with adjacent Lobby at BIAM Foundation Dhaka	Lot	01	OTM	As Per DoFP	DRGA-CF	80.00	Not req'd	15- Aug -24	30-Sep-24	28-jun-25	
Works -6	Repair and renovation of Tower Building Hostel Room (20 Nos Room) with adjacent Lobby at BIAM Foundation Dhaka	Lot	01	OTM	As Per DoFP	DRGA-CF	100.00	Not req'd	15- Aug -24	30-Sep-24	28-jun-25	
Works -7	Repair and renovation of Tower Building Lobby and Toilet Zone (14Nos Toilet) at BIAM Foundation Dhaka	Lot	01	OTM	As Per DoFP	DRGA-CF	42.00	Not req'd	15- Aug -24	30-Sep-24	28-jun-25	
Works -8	Repair and renovation of Laundry at BIAM Foundation Dhaka	Lot	01	OTM	As Per DoFP	DRGA-CF	40.00	Not req'd	15- Aug -24	30-Sep-24	28-jun-26	
Works -9	Repair and renovation of Office Room (11 Nos Room) with adjacent Lobby at BIAM Foundation Dhaka	Lot	01	OTM	As Per DoFP	DRGA-CF	55.00	Not req'd	15- Aug -24	30-Sep-24	28-jun-25	
Works -10	Construction of Corridor at BIAM Foundation Regional Center Bogura.	Lot	01	OTM	As Per DoFP	DRGA-CF	80.00	Not req'd	15- Aug -24	30-Sep-24	28-jun-26	
Works -11	Vertical Extraction of Office Building at BIAM Foundation Regional Center Bogura. (One Floor 16885 Sft)	Lot	01	OTM	As Per DoFP	DRGA-CF	300.00	Not req'd	15-Oct-24	30-Dec-24	28-jun-26	
Works -12	Repair and renovation of Dining Hall at BIAM Foundation Regional Center Bogura.	Lot	1	RFQ	As Per DoFP	DRGA-CF	10.00	Not req'd	15-Oct-24	30-Oct-24	28-Dec-24	
Works -13	Repair and renovation of Existing Building at BIAM Foundation Regional Center Bogura.	Lot	01	OTM	As Per DoFP	DRGA-CF	150.00	Not req'd	15-Oct-24	30-Dec-24	28-jun-26	
Works -14	Repair and renovation of GYM at BIAM Foundation Regional Center Cox's Bazar	Lot	01	RFQ	As Per DoFP	DRGA-CF	10.00	Not req'd	15-Jan-25	30-Jan-25	28-jun-25	
Works -15	Repair and renovation of Hostel Room (36 Room) at BIAM Foundation Regional Center Cox's Bazar	Lot	01	OTM	As Per DoFP	DRGA-CF	180.00	Not req'd	15-Oct-24	30-Dec-24	28-jun-26	
Works -16	Repair and renovation of Class Room (02 Room) at BIAM Foundation Regional Center Cox's Bazar	Lot	01	RFQ	As Per DoFP	DRGA-CF	10.00	Not req'd	15-Aug-24	30-Aug-24	28-jun-25	
Works -17	Vertical Extraction of Hostel and Office Building at BIAM Foundation Regional Center Cox's Bazar. (One Floor)	Lot	01	OTM	As Per DoFP	DRGA-CF	613.65	Not req'd	15-Oct-24	30-Dec-24	28-jun-26	
Works -18	Repair and renovation of Kitchen at BIAM Foundation Regional Center Cox's Bazar	Lot	01	RFQ	As Per DoFP	DRGA-CF	10.00	Not req'd	15-Jan-25	30-Jan-25	28-jun-25	
Works -19	Repair and renovation of Dining Hall at BIAM Foundation Regional Center Cox's Bazar	Lot	01	OTM	As Per DoFP	DRGA-CF	30.00	Not req'd	15-Jul-25	30-Aug-25	28-jun-26	
Total value of Works Procurement (BDT)							1710.65					

ABDULLAH AL RASHED
Sub-Assistant Engineer
BIAM Foundation, Dhaka

মোঃ মাহবুবুল-আলম
মহাপরিচালক
বিয়াম ফাউন্ডেশন, ঢাকা।

Annexure –III (c)

Annual Procurement Plan(2024 -2025) for Development Project

Ministry Division : Ministry of Public Administration

Agency : Bangladesh Institute of Administration and Management (BIAM) Foundation

Procuring Entity Name & Code : Project Director

Project Name& Code : 'Strengthening Institutional Capacity of BIAM for Conducting Core Courses (2nd Revised)'

Project Cost (In Lakh Taka)

Total : 4771.65

GOB : 4771.65

PA : N/A

Package No	Description of Procurement Package as per DPP SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh Taka)	Indicative Dates				
								Not used in Goods	Invitation for tender	Signing of Contract	Completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13
SD5	Local Training (18 days)	Batch	10	SSS	As Per DoFP	DRGA-CF	509.35	Not req'd	15-July-24	-	30-Jun-26	
Total value of Works Procurement (BDT)							509.35					

মোঃ জসীম উদ্দিন
কম্পিউটার অপারেটর
বিয়াম ফাউন্ডেশন, ঢাকা।

ABDULLAH AL RASHED
Sub-Assistant Engineer
BIAM Foundation, Dhaka.

মোঃ খায়রুল আলম
হিসাব রক্ষণকর্মকর্তা
বিয়াম ফাউন্ডেশন, ঢাকা

প্রকল্প পরিচালক
'Strengthenig Institutional Capacity of BIAM for Conducting Core Courses' শীর্ষক উন্নয়ন প্রকল্প

২৪/৭/২৪
মোঃ মাহবুব-উল-আলম
মহাপরিচালক
বিয়াম ফাউন্ডেশন, ঢাকা।

২০২৪-২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা

সংযোজনী-৩ (ক)

সূত্র: পিপিআর ২০০৮

	মন্ত্রণালয়/বিভাগ		জনপ্রশাসন মন্ত্রণালয়						প্রকল্প ব্যয় (লক্ষ টাকায়)		
	সংস্থা		গণপূর্ত অধিদপ্তর						মোট	৪,০২৯.৮৪	
	ক্রয়কারী এনটিটির নাম ও কোড		তত্ত্বাবধায়ক প্রকৌশলী, সংশ্লিষ্ট গণপূর্ত সার্কেল						জিওবি	৪,০২৯.৮৪	
	প্রকল্প/কার্যক্রমের নাম ও কোড		বাংলাদেশের ৩৩ টি জেলায় সার্কিট হাউজ এবং জেলা প্রশাসকের কার্যালয়, ঠাকুরগাঁও-এ লিফট সংযোজন-১ম সংশোধিত (আন্তঃঅঙ্গ সমন্বয়)।						নিজস্ব অর্থ	-	
প্যাকেজ নং	ডিপিপি/টিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজে বর্ণনা	একক	পরিমাণ	ক্রয় পদ্ধতি এবং ধরন	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কলিত ব্যয় (লক্ষ টাকা)		সম্ভাব্য তারিখ		
	পণ্য								দরপত্র আহবান	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
১	২	৩	৪	৫	৬	৭	৮		৯	১০	১১
৩৩ টি জেলায় সার্কিট হাউজে ৬৩০ কেজি লিফট সংযোজন ও ৬০ কেভিএ জেনারেটর স্থাপন											
পন্য (G-৮)	বান্দরবান	সেট	১	ওটিএম	অতিরিক্ত প্রধান প্রকৌশলী	জিওবি	১২৩.৪২	২৪৬.৮৪	২০/০৩/২০২৪	২৮/০৭/২০২৪	২৪/০৪/২০২৫
	খাগড়াছড়ি	সেট	১				১২৩.৪২				
ক্রয়কৃত পণ্যের মোট মূল্য								**২৪৬.৮৪**			

*** ডেলিগেশন অফ ফাইন্যান্সিয়াল পাওয়ার অনুযায়ী ক্রয় অনুমোদনকারী কর্তৃপক্ষ পরিবর্তনশীল।**

(মো: খালেদ হুসাইন)
তত্ত্বাবধায়ক প্রকৌশলী
গণপূর্ত প্রকল্প সার্কেল-১, ঢাকা।

২০২৪-২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা

সংযোজনী-৩ (খ)

সূত্র: পিপিআর ২০০৮

মন্ত্রণালয়/বিভাগ:	জনপ্রশাসন মন্ত্রণালয়
সংস্থা:	গণপূর্ত অধিদপ্তর
ক্রয়কারী এনটিটির নাম ও কোড:	তত্ত্বাবধায়ক প্রকৌশলী, সংশ্লিষ্ট গণপূর্ত সার্কেল
প্রকল্প/কার্যক্রমের নাম ও কোড:	বাংলাদেশের ৩৩ টি জেলায় সার্কিট হাউজ এবং জেলা প্রশাসকের কার্যালয়, ঠাকুরগাঁও-এ লিফট সংযোজন-১ম সংশোধিত (আন্তঃঅঙ্গ সমন্বয়)।

প্রকল্প ব্যয় (লক্ষ টাকায়)

মোট	৪০২৯.৮৪
জিওবি	৪০২৯.৮৪
নিজস্ব অর্থ	-

প্যাকেজ নং	ডিপিপি/টিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজে বর্ণনা	একক	পরিমাণ	ক্রয় পদ্ধতি এবং ধরন	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কলিত ব্যয় (লক্ষ টাকা)	সম্ভাব্য তারিখ			চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
	পূর্ত কাজ							প্রাক যোগ্যতা আহবান (প্রযোজ্য ক্ষেত্রে)	দরপত্র আহবান	চুক্তি স্বাক্ষর	
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
	৩৩ টি জেলায় সার্কিট হাউজ এবং জেলা প্রশাসকের কার্যালয়, ঠাকুরগাঁও-এ লিফট সংযোজন প্রকল্পে এলুমিনিয়াম এর কাজ সহ অন্যান্য প্রয়োজনীয় পূর্ত কাজ										
কাজ (W-২/a-i)	ফরিদপুর		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-২/a-ii)	রাজবাড়ী		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-৩/a-i)	গাজীপুর		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-৩/a-ii)	মানিকগঞ্জ		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-৫/a-i)	মুন্সীগঞ্জ		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-৫/a-ii)	নারায়ণগঞ্জ		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-৫/a-iii)	নরসিংদী		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-৬/a-i)	কিশোরগঞ্জ		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-৬/a-ii)	ময়মনসিংহ		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-৬/a-iii)	নেত্রকোনা		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-৭/a)	শেরপুর		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-৮/a-i)	বান্দরবান		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১১/০২/২০২৫
কাজ (W-৮/a-ii)	খাগড়াছড়ি		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১১/০২/২০২৫
কাজ (W-৯/a-i)	ফেনী		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-৯/a-ii)	নোয়াখালী		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১০/a)	ঝালকাঠি		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১১/a)	জয়পুরহাট		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১২/a)	নওগাঁ		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১৩/a-i)	নাটোর		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১৩/a-ii)	পাবনা		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১৩/a-iii)	সিরাজগঞ্জ		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১৪/a-i)	গাইবান্ধা		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪

প্যাকেজ নং	ডিপিপি/টিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজে বর্ণনা পূর্ত কাজ	একক	পরিমাণ	ক্রয় পদ্ধতি এবং ধরন	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কলিত ব্যয় (লক্ষ টাকা)	সম্ভাব্য তারিখ			চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
								প্রাক যোগ্যতা আহবান (প্রযোজ্য ক্ষেত্রে)	দরপত্র আহবান	চুক্তি স্বাক্ষর	
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
কাজ (W-১৪/a-ii)	কুড়িগ্রাম		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১৪/a-iii)	লালমনিরহাট		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১৫/a-i)	নীলফামারী		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১৫/a-ii)	পঞ্চগড়		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১৫/a-iii)	দিনাজপুর		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১৫/a-iv)	ঠাকুরগাঁও		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১৫/a-v)	জেলা প্রশাসকের কার্যালয়, ঠাকুরগাঁও		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১৬/a-i)	চুয়াডাঙ্গা		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১৬/a-ii)	যশোর		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১৬/a-iii)	ঝিনাইদহ		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১৬/a-iv)	মেহেরপুর		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
কাজ (W-১৭/a)	সুনামগঞ্জ		থোক	ওটিএম	নির্বাহী প্রকৌশলী	জিওবি	৩.০০		৩১/০৭/২০২৪	১৪/০৯/২০২৪	১৩/১২/২০২৪
	পূর্ত কাজের মোট ক্রয় মূল্য =						১০২.০০				
	ডেলিগেশন অফ ফাইন্যান্সিয়াল পাওয়ার অনুযায়ী ক্রয় অনুমোদনকারী কর্তৃপক্ষ পরিবর্তনশীল।										

(মোঃ খালেদ হোসেন) ২৫
তত্ত্বাবধায়ক প্রকৌশলী
গণপূর্ত প্রকল্প সার্কেল-১, ঢাকা।
২৫/৭/২৪

Procurement Plan 2024-25 (Project Period: January/2022 to December/24

Ministry / Division	Ministry Of Public Administration
Agency	Bangladesh Institute of Governance and Management
Project Name and Code	The Project For Improvement of Governance and Management Research and Training Facilities,225346400

GOODS

Package No	Description of ProcurementPackage	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd.Cost(In Lakh Taka)	Invitation For Tender	Signing of Contract	Completion of Contract
GD-5	Utility Connectioin for new building	Lot	1	OTM	PD	GOB	15	1.12.21	15.1.22	15.2.22
GD-6	Purchase of necessary office furniture and decorative items for different office rooms	Lot	1	OTM	PD	GOB	30	1.10.24	1.11.24	1.12.24
GD-7	Purchase of all necessary goods from the development partner side (Machineries, Equipments, Furnitures	JICA will maintain all procedure to Procure those items (as per the agreed condition on mission minutes(3rd mission) there is a clause describe commitment for the Grant Agreement to preserve rights for the development partner(JICA) to drive the procurement process as of their rules and regulations and also to preserve the rights to select the supplier from their own. this type of flexibility is legal under the PPR of Bangladesh"								

Works

Package No	Description of ProcurementPackage	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd.Cost(In Lakh Taka)	Invitation For Tender	Signing of Contract	Completion of Contract
WD-1	The Total Construction Works and Other Facilities and Utility works by DP(JICA)	JICA will maintain all procedure to Procure those items (as per the agreed condition on mission minutes(3rd mission) there is a clause describe commitment for the Grant Agreement to preserve rights for the development partner(JICA) to drive the procurement process as of their rules and regulations and also to preserve the rights to select the supplier from their own. this type of flexibility is legal under the PPR of Bangladesh"								
WD-2	Jpanese Garden and Internal Road Pavement	Lot.	1	OTM	PD	GOB	414.32	01.02.2024	1 3.2024	1.9.2024

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd Cost(In Lakh Taka)	Invitation For Tender	Signing of Contract	Completion of Contract
SD1	Professional Consultant(Design,Civil, E/M, Env)	JICA will maintain all procedure to Procure those items (as per the agreed condition on mission minutes(3rd mission) there is a clause describe commitment for the Grant Agreement to preserve rights for the development partner(JICA) to drive the procurement process as of their rules and regulations and also to preserve the rights to select the supplier from their own. this type of flexibility is legal under the PPR of Bangladesh"								

১। প্রকল্পের মেয়াদ ৩১/১২/২০২৪ পর্যন্ত হওয়ায় বার্ষিক ক্রয় পরিকল্পনা ৩১/১২/২০২৪ পর্যন্ত করা হয়েছে। RDPP প্রস্তুত প্রক্রিয়াধীন রয়েছে। RDPP অনুমোদন হলে সংশোধিত বার্ষিক ক্রয় পরিকল্পনা দাখিল করা হবে।

২। উল্লেখ্য GD-5, GD-6, GD-7 , WD-2 মূল ডিপিপি অনুযায়ী উল্লেখ করা হলো। RDPP অনুমোদন হলে উল্লেখিত ক্রয় কার্য বাস্তবায়ন হবে এবং নতুন ক্রয় পরিকল্পনার প্রস্তাব প্রেরন করা হবে। আরও উল্লেখ্য যে, Grant Money এর procurement JICA সরাসরি করে থাকেন।

২৪.৭.২৪

Shamimul Huq Pavel
Project Director
The Project for The Improvement of Governance and
Management Research and Training Facilities (BIGM)