Annual Procurement Plan (APP)-2026-27

(Goods & Related Services)

nistry/ Division	Ministry of Railways (MOR)
gency	MOR
ocuring Entity Name & Code	MOR, 1510101132265

ck e	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contact (2)	Total time To Contract Signature	Time for Completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Stationary & Consumable Items [Supply of Stationary & Other Items (Framework Agreement)]	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	30.00	Planned Dates		09 Aug 2026	25 Aug 2026	03 Sep 2026	07 Sep 2026	08 Sep 2026	15 Sep 2026	-	30 June 2027
								Planned Days		-	17 days	09 days	04 days	01 day	07 days	38 days	285 days
								Actual									
	Computer Accessories [Supply of Computer Accessories (Frame Work Agreement)]	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	25.00	Planned Dates		09 Aug 2026	25 Aug 2026	03 Sep 2026	07 Sep 2026	08 Sep 2026	15 Sep 2026	-	30 June 2027
								Planned Days		-	17 days	10 days	03 days	04 days	10 days	44 days	285 days
								Actual									
	Computer Accessories (Supply of Computer Set & Laptop)	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	38.00	Planned Dates		12 Aug 2026	31 Aug 2026	24 Sep 2026	27 Sep 2026	28 Sep 2026	08 Oct 2026		29 Oct 2026
								Planned Days		-	20 days	24 days	03 days	01 day	10 days	58 days	20 days
								Actual									
	Uniform (Supply of Office Uniform)	Nos	List Enclosed	RFQ/e-GP	Secretary	GOB	3.00	Planned Dates		05 Oct 2026	12 Oct 2026	14 Oct 2026	15 Oct 2026	18 Oct 2026	19 Oct 2026		29 Oct 2026
								Planned Days		-	08 days	02 days	01 day	03 days	01 day	15 days	10 days
								Actual									
	Printing & Publication (Supply of Printing & Publication)	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	15.00	Planned Dates		22 Nov 2026	09 Dec 2026	15 Dec 2026	17 Dec 2026	20 Dec 2026	28 Dec 2026		27 Jan 2027
								Planned Days		-	18 days	06 days	02 days	03 days	08 days	37 days	30 days
								Actual									

ack ge lo.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contact (2)	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
R-06	Office Equipment (Supply of Office Accessories)	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	12.00	Planned Dates		06 Dec 2026	23 Dec 2026	31 Dec 2026	03 Jan 2027	05 Jan 2027	12 Jan 2027		11 Feb 2027
								Planned Days		-	18 days	08 days	03 days	02 days	07 days	38 days	30 days
								Actual									
R-07	Office Furniture (Supply of Furniture)	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	10.00	Planned Dates		06 Dec 2026	23 Dec 2026	31 Dec 2026	03 Jan 2027	05 Jan 2027	12 Jan 2027		11 Feb 2027
								Planned Days		-	18 days	08 days	03 days	02 days	07 days	38 days	30 days
								Actual									
R-08	Software (Supply of Software)	Nos	List Enclosed	RFQ/e-GP	Secretary	GOB	5.00	Planned Dates		06 Dec 2026	23 Dec 2026	31 Dec 2026	03 Jan 2027	05 Jan 2027	12 Jan 2027		11 Feb 2027
								Planned Days		-	18 days	08 days	03 days	02 days	07 days	38 days	30 days
								Actual									

২৭.০৭.২৬

বি.এম. মশিউর রহমান
পরিচিতি নং-১৬৩২৩
উপসচিব
রেলপথ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

২৬/০৭/২০২৬

মোঃ ফাহিমুল ইসলাম
সচিব
রেলপথ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার