Annual Procurement Plan for Goods : Operating Budget

FY 2024-2025

Ministry	Ministry of Religious Affairs		**BBD 492,240,000.00**	in figure	
Procuring Entity Name	Ministry of Religious Affairs				

Goods Procurement : Processing Schedule

S.L	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estimate. Cost (BDT.....)	Time for Processing	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of Contract	Total time to contract signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	Entertainment	DPM	Secretary	GOB	BDT 400,000.00	Planned Dates	Direct Purchase As per PPR-2008						
						Planned Days							
						Actual Dates							
2	Carrying	**RFQ**/DPM	Secretary	GOB	BDT 8,700,000.00	Planned Dates	02.03.25	09.03.25	09.03.25	12.03.25	16.03.25		
						Planned Days	0	8	0	3	4		15
						Actual Dates							
3	Tour	DPM	Secretary	GOB	BDT 449,900,000.00	Planned Dates	Direct Purchase As per PPR-2008						
						Planned Days							
						Actual Dates							
4	Medical Equipment	**OTM**/RFQ/ DPM	Secretary	GOB	BDT 4,800,000.00	Planned dates	01.01.25	21.01.25	30.01.25	02.02.25	04.02.25	11.02.25	
						Planned Days		21	9	3	2	7	42
						Actual Dates							
5	Medicine	OTM/RFQ/ DPM	Secretary	GOB	BDT 25,030,000.00	Planned Dates	01.01.25	21.01.25	30.01.25	02.02.25	04.02.25	11.02.25	
						Planned Days		21	9	3	2	7	42
						Actual Dates							
6	Supply of Stationery-Computer related items	DPM	Secretary	GOB	BDT 140,000.00	Planned Dates	Direct Purchase As per PPR-2008						
						Planned Days							
						Actual Dates							
7	Stamp and Seal	DPM	Secretary	GOB	BDT 20,000.00	Planned Dates	Direct Purchase As per PPR-2008						
						Planned Days							
						Actual Dates							
8	Supply of Office Stationery-general	DPM	Secretary	GOB	BDT 450,000.00	Planned Dates	Direct Purchase As per PPR-200						
						Planned Days							
						Actual Dates							
9	Supply of Office Stationery-other	DPM	Secretary	GOB	BDT 800,000.00	Planned Dates	Direct Purchase As per PPR-2008						
						Planned Days							
						Actual Dates							

০১/৭/২০২৪
মোঃ তফিকুল ইসলাম
সহকারী সচিব
ধর্ম বিষয়ক মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

০১/৭/২০২৪
ড. মোঃ মঞ্জুরুল হক
যুগ্মসচিব (হজ অধিশাখা)
ধর্ম বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

০১/৭/২৪
মোঃ মতিউল ইসলাম
অতিরিক্ত সচিব (হজ)
ধর্ম বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

S.L	Description of Procurement Package GOODS	Procurement Method	Contract Approving Authority	Source of Fund	Estimate. Cost (BDT.....)	Time for Processing	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of Contract	Total time to contract signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14
10	Maintenance of Office Equipment	DPM	Secretary	GOB	BDT 1,100,000.00	Planned Dates Planned Days Actual Dates	Direct Purchase As per PPR-2008						
11	Gift	DPM	Secretary	GOB	BDT 400,000.00	Planned Dates Planned Days Actual Dates	Direct Purchase As per PPR-2008						
12	Supply and installation of Computer & Accessories	DPM	Secretary	GOB	BDT 200,000.00	Planned Dates Planned Days Actual Dates	Direct Purchase As per PPR-2008						
13	Supply of Office Stationery Machineries	DPM	Secretary	GOB	BDT 300,000.00	Planned Dates Planned Days Actual Dates	Direct Purchase As per PPR-2008						
14	Supply and installation of Office Furniture	DPM	Secretary	GOB	BDT 500,000.00	Planned Dates Planned Days Actual Dates	Direct Purchase As per PPR-2008						
				Total :	BDT 492,240,000.00								

In Word : Fourty ~~Three Crore Eighty~~ Nine Crore Twenty Two Lac & Fourty Thousand Taka Only

০৭/৭/২০২৪
মোঃ তফিকুল ইসলাম
সহকারী সচিব
ধর্ম বিষয়ক মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

Waque.
০৭/৭/২০২৪
ড. মোঃ মঞ্জুরুল হুক
যুগ্মসচিব (হজ্জ অধিশাখা)
ধর্ম বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

০৭/৭/২৪
মোঃ মতিউল ইসলাম
অতিরিক্ত সচিব (হজ)
ধর্ম বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার