Annual Procurement Plan Goods: Operating Budget

FY 2025-2026

Ministry	Ministry of Religious Affairs
Procuring Entity Name	Ministry of Religious Affairs

Goods Procurement: Processing Schedule

S.L	Description of Procurement Package (GOODS)	Procurement Method	Contract Approving Authority	Source of Fund	Estimate. Cost (BDT)	Time for Processing	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature / Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	Entertainment	DPM	Secretary	GOB	BDT 5,00,000	Planned Dates	Direct Purchase As per PPR-2008						
						Planned Days							
						Actual Dates							
2	Carrying	RFQ/DPM	Secretary	GOB	BDT 95,00,000	Planned Dates		1.02.26	09.02.26	09.02.26	12.02.26	19.2.26	15
						Planned Days							
						Actual Dates							
3	Tour	DPM	Secretary	GOB	BDT 45,40,00,000	Planned Dates	Direct Purchase As per PPR-2008						
						Planned Days							
						Actual Dates							
4	Medical Equipment	OTM/ RFQ/DPM	Secretary	GOB	BDT 55,00,000	Planned Dates	1.12.25	21.12.25	8.1.26	15.1.26	18.1.26	25.1.26	46
						Planned Days							
						Actual Dates							
5	Medicine	OTM/ RFQ/DPM	Secretary	GOB	BDT 26,000,000	Planned Dates	1.12.25	21.12.25	8.1.26	15.1.26	18.1.26	25.1.26	46
						Planned Days							
						Actual Dates							
6	Supply of Stationery - Computer related items	DPM	Secretary	GOB	BDT 2,50,000	Planned Dates	Direct Purchase As per PPR-2008						
						Planned Days							
						Actual Dates							
7	Stamp and Seal	DPM	Secretary	GOB	BDT 80,000	Planned Dates	Direct Purchase As per PPR-2008						
						Planned Days							
						Actual Dates							
8	Supply of Office Stationery - general	DPM	Secretary	GOB	BDT 23,00,000	Planned Dates	Direct Purchase As per PPR-2008						
						Planned Days							
						Actual Dates							
9	Maintenance of	DPM	Secretary	GOB	BDT 12,00,000	Planned Dates							

S.L	Description of Procurement Package (GOODS)	Procure ment Method	Contract Approving Authority	Source of Fund	Estimate. Cost (BDT)	Time for Processing	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature / Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14
	Office Equipment					Planned Days Actual Dates	Direct Purchase As per PPR-2008						
10	Gift	DPM	Secretary	GOB	BDT 9,00,000	Planned Dates Planned Days Actual Dates	Direct Purchase As per PPR-2008						
11	Supply and installation of Computer & Accessories	DPM	Secretary	GOB	BDT 2,80,000	Planned Dates Planned Days Actual Dates	Direct Purchase As per PPR-2008						
12	Supply of Office Stationery Machineries	DPM	Secretary	GOB	BDT 7,00,000	Planned Dates Planned Days Actual Dates	Direct Purchase As per PPR-2008						
13	Supply and installation of Office Furniture	DPM	Secretary	GOB	BDT 900,000	Planned Dates Planned Days Actual Dates	Direct Purchase As per PPR-2008						
				Total	**BDT 50,21,10,000 (Fifty Crore Twenty Lac Ten Thousand Taka only)**								

30.7.25
আমুন আল ফারুক
উপসচিব
ধর্ম বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার