Government of the People's Republic of Bangladesh
Ministry of Science and Technology
ANNUAL PROCUREMENT PLAN 2026-2027

Budget: Revenue

Ministry: Ministry of Science and Technology
Procuring Entity Name: Senior Assistant Secretary, Ministry of Science and Technology
Code: 1260101110511 (Secretariat)

Package No.	Description of Procurement Package/Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost	Time Code for Process	Invide/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks/ Total allocation (Lac Taka)
01	02	03	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2026-27/GD 1	Other Stationary	No	Stationary Paper-987, paper dabule A-231, Paper legal-69, eraser-200, airfreshner-445, arocel-376, anticultrer-48, odonill-110, gel pen-280, electric catle-50, pen-1919, clip folder-1000, spone-760, pen-v-5/7=140+24, pen pot-12, seissor-40, carcent-150, pen v-5 (red)-24, envolve-a-4/legal/small 300+1200+5000, cup pirij-72, knife-24, zems clif-45, basket-12, toilet tissue-1680, tag-10, tube gam-24, table spone-250, colling bel-20, dukfile-36, duster-800, blue stik gam-72, toyale-48, wall clock-15, water glass-48, pencil-96, punck machine-24, water jog (glass)-12, paper weight-12, pin remover-24, flux-2, photocopier tone (2520)-106, fressial tissue box-1880, file fita-100, batarrey-480, batarrey (remote)-100, binding clif-175, glass clener-36, marker per (yellow)-72, soup-150, Savlon-24, sutar boll-36, sharpner cutur-100, scale (stell)-24, soapcase-12,schose tep (black)-120, schose tep-140, stapler machine-36, stamp pad-24, full plate-96, handwash-500, londi soap-72, Dish washing liquid-470, half-plate-297, calculator-24, stapler machine (small/large)- 12, gourdfile-28, program stand-24, super glu-6, naptholin-15, battery colling bel-36, padel bin (small)-12, padel bin (large)-12, bulti (plastic)-10, plastic mog-5 & Others	OTM (Framework)	As per deligation of the financial power of the Ministry	GOB	24,80,000/-	Planned Dates	04.10.26	18.10.26	29.10.26	08.11.26	15.11.26	29.11.26			Budget 25.00
								Planned Days	0	14	11	9	7	14	55		
								Actual Dates									

মোহাম্মদ আলী সিদ্দিকী
সিনিয়র সহকারী সচিব
বিজ্ঞান ও প্রযুক্তি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

CamScanner

Package No.	Description of Procurement Package/Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost	Time Code for Process	Invide/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks/ Total allocation (Lac Taka)
2026-27/GD 2	Computer Accessories	No	Toner-264 keyboard-57 mouse-77 mouse pad-87, antivirus-94 pendrive-80 multiplage-76,Router-25, webcam-18, headphone-18,wireless mouse-27, vga cable-26, power cable-20, HDMI cable-18 & Others	OTM (Framework)	As per deligation of the financial power of the Ministry	GOB	26,70,000/-	Planned Dates	04.10.26	18.10.26	29.10.26	08.11.26	15.11.26	29.11.26			Budget 27.00
								Planned Days	0	14	11	9	7	14	55		
								Actual Dates									
2026-27/GD 3	Purchase of Books & Periodicals	No	Rules of Business-25 Bangla Academy, Oxford Dictionary-25, Dictionary-10 (bang. to bang.) Service Rules-25 O&M Mannual -25, Treasury Rules-20, General Financial Rules-25, Pension rules-20 Income Tax Circular-25 Income Tax Guidelines-20 & Others	DPM	Do	GOB	4,40,000/-	Planned Dates									Budget 6.50
								Planned Days									
								Actual Dates									
2026-27/GD 4	Liveres	No	Ful safari, half safari, juta, moja, sata, namfolak, sari, sweter, shirt & others	RFQ	Do	GOB	5,00,000/-	Planned Dates	03.11.26	19.11.26	24.11.26	01.12.26	08.12.26	22.12.26			Budget 6.00
								Planned Days									
								Actual Dates									
2026-27/GD 5	Printing & binding	No	Barshik protibadon, slep pad, folder, kham & others	RFQ	Do	GOB	7,00,000/-	Planned Dates	03.11.26	19.11.26	24.11.26	01.12.26	08.12.26	22.12.26			Budget 10.00
								Planned Days									
								Actual Dates									
2026-27/GD 6	Other Instrument & Equipment	No	Sound System of conference room, Photocopier-2, water filter-3 (Heavy duty), wall fan-18, telephone set-12, po set-5, Online UPS Battery-8, ssl wild card-1, Nirdeshika Board, Networking Server, (Heavy duty), Oven-6, Mobile Phone-1 & Others	OTM	Do	GOB	6,20,000/-	Planned Dates	18.10.26	02.11.26	16.11.26	30.11.26	07.12.26	29.12.26			Budget 12.00
								Planned Days	0	14	14	14	7	22	71		
								Actual Dates									
				RFQ			4,80,000	Planned Dates	18.10.26	25.10.26	02.11.26	16.11.26	23.11.26	30.11.26			
								Planned Days	0	7	7	14	7	7	42		
								Actual Dates									

মোহাম্মদ আলী সিদ্দিকী
সিনিয়র সহকারী সচিব
বিজ্ঞান ও প্রযুক্তি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Package No.	Description of Procurement Package/Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost	Time Code for Process	Invide/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks/ Total allocation (Lac Taka)
2026-27/GD 7	Computers and Accessories	No	Laptop-6, Desktop Computer-10, Monitor-15, Printer (duplex)-10, Scanner-5, Scanner (havey duty)-1, Colour Printer-1, Printer (normal)-03, UPS-5, All in one PC-1 & Others	OTM	As per deligation of the financial power of the Ministry	GOB	19,90,000/-	Planned Dates	04.10.26	18.10.26	29.10.26	08.11.26	15.11.26	29.11.26			Budget 20.00
								Planned Days	0	14	11	9	7	14	55		
								Actual Dates									
2026-27/GD 8	Furniture	No	Revolving/executive chair-5, computer table-6, file rack (wood)-3, visitor chair-15, pa-dani-6, table glass-6, mirror-4, computer chair-8, executive table-2, Wall Cabinet-6, Sofa (5 seat with tea table+glass)-3 & others	OTM	Do	GOB	5,50,000/-	Planned Dates	04.10.26	18.10.26	29.10.26	08.11.26	15.11.26	29.11.26			Budget 11.00
								Planned Days	0	14	11	9	7	14	55		
								Actual Dates									
				RFQ	Do	GOB	4,50,000/-	Planned Dates	18.10.26	25.10.26	02.11.26	16.11.26	23.11.26	30.11.26			
								Planned Days	0	7	7	14	7	7	42		
								Actual Dates									
2026-27/GD 9	Seminar/Conference/training Accessories	No	Lather bag, Bag, marker pen, file folder, stapler machine, stapler pinbox, pen, pad, khata, pencil, sharpner, eraser, cap, jalibag,scale, notebook, kham, bolpen & others	OTM (Framework)	Do	GOB	14,00,000/-	Planned Dates	18.10.26	02.11.26	16.11.26	30.11.26	07.12.26	29.12.26			Budget 35.00
								Planned Days	0	14	14	14	7	22	71		
								Actual Dates									
				RFQ	Do	GOB	10,00,000/-	Planned Dates									
								Planned Days									
								Actual Dates									
2026-27/GD 10	Training Accessories	No	Lather bag, Bag, marker pen, file folder, stapler machine, stapler pinbox, pen, pad, khata, pencil, sharpner, eraser, cap, jalibag,scale, notebook, kham, bolpen & others	OTM	Do	GOB	18,00,000/-	Planned Dates	04.10.26	18.10.26	25.10.26	29.10.26	5.11.26	19.11.26			Budget 1,30,00
								Planned Days	0	14	7	4	7	14	46		
								Actual Dates									
				LTM (Framework)	Do	GOB	12,00,000/-	Planned Dates	04.10.26	18.10.26	25.10.26	29.10.26	5.11.26	19.11.26			
								Planned Days	0	14	7	4	7	14			
								Actual Dates									

মোহাম্মদ আলী সিদ্দিকী
সিনিয়র সহকারী সচিব
বিজ্ঞান ও প্রযুক্তি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

CamScanner