People's Republic Of Bangladesh
Office of the Deputy Commissioner,
Moulvibazar
(Nezarat Section)

Annual Procurement Plan for FY 2021-2022

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Entertainment expenses 3211106	NOS	As Per Requirement	DPM	DC	GOB	6	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
2.	Wage for Day Labor 3211109	NOS	As Per privilege	DPM	DC	GOB	.80	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
3.	Seminar/Conference 3211111	NOS	As Per privilege	DPM	DC	GOB	.50	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
4.	Electricity 3211113	NOS	As Per privilege	DPM	DC	GOB	16	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
5.	Water 3211115	NOS	As Per privilege	DPM	DC	GOB	1	Planned Dates	-	-	-	-	-	-	-	-	
								Planned	-	-	-	-	-	-	-	-	

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Days									
								Actual Dates	-	-	-	-	-	-	-	-	
6.	Telephone 3211120	NOS	As Per privilege	DPM	DC	GOB	5	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
7.	Advertisement 3211125	NOS	As Per privilege	DPM	DC	GOB	1.1	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
8.	Books & Journal 3211127	NOS	As Per privilege	DPM	DC	GOB	.3	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
9.	Computer Accessories 3255101	NOS	List-1 enclosed	DPM	DC	GOB	5	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
10.	Stationary & Miscellaneous Goods	NOS	List-2 enclosed	OTM/RFQ /DPM	DC	GOB	6	Planned Dates For OTM	-	22 Aug 2021	05 Sep 2021	12 Sep 2021	16 Sep 2021	12 Sep 2021	16 Sep 2021	31 Days	
								Planned Days For OTM	-	-	15 Days	5 Days	4 Days	3 Days	4 Days		
								Actual	-	-	-	-	-	-	-		

Pac kage No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Dates For OTM									
								Planned Dates For RFQ	-	8 Aug 2021	16 Aug 2021	16 Aug 2021	17 Aug 2021	22 Aug 2021	-	-	
								Planned Days For RFQ	-	-	8 Days	0 Days	1 Days	5 Days	-	13 Days	
								Actual Dates For RFQ	-	-	-	-	-	-	-	-	

তপন কান্তি ধর
জেলা নাজির
জেলা প্রশাসকের কার্যালয়
মৌলভীবাজার।

(মোঃ রফিকুল ইসলাম)
সেরেস্তাদার ডেপুটি কালেক্টর
মৌলভীবাজার।

মীর নাহিদ আহসান
জেলা প্রশাসক
মৌলভীবাজার

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
জেলা প্রশাসকের কার্যালয়, মৌলভীবাজার
(নেজারত শাখা)

তালিকা-১ (কম্পিউটার সামগ্রী)

ক্রমিক	মালামালের বিবরণ	পরিমাণ/সংখ্যা
০১	কম্পিউটার প্রিন্টারের টোনার HP Laser Jet P১১০২	৫০
০২	কম্পিউটার প্রিন্টারের টোনার HP Laser Jet P১০০৫	৫০
০৩	কম্পিউটার প্রিন্টারের টোনার Canon ৩৩০০	৫০
০৪	কম্পিউটার প্রিন্টারের টোনার Canon ৩৩৬০	৫০
০৫	ফটোকপিয়ার টোনার (Studio ২৮০৯)	২০
০৬	ফটোকপিয়ার টোনার (Studio ২৪২)	১০
০৭	Keyboard	৩০
০৮	মাউস	৫০
০৯	মডেম	১০
১০	এন্টিভাইরাস	১৫০
১১	প্রিন্টার	১০
১২	ওয়াইফাই রাউটার	১০

তপন কান্তি ধর
জেলা নাজির
জেলা প্রশাসকের কার্যালয়
মৌলভীবাজার।

(মোঃ রফিকুল ইসলাম)
নেজারত ডেপুটি কালেক্টর
মৌলভীবাজার।

মীর নাহিস আহসান
জেলা প্র[illegible]
মৌলভীবাজার

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
জেলা প্রশাসকের কার্যালয়, মৌলভীবাজার
(নেজারত শাখা)

তালিকা-২ (মনিহারি দ্রব্যাদি)

ক্রমিক	মালামালের বিবরণ	পরিমাণ/সংখ্যা
১.	নোটসিট প্যাড ১০০ পাতা	৩০০
২.	বলপেন	৫০ ডজন
৩.	মার্কার পেন	৭০টি
৪.	প্লাস্টিক ফোল্ডার (এ৪ সাইজ)	২০০
৫.	স্ট্যাম্প প্যাড	৩০০
৬.	ক্যাঙ্গারু স্ট্যাপলার (বড়)	৪০টি
৭.	ক্যাঙ্গারু স্ট্যাপলার (ছোট)	৬০টি
৮.	গার্ড ফাইল	১০০টি
৯.	পাঞ্চ মেশিন	১০০ টি
১০.	এ৪ অফসেট পেপার	৩০০ প্যাকেট
১১.	হারপিক ৫০০ এমএল	৪০০
১২.	সাবান	১০০টি

তপন কান্তি ধর
জেলা নাজির
জেলা প্রশাসকের কার্যালয়
মৌলভীবাজার।

(মোঃ রফিকুল ইসলাম)
নেজারত ডেপুটি কালেক্টর
মৌলভীবাজার।

মীর নাহিদ আহসান
জেলা প্রশাসক
মৌলভীবাজার