গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পানি সম্পদ মন্ত্রণালয়
প্রশাসন-৩ শাখা
বাংলাদেশ সচিবালয়, ঢাকা
www.mowr.gov.bd

নং-৪২.০০.০০০০..০৫০.০৭.০৭০.১৯-৬৫৪

তারিখ ঃ ০৭ শ্রাবণ ১৪৩২
২২ জুলাই ২০২৫

বিষয় ঃ ২০২৫-২০২৬ অর্থবছরে পানি সম্পদ মন্ত্রণালয়ের জন্য প্রয়োজনীয় বিভিন্ন মালামাল ক্রয়ের প্রকিউরমেন্ট প্লান।

পানি সম্পদ মন্ত্রণালয়ের ২০২৫-২০২৬ অর্থবছরের প্রকিউরমেন্ট প্লান ওয়েব সাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে এতদ্সঙ্গে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে।

22/07/25
(সুজিত হাওলাদার)
উপসচিব
ফোন ঃ ৫৫১০১১৩২

সিস্টেম এনালিস্ট
আইসিটি শাখা
পানি সম্পদ মন্ত্রণালয়

অনুলিপি ঃ
০১। সচিব মহোদয়ের একান্ত সচিব, পানি সম্পদ মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
০২। অতিরিক্ত সচিব(প্রশাসন) মহোদয়ের ব্যক্তিগত কর্মকর্তা, পানি সম্পদ মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
০৩। যুগ্ম-সচিব (প্রশাসন) মহোদয়ের ব্যক্তিগত কর্মকর্তা, পানি সম্পদ মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

People's Republic of Bangladesh
Ministry of Water Resources
Admin-3 Branch

Annual Procurement Plan for FY 2025-2026

Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1.	Computer & Accessories (Desktop, Laptop, Leger Printer, Scaner, Monitor, Projector and office Equipment Related Supporting Materials/Installation/Supply)	NOS	List – I Enclosed	**OTM**	Subject to the authority delegated in the Delegation of Financial Power of this Ministry	GOB	20.00	Planned Dates for OTM		20 Aug' 2025	02 Sep' 2025	08 Sep' 2025	15 Sep' 2025	22 Sep' 2025	19 Oct' 2025	--	1 years
								Planned Days for OTM		--	14 Days	07 Days	08 Days	08 Days	28 Days	65 Days	
GR2.	Repair/Maintenance of Computer, Printer and other office Equipment	NOS	As per requirement	DPM	DO	GOB	4.00	--	--	--	--	--	--	--	--	--	--
GR3.	Other Manihari Items	NOS	List –2 Enclosed	**OTM**	DO	GOB	22.00	Planned Dates for OTM		20 Aug' 2025	02 Sep' 2025	08 Sep' 2025	15 Sep' 2025	22 Sep' 2025	19 Oct' 2025	--	1 year
										--	14 Days	07 Days	08 Days	08 Days	28 Days	65 Days	

Annual Procurement Plan for FY 2025-2026

Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR4.	Furniture	NOS	List –3 Enclosed	**OTM**	Subject to the authority delegated in the Delegation of Financial Power of this Ministry	GOB	20.00	Planned Dates for OTM		20 Aug' 2025	02 Sep' 2025	08 Sep' 2025	15 Sep' 2025	22 Sep' 2025	19 Oct' 2025	--	1 year
								Planned Days for OTM		--	14 Days	07 Days	08 Days	08 Days	28 Days	65 Days	
GR5.	Furniture Repair/ Maintenance	NOS	As per requirement	DPM	DO	GOB	5.00	--	--	--	--	--	--	--	--	--	
GR6.	Others machinery and equipment Repair/ Maintenance	NOS	As per requirement	DPM	DO	GOB	4.00	--	--	--	--	--	--	--	--	--	
GR7.	Uniform	NOS	List-4 Enclosed	**RFQ**	DO	GOB	5.00	Planned Dates for RFQ		01 Dec. 2025	10 Dec. 2025	10 Dec. 2025	14 Dec. 2025	18 Dec. 2025	--	--	1 year
								Planned Days for RFQ		--	10 Days	00 Days	05 Days	05 Days	--	20 Days	
GR8.	Fuel (Petrol/Octane/CNG) *2	LTR/ CFT	List-5 Enclosed	DPM	DO	GOB	27.07	Actual 20.80 Dates for OTM		--	--	--	--	--	--	--	
							20.00	Actual 15.20 Dates for RFQ									
GR9.	Books and Journals	NOS	As per requirement	DPM	DO	GOB	6.00			--	--	--	--	--	--	--	

Annual Procurement Plan for FY 2025-2026

Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR10.	Printing and binding	NOS	List-6 Enclosed	RFQ	Subject to the authority delegated in the Delegation of Financial Power of this Ministry	GOB	7.00	Planned Dates for RFQ		01 Dec. 2025	10 Dec. 2025	10 Dec. 2025	14 Dec. 2025	18 Dec. 2025	--	--	1 year
								Planned Days for RFQ		--	10 Days	00 Days	05 Days	05 Days	--	20 Days	
GR11.	Stump and seal	NOS	As per requirement	DPM	DO	GOB	3.00			--	--	--	--	--	--	--	
GR12.	Motor Vehicle Repair/Maintenance	NOS	As per requirement	DPM	DO	GOB	10.00			--	--	--	--	--	--	--	
GR13.	Computer repair	NOS	As per requirement	DPM	DO	GOB	5.00			--	--	--	--	--	--	--	
GR14.	Internet/Fax/ Telex	NOS	As per requirement	DPM	DO	GOB	7.00			--	--	--	--	--	--	--	
GR15.	Information Communication Technology Equipment	NOS	As per requirement	OTM	DO	GOB	10.00	Planned Dates for OTM		20 Aug' 2025	02 Sep' 2025	08 Sep' 2025	15 Sep' 2025	22 Sep' 2025	19 Oct' 2025	--	1 year
								Planned Days for OTM		--	14 Days	07 Days	08 Days	08 Days	28 Days	65 Days	
GR16.	Computer equipment (Toner & Other Computer equipment's)	NOS	As per requirement	OTM	DO	GOB	17.00	Planned Dates for OTM		20 Aug' 2025	02 Sep' 2025	08 Sep' 2025	15 Sep' 2025	22 Sep' 2025	19 Oct' 2025	--	1 year
								Planned Days for OTM		--	14 Days	07 Days	08 Days	08 Days	28 Days	65 Days	

22/09/25
(সুজিত হাওলাদার)
উপসচিব
পানি সম্পদ মন্ত্রণালয়

22.9.25
(মোহাম্মদ হাবীবুর রহমান)
যুগ্মসচিব (প্রশাসন)
পানি সম্পদ মন্ত্রণালয়

22/9/25
নাজমুল আহসান
সচিব
পানি সম্পদ মন্ত্রণালয়

**1 Direct procurement includes procurement from Government Owned Forms and Stationary Office. *2 Petrol/Octane/mobil. break oil cooling water,gear oil etc are procured from Government owned Meghna Petroleum. CNG procured from private owned station.*3 Maintenance of vehicle is usually done from the Government owned Transport Workshop*