People's Republic of Bangladesh
Ministry of Water Resources
Admin-3 Branch

Annual Procurement Plan for FY 2026-2027

Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Internet/Fax/ Telex	NOS	As per requirement	DPM	Subject to the authority delegated in the Delegation of Financial Power of this Ministry	GOB	4.00			--	--	--	--	--	--	--	
2.	Books and Journals	NOS	As per requirement	DPM	DO	GOB	7.00			--	--	--	--	--	--	--	
3.	Fuel (Petrol/Octane/CNG) *2	LTR/ CFT	As per requirement	DPM	DO	GOB	24.00			--	--	--	--	--	--	--	
							13.00			--	--	--	--	--	--	--	
4.	Computer equipment (Toner & Other Computer equipment's)	NOS	As per requirement	OTM	DO	GOB	17.00	Planned Dates for OTM		20 Aug' 2026	03 Sep' 2026	10Sep' 2026	16 Sep' 2026	20 Sep' 2026	18Oct' 2026	58 Days	1 years
								Planned Days for OTM		--	14 Days	07 Days	05 Days	04 Days	28 Days		
5.	Computer equipment (Toner & Other Computer equipment's)	NOS	As per requirement	RFQ	DO	GOB	5.00	Planned Dates for RFQ		19 Aug' 2026	30 Aug' 2026	30 Aug' 2026	03Sep' 2026	008 Sep' 2026	--	--	1 years
								Planned Days for RFQ		--	10 Days	00 Days	04 Days	05 Days	--	19 Days	
6.	Printing & Binding	NOS	As per requirement	DPM	DO	GOB	10.00			--	--	--	--	--	--	--	
7.	Stamp and seal	NOS	As per requirement	DPM	DO	GOB	5.00			--	--	--	--	--	--	--	
8.	Other Manihari Items	NOS	As per requirement	OTM	DO	GOB	20.00	Planned Dates for OTM		20 Aug' 2026	03 Sep' 2026	10 Sep' 2026	16 Sep' 2026	20 Sep' 2026	18 Oct' 2026	--	1 years
										--	14 Days	07 Days	05 Days	04 Days	28 Days	58 Days	
9.	Other Manihari Items	NOS	As per requirement	DPM	DO	GOB	10.00			--	--	--	--	--	--	--	
10.	Uniform	NOS	As per requirement	RFQ	DO	GOB	2.00			01 Dec. 2026	10 Dec. 2026	10 Dec. 2026	14 Dec. 2026	17 Dec. 2026	--	--	1 years
										--	10 Days	00 Days	05 Days	04 Days	--	19 Days	
11.	Motor Vehicle Repair/Maintenance	NOS	As per requirement	DPM	DO	GOB	7.00			--	--	--	--	--	--	--	

12.	Furniture Repair/ Maintenance	NOS	As per requirement	DPM	DO	GOB	3.00			--	--	--	--	--	--	--	
13	Computer repair	NOS	As per requirement	DPM	DO	GOB	5.00			--	--	--	--	--	--	--	
14.	Other machinery and equipment Repair	NOS	As per requirement	DPM	DO	GOB	5.00			--	--	--	--	--	--	--	
15.	Machinery and equipment Repair	NOS	As per requirement	DPM	DO	GOB	2.00			--	--	--	--	--	--	--	
16.	Information Communication Technology Equipment	NOS	As per requirement	DPM	DO	GOB	27.00			--	--	--	--	--	--	--	
17.	Information Communication Technology Equipment	NOS	As per requirement	RFQ	DO	GOB	3.00	Planned Dates for RFQ		19 Aug' 2026	30 Aug' 2026	30 Aug' 2026	03 Sep' 2026	008 Sep' 2026	--	--	1 years
								Planned Days for RFQ		--	10 Days	00 Days	04 Days	05 Days	--	19 Days	
18.	Computer& Accessories (Desktop, Laptop, Leger Printer, Scaner, Monitor, Projector and office Equipment Related Supporting Materials/Install ation/Supply)	NOS	As per requirement	OTM	DO	GOB	40.00	Planned Dates for OTM		20 Aug' 2026	03 Sep' 2026	10 Sep' 2026	16 Sep' 2026	20 Sep' 2026	18 Oct' 2026	--	1 years
								Planned Days for OTM		--	14 Days	07 Days	05 Days	04 Days	28 Days	58 Days	
19.	Furniture	NOS	As per requirement	RFQ	DO	GOB	5.00	Planned Dates for RFQ		19 Aug' 2026	30 Aug' 2026	30 Aug' 2026	03 Sep' 2026	008 Sep' 2026	--	--	1 years
								Planned Days for RFQ		--	10 Days	00 Days	04 Days	05 Days	--	19 Days	
								Planned Days for RFQ		--	10 Days	00 Days	05 Days	04 Days	--	19 Days	

Annual Procurement Plan for FY 2026-2027

20.	Furniture	NOS	As per requirement	RFQ	DO	GOB	5.00	Planned Dates for RFQ		01 Sep. 2026	10 Sep. 2026	10 Sep. 2026	14 Sep. 2026	17 Sep. 2026	--	--	1 years
								Planned Days for RFQ		--	10 Days	00 Days	05 Days	04 Days	--	19 Days	
21.	Furniture	NOS	As per requirement	DPM	DO	GOB	27.00			--	--	--	--	--	--	--	
22.	Other machinery and equipment	NOS	As per requirement	RFQ	DO	GOB	5.00	Planned Dates for RFQ		19 Aug' 2026	30 Aug' 2026	30 Aug' 2026	03 Sep' 2026	008 Sep' 2026	--	--	1 years
								Planned Days for RFQ		--	10 Days	00 Days	04 Days	05 Days	--	19 Days	
23.	Other machinery and equipment	NOS	As per requirement	RFQ	DO	GOB	5.00	Planned Dates for RFQ		01 Sep. 2026	10 Sep. 2026	10 Sep. 2026	14 Sep. 2026	17 Sep. 2026	--	--	1 years
								Planned Days for RFQ		--	10 Days	00 Days	05 Days	04 Days	--	19 Days	
								Planned Days for RFQ		--	10 Days	00 Days	05 Days	04 Days	--	19 Days	
24.	Other machinery and equipment	NOS	As per requirement	OTM	DO	GOB	10.00	Planned Dates for OTM		20 Aug' 2026	03 Sep' 2026	10 Sep' 2026	16 Sep' 2026	20 Sep' 2026	18 Oct' 2026	--	1 years
								Planned Days for OTM		--	14 Days	07 Days	05 Days	04 Days	28 Days	58 Days	
25.	Other machinery and equipment	NOS	As per requirement	DPM	DO	GOB	5.00			--	--	--	--	--	--	--	

২৯.৭.২০২৬
বিনিতা রানী
উপসচিব
পানি সম্পদ মন্ত্রণালয়

২৯/৭/২০২৬
নিগার সুলতানা
যুগ্মসচিব (প্রশাসন)
পানি সম্পদ মন্ত্রণালয়

২৯.৭.২৬
এ. এস. এম. মুস্তাফিজুর রহমান
অতিরিক্ত সচিব (প্রশাসন)
পানি সম্পদ মন্ত্রণালয়

২৯.৭.২৬
ড. এ. কে. এম শাহাবুদ্দিন
সচিব
পানি সম্পদ মন্ত্রণালয়