যুব ও ক্রীড়া মন্ত্রণালয়

প্রশাসন-১ শাখা

বিষয়: ২০২৬-২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে যুব ও ক্রীড়া মন্ত্রণালয়ের ২০২৬-২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা এ মন্ত্রণালয়ের ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে এ সাথে প্রেরণ করা হলো।

সংযুক্ত: ০৫ (পাঁচ) পাতা

শেখ জিল্লুর রহমান
উপসচিব (অতিরিক্ত দায়িত্ব)
ফোন: ০২-২২৩৩৫৫৫০৭
ই-মেইল: sas.admin1@moysports.gov.bd

সিস্টেম এনালিস্ট
যুব ও ক্রীড়া মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা

.....

ইউ.ও নোট নং:৩৪.০০.০০০০.০৪১.০৩.০০৬.২০.৫৪৯ তারিখ: ১৬.০৭.২০২৫

অনুলিপি:

০১। সচিবের একান্ত সচিব, যুব ও ক্রীড়া মন্ত্রণালয়, ঢাকা।

০২। অতিরিক্ত সচিব (প্রশাসন) এর ব্যক্তিগত কর্মকর্তা, যুব ও ক্রীড়া মন্ত্রণালয়, ঢাকা।

মোঃ জিল্লুর রহমান
উপসচিব (অতিরিক্ত দায়িত্ব)

Ministry of Youth & Sports
Annual Procurement Plan, 2026-27
(July, 2026 –June, 2027)

Annual Procurement Plan for FY 2026-2027

S/N	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Refreshment expenses Code-3211106	-	-	RFQ/DPM	Secretary/(HOPE/Authorized Officer (AO)	GOB	25.00	Planned date		Before 31 Aug 2026	15 Sep 2026	30 Sep 2026	8 Oct 2026	15 Oct 2026	13 Nov 2026		15 Dec 2026
								Planned days		0	15	15	8	7	28	73	15
								Actual									
							25.00	Planned date		Before 01 Jan 2027	15 Jan 2027	28 Jan 2027	5 Feb 2027	12 Feb 2027	10 Mar 2027		15 May 2027
								Planned days		0	15	13	8	7	28	71	15
								Actual									
2	Internet/Fax/Telex Code-3211117	-	-	DPM	DO	GOB	8.00	Planned date		As per PPR-2025							
								Planned days									
								Actual									
3	Postage Code-3211119	-	-	DPM	DO	GOB	0.40	Planned date		As per PPR-2025							
								Planned days									
								Actual									
4	Publication and Advertisement Code-3211125	-	-	OTM/LTM/ /QCBS/RFQ/DPM	DO	GOB	5.00	Planned date		Before 10 Mar 2027	31 Mar 2027	14 April 2027	23 April 2027	30 April 2027	28 May 2027		15 Jan 2027
								Planned days		0	21	14	09	7	28	79	15
								Actual									
							5.00	Planned date		Before 01 March 2027	15 March 2027	29 March 2027	6 April 2027	13 April 2027	11 June		15 Jun
								Planned days		0	15	14	8	7	28	71	15
								Actual									
5	Books, Newspaper	-	-	DPM	DO	GOB	11.60	Planned date									

S/N	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	s, Magazines Code-3211127							Planned days		As per PPR-2025							
								Actual									
6	Transport Fuel Petrol/Octane/ Diesel/CNG) Code-3243101	Litter	-	DPM	DO	GOB	52.50	Planned date		As per PPR-2025							
								Planned days									
								Actual									
7	Computer Equipment Code-3255101	-	-	OTM (Frame work)/DPM	DO	GOB	35.00	Planned date		Before 15 Sep 2026	29 Sep 2026	14 Oct 2026	22 Oct 2026	01 Nov 2026	29 Nov 2026		15 Dec 2026
								Planned days		0	15	15	8	7	28	73	15
								Actual									
8	Printing & Binding	-	-	OTM/RFQ/ DPM	DO	GOB	10.00	Planned date		Before 31 Aug 2026	14 Sep 2026	29 Sep 2026	7 Oct 2026	13 Oct 2026	11 Nov 2026		15 Dec 2026
								Planned days		0	15	15	8	7	28	73	15
								Actual									
							10.00	Planned date		Before 01 Jan 2027	14 Jan 2027	27 Jan 2027	5 Feb 2027	11 Feb 2027	10 Mar 2027		15 May 2027
								Planned days		0	15	13	8	7	28	71	15
								Actual									
9	Stamp & seal Code-3255104	-	-	DPM	DO	GOB	1.50	Planned date		As per PPR-2025							
								Planned days									
								Actual									
10	Others Stationary Code-3255105	-	-	OTM (Frame work)/RFQ/ DPM	DO	GOB	60.00	Planned date		Before 15 Sep 2026	29 Sep 2026	14 Oct 2026	22 Oct 2026	01 Nov 2026	29 Nov 2026		15 Dec 2026
								Planned days		0	15	15	8	7	28	73	15
								Actual									

S/N	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11	Liveries	-	-	DPM /RFQ	DO	GOB	2.00	Planned date		Before 01 Dec 2026	14 Jan 2027	27 Jan 2027	5 Feb 2027	12 Feb 2027	12 Mar 2027		15 May 2027
								Planned days		0	15	13	8	7	28	71	15
								Actual									
12	Festival/Function Code-3257301	-	-	OTM/QCBS/RFQ/DPM/	DO	GOB	20.00	Planned date		Before 31 Aug 2026	14 Sep 2026	29 Sep 2026	7 Oct 2026	13 Oct 2026	11 Nov 2026		15 Dec 2026
								Planned days		0	15	15	8	7	28	73	15
								Actual									
							20.00	Planned date		Before 10 Mar 2027	31 Mar 2027	14 April 2027	23 April 2027	30 April 2027	28 May 2027		15 Jan 2027
								Planned days		0	21	14	09	7	28	78	15
								Actual									
13	Motor Vehicles (Repair) Code-3258101	-	-	RFQ/DPM	DO	GOB	3.00	Planned date		Before 31 Aug 2026	14 Sep 2026	29 Sep 2026	7 Oct 2026	13 Oct 2026	11 Nov 2026		15 Dec 2026
								Planned days		0	15	15	8	7	28	73	15
								Actual									
							3.00	Planned date		Before 01 Dec 2026	14 Jan 2027	27 Jan 2027	5 Feb 2027	12 Feb 2027	12 Mar 2027		15 May 2027
								Planned days		0	15	13	8	7	28	71	15
								Actual									
14	Furniture (Repair) Code-3258102	-	-	DPM	DO	GOB	5.90	Planned date		As per PPR-2025							
								Planned days									
								Actual									
15	Computer repair Code: 3258103				DO		7.00	Planned date		As per PPR-2025							
								Planned days									
								Actual									
16	Others Machinery	-	-		DO	GOB	5.80	Planned date		As per PPR-2025							

S/N	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	& Equipment repair			DPM				Planned days									
								Actual									
17	Interior decoration Code: 3258141	-	-	OTM/RFQ/ DPM			100.00	Planned date		Before 31 Aug 2026	14 Sep 2026	29 Sep 2026	7 Oct 2026	13 Oct 2026	11 Nov 2026		15 Dec 2026
								Planned days		0	15	15	8	7	28	100	15
								Actual									
18	Information Communication Technology Equipment code: 4112201	-	-	RFQ/OTM	DO	GOB	5.85	Planned date		Before 31 Aug 2026	14 Sep 2026	29 Sep 2026	7 Oct 2026	13 Oct 2026	11 Nov 2026		15 Dec 2026
								Planned days		0	15	15	8	7	28	100	15
								Actual									
19	Computer & Accessories Code-4112202	-	-	OTMRFQ/ DPM	DO	GOB	45.92	Planned date		Before 15 Aug 2026	13 Sep 2026	23 Sep 2026	Oct 2026	Oct 2026	25 Oct 2026		15 Nov 2026
								Planned days		0	10	13	10	7	28	70	15
								Actual									
20	Electrical Equipment Code-4112303	-	-	RFQ/DPM	DO	GOB	5.85	Planned date		Before 31 Aug 2026	14 Sep 2026	29 Sep 2026	7 Oct 2026	13 Oct 2026	11 Nov 2026		15 Dec 2026
								Planned days		0	15	15	8	7	28	100	15
								Actual									
21	Furniture Code-4112314	-	-	OTM//RFQ /DPM	DO	GOB	30.00	Planned date		Before 15 Sep 2026	29 Sep 2026	14 Oct 2026	22 Oct 2026	01 Nov 2026	29 Nov 2026		15 Dec 2026
								Planned days		0	15	15	8	7	28	73	15
								Actual									
							25.00	Planned date		Before 10 Mar 2027	31 Mar 2027	14 April 2027	23 April 2027	30 April 2027	28 May 2027		15 Jan 2027
								Planned days		0	21	14	09	7	28	70	15
								Actual									
22	Other Machinery and						10.00	Planned date		Before 30 Nov 2026	15 Dec 2026	28 Dec 2026	5 Jan 2027	12 Jan 2027	09 Feb 2027		13 Feb 2027
								Planned		0	15	13	8	7	28	100	15

S/N	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lakh)	Time Code for process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Equipment							days									
								Actual									
							11.60	Planned date		Before 10 Mar 2027	31 Mar 2027	14 April 2027	23 April 2027	30 April 2027	28 May 2027		15 Jan 2027
								Planned days		0	21	14	09	7	28	70	15
								Actual									
23	Computer Software Code-4113301	-	-	RFQ/DPM	DO	GOB	10.00	Planned date		Before 30 Nov 2026	15 Dec 2026	28 Dec 2026	05 Jan 2027	12 Jan 2027	09 Feb 2027		15 May 2027
								Planned days		0	15	13	8	7	28	70	15
								Actual									

This format can be modified/changed based on the nature of purchasing activities of concern department.

মোঃ মাহবুব-উল-আলম
সচিব
যুব ও ক্রীড়া মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ জিল্লুর রহমান
উপসচিব
যুব ও ক্রীড়া মন্ত্রণালয়

মোঃ মাহফুজুল আলম খান
অতিরিক্ত সচিব
যুব ও ক্রীড়া মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ লুৎফুল কবির শুভ
প্রশাসনিক কর্মকর্তা
যুব ও ক্রীড়া মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার