গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
সমাজকল্যাণ মন্ত্রণালয়
প্রশাসন-২ (সেবা ও স্টোর) শাখা
বাংলাদেশ সচিবালয়, ঢাকা
www.msw.gov.bd

স্মারক নম্বর: ৪১.০০.০০০০.০১৭.০৫.০০০১.২৫.১০৯০

তারিখ : ১৫ শ্রাবণ ১৪৩৩ / ৩০ জুলাই ২০২৬

বিষয়: ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ

উপযুক্ত বিষয়ের পরিপ্রেক্ষিতে পিপিআর ২০২৫ অনুসারে এর বিধি ২৫ এর উপবিধি ১১ অনুসারে সমাজকল্যাণ মন্ত্রণালয়ের ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রস্তুতপূর্বক প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে এ সাথে প্রেরণ করা হলো।

সংযুক্তি: বার্ষিক ক্রয় পরিকল্পনা ০৮ পাতা

৩০/০৭/২০২৬
(মোঃ ইসাহাক আলী)
সিনিয়র সহকারী সচিব
ফোন: ফোন:-৯৫১৫৫৩৪
dsadmin2@msw.gov.bd

প্রধান নির্বাহী কর্মকর্তা (সিইও)
বাংলাদেশ পাবলিক প্রকিউমেন্ট অথরিটি (বিপিপিএ)
বিপিপিএ ভবন, প্লানিং কমিশন ক্যাম্পাস
শেরে বাংলা নগর, ঢাকা-১১২০৭

স্মারক নম্বর: ৪১.০০.০০০০.০১৭.০৫.০০০১.২৫.১০৯০

তারিখ : ১৫ শ্রাবণ ১৪৩৩ / ৩০ জুলাই ২০২৬

বিতরণ (জ্যেষ্ঠতার ক্রমানুসারে নহে):

১. সচিবের একান্ত সচিব, সমাজকল্যাণ মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা
২. সিস্টেম এনালিস্ট, সমাজকল্যাণ মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা **(২০২৬-২০২৭ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা মন্ত্রণালয়ের ওয়েবসাইটে প্রকাশের জন্য অনুরোধ করা হলো)**
৩. অতিরিক্ত সচিব (প্রশাসন) মহোদয়ের ব্যক্তিগত কর্মকর্তা, সমাজকল্যাণ মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা
৪. যুগ্মসচিব (প্রশাসন) মহোদয়ের ব্যক্তিগত কর্মকর্তা, সমাজকল্যাণ মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা

৩০/০৭/২০২৬
(মোঃ ইসাহাক আলী)
সিনিয়র সহকারী সচিব

CamScanner

Government of the People's Republic of Bangladesh
Ministry of Social Welfare
Common Service & Store Section, Admin-2
Bangladesh Secretariat, Dhaka.
www.msw.gov.bd

ANNUAL PROCUREMENT PLAN FOR THE YEAR: 2026-2027

Ref. PPR-2025 (Rule 25)

(Amount in Lakh)

Package No	Description of Procurement Package **GOODS**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in TK (lakh)	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Procurement of Awards and rewards (E.C: 3211101)	No	LS	OTM (NCT)	HOPE	GOB	20.00	Planed Dates	-	2-Sep-26	16-Sep-26	18-Sep-26	23-Sep-26	24-Sep-26	20-Oct-26	-	31-Oct-26
								Planed Days	-	0	14	14	7	7	28	90	-
								Actual Dates									
GD-2	Procurement of Awards and rewards (E.C: 3211101)	No	LS	RFQ (NCT)	HOPE	GOB	5.00	Planed Dates	-	2-Aug-26	-	9-Aug-26	16-Aug-25	16-Aug-26	-	-	30-Sep-26
								Planed Days	-	0	7	1	1	1	10	30	-
								Actual Dates									
GD-3	Procurement of Awards and rewards (E.C: 3211101)	No	LS	DPM	HOPE	GOB	7.00	Planed Dates	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days									
								Actual Dates									
GD-4	Procurement of Cleaning and Washing Goods (Cleaning and washing) (E.C: 3211102)	No	LS	OTM (FW)	HOPE	GOB	5.00	Planed Dates	-	2-Sep-26	16-Sep-26	18-Sep-26	23-Sep-26	24-Sep-26	20-Oct-26	-	31-Oct-26
								Planed Days	-	0	14	14	7	7	28	90	-
								Actual Dates									
GD-5	Procurement of Cleaning and Washing Goods (Cleaning and washing) (E.C: 3211102)	No	LS	DPM	HOPE	GOB	2.00	Planed Dates	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days									
								Actual Dates									
GD-6	Procurement of Books & periodicals (E.C: 3211127)	No	LS	OTM (NCT)	HOPE	GOB	10.00	Planed Dates	-	2-Sep-26	16-Sep-26	18-Sep-26	23-Sep-26	24-Sep-26	20-Oct-26	-	31-Oct-26
								Planed Days	-	0	14	14	7	7	28	90	-
								Actual Dates									

৩০/৯/২৬
মোঃ আব্দুস সালাম
প্রশাসনিক কর্মকর্তা
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

মোঃ ইসাহাক আলী
সিনিয়র সহকারী সচিব (প্রশাসন-২)
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা

৩০/৯/২৬
রোকেয়া বেগম
যুগ্মসচিব (প্রশাসন)
সমাজকল্যাণ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ কামাল উদ্দিন বিশ্বাস
অতিরিক্ত সচিব
সমাজকল্যাণ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ড. মোহাম্মদ আবু ইউসুফ
সচিব
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

CamScanner

Ref. PPR-2025 (Rule 25)

(Amount in Lakh)

Package No	Description of Procurement Package **GOODS**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in TK (lakh)	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-7	Procurement of Books & periodicals (E.C. 3211127)	No	LS	RFQ (NCT)	HOPE	GOB	5.00	Planed Dates	-	2-Aug-26	-	9-Aug-26	16-Aug-25	16-Aug-26	-	-	30-Sep-26
								Planed Days	-	0	7	1	1	1	10	30	-
								Actual Dates									
GD-8	Procurement of Publications (E.C. 3211128)	No	LS	OTM (NCT)	HOPE	GOB	10.00	Planed Dates	-	2-Sep-26	16-Sep-26	18-Sep-26	23-Sep-26	24-Sep-26	20-Oct-26	-	31-Oct-26
								Planed Days	-	0	14	14	7	7	28	90	-
								Actual Dates									
GD-9	Procurement of Publications (E.C. 3211128)	No	LS	RFQ (NCT)	HOPE	GOB	5.00	Planed Dates	-	2-Aug-26	16-Aug-26	18-Aug-26	23-Aug-26	24-Aug-26	20-Sep-26	-	31-Oct-26
								Planed Days	-	0	14	14	7	7	28	90	-
								Actual Dates									
GD-10	Procurement of Publications (E.C. 3211128)	No	LS	DPM	HOPE	GOB	3.00	Planed Dates	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days									
								Actual Dates									
GD-11	** Procurement of Recruitment test (E.C. 3211135)	No	LS	OTM (NCT)	HOPE	GOB	100.00	Planed Dates	-	2-Sep-26	16-Sep-26	18-Sep-26	23-Sep-26	24-Sep-26	20-Oct-26	-	31-Oct-26
								Planed Days	-	0	14	14	7	7	28	90	-
								Actual Dates									
GD-12	Procurement of Copying charge (E.C. 3221107)	No	LS	DPM	HOPE	GOB	0.30	Planed Dates	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days									
								Actual Dates									
GD-13	Procurement of Computer consumables (E.C. 3255101)	No	LS	OTM (NCT)	HOPE	GOB	10.00	Planed Dates	-	2-Sep-26	16-Sep-26	18-Sep-26	23-Sep-26	24-Sep-26	20-Oct-26	-	31-Oct-26
								Planed Days	-	0	14	14	7	7	28	90	-
								Actual Dates									
GD-14	Procurement of Computer consumables (E.C. 3255101)-01	No	LS	RFQ (NCT)	HOPE	GOB	5.00	Planed Dates	-	2-Aug-26	-	9-Aug-26	16-Aug-25	16-Aug-26	-	-	30-Sep-26
								Planed Days	-	0	7	1	1	1	10	30	-
								Actual Dates									
GD-15	Procurement of Computer consumables (E.C. 3255101)-02	No	LS	RFQ (NCT)	HOPE	GOB	5.00	Planed Dates	-	16-Aug-26	-	23-Aug-26	2-Sep-25	3-Sep-26	-	-	30-Sep-26
								Planed Days	-	0	7	1	1	1	10	30	-
								Actual Dates									

মোঃ আব্দুস সালাম
প্রশাসনিক কর্মকর্তা
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

মোঃ ইসহাক আলী
সিনিয়র সহকারী সচিব (প্রশাসন-২)
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা

রোকেয়া বেগম
যুগ্মসচিব (প্রশাসন)
সমাজকল্যাণ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ কামাল উদ্দিন বিশ্বাস
অতিরিক্ত সচিব
সমাজকল্যাণ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ড. মোহাম্মদ আবু ইউসুফ
সচিব
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

CamScanner

Ref. PPR-2025 (Rule 25)

(Amount in Lakh)

Package No	Description of Procurement Package **GOODS**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in TK (lakh)	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-16	Procurement of Computer consumables (E.C: 3255101)	No	LS	DPM	HOPE	GOB	5.00	Planed Dates	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days									
								Actual Dates									
GD-17	Procurement of Printing and binding (E.C: 3255102)	No	LS	RFQ (NCT)	HOPE	GOB	5.00	Planed Dates	-	2-Aug-26	-	9-Aug-26	16-Aug-25	16-Aug-26	-	-	30-Sep-26
								Planed Days	-	0	7	1	1	1	10	30	-
								Actual Dates									
GD-18	Procurement of Printing and binding (E.C: 3255102)	No	LS	DPM	HOPE	GOB	5.00	Planed Dates	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days									
								Actual Dates									
GD-19	Procurement of Stamps and seals (E.C: 3255104)	No	LS	DPM	HOPE	GOB	2.50	Planed Dates	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days									
								Actual Dates									
GD-20	Procurement of Official Propose Stationery Goods (Other stationery) (E.C: 3255105)	No	LS	OTM (Framework)	HOPE	GOB	65.00	Planed Dates	-	2-Aug-26	16-Aug-26	18-Aug-26	23-Aug-26	24-Aug-26	20-Sep-26	-	31-Oct-26
								Planed Days	-	0	14	14	7	7	28	90	-
								Actual Dates									
GD-21	Procurement of Official Propose Stationery Goods (Other stationery) Part 01 (E.C: 3255105)	No	LS	RFQ (NCT)	HOPE	GOB	5.00	Planed Dates	-	2-Aug-26	-	9-Aug-26	16-Aug-25	16-Aug-26	-	-	30-Sep-26
								Planed Days	-	0	7	1	1	1	10	30	-
								Actual Dates									
GD-22	Procurement of Official Propose Stationery Goods (Other stationery)-Part 02 (E.C: 3255105)	No	LS	RFQ (NCT)	HOPE	GOB	5.00	Planed Dates	-	2-Aug-26	-	9-Aug-26	16-Aug-25	16-Aug-26	-	-	30-Sep-26
								Planed Days	-	0	7	1	1	1	10	30	-
								Actual Dates									
GD-23	Procurement of Official Propose Stationery Goods (Other stationery) (E.C: 3255105)	No	LS	DPM	HOPE	GOB	5.00	Planed Dates	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days									
								Actual Dates									
GD-24	Procurement of Uniforms (E.C: 3256106)	No	LS	RFQ (NCT)	HOPE	GOB	5.00	Planed Dates	-	2-Aug-26	-	9-Aug-26	16-Aug-25	16-Aug-26	-	-	30-Sep-26
								Planed Days	-	0	7	1	1	1	10	30	-
								Actual Dates									

৩০/৭/২৬
মোঃ আব্দুস সালাম
প্রশাসনিক কর্মকর্তা
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা

৩০/৭/২০২৬
মোঃ ইসহাক আলী
সিনিয়র সহকারী সচিব (প্রশাসন-২)
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা

রোকেয়া বেগম
যুগ্মসচিব (প্রশাসন)
সমাজকল্যাণ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ কামাল উদ্দিন বিশ্বাস
অতিরিক্ত সচিব
সমাজকল্যাণ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ড. মোহাম্মদ আবু ইউসুফ
সচিব
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

CamScanner

Ref. PPR-2025 (Rule 25)

(Amount in Lakh)

Package No	Description of Procurement Package **GOODS**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in TK (lakh)	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-25	Procurement of Uniforms (E.C. 3256106)	No	LS	DPM	HOPE	GOB	5.00	Planed Dates	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days									
								Actual Dates									
GD-26	Procurement of Ceremonies/Festivals (E.C. 3257301)	No	LS	OTM (NCT)	HOPE	GOB	40.00	Planed Dates	-	2-Aug-26	16-Aug-26	18-Aug-26	23-Aug-26	24-Aug-26	20-Sep-26	-	31-Oct-26
								Planed Days	-	0	14	14	7	7	28	90	-
								Actual Dates									
GD-27	Procurement of Ceremonies/Festivals (E.C. 3257301)	No	LS	RFQ (NCT)	HOPE	GOB	5.00	Planed Dates	-	20-Nov-25	27-Nov-25	28-Nov-25	29-Nov-25	30-Nov-25	-	-	30-Sep-26
								Planed Days	-	0	7	1	1	1	10	30	-
								Actual Dates									
GD-28	Procurement of Ceremonies/Festivals (E.C. 3257301)	No	LS	DPM	HOPE	GOB	15.00	Planed Dates	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days									
								Actual Dates									
GD-29	** Procurement of Motor vehicle (E.C. 4112101)	No	LS	DPM	HOPE	GOB	100.00	Planed Dates	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days	-								
								Actual Dates									
GD-30	Procurement of ICT equipments (E.C. 4112201)	No	LS	OTM	HOPE	GOB	15.00	Planed Dates	-	2-Sep-26	16-Sep-26	18-Sep-26	23-Sep-26	24-Sep-26	20-Oct-26	-	31-Oct-26
								Planed Days	-	0	14	14	7	7	28	90	-
								Actual Dates									
GD-31	* Procurement of Computer and other accessories (Computers and accessories) (E.C. 4112202) Annexure-04	No	LS	OTM (NCT)	HOPE	GOB	85.00	Planed Dates	-	2-Sep-26	16-Sep-26	18-Sep-26	23-Sep-26	24-Sep-26	20-Oct-26	-	31-Oct-26
								Planed Days	-	0	14	14	7	7	28	90	-
								Actual Dates									
GD-32	* Procurement of Computer and other accessories (Computers and accessories) (E.C. 4112202)-01	No	LS	RFQ	HOPE	GOB	5.00	Planed Dates	-	2-Aug-25	9-Aug-25	10-Aug-25	11-Aug-25	12-Aug-25	-	-	30-Aug-25
								Planed Days	-	0	7	1	1	1	10	30	-
								Actual Dates									

০৩/৭/২৫
মোঃ আব্দুস সালাম
প্রশাসনিক কর্মকর্তা
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

০৩/০৭/২০২৫
মোঃ ইসহাক আলী
সিনিয়র সহকারী সচিব (প্রশাসন-২)
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা

রোকেয়া বেগম
যুগ্মসচিব (প্রশাসন)
সমাজকল্যাণ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ কামাল উদ্দিন শিপাস
অতিরিক্ত সচিব
সমাজকল্যাণ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

২৯/৭/২৫
ড. মোহাম্মদ আবু ইউসুফ
সচিব
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

CamScanner

Ref. PPR-2025 (Rule 25)

(Amount in Lakh)

Package No	Description of Procurement Package **GOODS**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in TK (lakh)	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-33	* Procurement of Computer and other accessories (Computers and accessories) (E.C: 4112202)-02	No	LS	RFQ	HOPE	GOB	5.00	Planed Dates	-	20-Nov-25	27-Nov-25	28-Nov-25	29-Nov-25	30-Nov-25	-	-	15-Dec-25
								Planed Days	-	0	7	1	1	1	10	30	-
								Actual Dates									
GD-34	Procurement of Camera and accessories (E.C: 4112302)	No	LS	OTM	HOPE	GOB	10.00	Planed Dates	-	2-Sep-26	16-Sep-26	18-Sep-26	23-Sep-26	24-Sep-26	20-Oct-26	-	31-Oct-26
								Planed Days	-	0	14	14	7	7	28	90	-
								Actual Dates									
GD-35	* Procurement of Office equipment (E.C: 4112310)	No	LS	OTM (Framwork)	HOPE	GOB	45.00	Planed Dates	-	2-Sep-26	16-Sep-26	18-Sep-26	23-Sep-26	24-Sep-26	20-Oct-26	-	31-Oct-26
								Planed Days	-	0	14	14	7	7	28	90	-
								Actual Dates									
GD-36	* Procurement of Office equipment (E.C: 4112310)-01	No	LS	RFQ (NCT)	HOPE	GOB	5.00	Planed Dates	-	20-Nov-25	27-Nov-25	28-Nov-25	29-Nov-25	30-Nov-25	-	-	15-Dec-25
								Planed Days	-	0	7	1	1	1	10	30	-
								Actual Dates									
GD-37	* Procurement of Office equipment (E.C: 4112310)-02	No	LS	RFQ (NCT)	HOPE	GOB	5.00	Planed Dates	-	20-Nov-25	27-Nov-25	28-Nov-25	29-Nov-25	30-Nov-25	-	-	15-Dec-25
								Planed Days	-	0	7	1	1	1	10	30	-
								Actual Dates									
GD-38	* Procurement of Office equipment (E.C: 4112310)	No	LS	DPM	HOPE	GOB	5.00	Planed Dates	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days									
								Actual Dates									
GD-39	* Procurement of Furniture (E.C: 4112314)	No	LS	OTM (NCT)	HOPE	GOB	75.00	Planed Dates	-	2-Sep-26	16-Sep-26	18-Sep-26	23-Sep-26	24-Sep-26	20-Oct-26	-	31-Oct-26
								Planed Days	-	0	14	14	7	7	28	90	-
								Actual Dates									
GD-40	* Procurement of Furniture (E.C: 4112314)-01	No	LS	RFQ (NCT)	HOPE	GOB	5.00	Planed Dates	-	2-Aug-26	16-Aug-26	18-Aug-26	23-Aug-26	24-Aug-26	20-Sep-26	-	31-Oct-26
								Planed Days	-	0	14	14	7	7	28	90	-
								Actual Dates									

৩০/৭/২৫
মাঃ আব্দুস সালাম
প্রশাসনিক কর্মকর্তা
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

৩০/০৭/২০২৫
মোঃ ইসাহাক আলী
সিনিয়র সহকারী সচিব (প্রশাসন-২)
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা

৩০/৭/২৫
রোকেয়া বেগম
যুগ্মসচিব (প্রশাসন)
সমাজকল্যাণ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ কামাল উদ্দিন বিশ্বাস
অতিরিক্ত সচিব
সমাজকল্যাণ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

২৭/৭/২৫
ড. মোহাম্মদ আবু ইউছুফ
সচিব
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

CamScanner

Ref. PPR-2025 (Rule 25)

(Amount in Lakh)

Package No	Description of Procurement Package **GOODS**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in TK (lakh)	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ Work Order	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-41	* Procurement of Furniture (E.C. 4112314)-02	No	LS	RFQ (NCT)	HOPE	GOB	5.00	Planed Dates	-	16-Aug-25	30-Aug-25	28-Sep-25	29-Sep-25	30-Oct-25	-	-	15-Nov-25
								Planed Days	-	0	7	1	1	1	10	30	-
								Actual Dates									
GD-42	* Procurement of Furniture (E.C. 4112314)	No	LS	DPM	HOPE	GOB	10.00	Planed Dates	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days									
								Actual Dates									
GD-43	* Procurement of training Material (E.C. 3231301)	No	LS	OTM (NCT)	HOPE	GOB	12.00	Planed Dates	-	2-Sep-26	16-Sep-26	18-Sep-26	23-Sep-26	24-Sep-26	20-Oct-26	-	31-Oct-26
								Planed Days		0	14	14	7	7	28	90	-
								Actual Dates									
	Total Value of Goods Procurement					**Total:**	**746.80**										

N.B:

* **পুনঃ উপযোজন যোগ্য নহে।**

** **বরাদ্দের বিস্তারিত বিভাজনে অর্থ বিভাগের পূর্বানুমোদন গ্রহণ করতে হবে।**

৩০/৭/২৫
মোঃ আব্দুস সালাম
প্রশাসনিক কর্মকর্তা
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

৩০/০৭/২০২৫
মোঃ ইসাহাক আলী
সিনিয়র সহকারী সচিব (প্রশাসন-২)
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা

৩০/৭/২৫
রোকেয়া বেগম
যুগ্মসচিব (প্রশাসন)
সমাজকল্যাণ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ কামাল উদ্দিন বিশ্বাস
অতিরিক্ত সচিব
সমাজকল্যাণ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ, সরকার

৩/৭/২৫
ড. মোহাম্মদ শাহ্ নেওয়াজ
সচিব
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

CamScanner

Government of the People's Republic of Bangladesh
Ministry of Social Welfare
Common Service & Store Section, Admin-2
Bangladesh Secretariat, Dhaka.
www.msw.gov.bd

ANNUAL PROCUREMENT PLAN FOR THE YEAR: 2026-2027

Ref. PPR-2025 (Rule 25)

(Amount in Lakh)

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est Cost in TK (lakh)	Time Code for process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
PS-1	Procurement of Legal expenses (E.C 3211110)	No	LS	RFQ (NCT)	HOPE	GOB	10.00	Planed Dates	-	19-Nov-26	24-Nov-26	26-Nov-26	-	-	1-Dec-26	-	-	31-Dec-26
								Planed Days	-	0	4	5	0	0	12	0	0	80
								Actual Dates										
PS-2	Procurement of Seminar/Conference expenses (E.C 3211111)	No	LS	OTM (NCT)	HOPE	GOB	50.00	Planed Dates	-	19-Sep-26	27-Sep-26	29-Sep-26	-	-	5-Oct-26	-	-	31-Oct-26
								Planed Days	-	0	21	7	10	7	20	14	60	80
								Actual Dates										
PS-3	Procurement of Seminar/Conference expenses (E.C 3211111)	No	LS	RFQ (NCT)	HOPE	GOB	10.00	Planed Dates	-	19-Nov-26	24-Nov-26	26-Nov-26	-	-	1-Dec-26	-	-	31-Dec-26
								Planed Days	-	0	4	5	0	0	12	0	0	80
								Actual Dates										
PS-4	Procurement of Seminar/Conference expenses (E.C 3211111)	No	LS	DPM	HOPE	GOB	3.00	Planed Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days										
								Actual Dates										
PS-5	Procurement of Advertising expenses (E.C 3211125)	No	LS	OTM (NCT)	HOPE	GOB	20.00	Planed Dates	-	19-Sep-26	27-Sep-26	29-Sep-26	-	-	5-Oct-26	-	-	31-Oct-26
								Planed Days	-	0	21	7	10	7	20	14	60	80
								Actual Dates										

০৮/৭/২৬
মোঃ আব্দুস সালাম
প্রশাসনিক কর্মকর্তা
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

১০/০৭/২০২৬
মোঃ ইসহাক আলী
সিনিয়র সহকারী সচিব (প্রশাসন-২)
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা

০৮/৭/২৬
রোকেয়া বেগম
যুগ্মসচিব (প্রশাসন)
সমাজকল্যাণ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ কামাল উদ্দিন বিশ্বাস
অতিরিক্ত সচিব
সমাজ... মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ড. মোহাম্মদ আবু ছাইদুজ্জামান
সচিব
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা

CamScanner

Ref. PPR-2025 (Rule 25)

(Amount in Lakh)

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in TK (lakh)	Time Code for process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
PS-6	Procurement of Advertising expenses (E.C. 3211125)	No	LS	DPM	HOPE	GOB	25.00	Planed Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days										
								Actual Dates										
PS-7	Procurement of Audio- video/film production (E.C. 3211126)	No	LS	OTM (NCT)	HOPE	GOB	20.00	Planed Dates	-	19-Sep-26	27-Sep-26	29-Sep-26	-	-	5-Oct-26	-	-	31-Oct-26
								Planed Days	-	0	21	7	10	7	20	14	60	80
								Actual Dates										
PS-8	Procurement of Audio- video/film production (E.C. 3211126)	No	LS	DPM	HOPE	GOB	10.00	Planed Dates		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planed Days										
								Actual Dates										
PS-9	Procurement of Research (E.C. 3257103)	No	LS	FBS	HOPE	GOB	30.00	Planed Dates	-	19-Nov-26	27-Nov-26	29-Nov-26	-	-	5-Dec-26	-	-	31-Dec-26
								Planed Days	-	0	21	7	10	7	20	14	60	80
								Actual Dates										
PS-10	* Procurement of Project Feasibility Study (E.C. 3257308)	No	LS	QCBS	HOPE	GOB	100.00	Planed Dates	-	19-Sep-26	27-Sep-26	29-Sep-26	-	-	5-Oct-26	-	-	31-Oct-26
								Planed Days	-	0	21	7	10	7	20	14	60	80
								Actual Dates										
PS-10	** Procurement of Computer Software (E.C. 4113301)	No	LS	OTM (NCT)	HOPE	GOB	225.00	Planed Dates	-	19-Sep-26	27-Sep-26	29-Sep-26	-	-	5-Oct-26	-	-	31-Oct-26
								Planed Days	-	0	21	7	10	7	20	14	60	80
								Actual Dates										
	Total Value of Goods Procurement					**Total:**	**503.00**											

N.B:

* পুনঃ উপযোজন যোগ্য নহে।

** বরাদ্দের বিস্তারিত বিভাজনে অর্থ বিভাগের পূর্বানুমোদন গ্রহণ করতে হবে।

৩০/৭/২৫
মোঃ আব্দুস সালাম
প্রশাসনিক কর্মকর্তা
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

৩০/৭/২৫
মোঃ ইসহাক আলী
সিনিয়র সহকারী সচিব (প্রশাসন-২)
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা

৩০/৭/২৫
রোকেয়া বেগম
যুগ্মসচিব (প্রশাসন)
সমাজকল্যাণ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

৩০/৭/২৫
মোঃ কামাল উদ্দিন বিশ্বাস
অতিরিক্ত সচিব
সমাজকল্যাণ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

২৭/৭/২৫
ড. মোহাম্মদ আবু ইউসুফ
সচিব
সমাজকল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

CamScanner