# Regional Public Administration Training Centre
Rajpara, Rajshahi-6000.

## Annual Procurement Plan 2024-2025

**Ministry/Division: Ministry of Public Administration**

Agency: Bangladesh Public Administration Trainning Centre

**Budget: Revenue**

**Procuring Entity Name & Code: Regional Public Administration Trainning Centre, Rajshahi-131001101210049**

| Package No | Description of procurement Packages | Unit | | Procurement Method & Type(OTM/LTM/RFQ/DPM) | Contract Approving Authority | Source Of Fund | Estimated Cost in Taka | Time Code For Process | Not used in goods | Invite/Advertise Tender | | Tender Evaluation | Approval To Award | NOA | | | Time For Completion of Contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| GR1 | Training materials | nos | 1100 | OTM | HOPE | GoB | 13,20,000 | planned dates | | 17 November, 2024 | 15 December, 2024 | 22 December,2024 | 29 Decemner.2024 | 29 December,2024 | | | |
| | | | | | | | | planned days | | 0 | 29 | 7 | 7 | 0 | | 43 | 20 |
| GR2 | Stationary goods | nos | 95 | RFQ | PE | GoB | 3,00,000 | planned dates | | 18 November, 2024 | 27 November, 2024 | 27 November, 2024 | | | | | |
| | | | | | | | | planned days | | 0 | 10 | 0 | 0 | 0 | | 10 | 15 |
| GR3 | Medicine Purchase | nos | 40 | RFQ | PE | GoB | 3,00,000 | planned dates | | 18 November, 2024 | 27 November, 2024 | 27 November, 2024 | | | | | |
| | | | | | | | | planned days | | 0 | 10 | 0 | 0 | 0 | | 10 | 15 |
| GR4 | Computer Accessories | nos | 12 | RFQ | PE | GoB | 2,00,000 | planned dates | | 18 November, 2024 | 27 November, 2024 | 27 November, 2024 | | | | | |
| | | | | | | | | planned days | | 0 | 10 | 0 | 0 | 0 | | 10 | 18 |
| GR5 | Electric Goods | nos | 40 | RFQ | PE | GoB | 3,00,000 | planned dates | | 20-Feb-25 | 1-Mar-25 | 1-Mar-25 | | | | | |
| | | | | | | | | planned days | | 0 | 10 | 0 | 0 | 0 | | 10 | 20 |
| GR6 | Sanitary Goods | nos | 25 | RFQ | PE | GoB | 2,00,000 | planned dates | | 20 February, 2025 | 02 March, 2025 | 02 March, 2025 | | | | | |
| | | | | | | | | planned days | | 0 | 10 | 0 | 0 | 0 | | 10 | 20 |
| GR7 | Furniture Procurement | nos | 7 | OTM | HOPE | GoB | 20,00,000 | planned dates | | 13 April, 2025 | 08 May, 2025 | 15 May, 2025 | 22 May, 2025 | 22 May, 2024 | | | |
| | | | | | | | | planned days | | 0 | 28 | 7 | 7 | 0 | | 42 | 20 |
| GR8 | AC procurement with fittings | nos | 2 | OTM | HOPE | GoB | 3,00,000 | planned dates | | 13 April, 2025 | 08 May, 2025 | 15 May, 2025 | 22 May, 2025 | 22 May, 2024 | | | |
| | | | | | | | | planned days | | 0 | 28 | 7 | 7 | 0 | 0 | 42 | 20 |
| GR9 | Laptop Computer | nos | 3 | OTM | HOPE | GoB | 4,00,000 | planned dates | | 13 April, 2025 | 08 May, 2025 | 15 May, 2025 | 22 May, 2025 | 22 May, 2024 | | | |
| | | | | | | | | planned days | | 0 | 28 | 7 | 7 | 0 | 0 | 42 | 20 |
| WR1 | Renovation of Administrative Building | 1 job | 1 | RFQ | PE | GoB | 4,00,000 | planned dates | | 15 April, 2025 | 24 April, 2025 | 24 April, 2025 | | | | | |
| | | | | | | | | planned days | | 0 | 10 | 0 | 0 | 0 | | 10 | 25 |
| WR2 | Renovation of Dormitory & Residental Building | 1 job | 1 | RFQ | PE | GoB | 5,00,000 | planned dates | | 15 April, 2025 | 24 April, 2025 | 24 April, 2025 | | | | | |
| | | | | | | | | planned days | | 0 | 10 | 0 | 0 | 0 | | 10 | 25 |
| WR3 | Renovation of Library building | 1 job | 1 | RFQ | PE | GoB | 3,00,000 | planned dates | | 20 February, 2025 | 02 March, 2025 | 02 March, 2025 | | | | | |
| | | | | | | | | planned days | | 0 | 10 | 0 | 0 | 0 | 0 | 10 | 30 |
| WR4 | Development of Dranage System | 1 job | 1 | RFQ | PE | GoB | 4,00,000 | planned days | | 20 February, 2025 | 02 March, 2025 | 02 March, 2025 | | | | | |
| | | | | | | | | planned days | | 0 | 10 | 0 | 0 | 0 | 0 | 10 | 30 |

| | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| WR5 | Setting up Lift for 5th floor of Administration building | 1 job | 1 | OTM | HOPE | GoB | 96,00,000 | planned dates | | 30 April, 2025 | 27 May, 2025 | 03 June, 2025 | 10 June, 2025 | 10 June, 2025 | | | | |
| | | | | | | | | planned days | | 0 | 28 | 7 | 7 | 0 | 0 | 42 | 90 | |
| | **Total Value of Goods/Works/Services of Procurement** | | | | | | **1,65,20,000** | | | | | | | | | | | |

৭.১০/১০/২৪

মোঃ আনোয়ারুল হক
হিসাবরক্ষক (অতিরিক্ত দায়িত্ব)
আরপিএটিসি, রাজশাহী।

30.09.2024

মোঃ মামুনুর রশিদ
সহকারী পরিচালক (প্রশাসন ও অর্থ)
(অতিরিক্ত দায়িত্ব)
আরপিএটিসি, রাজশাহী।

৩০/১০/২০২৪

আ.ত.ম. আব্দুল্লাহেল বাকী
উপপরিচালক (যুগ্মসচিব)
আরপিএটিসি, রাজশাহী।

রেক্টর
বিপিএটিসি, সাভার, ঢাকা।