HA/Accountant

04.08.2025

RPATC, Rajshahi
Receive Date: No. ২৯৮
Recipient: শফিকুল ০৩/০৮/২৫
AD (Admin & F)/AD (T)
JI/TS
০৩/০৮/২৫
Deputy Director

বাংলাদেশ লোক-প্রশাসন প্রশিক্ষণ কেন্দ্র

সাভার, ঢাকা

(এসটিঅ্যান্ডআরসি অনুবিভাগ)

স্মারক নং- ০৫.০১.২৬৭২.১৩৫.০৭.০০৩.২৫. ২৯০

তারিখঃ ১৪ শ্রাবণ ১৪৩২ / ২৯ জুলাই ২০২৫

সূত্রঃ স্মারক নং-০৫.০১.৮১০০.০০১.১০.০১২.১৩.৪৬৫, তারিখঃ ১৩ জুলাই ২০২৫

বিষয়ঃ আঞ্চলিক লোক-প্রশাসন প্রশিক্ষণ কেন্দ্র, রাজশাহী'র ২০২৫-২০২৬ অর্থবছরের 'বার্ষিক ক্রয় পরিকল্পনা (এপিপি)' অনুমোদন।

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, আঞ্চলিক লোক-প্রশাসন প্রশিক্ষণ কেন্দ্র, রাজশাহী হতে প্রাপ্ত ২০২৫-২০২৬ অর্থবছরের 'বার্ষিক ক্রয় পরিকল্পনা (এপিপি)' রেক্টর মহোদয় অনুমোদন করেছেন। সে প্রেক্ষিতে ২০২৫-২০২৬ অর্থবছরের 'বার্ষিক ক্রয় পরিকল্পনা (এপিপি)' অনুযায়ী ক্রয় কার্যক্রম সম্পন্ন করার জন্য নির্দেশক্রমে অনুরোধ করা হলো।

২৭/০৭/২৫

(মোঃ মাসুদ আহমেদ)
উপপরিচালক (আরসি)
বিপিএটিসি, সাভার, ঢাকা

প্রাপকঃ

উপপরিচালক
আঞ্চলিক লোক-প্রশাসন প্রশিক্ষণ কেন্দ্র
রাজশাহী

স্মারক নং- ০৫.০১.২৬৭২.১৩৫.০৭.০০৩.২৫. ২৯০

তারিখঃ ১৪ শ্রাবণ ১৪৩২ / ২৯ জুলাই ২০২৫

বিতরণঃ সদয় অবগতির জন্য

১। এমডিএস (এম অ্যান্ড ডি), বিপিএটিসি, সাভার, ঢাকা
২। পরিচালক (প্রশাসন/এসটিঅ্যান্ডআরসি), বিপিএটিসি, সাভার, ঢাকা
৩। উপপরিচালক (অর্থ), বিপিএটিসি, সাভার, ঢাকা
৪। পিএস টু রেক্টর (রেক্টর মহোদয়ের সদয় অবগতির জন্য), বিপিএটিসি, সাভার, ঢাকা
৫। অফিস কপি।

Regional Public Administration Training Centre
Rajpara, Rajshahi-6000.

Annual Procurement Plan 2025-2026

Ministry/Division: Ministry of Public Administration **Budget: Revenue**

Agency: Bangladesh Public Administration Trainning Centre

Procuring Entity Name & Code: Regional Public Administration Trainning Centre, Rajshahi-13100110121 0049

Package No	Description of procurement Packages	Unit	Quantity	Procurement Method & Type(OTM/LTM/RFQ/ DPM)	Contract Approving Authority	Source Of Fund	Estimated Cost in Taka	Time Code For Process	Not used in goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	NOA	Signing Of Contract	Total Time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Setting up broadband internet line for administrative building	8 item	70	RFQ	PE	GoB	3,00,000	planned dates		17 August, 2025	26 August, 2025	26 August, 2025					
								planned days		0	10	0	0	0	0	0	20
GR2	Setting up CC Camera in library building	nos	5	RFQ	PE	GoB	1,00,000	planned dates		17 August, 2025	26 August, 2025	26 August, 2025					
								planned days		0	10	0	0	0	0	0	15
GR3	Purchase of Doormat	nos	100	RFQ	PE	GoB	1,50,000	planned dates		17 August, 2025	26 August, 2025	26 August, 2025					
								planned days		0	10	0	0	0	0	0	15
GR4	Purchase of Mosquitonet, Bed Sheet, Pillo Cover, Matress & Pillo	5	153	RFQ	PE	GoB	3,00,000	planned dates		17 August, 2025	26 August, 2025	26 August, 2025					
								planned days		0	10	0	0	0	0	0	20
GR5	Purchase of LED Scroller	nos	1	RFQ	PE	GoB	1,50,000	planned dates		4 November, 2025	13 November, 2025	13 November, 2025					
								planned days		0	10	0	0	0	0	0	15
GR6	Purchase of Library Automation Equipment (Barcode scanner, printer, ribbon, book scanner)	6	24	RFQ	PE	GoB	2,00,000	planned dates		4 November, 2025	13 November, 2025	13 November, 2025					
								planned days		0	10	0	0	0	0	0	20
GR7	Desktop Coputer & UPS	nos	25 & 30	OTM	HOPE	GoB	24,00,000	planned dates		7 December, 2025	27 December, 2025	3 January, 2026	5 January, 2026	12 January, 2026	19 January, 2026		
								planned days		0	21	7	2	7	7	44	20
GR8	Purchase of PA system for 5 class rooms	nos	5	OTM	PE	GoB	4,00,000	planned dates		7 December, 2025	27 December, 2025	3 January, 2026	5 January, 2026	12 January, 2026	19 January, 2026		
								planned days		0	21	7	2	7	7	44	20
GR9	AC procurement, installing & commissioning in library & admin building (4 & 2 Tons)	nos	4	OTM	HOPE	GoB	7,70,000	planned dates		7 December, 2025	27 December, 2025	3 January, 2026	5 January, 2026	12 January, 2026	19 January, 2026		
								planned days		0	21	7	2	7	7	44	20
GR10	Furniture Procurement	11	82	OTM	HOPE	GoB	17,30,000	planned dates		7 January, 2026	27 January, 2026	3 February, 2026	5 February, 2026	12 February, 2026	12 February, 2026		
								planned days		0	21	7	2	7	7	44	30
GR11	Purchase of LED display Board for auditoriam	1 item	2	OTM	HOPE	GoB	20,00,000	planned dates		03 March, 2026	24 March, 2026	31 March, 2026	2 April, 2026	9 April, 2026	16 April, 2026		
								planned days		0	21	7	2	7	7	44	20
GR12	Training materials (Bag, pad, pen & name badge)	nos	1000	OTM	HOPE	GoB	12,00,000	planned dates		03 March, 2026	24 March, 2026	31 March, 2026	2 April, 2026	9 April, 2026	16 April, 2026		
								planned days		0	21	7	2	7	7	44	25
GR[illegible]	Stationary goods	50	500	RFQ	PE	GoB	3,00,000	planned dates		13 April, 2026	21 April, 2026	21 April, 2026					
								planned days		0	9	0	0	0	0	0	15

GR14	Purchase of Software (Ms office & licensed vesion windows)	nos	20	OTM		GoB	5,00,000	planned dates		03 March, 2026	24 March, 2026	31 March, 2026	2 April, 2026	9 April, 2026	16 April, 2026		
								planned days		0	21	7	2	7	7	44	25
GR15	Purchase of Medicine	30	1500	DPM	PE	GoB	1,00,000	planned dates		July, 2025	September, 2025	November, 2025	January, 2026				
								planned days									
GR16	Purchase of Monihary accessories	25	100	DPM	PE	GoB	1,00,000	planned dates		August, 2025	October, 2025	December, 2025	February, 2026				
								planned days									
GR17	Purchase of sports materials (Volly ball, volly ball net, badminton, badminton net & badminton shuttle)	5	100	DPM	PE	GoB	50,000	planned dates		July, 2025	September, 2025	November, 2025	January, 2026				
								planned days									
GR18	Purchase of tree, Crop and Plant	20	100	DPM	PE	GoB	50,000	planned dates		July, 2025	January, 2026						
								planned days									
WR1	Renovation of Kitchen	1 job	1 Lot	RFQ	PE	GoB	5,00,000	planned dates		25 November, 2025	04 December, 2025	04 December, 2025					
								planned days		0	10	0	0	0	0	0	30
WR2	Renovation of Computer Lab	1 job	1 Lot	RFQ	PE	GoB	5,00,000	planned dates		17 August, 2025	26 August, 2025	26 August, 2025					
								planned days		0	10	0	0	0	0	0	25
WR3	Renovation of Administrative Building 1st floor	1 job	1 Lot	RFQ	PE	GoB	5,00,000	planned dates		25 November, 2025	04 December, 2025	04 December, 2025					
								planned days		0	10	0	0	0	0	0	25
WR4	Middle space Renovation of Library building & Play ground	1 job	1 Lot	RFQ	PE	GoB	5,00,000	planned dates		13 April, 2026	21 April, 2026	21 April, 2026					
								planned days		0	9	0	0	0	0	0	25
WR5	Safety tank Repair of Residential Building	1 job	1 Lot	RFQ	PE	GoB	5,00,000	planned dates		13 April, 2026	21 April, 2026	21 April, 2026					
								planned days		0	9	0	0	0	0	0	30
	Total Value of Goods/Works/Service of Procurement						1,33,00,000										

১৬/৭/২৫
মোঃ আনোয়ারুল হক
হিসাবরক্ষক (অতিরিক্ত দায়িত্ব)
আরপিএটিসি, রাজশাহী।

১৬/৭/২৫
নুর আহমেদ মাছুম
সহকারী পরিচালক (প্রশাসন ও অর্থ)
(সিনিয়র সহকারী সচিব)
আরপিএটিসি, রাজশাহী।

১৬/৭/২৫
তামান্না নাসরীন উর্মি
উপপরিচালক
আরপিএটিসি, রাজশাহী।

রেক্টর মহোদয়
সাঈদ মাহবুব খান
রেক্টর (সচিব)
বিপিএটিসি, সাভার, ঢাকা