বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড
BANGLADESH RURAL ELECTRIFICATION BOARD

ISO 9001:2008, ISO 14001:2004
& OHSAS 18001:2007 Certified

পবিস মনিটরিং ও ব্যঃ পঃ (পূর্বাঞ্চল) পরিদপ্তর
বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড
সদর দপ্তর ভবন, নিকুঞ্জ-২
খিলক্ষেত, ঢাকা-১২২৯।
E-mail: dmo.eastbreb@gmail.com

স্মারক নং-২৭.১২.০০০০.১৬৭.৫৫.৫০৫.২৪.৩৬২

তারিখঃ ০২ পৌষ, ১৪৩১ বঙ্গাব্দ
১৭ ডিসেম্বর, ২০২৪ খ্রিষ্টাব্দ

জেনারেল ম্যানেজার
হবিগঞ্জ পল্লী বিদ্যুৎ সমিতি।

বিষয়ঃ হবিগঞ্জ পবিস এর ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) সংক্রান্ত সমিতি বোর্ডে গৃহীত প্রস্তাব নং-০২/৫১৫/২০২৪ অনুমোদন প্রসঙ্গে।

সূত্রঃ স্মারক নং-২৭.১২.৩৬৪৪.৫০৫.০১.০৩৭.২৪.৩৮৯২; তারিখঃ ০৮/১২/২০২৪ খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে হবিগঞ্জ পবিস এর ২০২৪-২০২৫ অর্থ বছরের রাজস্ব বাজেটের আওতায় পণ্য ও সংশ্লিষ্ট সেবা এবং কার্য ও ভৌত সেবা ক্রয় সংক্রান্ত ১০২ টি প্যাকেজের বিপরীতে সর্বমোট ৮,৫৫,৪০,০০০.০০ (আট কোটি পঞ্চান্ন লক্ষ চল্লিশ হাজার) টাকার বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন সংক্রান্ত সমিতি বোর্ড প্রস্তাব নং-০২/৫১৫/২০২৪ অনুমোদিত হয়েছে।

এতদবিষয়ে বিধি মোতাবেক পরবর্তী কার্যব্যবস্থা গ্রহণের জন্য অনুরোধ করা হলো।

চেয়ারম্যান মহোদয়ের অনুমোদনক্রমে;

সংযুক্তিঃ অনুমোদিত এপিপি (APP) এর কপি।

১৭/১২/২৪.

(শাহ মোঃ আলমগীর কবীর)
উপ-পরিচালক (কারিগরী)

অনুলিপিঃ
১। নির্বাহী পরিচালক, বাপবিবো, ঢাকা।
২। একান্ত সচিব, চেয়ারম্যান, বাপবিবো, ঢাকা।
৩। নির্বাহী প্রকৌশলী (এসওডি), ব্রাহ্মণবাড়িয়া,বাপবিবো, ব্রাহ্মণবাড়িয়া।
৪। একান্ত সচিব, সদস্য (সমিতি ব্যবস্থাপনা), বাপবিবো, ঢাকা।
৫। অফিস কপি/মাষ্টার কপি।

১৭/১২/২৪

(মোঃ মিজানুর রহমান)
সহকারী পরিচালক

HABIGANJ PALLI BIDYUT SAMITY

SHAISTAGAMJ, HABIGANJ

বিষয়: খাতওয়ারি প্রস্তাবিত বার্ষিক ক্রয় পরিকল্পনা

(APP For 2024-2025 Financial Year)

S.L	Discription	TK.(in Thounand)	Number of Tender Packages
1	Total APP For Goods and Related Services	36650	28
2	Total APP For Works	45000	63
2	Total APP For Physical Services	3890	11
	Grand Total=	85540	102

S.L	Discription	TK.(in Thounand)	
1	APP Goods (Under OTM)	24515	16
2	APP Goods (Under LTM)	0	0
3	APP Goods (Under RFQ) pbs	1500	7
4	APP Goods (Under DPM) pbs	10635	5
	Total TK.(in Thounand)=	36650	28

S.L	Discription	TK.(in Thounand)	
1	APP Works (Under OTM)	3100	9
2	APP Works (Under LTM)	40500	46
3	APP Works (Under RFQ) pbs	1200	7
4	APP Works (Under DPM) pbs	200	1
	Total TK.(in Thounand)=	45000	63
S.L	**Discription**	**TK.(in Thounand)**	
1	APP Physical Services (Under OTM)	2600	2
2	APP Physical Services (Under LTM)	0	0
3	APP Physical Services (Under RFQ) pbs	1290	9
4	APP Physical Services (Under DPM) pbs	0	0
	Total TK.(in Thounand)=	3890	11

09/12/24
MD. KABIRUL ISLAM
AGM(O&M) AC

09/12/24
KHANDOKER NURE ALAM
AGM(FINANCE-REVENUE) CC

09.12.2024
MD. RAFIQUL ISLAM
AGM(ADMIN) AC

09-12-24
MD. ISMAIL HOSSAIN PALASH
AGM(IT)

09/12/24
MD. ATIQUR RAHMAN
AGM(IT)

09/12/2024
SHEIKH MURADUZZAMAN
AGM(FINANCE-ACCOUNTS)

09.12.24
SHAFIKUL ISLAM
AGM(E&C)
&
DGM (TECH-HQ) AC

09.12.24
MD. GOLAM KAWSAR TALUKDER
GENERAL MANAGER(CC)

ANNUAL PROCUREMENT PLAN FOR GOODS AND RELATED SERVICES : 2024-25

Ministry/Division : Ministry of Power, Energy and Minarel Resourses/Power Division

Agency : Bangladesh Rural Electrification Board

Procuring Entity Name & Code : Habigonj Palli Bidyut Samity

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qnty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Tho)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G.24-25.05-1	--	Uniform	Set	750	OTM	PBS Board	PBS Own Fund	950	Plan Dates	30-May-24	13-Jun-24	13-Jun-24	17-Sep-24	18-Sep-24	20-Sep-24	5-Nov-24	
									Plan Days	0	14	1	96	1	2	45	159
									Actual Dates								
G.24-25.05-2	--	Printing Items	Item	53	OTM	PBS Board	PBS Own Fund	1200	Plan Dates	30-May-24	13-Jun-24	15-Jun-24	15-Aug-24	18-Aug-24	20-Aug-24	5-Sep-24	
									Plan Days	0	14	2	0	3	2	15	36
									Actual Dates								
G.24-25.05-3	--	Computer Electric Bill Form	Nos	40 lac	OTM	PBS Board	PBS Own Fund	4000	Plan Dates	30-May-24	13-Jun-24	15-Jun-24	1-Aug-24	6-Aug-24	8-Aug-24	23-Aug-24	
									Plan Days	0	14	0	47	5	2	15	83
									Actual Dates								
G.24-25.05-4	--	Stationary Item	Item	42	OTM	PBS Board	PBS Own Fund	1065	Plan Dates	30-May-24	13-Jun-24	16-Jun-24	18-Aug-24	18-Aug-24	20-Aug-24	5-Sep-24	
									Plan Days	0	14	3	63	0	2	15	97
									Actual Dates								
G.24-25.05-5	--	Hardware	Item	59	OTM	Executive Director, BREB	PBS Own Fund	1900	Plan Dates	30-May-24	13-Jun-24	15-Jun-24	15-Aug-24	18-Aug-24	20-Aug-24	10-Sep-24	
									Plan Days	0	14	2	61	3	2	20	102
									Actual Dates								
G.24-25.05-6	--	Ribbon	Nos	450	RFQ	PBS Board	PBS Own Fund	261	Plan Dates	13-Aug-24	22-Aug-24	24-Aug-24	3-Sep-24	4-Sep-24	5-Sep-24	15-Sep-24	
									Plan Days	0	10	2	10	1	1	15	39
									Actual Dates								
G.24-25.05-7	--	Head	Nos	20	RFQ	GM	PBS Own Fund	136	Plan Dates	13-Aug-24	22-Aug-24	22-Aug-24	2-Sep-24	4-Sep-24	5-Sep-24	19-Sep-24	
									Plan Days	0	10	0	11	2	1	14	38
									Actual Dates								
G.24-25.05-8	--	Umbrella, Bag, Rain Coat	Nos	550	RFQ	GM	PBS Own Fund	288	Plan Dates	13-Aug-24	22-Aug-24	22-Aug-24	2-Sep-24	3-Sep-24	4-Sep-24	19-Sep-24	
									Plan Days	0	10	0	10	1	1	15	37
									Actual Dates								
G.24-25.05-9	--	Tyre	Nos	5	RFQ	GM	PBS Own Fund	235	Plan Dates	17-Sep-24	26-Sep-24	29-Sep-24	30-Sep-24	30-Sep-24	1-Sep-24	15-Oct-24	
									Plan Days	0	10	3	1	1	1	15	31
									Actual Dates								
G.24-25.05-10	--	Liflet for Election	Nos	7.76 lac	RFQ	GM	PBS Own Fund	161	Plan Dates	20-Oct-24	27-Oct-24	28-Oct-24	28-Oct-24	29-Oct-24	30-Oct-24	20-Oct-24	
									Plan Days	0	7	1	0	1	1	20	30
									Actual Dates								
G.24-25.05-11	--	Winter Jacket	Nos	100	RFQ	GM	PBS Own Fund	230	Plan Dates	12-Nov-24	21-Nov-24	22-Nov-24	25-Nov-24	27-Nov-24	28-Nov-24	15-Dec-24	
									Plan Days	0	9	1	3	2	1	17	33
									Actual Dates								
G.24-25.05-11	--	Winter Jacket	Nos	82	RFQ	GM	PBS Own Fund	189	Plan Dates	12-Nov-24	21-Nov-24	22-Nov-24	25-Nov-24	27-Nov-24	28-Nov-24	15-Dec-24	
									Plan Days	0	9	1	3	2	1	17	33
									Actual Dates								
G.24-25.05-12	--	BATA Shoe/ Pump Shoe	Pair	42	DPM (From Govt. Org)	GM	PBS Own Fund	145	Plan Dates	--	--	--	22-Sep-24	22-Sep-24	23-Sep-24	25-Sep-24	
									Plan Days	--	--	--	0	0	1	2	3
									Actual Dates								
G.24-25.05-13	--	Lineman Boot/ Gum Boot	Pair	270	DPM (From Govt. Org)	PBS Board	PBS Own Fund	600	Plan Dates				06-Oct-24	06-Oct-24	07-Oct-24	10-Oct-24	
									Plan Days				0	0	1	10	11
									Actual Dates								
G.24-25.05-14	--	Transformer Oil	ltr	18304	DPM (From Govt. Org)	Director, Management	PBS Own Fund	6590	Plan Dates	--	--	--	24-Nov-24	26-Nov-24	27-Nov-24	28-Nov-24	
									Plan Days	--	--	--	0	2	1	1	4
									Actual Dates								
G.24-25.05-15	--	Toner/Ribbon/Head	Nos	250	OTM	PBS Board	PBS Own Fund	1000	Plan Dates	10-Dec-24	31-Dec-24	1-Jan-25	2-Jan-25	9-Jan-25	12-Jan-25	15-Jan-25	
									Plan Days	0	21	1	1	7	3	13	46
									Actual Dates								

Tender Package No.	Lot	Description of procurement package Goods	Unit	Qnty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Tho)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
G.24-25.05-16	--	Intercom Set	Set	30	OTM	Director, Management	PBS Own Fund	600	Plan Dates	15-Dec-24	29-Dec-24	1-Jan-25	2-Jan-25	17-Jan-25	20-Jan-25	5-Feb-25	
									Plan Days	0	14	3	1	15		16	49
									Actual Dates								
G.24-25.05-17	--	Line & Laineman Tools	Set	100	OTM	PBS Board	PBS Own Fund	1000	Plan Dates	1-Jan-25	22-Jan-25	29-Jan-25	13-Feb-25	20-Feb-25	20-Mar-25	18-Jun-25	
									Plan Days	0	21	7	15	7	28	90	168
									Actual Dates								
G.24-25.05-18	--	Steel Furnitues	Nos	10	OTM	GM	PBS Own Fund	250	Plan Days	7-Jan-25	21-Jan-25	24-Jan-25	8-Feb-25	15-Feb-25	15-Mar-25	13-Jun-25	
									Actual Dates	0	14	3	15	7	28	90	157
									Actual Dates								
G.24-25.05-19	--	Office Furnitures	Nos	20	OTM	GM	PBS Own Fund	500	Plan Dates	13-Jan-25	10-Feb-25	14-Feb-25	6-Mar-25	9-Mar-25	6-Apr-25	5-Jul-25	
									Plan Days	0	28	4	20	3	28	90	173
									Actual Dates								
G.24-25.05-20	--	Motor Cycle	Nos	15	DPM (From Govt. Org)	Chairman, BREB	PBS Own Fund	3000	Plan Dates	--	--	--	25-Feb-25	27-Feb-25	11-Mar-25	23-Mar-25	
									Plan Days	--	--	--	0	2	12	12	26
									Actual Dates								
G.24-25.05-21	--	CCTV	Nos	5	OTM	PBS Board	PBS Own Fund	400	Plan Dates	20-Jan-25	10-Feb-25	13-Feb-25	5-Mar-25	6-Mar-25	7-Mar-25	6-Apr-25	
									Plan Days	0	21	3	20	1	1	30	76
									Actual Dates								
G.24-25.05-22	--	Computer and Computer Accessories	set	35	OTM	Chairman, BREB	PBS Own Fund	5000	Plan Dates	25-Jan-25	15-Feb-25	20-Feb-25	12-Mar-25	16-Mar-25	13-Apr-25	12-Jul-25	
									Plan Days	0	21	5	20	4	28	90	168
									Actual Dates								
G.24-25.05-23	--	Computer Server	Set	4	OTM	Chairman, BREB	PBS Own Fund	5000	Plan Dates	2-Feb-25	23-Feb-25	2-Mar-25	17-Mar-25	FALSE	28-Jan-00	27-Apr-00	
									Plan Days	0	21	7	15	57	28	90	218
									Actual Dates								
G.24-25.05-24	--	Air Cooler	Nos	2	DPM (From Govt. Org)	GM	PBS Own Fund	300	Plan Dates	--	--	--	8-Mar-25	10-Mar-25	15-Mar-25	31-Mar-25	
									Plan Days	--	--	--	0	2	5	16	23
									Actual Dates								
G.24-25.05-25	--	Photo Copy Machine	Nos	1	OTM	GM	PBS Own Fund	150	Plan Dates	1-Apr-25	15-Apr-25	22-Apr-25	7-May-25	14-May-25	29-May-25	26-Jun-25	
									Plan Days	0	14	7	15	7	15	28	86
									Actual Dates								
G.24-25.05-26	--	Generator/IPS	Nos	3	OTM	PBS Board	PBS Own Fund	500	Plan Dates	10-Apr-24	1-May-24	8-May-24	23-May-24	28-May-24	2-Jun-24	27-Jun-24	
									Plan Days	0	21	7	15	5	5	25	78
									Actual Dates								
W.24-25.05-32	--	Computer & Accessories Maintenance	Nos	Lot	OTM	Director Management	PBS Own Fund	1000	Plan Dates	13-May-25	10-Jun-25	15-Jun-25	5-Jul-25	12-Jul-25	12-Jul-25	17-Jul-25	
									Plan Days	0	28	5	20	7	0	5	
									Actual Dates								
							Grand Total=	36650									

ANNUAL PROCUREMENT PLAN FOR WORKS : 2024-25

Ministry/Division : Ministry of Power, Energy and Minarel Resourses/Power Division
Agency : Bangladesh Rural Electrification Board
Procuring Entity Name & Code : Habigonj Palli Bidyut Samity

1) Distribution Line Construction

Tender Package No/	Lot	Description of procurement package Works	Unit	Qnty/	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd/ Cost in Tk/ ('Tho')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
C-24-09-021 (Maint.)	--	Distribution Line Construction	km	3.58	LTM	GM	PBS Own Fund	500	Plan Dates	19 Sep 2024	9 Oct 2024	9 Oct 2024	9 Oct 2024	28 Oct 2024	28 Oct 2024	26 Dec 2024	
									Plan Days	0	1	1	1	19	1	59	82
									Actual Dates								
C-24-09-022 (Maint.)	--	Distribution Line Construction	km	3.1	LTM	GM	PBS Own Fund	500	Plan Dates	19 Sep 2024	09/10/2024	9 Oct 2024	9 Oct 2024	29 Oct 2024	29 Oct 2024	27 Dec 2024	
									Plan Days	0	1	1	1	20	1	59	83
									Actual Dates								
C-24-09-023 (Maint.)	--	Distribution Line Construction	km	3.07	LTM	GM	PBS Own	500	Plan Dates	19 Sep 2024	9 Oct 2024	9 Oct 2024	9 Oct 2024	4 Nov 2024	4 Nov 2024	2 Jan 2025	
									Plan Days	0	1	1	1	26	1	59	89
									Actual Dates								
C-24-09-024 (Maint.)	--	Distribution Line Construction	km	3.7	LTM	GM	PBS Own Fund	500	Plan Dates	19 Sep 2024	9 Oct 2024	9 Oct 2024	9 Oct 2024	24 Oct 2024	24 Oct 2024	22 Dec 2024	
									Plan Days	0	1	1	1	15	1	59	78
									Actual Dates								
C-24-09-025 (Maint.)	--	Distribution Line Construction	km	3.9	LTM	GM	PBS Own	500	Plan Dates	19 Sep 2024	9 Oct 2024	9 Oct 2024	9 Oct 2024	4 Nov 2024	4 Nov 2024	2 Jan 2025	
									Plan Days	0	1	1	1	26	1	59	89
									Actual Dates								
C-24-09-027 (Maint.)	--	Distribution Line Construction	km	4.1	LTM	GM	PBS Own Fund	500	Plan Dates	19 Sep 2024	9 Oct 2024	9 Oct 2024	9 Oct 2024	30 Oct 2024	30 Oct 2024	28 Dec 2024	
									Plan Days	0	1	1	1	19	1	59	82
									Actual Dates								
C-24-09-028 (Maint.)	--	Distribution Line Construction	km	3.7	LTM	GM	PBS Own Fund	500	Plan Dates	19 Sep 2024	9 Oct 2024	9 Oct 2024	9 Oct 2024	31 Oct 2024	31 Oct 2024	29 Dec 2024	
									Plan Days	0	1	1	1	20	1	59	83
									Actual Dates								
C-24-09-029 (100-42)	--	Distribution Line Construction	km	3.9	LTM	GM	PBS Own Fund	500	Plan Dates	19 Sep 2024	9 Oct 2024	9 Oct 2024	9 Oct 2024	24 Oct 2024	24 Oct 2024	22 Dec 2024	
									Plan Days	0	1	1	1	15	1	59	78
									Actual Dates								
C-24-09-030 (100-42)	--	Distribution Line Construction	km	3.1	LTM	GM	PBS Own Fund	500	Plan Dates	19 Sep 2024	9 Oct 2024	9 Oct 2024	9 Oct 2024	10 Dec 2024	10 Dec 2024	7 Feb 2025	
									Plan Days	0	1	1	1	62	1	59	125
									Actual Dates								
C-24-09-031 (100-42)	--	Distribution Line Construction	km	4.2	LTM	GM	PBS Own	500	Plan Dates	19 Sep 2024	9 Oct 2024	9 Oct 2024	9 Oct 2024	10 Dec 2024	10 Dec 2024	7 Feb 2025	
									Plan Days	0	1	1	1	62	1	59	125
									Actual Dates								
C-24-09-033 (100-42)	--	Distribution Line Construction	km	3.9	LTM	GM	PBS Own Fund	500	Plan Dates	19 Sep 2024	9 Oct 2024	9 Oct 2024	9 Oct 2024	27 Oct 2024	27 Oct 2024	25 Dec 2024	
									Plan Days	0	1	1	1	18	1	59	81
									Actual Dates								
C-24-11-036 (Maint.)	--	Distribution Line Construction	km	5.2	LTM	GM	PBS Own Fund	1000	Plan Dates	4 Nov 2024	18 Nov 2024	18 Nov 2024	18 Nov 2024	2 Dec 2024	2 Dec 2024	31 Jan 2025	
									Plan Days	0	14	1	1	14	1	60	91
									Actual Dates								
C-24-11-037 (Maint.)	--	Distribution Line Construction	km	5.7	LTM	GM	PBS Own Fund	1000	Plan Dates	4 Nov 2024	18 Nov 2024	18 Nov 2024	18 Nov 2024	2 Dec 2024	2 Dec 2024	31 Jan 2025	
									Plan Days	0	14	1	1	14	1	60	91
									Actual Dates								
C-24-11-038 (Maint.)	--	Distribution Line Construction	km	5.2	LTM	GM	PBS Own Fund	1000	Plan Dates	4 Nov 2024	18 Nov 2024	18 Nov 2024	18 Nov 2024	2 Dec 2024	2 Dec 2024	31 Jan 2025	
									Plan Days	0	14	1	1	14	1	60	91
									Actual Dates								

Tender Package No/	Lot	Description of procurement package Works	Unit	Qnty/	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd/ Cost in Tk/ ('Tho')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
C-24-11-039 (Maint.)	--	Distribution Line Construction	km	5.7	LTM	GM	PBS Own Fund	1000	Plan Dates	4 Nov 2024	18 Nov 2024	18 Nov 2024	18 Nov 2024	2 Dec 2024	2 Dec 2024	31 Jan 2025	
									Plan Days	0	14	1	1	14	1	60	91
									Actual Dates								
C-24-11-040 (Maint.)	--	Distribution Line Construction	km	5.2	LTM	GM	PBS Own Fund	1000	Plan Dates	4 Nov 2024	18 Nov 2024	18 Nov 2024	18 Nov 2024	2 Dec 2024	2 Dec 2024	31 Jan 2025	
									Plan Days	0	14	1	1	14	1	60	91
									Actual Dates								
C-24-11-041 (100-42)	--	Distribution Line Construction	km	4.7	LTM	GM	PBS Own Fund	1000	Plan Dates	4 Nov 2024	18 Nov 2024	18 Nov 2024	18 Nov 2024	2 Dec 2024	2 Dec 2024	31 Jan 2025	
									Plan Days	0	14	1	1	14	1	60	91
									Actual Dates								
C-24-11-042 (100-42)	--	Distribution Line Construction	km	5.7	LTM	GM	PBS Own Fund	1000	Plan Dates	4 Nov 2024	18 Nov 2024	18 Nov 2024	18 Nov 2024	2 Dec 2024	2 Dec 2024	31 Jan 2025	
									Plan Days	0	14	1	1	14	1	60	91
									Actual Dates								
C-24-11-043 (100-42)	--	Distribution Line Construction	km	4.1	LTM	GM	PBS Own Fund	1000	Plan Dates	4 Nov 2024	18 Nov 2024	18 Nov 2024	18 Nov 2024	2 Dec 2024	2 Dec 2024	31 Jan 2025	
									Plan Days	0	14	1	1	14	1	60	91
									Actual Dates								
C-24-12-044	--	Distribution Line Construction	km	4.3	LTM	GM	PBS Own Fund	1000	Plan Dates	10 Dec 2024	24 Dec 2024	24 Dec 2024	24 Dec 2024	6 Jan 2025	6 Jan 2025	6 Mar 2025	
									Plan Days	0	14	1	1	13	1	59	89
									Actual Dates								
C-24-12-045	--	Distribution Line Construction	km	4.5	LTM	GM	PBS Own Fund	1000	Plan Dates	10 Dec 2024	24 Dec 2024	24 Dec 2024	24 Dec 2024	6 Jan 2025	6 Jan 2025	6 Mar 2025	
									Plan Days	0	14	1	1	13	1	59	89
									Actual Dates								
C-24-12-046	--	Distribution Line Construction	km	4.1	LTM	GM	PBS Own Fund	1000	Plan Dates	10 Dec 2024	24 Dec 2024	24 Dec 2024	24 Dec 2024	6 Jan 2025	6 Jan 2025	6 Mar 2025	
									Plan Days	0	14	1	1	13	1	59	89
									Actual Dates								
C-24-12-047	--	Distribution Line Construction	km	4.5	LTM	GM	PBS Own Fund	1000	Plan Dates	10 Dec 2024	24 Dec 2024	24 Dec 2024	24 Dec 2024	6 Jan 2025	6 Jan 2025	6 Mar 2025	
									Plan Days	0	14	1	1	13	1	59	89
									Actual Dates								
C-24-12-048	--	Distribution Line Construction	km	4.6	LTM	GM	PBS Own Fund	1000	Plan Dates	10 Dec 2024	24 Dec 2024	24 Dec 2024	24 Dec 2024	6 Jan 2025	6 Jan 2025	6 Mar 2025	
									Plan Days	0	14	1	1	13	1	59	89
									Actual Dates								
C-24-12-049	--	Distribution Line Construction	km	4.8	LTM	GM	PBS Own Fund	1000	Plan Dates	10 Dec 2024	24 Dec 2024	24 Dec 2024	24 Dec 2024	6 Jan 2025	6 Jan 2025	6 Mar 2025	
									Plan Days	0	14	1	1	13	1	59	89
									Actual Dates								
C-24-12-050	--	Distribution Line Construction	km	5.7	LTM	GM	PBS Own Fund	1000	Plan Dates	10 Dec 2024	24 Dec 2024	24 Dec 2024	24 Dec 2024	6 Jan 2025	6 Jan 2025	6 Mar 2025	
									Plan Days	0	14	1	1	13	1	59	89
									Actual Dates								
C-24-12-051	--	Distribution Line Construction	km	5.4	LTM	GM	PBS Own Fund	1000	Plan Dates	10 Dec 2024	24 Dec 2024	24 Dec 2024	24 Dec 2024	6 Jan 2025	6 Jan 2025	6 Mar 2025	
									Plan Days	0	14	1	1	13	1	59	89
									Actual Dates								
C-24-12-052	--	Distribution Line Construction	km	4.8	LTM	GM	PBS Own Fund	1000	Plan Dates	31 Jan 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	26 Feb 2025	26 Apr 2025	
									Plan Days	0	16	1	1	1	10	59	88
									Actual Dates								
C-24-12-053	--	Distribution Line Construction	km	5.5	LTM	GM	PBS Own Fund	1000	Plan Dates	31 Jan 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	26 Feb 2025	26 Apr 2025	
									Plan Days	0	16	1	1	1	10	59	88
									Actual Dates								
C-24-12-054	--	Distribution Line Construction	km	5.3	LTM	GM	PBS Own Fund	1000	Plan Dates	31 Jan 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	26 Feb 2025	26 Apr 2025	
									Plan Days	0	16	1	1	1	10	59	88
									Actual Dates								
C-24-12-055	--	Distribution Line Construction	km	4.9	LTM	GM	PBS Own Fund	1000	Plan Dates	31 Jan 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	26 Feb 2025	26 Apr 2025	
									Plan Days	0	16	1	1	1	10	59	88
									Actual Dates								

Tender Package No/	Lot	Description of procurement package Works	Unit	Qnty/	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd/ Cost in Tk/ ('Tho')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
C-24-12-056	--	Distribution Line Construction	km	5.6	LTM	GM	PBS Own Fund	1000	Plan Dates	31 Jan 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	26 Feb 2025	26 Apr 2025	
									Plan Days	0	16	1	1	1	10	59	88
									Actual Dates								
C-24-12-057	--	Distribution Line Construction	km	4.9	LTM	GM	PBS Own Fund	1000	Plan Dates	31 Jan 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	26 Feb 2025	26 Apr 2025	
									Plan Days	0	16	1	1	1	10	59	88
									Actual Dates								
C-24-12-058	--	Distribution Line Construction	km	5.2	LTM	GM	PBS Own Fund	1000	Plan Dates	31 Jan 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	26 Feb 2025	26 Apr 2025	
									Plan Days	0	16	1	1	1	10	59	88
									Actual Dates								
C-24-12-059	--	Distribution Line Construction	km	5.7	LTM	GM	PBS Own Fund	1000	Plan Dates	31 Jan 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	26 Feb 2025	26 Apr 2025	
									Plan Days	0	16	1	1	1	10	59	88
									Actual Dates								
C-24-12-060	--	Distribution Line Construction	km	5.3	LTM	GM	PBS Own Fund	1000	Plan Dates	31 Jan 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	26 Feb 2025	26 Apr 2025	
									Plan Days	0	16	1	1	1	10	59	88
									Actual Dates								
C-24-12-061	--	Distribution Line Construction	km	4.8	LTM	GM	PBS Own Fund	1000	Plan Dates	31 Jan 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	16 Feb 2025	26 Feb 2025	26 Apr 2025	
									Plan Days	0	16	1	1	1	10	59	88
									Actual Dates								
C-24-12-062	--	Distribution Line Construction	km	4.9	LTM	GM	PBS Own Fund	1000	Plan Dates	20 Mar 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	10 Apr 2025	8 Jun 2025	
									Plan Days	0	14	1	1	1	7	59	83
									Actual Dates								
C-24-12-063	--	Distribution Line Construction	km	5.7	LTM	GM	PBS Own Fund	1000	Plan Dates	20 Mar 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	10 Apr 2025	8 Jun 2025	
									Plan Days	0	14	1	1	1	7	59	83
									Actual Dates								
C-24-12-064	--	Distribution Line Construction	km	5.5	LTM	GM	PBS Own Fund	1000	Plan Dates	20 Mar 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	10 Apr 2025	8 Jun 2025	
									Plan Days	0	14	1	1	1	7	59	83
									Actual Dates								
C-24-12-065	--	Distribution Line Construction	km	5.4	LTM	GM	PBS Own Fund	1000	Plan Dates	20 Mar 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	10 Apr 2025	8 Jun 2025	
									Plan Days	0	14	1	1	1	7	59	83
									Actual Dates								
C-24-12-066	--	Distribution Line Construction	km	4.7	LTM	GM	PBS Own Fund	1000	Plan Dates	20 Mar 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	10 Apr 2025	8 Jun 2025	
									Plan Days	0	14	1	1	1	7	59	83
									Actual Dates								
C-24-12-067	--	Distribution Line Construction	km	5.6	LTM	GM	PBS Own Fund	1000	Plan Dates	20 Mar 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	10 Apr 2025	8 Jun 2025	
									Plan Days	0	14	1	1	1	7	59	83
									Actual Dates								
C-24-12-068	--	Distribution Line Construction	km	4.5	LTM	GM	PBS Own Fund	1000	Plan Dates	20 Mar 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	10 Apr 2025	8 Jun 2025	
									Plan Days	0	14	1	1	1	7	59	83
									Actual Dates								
C-24-12-069	--	Distribution Line Construction	km	5.5	LTM	GM	PBS Own Fund	1000	Plan Dates	20 Mar 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	10 Apr 2025	8 Jun 2025	
									Plan Days	0	14	1	1	1	7	59	83
									Actual Dates								
C-24-12-070	--	Distribution Line Construction	km	5.8	LTM	GM	PBS Own Fund	1000	Plan Dates	20 Mar 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	3 Apr 2025	10 Apr 2025	8 Jun 2025	
									Plan Days	0	14	1	1	1	7	59	83
									Actual Dates								
							Total Sub-Grand=	40500									
2) Civil Works																	
W.24-25.05-1	--	Partition	sqft	300	RFQ	GM	PBS Own Fund	200	Plan Dates	15-Dec-24	25-Dec-24	28-Dec-24	29-Dec-24	5-Jan-25	8-Jan-25	12-Feb-25	
									Plan Days	0	10	3	1	7	3	35	59
									Actual Dates								
W.24-25.05-2	--	Distempure/Whitewash/Snows	Nos	2	RFQ	GM	PBS Own	250	Plan Dates	20-Dec-24	30-Dec-24	2-Jan-25	3-Jan-25	10-Jan-25	12-Jan-25	11-Feb-25	
									Plan Days	0	10	3	1	7	2	30	53

Tender Package No/	Lot	Description of procurement package Works	Unit	Qnty/	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd/ Cost in Tk/ ('Tho')	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
		hame(all					Fund		Actual Dates								
W.24-25.05-3	--	Distempure/Whitewash/Snowshame(all	Nos	2	RFQ	GM	PBS Own Fund	250	Plan Dates	20-Dec-24	30-Dec-24	2-Jan-25	3-Jan-25	10-Jan-25	12-Jan-25	11-Feb-25	
									Plan Days	0	10	3	1	7	2	30	53
									Actual Dates								
W.24-25.05-4	--	Water Treatment Plant	Nos	1	RFQ	GM	PBS Own Fund	100	Plan Dates	25-Dec-24	4-Jan-25	7-Jan-25	8-Jan-25	15-Jan-25	18-Jan-25	28-Jan-25	
									Plan Days	0	10	3	1	7	3	10	34
									Actual Dates								
W.24-25.05-5	--	Building Maintenance (Rest House	Nos	1	RFQ	GM	PBS Own Fund	100	Plan Dates	12-Jan-25	22-Jan-25	25-Jan-25	26-Jan-25	2-Feb-25	2-Feb-25	12-Feb-25	
									Plan Days	0	10	3	1	7	0	10	74
									Actual Dates								
W.24-25.05-6	--	Workshop Extention	sqft	200	OTM	GM	PBS Own Fund	200	Plan Dates	15-Jan-25	29-Jan-25	1-Feb-25	21-Feb-25	28-Feb-25	28-Feb-25	30-Mar-25	
									Plan Days	0	14	3	20	7	0	30	78
									Actual Dates								
W.24-25.05-7	--	Open Yard Shed	sqft	400	OTM	GM	PBS Own Fund	200	Plan Dates	20-Jan-25	5-Feb-25	8-Feb-25	2-Mar-25	9-Mar-25	9-Mar-25	8-Apr-25	
									Plan Days	0	16	3	22	7	0	30	78
									Actual Dates								
W.24-25.05-7	--	Transformer Multi-Story Steel Reck	cu ft	13200	OTM	Director Management	PBS Own Fund	1200	Plan Dates	20-Jan-25	5-Feb-25	8-Feb-25	2-Mar-25	9-Mar-25	9-Mar-25	8-Apr-25	
									Plan Days	0	16	3	22	7	0	30	69
									Actual Dates								
W.24-25.05-15	--	Substation Yard Shed	sqft	200	OTM	GM	PBS Own Fund	100	Plan Dates	26-Jan-25	9-Feb-25	12-Feb-25	27-Feb-25	6-Mar-25	6-Mar-25	5-Apr-25	
									Plan Days	0	14	3	15	7	0	30	89
									Actual Dates								
W.24-25.05-16	--	Boundary Wall/Barbed Wire Fence	sqft	200	OTM	GM	PBS Own Fund	200	Plan Dates	2-Feb-25	16-Feb-25	19-Feb-25	11-Mar-25	18-Mar-25	18-Mar-25	2-May-25	
									Plan Days	0	14	3	20	7	0	45	77
									Actual Dates								
W.24-25.05-17	--	Dustbin Construction	Nos	1	OTM	GM	PBS Own Fund	100	Plan Dates	5-Feb-25	22-Feb-25	25-Feb-25	17-Mar-25	24-Mar-25	24-Mar-25	23-Apr-25	
									Plan Days	0	17	3	20	7	0	30	77
									Actual Dates								
W.24-25.05-18	--	Field,Park & Gurden Light, Fencing	sqft	250	RFQ	GM	PBS Own Fund	100	Plan Dates	5-Feb-25	22-Feb-25	25-Feb-25	17-Mar-25	24-Mar-25	24-Mar-25	23-Apr-25	
									Plan Days	0	17	3	20	7	0	30	45
									Actual Dates								
W.24-25.05-19	--	Internal Road Construction	sqft	240	RFQ	GM	PBS Own Fund	200	Plan Dates	9-Feb-25	24-Feb-25	27-Feb-25	4-Mar-25	11-Mar-25	11-Mar-25	26-Mar-25	
									Plan Days	0	15	3	5	7	0	15	81
									Actual Dates								
W.24-25.05-20	--	Internal Road Maintenance	sqft	570	OTM	PBS Board	PBS Own Fund	600	Plan Dates	23-Feb-25	16-Mar-25	19-Mar-25	8-Apr-25	15-Apr-25	15-Apr-25	15-May-25	
									Plan Days	0	21	3	20	7	0	30	#REF!
									Actual Dates								
W.24-25.05-22	--	Water Treatment Plant Maintenance	Nos	1	DPM(RDA)	GM	PBS Own Fund	200	Plan Dates	25-Feb-25	18-Mar-25	21-Mar-25	10-Apr-25	17-Apr-25	17-Apr-25	17-May-25	
									Plan Days	0	21	3	20	7	0	30	#REF!
									Actual Dates								
W.24-25.05-26	--	Distempure/Whitewash/Snowshame(all	Nos	3	OTM	GM	PBS Own Fund	300	Plan Dates	27-Mar-25	16-Apr-25	18-Apr-25	8-May-25	10-May-25	13-May-25	28-May-25	
									Plan Days	0	20	2	20	2	3	15	88
									Actual Dates								
W.24-25.05-27	--	Building Maintenance (Rest House	Nos	1	OTM	PBS Board	PBS Own Fund	200	Plan Dates	31-Mar-25	21-Apr-25	23-Apr-25	13-May-25	15-May-25	18-May-25	27-Jun-25	
									Plan Days	0	21	2	20	2	3	40	88
									Actual Dates								
							Grand Sub-Total=	4500									
							Grand Total=	45000									

ANNUAL PROCUREMENT PLAN FOR PHYSICAL SERVICES : 2024-25

Ministry/Division : Ministry of Power, Energy and Minarel Resourses/Power Division
Agency : Bangladesh Rural Electrification Board
Procuring Entity Name & Code : Habigonj Palli Bidyut Samity

1) Physical Services

PS.24-25.05-1	--	Vehical Insurance	Nos	29	RFQ	GM	Own Fund	195	Plan Dates	16-Jul-24	25-Jul-24	27-Jul-24	28-Jul-24	28-Jul-24	28-Jul-24	28-Jul-24	
									Plan Days	**0**	**39**	**2**	**1**	**0**	**0**	**0**	42
									Actual Dates								
PS.24-25.05-2	--	Vehical Insurance	Nos	4	RFQ	GM	Own Fund	195	Plan Dates	13-Aug-24	22-Aug-24	24-Aug-24	25-Aug-24	27-Aug-24	27-Aug-24	27-Aug-24	
									Plan Days	0	9	2	1	2	0	0	14
									Actual Dates								
PS.24-25.05-3	--	Vehical Insurance	Nos	55	RFQ	GM	Own Fund	200	Plan Dates	17-Sep-24	26-Sep-24	27-Sep-24	27-Sep-24	30-Sep-24	30-Sep-24	30-Sep-24	
									Plan Days	0	9	1	0	3	0	0	13
									Actual Dates								
PS.24-25.05-4	--	Jeep Overhauling	Nos	1	RFQ	GM	PBS Own Fund	100	Plan Dates	20-Oct-24	27-Oct-24	28-Oct-24	28-Oct-24	28-Oct-24	29-Oct-24	5-Nov-24	
									Plan Days	0	7	1	0	0	1	7	16
									Actual Dates								
PS.24-25.05-5	--	Pole Numbering	Nos	50k	RFQ	GM	PBS Own Fund	200	Plan Dates	29-Dec-24	12-Jan-25	15-Jan-25	20-Jan-25	27-Jan-25	30-Jan-25	16-Mar-25	
									Plan Days	0	14	3	5	7	3	45	77
									Actual Dates								
PS.24-25.05-6	--	Pole Numbering	Nos	50k	RFQ	GM	PBS Own Fund	200	Plan Dates	29-Dec-24	12-Jan-25	15-Jan-25	20-Jan-25	27-Jan-25	30-Jan-25	16-Mar-25	
									Plan Days	0	14	3	5	7	3	45	77
									Actual Dates								
PS.24-25.05-7	--	Fidality Insurance	Nos	22	RFQ	GM	Own Fund	50	Plan Dates	24-Feb-25	10-Mar-25	13-Mar-25	18-Mar-25	25-Mar-25	25-Mar-25	4-Apr-25	
									Plan Days	0	14	3	5	7	0	10	39
									Actual Dates								
PS.24-25.05-8	--	Transport from Central W / H	km	800	RFQ	GM	PBS Own Fund	100	Plan Dates	27-Feb-25	13-Mar-25	15-Mar-25	17-Mar-25	18-Mar-25	20-Mar-25	22-Mar-25	
									Plan Days	0	14	2	2	1	2	2	26
									Actual Dates								
PS.24-25.05-9	--	Transport from other pbs	km	400	RFQ	GM	PBS Own Fund	50	Plan Dates	4-Mar-25	14-Mar-25	16-Mar-25	21-Mar-25	22-Mar-25	25-Mar-25	30-Mar-25	
									Plan Days	0	10	2	5	1	3	5	26
									Actual Dates								
PS.24-25.05-10	--	Another Transport of BREB	km	600	OTM	GM	PBS Own Fund	100	Plan Dates	25-Mar-25	4-Apr-25	6-Apr-25	11-Apr-25	12-Apr-25	15-Apr-25	20-Apr-25	
									Plan Days	0	10	2	5	1	3	5	26
									Actual Dates								
PS.24-25.05-11	--	Group Insurance	Nos	Lot	OTM	Member Samity Mgmt.	Employee Own Fund	2500	Plan Dates	17-Apr-25	15-May-25	20-May-25	9-Jun-25	16-Jun-25	16-Jun-25	21-Jun-25	
									Plan Days	0	28	5	20	7	0	5	65
									Actual Dates								
							Grand Total=	**3890**									

(শামসুকার নুরে আলম)
এজিএম (অর্থ-রাজস্ব) চঃ দাঃ
হবিগঞ্জ পবিস

মোঃ রফিকুল ইসলাম
এজিএম (প্রশাসন) অঃ দাঃ
হবিগঞ্জ পবিস

Md. Ismail Hossain Palash
AGM (IT)
Habigani Palli Bidyut Samity
মোঃ আতিকুর রহমান
এজিএম (আইটি)
হবিগঞ্জ পল্লী বিদ্যুৎ সমিতি

শেখ মুরাদুজ্জামান
এজিএম (অর্থ-রাজস্ব) অঃ দাঃ
হবিগঞ্জ পল্লী বিদ্যুৎ সমিতি

শফিকুল ইসলাম
এজিএম (ইএন্ডসি)
ও
ডিজিএম (সদর-কারিগরী) অঃদাঃ

মোঃ গোলাম কাউসার তালুকদার
জেনারেল ম্যানেজার (চঃদা)
হবিগঞ্জ পবিস।