ANNUAL PROCUREMENT PLAN

Ministry/Division: Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division

Agency: Bapex

Budget: Development

Procuring Entity Name & Code: Project Director

Project /Programme Name & Code: ২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দলপুর-৪ ও শ্রীকাইল-৫) এবং ২টি অনুসন্ধান কূপ (সুন্দলপুর সাউথ-১ ও জামালপুর-১) খনন প্রকল্প

2 Appraisal cum Development well (Sundalpur-4 & Srikail-5) and 2 Exploratory Well (Sundalpur South-1 & Jamalpur-1) Drilling Project

Package No.	Description of Procurement Package (GOODs) Foreign Purchage	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD19-21	Mechanical Spare Parts and Equipment	Package	3	OSTETM	Project Director	GOB	700.00	Planned Dates		1-Jul-26	12-Aug-26	26-Aug-26	2-Sep-26	9-Sep-26	19-Sep-26		23-Dec-26
								Planned Days		0	42	14	7	7	10	80	95
				ICT				Actual Dates									
GD22-23	Running Electrical spare Parts & Equipment	Package	2	OSTETM	Project Director	GOB	724.00	Planned Dates		5-Jul-26	16-Aug-26	30-Aug-26	6-Sep-26	13-Sep-26	23-Sep-26		23-Dec-26
								Planned Days		0	42	14	7	7	10	80	91
				ICT				Actual Dates									
GD27-28	Vehicle spare Parts	Package	2	OSTETM	Project Director	GOB	424.00	Planned Dates		2-Jul-26	13-Aug-26	27-Aug-26	3-Sep-26	10-Sep-26	20-Sep-26		29-Dec-26
								Planned Days		0	42	14	7	7	10	80	100
				ICT				Actual Dates									
GD29	Purchase of 30-35 Ton Crane	Package	1	OSTETM	Project Director	GOB	441.00	Planned Dates		8-Jul-26	19-Aug-26	2-Sep-26	9-Sep-26	16-Sep-26	26-Sep-26		25-Dec-26
								Planned Days		0	42	14	7	7	10	80	90
				ICT				Actual Dates									
GD30	500 ton top drive	Package	1	OSTETM	Bapex Board	GOB	2424.00	Planned Dates		6-Jul-26	17-Aug-26	31-Aug-26	7-Sep-26	14-Sep-26	24-Sep-26		28-Dec-26
								Planned Days		0	42	14	7	7	10	80	95
				ICT				Actual Dates									

০২/০৭/২৩

মোহাম্মদ মোজাম্মেল হক
প্রকল্প পরিচালক
৪টি কূপ খনন প্রকল্প
বাপেক্স, ঢাকা।

Package No.	Description of Procurement Package (GOODs) Foreign Purchage	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD31	Mud logging Unit spare parts	Package	1	OSTETM ICT	Project Director	GOB	492.00	Planned Dates		7-Jul-26	18-Aug-26	1-Sep-26	8-Sep-26	15-Sep-26	25-Sep-26		31-Dec-26
								Planned Days		0	42	14	7	7	10	80	97
								Actual Dates									
GD34	Cementaion related machinery	Package	1	OSTETM ICT	Project Director	GOB	366.00	Planned Dates		8-Jul-26	19-Aug-26	2-Sep-26	9-Sep-26	16-Sep-26	26-Sep-26		30-Dec-26
								Planned Days		0	42	14	7	7	10	80	95
								Actual Dates									
GD35	Cement Batch Mixer	Package	1	OSTETM ICT	Project Director	GOB	745.00	Planned Dates		8-Jul-26	19-Aug-26	2-Sep-26	9-Sep-26	16-Sep-26	26-Sep-26		30-Dec-26
								Planned Days		0	42	14	7	7	10	80	95
								Actual Dates									
						Total =	6316.00										

০৯/০৭/২৬

মোহাম্মদ মোজাম্মেল হক
প্রকল্প পরিচালক
৪টি কূপ খনন প্রকল্প
বাপেক্স, ঢাকা।

ANNUAL PROCUREMENT PLAN

Ministry/Division: Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division
Agency: Bapex
Procuring Entity Name & Code: Project Director
Budget: Development
Project /Programme Name & Code: ২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দলপুর-৪ ও শ্রীকাইল-৫) এবং ২টি অনুসন্ধান কূপ (সুন্দলপুর সাউথ-১ ও জামালপুর-১) খনন প্রকল্প
2 Appraisal cum Development well (Sundalpur-4 & Srikail-5) and 2 Exploratory Well (Sundalpur South-1 & Jamalpur-1) Drilling Project

Package No.	Description of Procurement Package (GOODs) Foreign Purchage	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD10-14	Consumable items	Package	5	OTM NCT	Project Director	GOB	15.00	Planned Dates		2-Jul-26	24-Jul-26	2-Aug-26	6-Aug-26	13-Aug-26	20-Aug-26		4-Oct-26
								Planned Days		0	22	9	4	7	7	49	45
								Actual Dates									
GD15-18	Others Equipments & Spares (repairs & maintanance)	Package	4	OTM NCT	Project Director	GOB	68.50	Planned Dates		27-Jul-26	21-Aug-26	27-Aug-26	30-Aug-26	4-Sep-26	11-Sep-26		21-Oct-26
								Planned Days		0	25	6	3	5	7	46	40
								Actual Dates									
GD19-20	Fire Extinguiser	Package	2	OTM NCT	Project Director	GOB	5.00	Planned Dates		10-Jul-26	1-Aug-26	11-Aug-26	18-Aug-26	25-Aug-26	1-Sep-26		19-Sep-26
								Planned Days		0	22	10	7	7	7	53	18
								Actual Dates									
GD21-22	Office Equipment	Package	2	OTM NCT	Project Director	GOB	1.90	Planned Dates		17-Jul-26	11-Aug-26	20-Aug-26	28-Aug-26	4-Sep-26	10-Sep-26		10-Oct-26
								Planned Days		0	25	9	8	7	6	55	30
								Actual Dates									
GD24	POL	Thousand Litre	1800	DPM NCT	Project Director	GOB	1660.00	Planned Dates		15-Aug-26	6-Sep-26	16-Sep-26	23-Sep-26	30-Sep-26	7-Oct-26		31-Dec-26
								Planned Days		0	22	10	7	7	7	53	85
								Actual Dates									

০২/০৭/২৬
মোহাম্মদ মোজাম্মেল হক
প্রকল্প পরিচালক
৪টি কূপ খনন প্রকল্প
বাপেক্স, ঢাকা।

Package No.	Description of Procurement Package (GOODs) Foreign Purchage	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD25-26	Others Stationary	Package	2	OTM NCT	Project Director	GOB	4.00	Planned Dates		12-Jul-26	4-Aug-26	15-Aug-26	22-Aug-26	27-Aug-26	3-Sep-26		27-Dec-26
								Planned Days		0	23	11	7	5	7	53	115
								Actual Dates									
GD27-28	Computer & Accessories	Package	2	OTM NCT	Project Director	GOB	8.00	Planned Dates		19-Jul-26	13-Aug-26	25-Aug-26	4-Sep-26	10-Sep-26	14-Sep-26		19-Oct-26
								Planned Days		0	25	12	10	6	4	57	35
								Actual Dates									
GD29-30	Electric Equipments	Package	2	OSTETM NCT	Project Director	GOB	38.00	Planned Dates		16-Aug-26	12-Sep-26	22-Sep-26	26-Sep-26	3-Oct-26	8-Oct-26		7-Nov-26
								Planned Days		0	27	10	4	7	5	53	30
								Actual Dates									
						Total =	1800.40										

০৯/০৭/২৬

মোহাম্মদ মোজাম্মেল হক
প্রকল্প পরিচালক
৪টি কূপ খনন প্রকল্প
বাপেক্স ঢাকা।

ANNUAL PROCUREMENT PLAN

Ministry/Division: Ministry of Power, Energy & Mineral resources/Energy & Mineral resources Division

Agency: Bapex

Procuring Entity Name & Code: Project Director

Budget: Development

Project /Programme Name & Code: ২টি মূল্যায়ন কাম উন্নয়ন কূপ (সুন্দলপুর-৪ ও শ্রীকাইল-৫) এবং ২টি অনুসন্ধান কূপ (সুন্দলপুর সাউথ-১ ও জামালপুর-১) খনন প্রকল্প

2 Appraisal cum Development wells (Sundalpur-4 & Srikail-5) and 2 Exploratory Wells (Sundalpur South-1 & Jamalpur-1) Drilling Project

Package No.	Description of Procurement Package (services) Local Purchase	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	Vehicle rental	Nos.	11	OSTETM e-GP NCT	Project Director	GOB	118.00	Planned Dates		2-Jul-24	23-Jul-24	30-Jul-24	6-Aug-24	13-Aug-24	20-Aug-24		1-Jul-26
								Planned Days		0	21	7	7	7	7	49	680
								Actual Dates		11/11/2024	3/12/2024	19/12/2024	29/12/24	29/12/24	26/01/25	77	
SD2	Transportation costs (Including rig and equipments)	Package	7	OSTETM e-GP NCT	Project Director	GOB	574.00	Planned Dates		7-Jul-26	28-Jul-26	18-Aug-26	28-Aug-26	4-Sep-26	2-Oct-26		31-Dec-26
								Planned Days		0	21	21	10	7	28	87	90
								Actual Dates									
						Total =	692.00										

০১/০৭/২৫

মোহাম্মদ মোজাম্মেল হক
প্রকল্প পরিচালক
৪টি কূপ খনন প্রকল্প
বাপেক্স ঢাকা।

ANNUAL PROCUREMENT PLAN 2026-27

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : 2D Seismic Survey over Exploration Blocks 7 & 9

Budget: Development

LOCAL

Pakage No	Description of procurement pakage GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
জিডি-০১	নিরাপত্তা সামগ্রী (পিপিই)	প্যাকেজ	১	আরএফকিউএম	পিডি	নিজস্ব অর্থ	০.৩০	পরিকল্পিত তারিখ		২-০৮-২০২৬	১২-০৮-২০২৬	১৭-০৮-২০২৬	২২-০৮-২০২৬	২২-০৮-২০২৬	২৭-০৮-২০২৬		৩০-০৬-২০২৭
								পরিকল্পিত দিন			১০	৫	৫	০	৫	২৫ দিন	
								প্রকৃত তারিখ									

Mohammad Rafiqul Islam
Project Director
2D Seismic Survey Over
Exploration Block 7 & 9
BAPEX

ANNUAL PROCUREMENT PLAN 2026-27

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : 2D Seismic Survey over Exploration Blocks 7 & 9

Budget: Development

FOREIGN

Package No	Description of procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Not Applicable																

Note-1: There are no foreign goods listed under the project

28/09/25

Mohammad Rafiqul Islam
Project Director
2D Seismic Survey Over
Exploration Block 7 & 9
BAPEX

ANNUAL PROCUREMENT PLAN 2026-27 &
PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : 2D Seismic Survey over Exploration Blocks 7 & 9

Civil Work

Pakage No	Description of procurement pakage Civil Work	Unit	Qty	Procurement Method & Type	Cotract Approving Authority	Source of Funds	Estd. Cost in Milion Tk.	Time Code for Process	Not Used in GOODS	Invite / Advertise Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	প্রযোজ্য নয়																

বি.দ্র.: প্রকল্পের আওতায় কোন পূর্ত কাজ নাই।

28/04/26

Mohammad Rafiqul Islam
Project Director
2D Seismic Survey Over
Exploration Block 7 & 9
BAPEX

ANNUAL PROCUREMENT PLAN 2026-27

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & C : 2D Seismic Survey over Exploration Blocks 7 & 9

Budget: Development

FOREIGN

Pakage No	Description of procurement pakage SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI/Tender	ISSUE RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Openning & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-02	Consultancy Services (International Seismic Service Provider)	Package	1	QCBS (ICT)	BAPEX Board	GoB & Own Fund	2825.60	Planned Dates	10-01-2024	03-04-2024	15-05-2024	31-07-2024	18-08-2024	04-09-2024	20-01-2025	26-02-2025		30-06-2027
								Planned Days		84	42	77	18	17	138	37	413	
								Actual Dates	10-01-2024	03-04-2024	15-05-2024	31-07-2024	18-08-2024	04-09-2024	20-01-2025	26-02-2025		

28/09/25

Mohammad Rafiqul Islam
Project Director
2D Seismic Survey Over
Exploration Block 7 & 9
BAPEX

ANNUAL PROCUREMENT PLAN 2026-27

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : 2D Seismic Survey over Exploration Blocks 7 & 9

LOCAL

Budget: Development

Pakage No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Cotract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI/Tender	ISSUE RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
প্যাকেজ-০১	মোবিলাইজেশন খাতা	সংখ্যা	৪	ওটিএম (স্থানীয়)	এমডি	নিজস্ব অর্থ	২৭.৬০	পরিকল্পিত তারিখ	২০-০৪-২০২৫	২০-১৪-২০২৫	১১-০৫-২০২৫	১-০৬-২০২৫	১২-০৬-২০২৫	২২-০৬-২০২৫	২৯-০৬-২০২৫	১৩-০৭-২০২৫		৩০-০৬-২০২৭
								পরিকল্পিত দিন			২১	২১	২১		৭	১৪	৮৪ দিন	
								প্রকৃত তারিখ										

Mohammad Rafiqul Islam
Project Director
2D Seismic Survey Over
Exploration Block 7 & 9
BAPEX

ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT

Budget: Development

Ministry/Division: Power, Energy & Mineral Resources/Energy & Mineral Resources
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Gas Fields Company Limited, Code no: 4205
Project/ Programme Name & code: 3-D Seismic Survey at Habiganj, Bakhrabad & Meghna Fields Project & Code: 224406800

Package No.	Description of Procurement Package GOODS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation (Technical & Financial)	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Computer & Accessories	Nos	-	OTM (NCT)	PD	BGFCL's own source	-	Planned Dates	প্রকল্পের জন্য প্রয়োজনীয় কম্পিউটার ও আনুষঙ্গিক মালামাল ২০২৫-২৬ অর্থ বছরে ক্রয় করা হয়েছে।								
								Planned days									
								Actual Dates									
GD2	Office equipment	Nos	-	OTM (NCT)	PD	BGFCL's own source	-	Planned Dates	প্রকল্পের জন্য প্রয়োজনীয় অফিস সরঞ্জামাদি ২০২৫-২৬ অর্থ বছরে ক্রয় করা হয়েছে।								
								Planned days									
								Actual Dates									
GD3	Furniture	Nos	-	OTM (NCT)	PD	BGFCL's own source	-	Planned Dates	প্রকল্পের জন্য প্রয়োজনীয় আসবাবপত্র ২০২৫-২৬ অর্থ বছরে ক্রয় করা হয়েছে।								
								Planned days									
								Actual Dates									
	Total Value of Goods Procurement						-										

২২/০৭/২০২৫
শেখ মোকতাদির হোসেন
প্রকল্প পরিচালক (৩-ডি সাইসমিক জরিপ প্রকল্প)
বিজিএফসিএল।

২২/০৭/২০২৫
প্রকৌ. মোঃ আব্দুল জলিল প্রামানিক
ব্যবস্থাপনা পরিচালক
বাংলাদেশ গ্যাস ফিল্ডস কোং লিঃ
বিয়ানীবাজার, ব্রাহ্মণবাড়িয়া।

ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT

Budget: Revenue

Ministry/Division: Power, Energy & Mineral Resources/Energy & Mineral Resources
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Gas Fields Company Limited, Code no: 4205
Project/ Programme Name & code: 3-D Seismic Survey at Habiganj, Bakhrabad & Meghna Fields Project & Code: 224406800

Package No.	Description of Procurement Package services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR 1	3-D Seismic Service Provider (BAPEX)	Sq. km.	1450	DPM National	BGFCL Board	GOB & BGFCL's own source	40.60	Planned Dates	Final Contract is signed between BGFCL & BAPEX on 20.03.25						20-03-25	-	30-06-27
								Planned days									840
								Actual Dates									
SR 2	Vehicle (microbus /Pickup) Hiring vide Contractor	Nos	2	OTM (NCT)	PD	BGFCL's own source	2.2	Planned Dates	Final Contract is signed between BGFCL & M/S Tanura Enterprise on 25.10.25						25.10.25		30-06-27
								Planned days									616
								Actual Dates									
	Total Value of Services Procurement						42.60										

২২/০৭/২০২৫

শেখ মোকতাদির হোসেন
প্রকল্প পরিচালক (৩-ডি সাইসমিক জরিপ প্রকল্প)
বিজিএফসিএল।

২২/০৭/২০২৫

প্রকৌ. মোঃ আব্দুল জলিল প্রামানিক
ব্যবস্থাপনা পরিচালক
বাংলাদেশ গ্যাস ফিল্ডস কোং লিঃ
বিরাসার, ব্রাহ্মণবাড়িয়া।

ANNUAL PROCUREMENT PLAN (2026-2027) &
PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division

Budget : Development

Agency : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code : Bangladesh Gas Fields Company Limited (BGFCL), Code No: 4205

Project/Programme Name & Code : Drilling of 4 Apprisal-cum-Development wells at Titas & Kamta Fields, Code No. 224406900

Package No	Description of the Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Computer and Accessories	No.	10	OTM National (NCT)	PD	Own Fund	1.00	Planned Dates	-	25-Jul-25	08-Sep-25	22-Sep-25	29-Sep-25	06-Oct-25	03-Nov-25	-	18-Nov-25
								Planned Days	-	0	45	14	7	7	28	101	15
								Actual Dates	-	28-Jan-26	10-Feb-26	18-Feb-26	18-Feb-26	18-Feb-26	04-Mar-26	-	-
GD2	Office Equipment (Digital Photocopier)	No.	2	OTM National (NCT)	PD	Own Fund	0.60	Planned Dates	-	25-Jul-25	08-Sep-25	22-Sep-25	29-Sep-25	06-Oct-25	03-Nov-25	-	18-Nov-25
								Planned Days	-	0	45	14	7	7	28	101	15
								Actual Dates	-	28-Jan-26	10-Feb-26	17-Feb-26	17-Feb-26	17-Feb-26	03-Mar-26	-	06-Apr-26
GD2	Office Equipment (Air conditioner)	No.	4	OTM National (NCT)	PD	Own Fund	0.60	Planned Dates	-	25-Jul-25	08-Sep-25	22-Sep-25	29-Sep-25	06-Oct-25	03-Nov-25	-	18-Nov-25
								Planned Days	-	0	45	14	7	7	28	101	15
								Actual Dates	-	4-Jun-26	8-Jun-26	8-Jun-26	8-Jun-26	8-Jun-26	14-Jun-26	-	24-Jun-26
GD3	Furniture	No.	25	OTM National (NCT)	PD	Own Fund	0.50	Planned Dates	-	03-Aug-25	17-Sep-25	02-Oct-25	09-Oct-25	16-Oct-25	13-Nov-25	-	28-Nov-25
								Planned Days	-	0	45	15	7	7	28	102	15
								Actual Dates	-	28-Jan-26	10-Feb-26	17-Feb-26	17-Feb-26	17-Feb-26	25-Feb-26	-	24-Jun-26
	Total Value of Goods Procurement	-	-	-	-	-	**Total: 2.70**	-	-	-	-	-	-	-	-	-	-

Project Geologist/
Assistant Manager
4WDP

প্রকৌ: মোঃ আবু হাসান শাহরিয়ার
প্রকল্প প্রকৌশলী/ব্যবস্থাপক
তিতাস ও কামতা ফিল্ডে ৪টি মূল্যায়ন-কাম-উন্নয়ন কূপ খনন প্রকল্প
পরিচিতি নম্বর: পিএফ-৬৬৪
বিজিএফসিএল, বিরাসার, ব্রাহ্মণবাড়িয়া।

09.07.26
Engr. A. K. M. Jashim Uddin
Project Director
Drilling of 4 Wells at Titsa & Kamia Fields Project
Cellphone +8801787-677848
Bangladesh Gas Fields Co. Ltd.

ANNUAL PROCUREMENT PLAN (2026-2027) &
PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division **Budget : Development**
Agency : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code : Bangladesh Gas Fields Company Limited (BGFCL), Code No: 4205
Project/Programme Name & Code : Drilling of 4 Apprisal-cum-Development wells at Titas & Kamta Fields, Code No. 224406900

Package No	Description of the Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGFCL/ W-1	Procurement of Drilling & Completion Works including construction of rig foundation, third party engineering works & supply of materials for 4 wells at Titas & Kamta Fields on Turn-key basis.	Wells	4	OSTETM (International)	Board of Directors	GoB & Own Fund	10690.50	Planned Dates	-	15-Jan-25	26-Feb-25	09-Apr-25	27-Apr-25	04-May-25	01-Jun-25		30-Jun-27
								Planned Days	-	0	42	42	18	7	28	137	759
								Actual Dates	-	28-Oct-24	23-Dec-24	11-Feb-24	14-Mar-25	16-Mar-25	10-Apr-25		
BGFCL/ W-2	Gas Gathering Pipeline	km	2	OSTETM (National)	HOPE	Own Fund	84.00	Planned Dates	-	25-Jul-25	09-Sep-25	07-Oct-25	14-Oct-25	21-Oct-25	18-Nov-25		17-May-26
								Planned Days	-	0	46	28	7	7	28	116	180
								Actual Dates	-	22-Sep-25	18-Nov-25	16-Feb-26	30-Jun-26	30-Jun-26	-	-	-
BGFCL/ W-3	Procurement & installation of process plant with ancillary facilities	No.	1	OSTETM (International)	Board of Directors/ Ministry	Own Fund	853.00	Planned Dates	-	01-Jun-26	02-Aug-26	13-Sep-26	27-Sep-26	04-Oct-26	01-Nov-26		20-May-27
								Planned Days	-	0	62	42	14	7	28	153	200
								Actual Dates	-	-	-	-	-	-	-	-	-
BGFCL/ W-4	Construction of chemical store	Feet ^{2}	1500	OTM National (NCT)	PD	Own Fund	4.80	Planned Dates	-	15-Jan-25	31-Jan-25	04-Mar-25	11-Mar-25	18-Mar-25	15-Apr-25		30-Jun-26
								Planned Days	-	-	16	32	7	7	28	90	441
								Actual Dates	-	17-May-25	02-Jun-25	-	23-Jun-25	24-Jun-25	13-Jul-25	-	23-Oct-25
BGFCL/ W-5	Rural Road Construction	Feet	1800	OTM National (NCT)	PD	Own Fund	14.50	Planned Dates	-	15-Jan-25	31-Jan-25	04-Mar-25	11-Mar-25	18-Mar-25	15-Apr-25		30-Jun-26
								Planned Days	-	-	16	32	7	7	28	90	441
								Actual Dates	-	27-Apr-25	13-May-25	-	02-Jun-25	04-Jun-25	01-Jul-25	-	04-Oct-25
BGFCL/ W-6	Constrution of drainage facility	Feet	4200	OTM National (NCT)	PD	Own Fund	14.00	Planned Dates	-	15-Jan-25	31-Jan-25	04-Mar-25	11-Mar-25	18-Mar-25	15-Apr-25		30-Jun-26
								Planned Days	-	-	16	32	7	7	28	90	441
								Actual Dates	-	3-May-26	18-May-26	17-Jun-26	17-Jun-26	17-Jun-26	23-Jun-26	-	30-Oct-26
BGFCL/ W-7	Construction of Security Post & toilets	No.	5	OTM National (NCT)	PD	Own Fund	2.29	Planned Dates	-	15-Jan-25	31-Jan-25	04-Mar-25	11-Mar-25	18-Mar-25	15-Apr-25		30-Jun-26
								Planned Days	-	-	16	32	7	7	28	90	441
								Actual Dates	-	17-May-25	02-Jun-25		23-Jun-25	24-Jun-25	13-Jul-25	-	24-Sep-25

প্রকৌ: মোঃ আবু হাসান শাহরিয়ার
প্রকল্প প্রকৌশলী/ব্যবস্থাপক
তিতাস ও কামতা ফিল্ডে ৪টি মূল্যায়ন-কাম-উন্নয়ন কূপ খনন প্রকল্প
পরিচিতি নম্বর: পিএফ-৬৬৪
বিজি এফসিএল, বিরাসার, বাক্ষণবাড়িয়া।

Project Geologist / Assistant Manager (4WDP)

ANNUAL PROCUREMENT PLAN (2026-2027) &
PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division **Budget : Development**

Agency : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code : Bangladesh Gas Fields Company Limited (BGFCL), Code No: 4205

Project/Programme Name & Code : Drilling of 4 Apprisal-cum-Development wells at Titas & Kamta Fields, Code No. 224406900

Package No	Description of the Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGFCL/ W-7	Construction of Security Post & toilets	No.	3	OTM National (NCT)	PD	Own Fund	2.51	Planned Dates	-	15-Jan-25	31-Jan-25	04-Mar-25	11-Mar-25	18-Mar-25	15-Apr-25		30-Jun-26
								Planned Days	-	-	16	32	7	7	28	90	441
								Actual Dates	-	-	-	-	-	-	-	-	-
BGFCL/ W-8	Landscaping (Land Developmrnt)	M^3	4500	OTM National (NCT)	PD	Own Fund	5.00	Planned Dates	-	15-Jan-25	31-Jan-25	04-Mar-25	11-Mar-25	18-Mar-25	15-Apr-25		30-Jun-26
								Planned Days	-	-	16	32	7	7	28	90	441
								Actual Dates	-	17-May-25	02-Jun-25	-	23-Jun-25	24-Jun-25	13-Jul-25	-	02-Oct-25
	Total Value of Works Procurement	-	-	-	-	-	**980.10**		-	-	-	-	-	-	-	-	-

Project Geologist/
Assistant Manager
4WDP

প্রকৌঃ মোঃ আবু হাসান শাহরিয়ার
প্রকল্প প্রকৌশলী/ব্যবস্থাপক
তিতাস ও কামতা ফিল্ডে ৪টি মূল্যায়ন-কাম-উন্নয়ন কূপ খনন প্রকল্প
পরিচিতি নম্বরঃ পিএফ-৬৬৪
বিজিএফসিএল, বিরাসার, ব্রাহ্মণবাড়িয়া।

09.07.26
Engr. A. K. M. Jashim Uddin
Project Director
[illegible] Wells at Titsa & Kamia Fields Project
[illegible]phone +8801787-677848
[illegible]desh Gas Fields Co. Ltd.

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division

Budget : Revenue

Agency : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code : Bangladesh Gas Fields Company Limited (BGFCL), Code No: 4205

Project/Programme Name & Code : Drilling of 4 Apprisal-cum-Development wells at Titas & Kamta Fields, Code No. 224406900

Package No	Description of the Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Housing Renovation	Lump sum		OTM National (NCT)	PD	Own Fund	0.60	Planned Dates	-	15-Jan-25	31-Jan-25	04-Mar-25	11-Mar-25	18-Mar-25	15-Apr-25		30-Jun-26
								Planned Days	-	0	16	32	7	7	28	90	441
								Actual Dates	-	17-May-25	02-Jun-25		23-Jun-25	24-Jun-25	13-Jul-25		23-Oct-25
	Total Value of Works Procurement	-	-	-	-	-	**0.60**										

Project Geologist/
Assistant Manager
4WDP

প্রকৌঃ মোঃ আবু হাসান শাহরিয়ার
প্রকল্প প্রকৌশলী/ব্যবস্থাপক
তিতাস ও কামতা ফিল্ডে ৪টি মূল্যায়ন-কাম-উন্নয়ন কূপ খনন প্রকল্প
পরিচিতি নম্বরঃ পিএফ-৬৬৪
বিজিএফসিএল, বিরাসার, ব্রাহ্মণবাড়িয়া।

09.07.26
Engr. A. K. M. Jashim Uddin
Project Director
Drilling of 4 Wells at Tilsa & Kamia Fields Project
Cellphone +8801787-677848
Bangladesh Gas Fields Co. Ltd.

ANNUAL PROCUREMENT PLAN (2026-2027) &
PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division
Agency : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code : Bangladesh Gas Fields Company Limited (BGFCL), Code No: 4205
Project/Programme Name & Code : Drilling of 4 Apprisal-cum-Development wells at Titas & Kamta Fields, Code No. 224406900

Budget : Revenue

Package No	Description of the Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Advertise EOI/ Tender	Issue RFP	Opening of Technical Proposal/ Tender	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BGFCL/ S-1	Selection of Consulting Firm for consultancy Service (re-tendered)	M-M	31	QCBS	Secretary, EMRD	Own Fund	374.00	Planned Dates	31-Jan-25	11-Apr-25	27-Jun-25	09-Aug-25	06-Sep-25	27-Sep-25	25-Oct-25	-	30-Nov-25	-	30-Jun-27
								Planned Days	0	70	77	43	28	21	28	-	36	303	577
								Actual Dates	25-Sep-25	04-Dec-25	15-Jan-26	17-Feb-26	10-Mar-26	15-Mar-26	12-May-26	-	23-May-26	-	
BGFCL/ S-2	Selection of transport contractor for hiring of Vehicle	No.	1	OTM National (NCT)	PD	Own Fund	5.00	Planned Dates	23-Jul-25	-	18-Aug-25	01-Sep-25	-	-	08-Sep-25	15-Sep-25	13-Oct-25	-	30-Sep-27
								Planned Days	0	-	26	14	-	-	7	7	28	82	717
								Actual Dates	12-Mar-26	-	30-Mar-26	7-Apr-26	-	-	7-Apr-26	7-Apr-26	9-Apr-26	-	
	Total Value of Services Procurement	-	-	-	-	-	Total: 379.00		-	-	-	-	-	-	-		-	-	-

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division
Agency : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code : Bangladesh Gas Fields Company Limited (BGFCL), Code No: 4205

Budget : Development

Package No	Description of the Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval		Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16		17	18	19
SD1	-	-	-	-	-	-	-	Planned Dates	-	-	-	-	-	-	-		-	-	-
								Planned Days	-	-	-	-	-	-	-		-	-	-
								Actual Dates	-	-	-	-	-	-	-		-	-	-
	Total Value of Services Procurement	-	-	-	-	-	Total: -		-	-	-	-	-	-	-		-	-	-

09.02.26
Engr. A. K. M. Jashim Uddin
Project Director
Drilling of 4 Wells at Titsa & Kamia Fields Project
Cellphone +8801787-677848
Bangladesh Gas Fields Co. Ltd.

Project Geologist
Assistant Manager
4WDP

প্রকৌ: মোঃ আবু হাসান শাহরিয়ার
প্রকল্প প্রকৌশলী/ব্যবস্থাপক
তিতাস ও কামতা ফিল্ডে ৪টি মূল্যায়ন-কাম-উন্নয়ন কূপ খনন প্রকল্প
পরিচিতি নম্বর: পিএফ-৬৬৪
বিজিএফসিএল, বিরাসার, ব্রাহ্মণবাড়িয়া।

ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division: Power, Energy & Mineral Resources/Energy & Mineral Resources

Budget: Development

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Gas Fields Company Limited, Code no: 4205

Project/ Programme Name & code: Drilling of Two Deep Exploratory Wells at Titas & Bakhrabad Fields Project & Code: 224411100

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Advertise Prequel(if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 1	Construction of Gas gathering pipeline	km	5.5	OSTETM	Board	Own	231	Planned Dates	-	19.11.25	06.01.26	12.03.26	29.03.26	31.03.26	21.04.26		01.03.27
								Planned days			49	65	17	2	21	154	320
								Actual Dates		19.11.25	06.01.26	11.03.26	30.06.26	01.07.26			
WD 6	Construction of Reception-cum security room, prayer room, bathroom	m^2	100	OTM (National)	PD	Own	8	Planned Dates	-	28.01.26	11.02.26	04.03.26	18.03.26	25.03.26	22.04.26		20.08.26
								Planned days			14	21	14	7	28	84	120
								Actual Dates		05.02.26	23.02.26	12.03.26	19.02.26	15.03.26	25.03.26		
WD 7	Construction of ansar camp	m^2	130	OTM (National)	PD	Own	5.5	Planned Dates	-	28.01.26	12.02.26	05.03.26	19.03.26	26.03.26	23.04.26		21.08.26
								Planned days			15	21	14	7	28	85	120
								Actual Dates		05.02.26	23.02.26	12.03.26	19.02.26	15.03.26	25.03.26		
WD 8	Construction of watch tower	no	4	OTM (National)	PD	Own	2.4	Planned Dates	-	28.01.26	12.02.26	05.03.26	19.03.26	26.03.26	23.04.26		22.07.26
								Planned days			15	21	14	7	28	85	90
								Actual Dates		05.02.26	23.02.26	12.03.26	19.02.26	15.03.26	25.03.26		
	Construction of watch tower	no	3	OTM (National)	PD	Own	1.8	Planned Dates	-	01.01.27	15.01.27	05.02.27	19.02.27	26.02.27	26.03.27		24.06.27
								Planned days			15	21	14	7	28	85	90
								Actual Dates									
	Total Value of Works Procurement						**248.7**										

08/09/2026

Md. Mahamudul Nawab
Project Director
Drilling of 2 Deep Exploratory Wells at Titas & Bakhrabad Fields" Project
Bangladesh Gas Fields Co. Ltd.
Brahmanbaria.

ANNUAL PROCUREMENT PLAN
PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division: Power, Energy & Mineral Resources/Energy & Mineral Resources
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Gas Fields Company Limited, Code no: 4205
Project/ Programme Name & code: Drilling of Two Deep Exploratory Wells at Titas & Bakhrabad Fields Project & Code: -

Budget: Revenue

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Integrated Drilling Operation (material, third party engineering services, including rig foundation etc.)	Well	2	OSTETM (International)	Board	GoB & Own	6951	Planned Dates		05.09.24	18.12.24	22.05.25	01.07.25	14.07.25	07.08.25		31.08.27
								Planned days			104	155	40	13	24	336	755
								Actual Dates		05.09.24	18.12.24	22.05.25	01.07.25	14.07.25	07.08.25		
SR 2	Hiring of Vehicle	No	2	OTM (National)	PD	Own	7.5	Planned Dates		26.02.26	09.03.26	19.03.26	26.03.26	02.04.26	23.04.26		30.12.27
								Planned days			11	20	7	7	21	66	317
								Actual Dates		26.02.26	09.03.26	14.03.26	15.03.26	15.03.26	29.03.26	32	
	Total Value of Procurement						6958.5										

06/09/2026
Md. Mahamudul Nawab
Project Director
Drilling of 2 Deep Exploratory Wells at Titas & Bakhrabad Fields" Project
Bangladesh Gas Fields Co. Ltd.
Brahmanbaria.

ANNUAL PROCUREMENT PLAN
PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division:Power, Energy & Mineral Resources/Energy & Mineral Resources **Budget: Revenue**

Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Bangladesh Gas Fields Company Limited, Code no: 4205

Project/ Programme Name & code: Drilling of Two Deep Exploratory Wells at Titas & Bakhrabad Fields Project & Code: -

Package No.	Description of Procurement Package SERVICES	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 1	Consultancy (Phase II)	MM	24	QCBS	BGFCL Board	Own	248.5	Planned Dates	12.05.23	21.11.23	01.01.24	08.02.24	22.02.24 06.03.24	24.03.24	27.03.24 & 01.07.25	12.08.25		12.08.27
								Planned days		193	41	38	27	18		42		
								Actual Dates	12.05.23	21.11.23	01.01.24	08.02.24	22.02.24 06.03.24	24.03.24	27.03.24 & 01.07.25	03.08.25		
	Total Value of Services Procurement						248.5											


08/09/2025
Md. Mahamudul Nawab
Project Director
Drilling of 2 Deep Exploratory Wells at Titas & Bakhrabad Fields" Project
Bangladesh Gas Fields Co. Ltd.
Brahmanbaria.

ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT, (2026-27)

Budget : Development

Ministry / Divisons/ Agency : Energy and Mineral Resourses Division , EMRD
Prucuring Entity Name & Code : "৪টি মূল্যায়ন কাম উন্নয়ন কূপ (শাহবাজপুর-৫, ৭ এবং ভোলা নর্থ-৩, ৪) এবং ১টি অনুসন্ধান কূপ (শাহবাজপুর নর্থ ইস্ট-১) খনন " প্রকল্প।
Project/ Programme & Code : 224416500

Contract Package No.	Description of Procurement Package WORKS	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	স্বল্প মূলধনের কাজ ভোলা নর্থ-৩	Package		RFQ	PD	BAPEX	9.00	Plan date		02.08.26	20.08.26	01.09.26			10.09.26		30.10.26
								Plan days									
								Actual dates									
WD2	স্বল্প মূলধনের কাজ ভোলা নর্থ-৪	Package		RFQ	PD	BAPEX	9.00	Plan date		04.10.26	20.10.26	01.11.26			10.11.26		30.12.26
								Plan days									
								Actual dates									
WD3	স্বল্প মূলধনের কাজ শাহবাজপুর-৫	Package		RFQ	PD	BAPEX	9.00	Plan date		02.11.26	20.11.26	01.12.26			10.12.26		30.01.27
								Plan days									
								Actual dates									
WD4	স্বল্প মূলধনের কাজ ভোলা নর্থ-৩	Package		OTM	PD	BAPEX	15.00	Plan date		07.11.26	25.11.26	05.12.26			25.12.26		28.03.27
								Plan days									
								Actual dates									
WD5	স্বল্প মূলধনের কাজ ভোলা নর্থ-৪	Package		OTM	PD	BAPEX	15.00	Plan date		07.12.26	25.12.26	05.01.27			15.01.27		30.03.27
								Plan days									
								Actual dates									
	Total Value of Goods Procurement					**Total**	**57.00**										



ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT (2026-27)

Budget : Development

Ministry / Divisons/ Agency : Energy and Mineral Resourses Division , EMRD
Prucuring Entity Name & Code : "৪টি মূল্যায়ন কাম উন্নয়ন কূপ (শাহবাজপুর-৫, ৭ এবং ভোলা নর্থ-৩, ৪) এবং ১টি অনুসন্ধান কূপ (শাহবাজপুর নর্থ ইস্ট-১) খনন " প্রকল্প।
Project/ Programme & Code : 224416500

Contract Package No.	Description of Procurement Package SERVICES	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	গাড়ী ভাড়া	No.	2	OTM	PD	BAPEX	62.00	Plan date		01.04.26	15.04.26	12.05.26		15.05.26	30.05.26		30.09.28
								Plan days									
								Actual dates									
SD2	টার্ন-কী ভিত্তিতে ৫টি কূপ হায়ারিং চার্জ -৫টি কূপ খনন, টেস্টিং ও কমপ্লিশন এবং ড্রিলিং রিগ ও রিগ যন্ত্রপাতি, মালামাল, ইউনিট ইত্যাদি মবিলাইজেশন *	No.	1	OSTEM	CCGP	GOB	146,295.00	Plan date		25.11.24	15.04.25	15.07.25	05.01.26	07.01.26	17.02.26		30.09.28
								Plan days									
								Actual dates									
SD3	বিদ্যুৎ (পল্লী বিদ্যুৎ সংযোগ, খুটি ও বিল)	No.	2	DPM	PD	BAPEX	3.00	Plan date		01.07.26	01.07.26	10.08.26			15.08.26		30.09.28
								Plan days									
								Actual dates									
SD4	বিদ্যুৎ (সোলার প্যানেল, ও অন্যন্য)	No.	2	RFQ	PD	BAPEX	6.00	Plan date		01.09.26	15.09.26	30.09.26		10.10.26	05.11.26		30.09.28
								Plan days									
								Actual dates									
	Total Value of Goods Procurement					**Total**	**146,366.00**										

ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT, (2026-27)

Budget : Development

Ministry / Divisons/ Agency : Energy and Mineral Resourses Division , EMRD
Prucuring Entity Name & Code : "৪টি মূল্যায়ন কাম উন্নয়ন কূপ (শাহবাজপুর-৫, ৭ এবং ভোলা নর্থ-৩, ৪) এবং ১টি অনুসন্ধান কূপ (শাহবাজপুর নর্থ ইস্ট-১) খনন " প্রকল্প।
Project/ Programme & Code : 224416500

Contract Package No.	Description of Procurement Package GOODS	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	অন্যান্য মনিহারী	Package	1	RFQ	PD	BAPEX	2.00	Plan date		02.07.26	20.07.26	01.08.26			10.08.26		30.09.26
								Plan days									
								Actual dates									
GD2	কম্পিউটার ও আনুষঙ্গিক	Package	1	RFQ	PD	BAPEX	5.00	Plan date		05.07.26	20.07.26	01.08.26			10.08.26		30.09.26
								Plan days									
								Actual dates									
GD3	অফিস সরঞ্জামাদি	Package	1	RFQ	PD	BAPEX	4.00	Plan date		02.08.26	20.08.26	01.09.26			10.09.26		30.10.26
								Plan days									
								Actual dates									
GD4	আসবাবপত্র	Package	1	RFQ	PD	BAPEX	5.50	Plan date		02.08.26	20.08.26	01.09.26			10.09.26		30.10.26
								Plan days									
								Actual dates									
GD5	কম্পিউটার সফটওয়্যার (রিজার্ভয়্যার সিমুলেশন সফটওয়্যার ও হার্ডওয়্যার)	Package	1	OTM	PD	BAPEX	1,046.00	Plan date		07.12.26	28.12.26	01.02.27			05.03.27		30.11.26
								Plan days									
								Actual dates									
	Total Value of Goods Procurement					**Total**	**1,062.50**										

Annual Procurement Plan (APP) — GOODS
Fiscal Year: 2026-27

Ministry/ Division: Ministry of Power, Energy and Mineral Resources

Agency: Petrobangla

Procuring Entity Bangladesh Petroleum Exploration and Production Company Limited (BAPEX)

Budget: Development

Project/Programme: Procurement of 2000 HP Drilling Rig

Package No.	Description of Procurement pakage	Unit	Quantity	Procure-ment Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in million Taka)	Time code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	2000 HP Drilling Rig (Including Mandatory Spare Parts, Commissioning & Well Testing)	Set	1	OSTETM (ICT)	CCGP	GoB	50.00	Planned Dates		29-Jan-26	18-May-26	10-Aug-26	05-Oct-26	08-Oct-26	19-Nov-26		
								Planned Days			110	84	56	3	42	340	498
								Actual Dates									
						Total Estimated Cost =	50.00										

Anisur 08.07.2026
Md. Anisur Rahman Sohel
Project Director
2000 HP Rig Procurement Project
BAPEX, Dhaka.

Annual Procurement Plan for FY 2026-27 &
Procurement Implementation Report

Ministry / Division : Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resource.

Agency : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)

Procuring Entity Name & Code : Pashchimanchal Gas Company Limited (PGCL)

Project Name & Code : Installation of Smart Prepaid Gas Meters, SCADA & GIS at PGCL Franchise Area & 224390600

Project Cost (Taka in Lac)	
Total	68133.00
GOB	20078.00
PA	41721.00
Own Fund	6334.00
Budget	**Development**

Package No. (as per DPP)	Description of Procurement Package (as per DPP) GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (taka in million)	Time Code for process	Not used in GOODS	Invitation of Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of Contract	Total Time to sign contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	-	-	-	-	-	-	-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD 5	-	-	-	-	-	-	-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD 6	-	-	-	-	-	-	-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD 7	-	-	-	-	-	-	-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-

Note: ২০/০৪/২০২৬ তারিখে বিদ্যুৎ, জ্বালানী ও খনিজ সম্পদ মন্ত্রণালয়ের মাননীয় মন্ত্রী মহোদয়ের সভাপতিত্বে অনুষ্ঠিত সভার সিদ্ধান্ত মোতাবেক এ প্রকল্পটি জনস্বার্থে অসমাপ্ত রেখে সমাপ্ত করার কার্যক্রম চলমান রয়েছে। এতদলক্ষ্যে প্রকল্পটির বিপরীতে কোন Procurement Plan প্রদান করা হয়নি।

14.7.26

28/9/26

14.7.26

Project Director
Installation of Smart Prepaid Gas Meters
& GIS at PGCL Franchise Area Project

Annual Procurement Plan for FY 2026-27 & Procurement Implementation Report

Ministry / Division : Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resource.
Agency : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name : Pashchimanchal Gas Company Limited (PGCL)
Project Name & Code : Installation of Smart Prepaid Gas Meters, SCADA & GIS at PGCL Franchise Area & 224390600.

Project Cost (Taka in Lac)	
Total	68133.00
GOB	20078.00
PA	41721.00
Own Fund	6334.00
Budget	**Development**

Package No. (as per DPP)	Description of Procurement Package (as per DPP)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (taka in million)	Time Code for Process	Indicative Dates								
									Advertise Prequel (if applicable)	Invite/advertise tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of Contract	Total Time to sign contract	Time for Completion of Contract
	Works																
1	2	3	4	5	6	7	8		9	11	12		13	14	17	18	19
WD 1	-	-		-	-		-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-

Note: ২০/০৪/২০২৬ তারিখে বিদ্যুৎ, জ্বালানী ও খনিজ সম্পদ মন্ত্রণালয়ের মাননীয় মন্ত্রী মহোদয়ের সভাপতিত্বে অনুষ্ঠিত সভার সিদ্ধান্ত মোতাবেক এ প্রকল্পটি জনস্বার্থে অসমাপ্ত রেখে সমাপ্ত করার কার্যক্রম চলমান রয়েছে। এতদলক্ষ্যে প্রকল্পটির বিপরীতে কোন Procurement Plan প্রদান করা হয়নি।

14.7.26

28/7/26

14.7.26

Engr. Debdip Barua
Project Director
Installation of Smart Prepaid Gas Meters
SCADA & GIS at PGCL Franchise Area Project
PGCL, Natka, Sirajganj

Annual Procurement Plan for FY 2026-27 & Procurement Implementation Report

Ministry / Division : Ministry of Power, Energy and Mineral Resources / Energy and Mineral Resource.
Agency : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name : Pashchimanchal Gas Company Limited (PGCL)
Project Name & Code : Installation of Smart Prepaid Gas Meters, SCADA & GIS at PGCL Franchise Area & 224390600.

Project Cost (Taka in Lac)	
Total	68133.00
GOB	20078.00
PA	41721.00
Own Fund	6334.00

Package No. (as per DPP)	Description of Procurement Package (as per DPP)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (taka in million)	Time Code For Process	Budget: Invitation for Tender	Budget: Tender opening	Budget: Tender Evaluation	Budget: Approval to award	Budget: Notifiacation of award	Budget: signing of contract	Development: Total Time for sign contract	Development: Time for completion of contract
	SERVICES (non consulting)															
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SD 4	-	-		-	-		-	Plannned dates	-	-	-	-	-	-	-	-
								Palnned Days	-	-	-	-	-	-	-	-
								Actual Days	-	-	-	-	-	-	-	-

Note: ২০/০৪/২০২৬ তারিখে বিদ্যুৎ, জ্বালানী ও খনিজ সম্পদ মন্ত্রণালয়ের মাননীয় মন্ত্রী মহোদয়ের সভাপতিত্বে অনুষ্ঠিত সভার সিদ্ধান্ত মোতাবেক এ প্রকল্পটি জনস্বার্থে অসমাপ্ত রেখে সমাপ্ত করার কার্যক্রম চলমান রয়েছে। এতদলক্ষ্যে প্রকল্পটির বিপরীতে কোন Procurement Plan প্রদান করা হয়নি।

14.7.26

28/9/26

14.7.26
Engr. Debdip Barua
Project Director
Installation of Smart Prepaid Gas Meters
SCADA & GIS at PGCL Franchise Area Project
PGCL Naika Sitakun

ANNUAL PROCUREMENT PLAN FY 2026-2027

Budget: Development

Sponsor Ministry/Division:	Ministry of Power, Energy & Mineral Resources / Energy and Mineral Resources Division,
Agency:	Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity name & Code:	Titas Gas Transmission & Distribution PLC (TGTDPLC); Code: 14205
Project/ Programme Name & Code:	Smart Metering Energy Efficiency Improvement Project (Installation of Prepaid Gas Meter for TGTDCL); Project Code:224390700

Project Cost (In Lakh Tk.)	
Total	221403.05
GOB:	31270.87
FF	188381.82
Own Fund	1750.36

Package No.	Description of Procurement Package Consultancy Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
N/A	N/A	N/A	N/A	N/A	N/A	N/A	-	Planned Dates										
								Planned Days										
								Actual Dates										
Total Value of Consultancy Services Procurement							-											

08.07.2026
(Engr. Md. Ferdous Hasan)
Assistant Engineer

08.07.26
(Engr. Md. Nizam Uddin)
Manager

08.07.2026
(Engr. Md. Sazzad Hossain)
Project Director

08/7/26
(Shahnewaz Parvez)
Managing Director

ANNUAL PROCUREMENT PLAN FY 2026-2027

Budget: Development

Sponsor Ministry/Division:	Ministry of Power, Energy & Mineral Resources / Energy and Mineral Resources Division,
Agency:	Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity name & Code:	Titas Gas Transmission & Distribution PLC (TGTDPLC); Code: 14205
Project/ Programme Name & Code:	Smart Metering Energy Efficiency Improvement Project [Installation of Prepaid Gas Meter for TGTDCL]; Project Code:2243907O0

Project Cost (In Lakh Tk.)	
Total	221403.05
GOB:	31270.87
FF	188381.82
Own Fund	1750.36

Package No.	Description of Procurement Package Consultancy Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
N/A	N/A	N/A	N/A	N/A	N/A	N/A	-	Planned Dates										
								Planned Days										
								Actual Dates										
Total Value of Consultancy Services Procurement							-											

08.07.2026
(Engr. Md. Ferdous Hasan)
Assistant Engineer

08.07.26
(Engr. Md. Nizam Uddin)
Manager

08.07.2026
(Engr. Md. Sazzad Hossain)
Project Director

08/7/26
(Shahnewaz Parvez)
Managing Director

ANNUAL PROCUREMENT PLAN FY 2026-2027

Budget: Development

Sponsor Ministry/Division:	Ministry of Power, Energy & Mineral Resources / Energy and Mineral Resources Division,
Agency:	Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity name & Code:	Titas Gas Transmission & Distribution PLC (TGTDPLC); Code: 14205
Project/ Programme Name & Code:	Smart Metering Energy Efficiency Improvement Project [Installation of Prepaid Gas Meter for TGTDCL]; Project Code:224390700

Project Cost (In Lakh Tk.)	
Total	221403.05
GOB:	31270.87
FF	188381.82
Own Fund	1750.36

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
N/A	N/A	N/A	N/A	N/A	N/A	N/A	-	Planned Dates									
								Planned Days									
								Actual Dates									
Total Value of Works Procurement							-										

08.07.2026
(Engr. Md. Ferdous Hasan)
Assistant Engineer

08.07.26
(Engr. Md. Nizam Uddin)
Manager

08.07.2026
(Engr. Md. Sazzad Hossain)
Project Director

08/7/26
(Shahnewaz Parvez)
Managing Director

Titas Gas Transmission & Distribution PLC.

105, Kazi Nazrul Islam Avenue, Kawranbazar C/A
Dhaka-1215

Gas Sector Efficiency Improvement & Carbon Abatement Project
[Installation of Smart Prepaid Gas Meter for TGTDCL]

Budget: Development

Annual Procurement Plan FY 2026-27
(Procurement of Goods)

Sponsor Ministry/Division:	Energy and Mineral Resources Division, Ministry of Power, Energy & Mineral Resources
Executive Agency:	Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity name & Code:	Project Director;
Project/ Programme Name & Code:	Gas Sector Efficiency Improvement and Carbon Abatement Project [Installation of Smart Prepaid Gas Meter for TGTDCL] Project Code:224390800

Project Cost (In Lakh Tk.)	
Total	354271.02
GOB:	69617.95
World Bank	253503.21
Own Fund	31149.86

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Technical Proposal Evaluation	Technical Proposal Approval	Financial Proposal Opening	Combined Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13				14	15	16	17	18
N/A	N/A	No.	N/A	N/A	N/A	N/A	N/A	Planned Dates												
								Planned Days												
								Actual Dates												
						Total:	-													

Note: Following the Government's decision to close the Project, we don't have further procurement activities

Financial Power (Projects costing above BDT. 100 crores)		
	Purchase of Goods	Remarks
Project Director	Up to BDT 10 crore	Circular and Gazette regarding Delegation of Financial Powers for Implementation of Development Projects
TGTDPLC Board	Fully Financially empowered	

15.07.26
Engr. Md Shahid Hossain
Manager, GSEICAP

15/07/26
Engr. Mir Mubarak Hossain
Project Director, GSEICAP

15/7/26
Shahnewaz Parvez
Managing Director, TGTDPLC

Shahnewaz Parvez
Managing Director
Titas Gas T & D PLC.

Titas Gas Transmission & Distribution PLC.

105, Kazi Nazrul Islam Avenue, Kawranbazar C/A
Dhaka-1215

Gas Sector Efficiency Improvement & Carbon Abatement Project
[Installation of Smart Prepaid Gas Meter for TGTDCL]

Budget: Development

Annual Procurement Plan FY 2026-27
(Procurement of Non-Consultancy Services)

Sponsor Ministry/Division:	Energy and Mineral Resources Division, Ministry of Power, Energy & Mineral Resources
Executive Agency:	Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity name & Code:	Project Director;
Project/ Programme Name & Code:	Gas Sector Efficiency Improvement and Carbon Abatement Project [Installation of Smart Prepaid Gas Meter for TGTDCL] Project Code:224390800

Project Cost (In Lakh Tk.)	
Total	354271.02
GOB:	69617.95
World Bank	253503.21
Own Fund	31149.86

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Technical Proposal Evaluation	Technical Proposal Approval	Financial Proposal Opening	Tender/ Combined Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13				14	15	16	17	18
N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Planned Dates	N/A											
								Planned Days												
								Actual Dates												
						Total:	-													

Note: Following the Government's decision to close the Project, we don't have further procurement activities.

Financial Power (Projects costing above BDT. 100 crores)		
	Purchase of Non consulting service	Remarks
Project Director	Fully Financially empowered	Circular and Gazette regarding Delegation of Financial Powers for Implementation of Development Projects

15.07.26
Engr. Md Shahid Hossain
Manager, GSEICAP

15/07/26
Engr. Mir Mubarak Hossain
Project Director, GSEICAP

15/7/26
Shahnewaz Parvez
Managing Director, TGTDPLC

Shahnewaz Parvez
Managing Director
Titas Gas T & D PLC.

ANNUAL PROCUREMENT PLAN 2026-27

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : ৩টি অনুসন্ধান কূপ (শ্রীকাইল ডিপ-১, মোবারকপুর ডিপ-১ ও ফেঞ্চুগঞ্জ সাউথ-১) খনন প্রকল্প
Three Exploratory Wells (Srikail Deep-1, Mubarakpur Deep-1 and Fenchuganj South -1) Drilling Project

Budget: Development

FOREIGN

Pakage No	Description of procurement pakage Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite/Advertises Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	16	17	18
3 Wells (SRK Deep-1)W-01	Integreted Drilling Operation Services for Srikail Deep-1 & Mubarakpur Deep-1 Wells	Well Number	2	OSTETM (ICT)	BOD /CCGP	GoB & BAPEX	8320.40	Planned Dates	27/08/2024	18/12/2024	29/04/2025	11/05/2026	14/05/2026	24/06/2026		31/12/2027
								Planned Days		113	132	377	3	41	666	
								Actual Dates	27/08/2024	18/12/2024	29/04/2025	12/05/2026	14/05/2026			31/12/2027
3 Wells (SRK Deep-1)W-02	Integreted Drilling Operation Services for Fenchugang South-1 Well	Well Number	1	OSTETM (ICT)	BOD /CCGP	GoB & BAPEX	2399.10	Planned Dates		25/08/2026	10/11/2026	29/12/2026	01/01/2027	12/02/2027		31/12/2027
								Planned Days		56	77	49	3	42	227	
								Actual Dates	30/06/2026							

09-07-2026

(S. A. Merajul Alam)
Project Director
Three Exploratory Wells (Srikail Deep-1, Mubarakpur Deep-1 and Fenchuganj South-1) Drilling Project, BAPEX

ANNUAL PROCUREMENT PLAN 2026-27

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency : BAPEX
Procuring Entity Name & Code : BAPEX
Project / Programme Name & Code : ৩টি অনুসন্ধান কূপ (শ্রীকাইল ডিপ-১, মোবারকপুর ডিপ-১ ও ফেঞ্চুগঞ্জ সাউথ-১) খনন প্রকল্প
Three Exploratory Wells (Srikail Deep-1, Mubarakpur Deep-1 and Fenchuganj South -1) Drilling Project

Budget: Development

LOCAL

Pakage No	Description of procurement package SERVICES	Unit	Qty	Procurement Method & Type	Cotract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/Adverties Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	12	13	15	16	17	18	19
3 Wells (SRK Deep-1)/S-01	Consultancy Services	Man-months	24	QCBS (ICT)	BOD /EMRD	BAPEX	265.40	Planned Dates	12/05/2023	14/06/2023	14/03/2024	20/07/2026	25/07/2026	25/08/2026		
								Planned Days		33	274	858	5	31	1201	
								Actual Dates	12/05/2023	14/06/2023	14/03/2024	24/04/2024				
3 Wells (SRK Deep-1)/S-02	Hiring of Vehicles	Nos.	1	OSTETM (NCT)	Project Director	BAPEX	63.00	Planned Dates	15/07/2026	5/08/2026	19/08/2026	26/08/2026	2/09/2026	9/09/2026		
								Planned Days		21	14	7	7	7	56	
								Actual Dates								
3 Wells (SRK Deep-1)/S-03	Survey (Environmental Clearence renewal)	Thok	1	QCBS (NCT)	Project Director	BAPEX	30.00	Planned Dates	18/10/2026	28/10/2026	4/11/2026	9/11/2026	12/11/2026	13/11/2026		
								Planned Days		10	7	5	3	1	28	
								Actual Dates								

09-07-2026

(S. A. Merajul Alam)
Project Director
Three Exploratory Wells (Srikail Deep-1, Mubarakpur Deep-1 and Fenchuganj South-1) Drilling Project, BAPEX

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division: Ministy of Power, Energy and Mineral Resources/Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL), A company of Petrobangla

Project/Programme Name and Code: Drilling of wells no. Dupitila-1 & Kailashtila-9 (Exploratory Well) and 224406100

Package No	Description of procurement Package as per DPP GOODS	Unit	Quantity	procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-01	Computer & Accessories	Pkg.	1	RFQ	Project Director	Self Finance	0.60	Planned Dates		06-10-25	09-10-25	12-10-25	12-10-25	12-10-25	12-10-25		12-10-25
								Planned Days			3	3					
								Actual Dates									
G-02	Office Equipment (Phocopier)	No.	1	RFQ	Project Director	Self Finance	0.30	Planned Dates		06-10-25	09-10-25	12-10-25	12-10-25	12-10-25	12-10-25		12-10-25
								Planned Days			3	3					
								Actual Dates									

9/7/26

Engr. Md. Mushtaque Ahmed
Deputy General Manager & Project Director
Drilling of Wells no. Dupitila-1 & Kailashtila-9
Sylhet Gas Fields Limited

09.7.2026

Engr. Md. Faruque Hossain
Managing Director
Sylhet Gas Fields Limited

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division: Ministy of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL), A company of Petrobangla
Project/Programme Name and Code: Drilling of wells no. Dupitila-1 & Kailashtila-9 (Exploratory Well) and 224406100

Package No	Description of Procurement Package as per DPP WORKS	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W- 01	Drilling Operation (including Supply of Materials, Third Party Engineering Services, Civil Works etc.)	Well	2	OTM (ICT)	SGFL Board	GoB & Self Finance	4540.800	Planned Dates		21-10-24	18-12-24	19-01-25	27-01-25	30-01-25	27-02-25		30-09-26
								Planned Days		0	59	33	8	3	28	131	540
								Actual Dates		21-10-24	18-12-24	19-01-25	27-01-25	30-01-25	27-02-25	131	
W- 02	Construction of Gas Gathering Pipeline (including Materials) (provided the commercially viable Gas is found from the well)	KM	14	OTM (NCT)	SGFL Board	Self Finance	487.254	Planned Dates		21-10-25	02-12-25	02-01-26	12-01-26	17-01-26	02-02-26		30-09-26
								Planned Days		0	42	31	10	5	16	104	240
								Actual Dates									
W- 03	Construction of Drain	M	400	OTM (NCT)	Managing Director	Self Finance	3.854	Planned Dates		03-01-26	14-02-26	04-03-26	11-03-26	18-03-26	03-04-26		30-09-26
								Planned Days		0	42	18	7	7	16	90	180
								Actual Dates									
W- 04	Construction of Boundary Wall	M	1110	OTM (NCT)	Managing Director	Self Finance	33.346	Planned Dates		03-01-26	14-02-26	04-03-26	11-03-26	18-03-26	03-04-26		30-09-26
								Planned Days		0	42	18	7	7	16	90	180
								Actual Dates									
W- 05	Construction of Ansar Shed including Security Post	Nos.	2	OTM (NCT)	Managing Director	Self Finance	9.246	Planned Dates		03-01-26	14-02-26	04-03-26	11-03-26	18-03-26	03-04-26		30-09-26
								Planned Days		0	42	18	7	7	16	90	180
								Actual Dates									

9/7/26
Engr. Md. Mushtaque Ahmed
General Manager & Project Director
Work of Wells no. Dupitila-1 & Kailashtila-9
Sylhet Gas Fields Limited

09/7/2026
Engr. Md. Faruque Hossain
Managing Director
Sylhet Gas Fields Limited

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division: Ministy of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL), A company of Petrobangla
Project/Programme Name and Code: Drilling of wells no. Dupitila-1 & Kailashtila-9 (Exploratory Well) and 224406100

Package No	Description of Procurement Package as per DPP SERVICES	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S-01	EIA/EMP Study	Pkg.	1	QCBS	Managing Director	Self Finance	1.500	Planned Dates		04-03-26	01-04-26	03-05-26	10-05-26	17-05-26	02-06-26		30-09-26
								Planned Days		0	28	32	7	7	16	90	120
								Actual Dates									
S-02	Hiring of Double Cabin Pick-up	No.	1	OTM (NCT)	Managing Director	Self Finance	3.780	Planned Dates		04-05-25	25-05-25	15-06-25	29-06-25	06-07-25	13-07-25		30-09-26
								Planned Days		0	21	21	14	7	7	70	444
								Actual Dates		22-04-25	14-05-25	16-06-25	28-06-25	01-07-25	15-07-25		
S-03	Consultancy (Foreign Consulting Services)	MM	12	QCBS	SGFL Board	Self Finance	146.000	Planned Dates		09-01-25	30-01-25	30-05-25	06-06-25	09-06-25	02-07-25		30-09-26
								Planned Days		0	22	120	7	3	28	180	455
								Actual Dates		09-01-25	30-01-25	30-06-25	23-07-25	07-08-25	21-08-25		

9.7.26
Engr. Md. Mushtaque Ahmed
Deputy General Manager & Project Director
Drilling of Wells no. Dupitila-1 & Kailashtila-9
Sylhet Gas Fields Limited

09.7.2026
Engr. Md. Faruque Hossain
Managing Director
Sylhet Gas Fields Limited

ANNUAL PROCUREMENT PLAN

FY: 2026-2027

Budget: Development

Ministry/Division:	Ministy of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division
Agency:	Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
Procuring Entity Name and Code :	Sylhet Gas Fields Limited (SGFL), A company of Petrobangla
Project/Programme Name & Code	Drilling of Well No. Sylhet-12 (Oil well); Code: 224406700

Package no.	Description of procurement Package GOODS	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million Tk.	Time code for Process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Computers and Accessories	Set	4	OTM (NC)	Managing Director	SGFL OWN FUND	0.68	Planned Dates		12-10-26	26-10-26	02-11-26	16-11-26	23-11-26	07-12-26		28-12-26
								Planned Days	-	-	14	7	14	7	14	56	21
								Actual Dates									
GD3	Furnitures	nos.	11	RFQ	Project Director	SGFL OWN FUND	0.42	Planned Dates		15-08-26	22-08-26	29-08-26	12-09-26		23-09-26		21-10-26
								Planned Days	-	-	7	7	14		14	39	28
								Actual Dates									
Total value of Goods Procurement						**BDT**	**1.10**										

09-07-2026
প্রকৌ. মোঃ নূরুজ্জামান খান
প্রকল্প পরিচালক
সিলেট-১২নং কূপ খনন (তেল কূপ) প্রকল্প
সিলেট গ্যাস ফিল্ডস লিমিটেড

ANNUAL PROCUREMENT PLAN

FY: 2026-2027

Budget: Development

Ministry/Division:	Ministy of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
Agency:	Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
Procuring Entity Name and Cod	Sylhet Gas Fields Limited (SGFL), A company of Petrobangla
Project/Programme Name :	Drilling of Well No. Sylhet-12 (Oil well); Code: 224406700

Package No.	Description of Procurement Package as per DPP	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Funds	Estd. Cost in million Tk.	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD3	Local Consultancy Services	Man-Month	6	QCBS (NC)	SGFL Board	SGFL OWN FUND	5.00	Planned Dates	10-08-2026	10-08-2026	07-09-2026	05-10-2026	19-10-2026	02-11-2026	23-11-2026	14-12-2026		31-12-2027
								Planned Days	-	-	28	28	14	14	21	21	126	382
								Actual Dates										
Total Value of Services Procurement						**BDT**	**5.00**											

09-07-2026

প্রকৌ. মোঃ নূরুজ্জামান খান
প্রকল্প পরিচালক
সিলেট-১২নং কূপ খনন (তেল কূপ) প্রকল্প
সিলেট গ্যাস ফিল্ডস লিমিটেড

ANNUAL PROCUREMENT PLAN (2026-27)

Budget: Development

Ministry/Division: Energy and Mineral Resources Division
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla) 133003100 (All Procurement done by ADB)
Project/Programme Name: Technical Assistance for Promoting Energy Transition, Safety and Energy Efficiency in the Energy Sector
Project Code: 223050200

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Consultancy services (Firm) for Technical Assistance for Energy Transition and Decarbonization Strategy for the Gas Distribution Sector in Bangladesh	Man-month	72	QCBS (RFP) International Tender	Energy and Mineral Resources Division (EMRD)	Asian Development Bank Grant	940.5	Planned Dates	07/02/2024	12-05-2024	13-06-2024	23-06-2024	01-07-2024	30-07-2024	10-08-2024	25-08-2024		25-08-2026
								Planned Days	0	96	31	10	07	29	11	15	189 days	730 days
								Actual Dates	07/02/2024	12-05-2024	13-06-2024	23-06-2024	01-07-2024	14-08-2024	10-09-2024	04-10-2024	240 days	
SD2	Consultancy services (Firm) for Technical Assistance for Methane Leakage, Loss Reduction, and Operational Efficiency Improvement Plan for Gas Distribution in Bangladesh	Man-month	30	QCBS (RFP) International Tender	Energy and Mineral Resources Division (EMRD)	Asian Development Bank Grant	344.67	Planned Dates	07/02/2024	12-05-2024	13-06-2024	23-06-2024	01-07-2024	30-07-2024	10-08-2024	25-08-2024		25-08-2026
								Planned Days	0	96	31	10	07	29	11	15	189 days	730 days
								Actual Dates	07/02/2024	12-05-2024	13-06-2024	23-06-2024	01-07-2024	14-08-2024	10-09-2024	24-10-2024	260 days	
SD3	Consultancy services (Individual Consultants) for Technical Assistance for Training and Capacity Building of Gas Sector Entities	Man-month	14	Individual Consultant Selection	Energy and Mineral Resources Division (EMRD)	Asian Development Bank Grant	255.25	Planned Dates	07/02/2024	12-05-2024	13-06-2024	23-06-2024	01-07-2024	30-07-2024	10-08-2024	01-11-2024		31-10-2026
								Planned Days	0	96	31	10	07	29	11	15	189 days	729 days
								Actual Dates	04-08-2024	04-11-2024	02-12-2024	12-12-2024	18-12-2024	02-02-2025	03-04-2025	20-04-2025	259 days	



ANNUAL PROCUREMENT PLAN (2026-27)

Budget: Development

Ministry/Division: Energy and Mineral Resources Division
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla) 133003100
Project/Programme Name: Technical Assistance for Promoting Energy Transition, Safety and Energy Efficiency in the Energy Sector
Project Code: 223050200

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD4	Consultancy services (Individual Consultants) for Technical Assistance for Communication and Awareness Plan for Residential Consumers on Safe and Efficient Use of Domestic Gas Appliances and Smart Prepaid Gas Meters	Man-month	20	Individual Consultant Selection	Energy and Mineral Resources Division (EMRD)	Asian Development Bank Grant	191.18	Planned Dates	07/02/2024	12-05-2024	13-06-2024	23-06-2024	01-07-2024	30-07-2024	10-08-2024	01-01-2025		30-10-2025
								Planned Days	0	96	31	10	07	29	11	15	189 days	305 days
								Actual Dates	04-08-2024	04-11-2024	02-12-2024	12-12-2024	18-12-2024	02-02-2025	03-04-2025	26-05-2025	295 days	
SD5	Consultancy services (Firm) for Technical Assistance for Safety Standard for Gas Cooking Appliances	Man-month	20	QCBS/Full Technical Proposal	Energy and Mineral Resources Division (EMRD)	Asian Development Bank Grant	175.92	Planned Dates	07/02/2024	12-05-2024	13-06-2024	23-06-2024	01-07-2024	30-07-2024	10-08-2024	25-09-2024		25-01-2025
								Planned Days	0	96	31	10	07	29	11	15	189 days	120 days
								Actual Dates	07/02/2024	03/06/2024	26/07/2024	23-06-2024	01-07-2024	30-07-2024	10-08-2024	25-09-2024	189 days	

ANNUAL PROCUREMENT PLAN (2026-27)

Budget: Development

Ministry/Division: Energy and Mineral Resources Division
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla) 133003100
Project/Programme Name: Technical Assistance for Promoting Energy Transition, Safety and Energy Efficiency in the Energy Sector
Project Code: 223050200

Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD	Office Equipment & Supply	Nos						Planned Dates									
								Planned Days									
								Actual Dates									

08-07-2026

Engr. Md. Jahangir Kabir
Project Director
Energy Transition, Safety & Energy Efficiency (ETSEE) Project
Petrobangla, Dhaka

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division: Power, Energy & Mineral Resources/Energy & Mineral Resources
Budget: Development
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Gas Fields Company Limited, Code no: 4205
Project/ Programme Name & code: Installation of Wellhead Compressors at Location-E & G of Titas Gas Field Project (1st Revision) & Code: 942000033

Package No.	Description of Procurement Package GOODS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation (Technical & Financial)	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1								Planned Dates									
								Planned days									
								Actual Dates									
	Total Value of Goods Procurement						Total										

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division: Power, Energy & Mineral Resources/Energy & Mineral Resources
Budget: Revenue
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Gas Fields Company Limited, Code no: 4205
Project/ Programme Name & code: Installation of Wellhead Compressors at Location-E & G of Titas Gas Field Project (1st Revision) & Code: 942000033

Package No.	Description of Procurement Package GOODS	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1								Planned Dates									
								Planned days									
								Actual Dates									
	Total Value of Goods Procurement						Total										

1/3

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division: Power, Energy & Mineral Resources/Energy & Mineral Resources **Budget: Development**
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Gas Fields Company Limited, Code no: 4205
Project/ Programme Name & code: Installation of Wellhead Compressors at Location-E & G of Titas Gas Field Project (1st Revision) & Code: 942000033

Package No.	Description of Procurement Package Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SD 1								Planned Dates										
								Planned days										
								Actual Dates										
	Total Value of Services Procurement						**Total**											

ANNUAL PROCUREMENT PLAN PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division:Power, Energy & Mineral Resources/Energy & Mineral Resources **Budget: Revenue**
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Gas Fields Company Limited, Code no: 4205
Project/ Programme Name & code: Installation of Wellhead Compressors at Location-E & G of Titas Gas Field Project (1st Revision) & Code: 942000033

Package No.	Description of Procurement Package Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 1								**Planned Dates**										
								Planned days										
								Actual Dates										
	Total Value of Services Procurement																	

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division: Power, Energy & Mineral Resources/Energy & Mineral Resources **Budget: Development**
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Gas Fields Company Limited, Code no: 4205
Project/ Programme Name & code: Installation of Wellhead Compressors at Location-E & G of Titas Gas Field Project (1st Revision) & Code: 942000033

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Advertise Prequel(if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 1							9	Planned Dates									
								Planned days									
								Actual Dates									
	Total Value of Works Procurement						Total										

ANNUAL PROCUREMENT PLAN PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division: Power, Energy & Mineral Resources/Energy & Mineral Resources **Budget: Revenue**
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Gas Fields Company Limited, Code no: 4205
Project/ Programme Name & code: Installation of Wellhead Compressors at Location-E & G of Titas Gas Field Project (1st Revision) & Code: 942000033

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1								Planned Dates									
								Planned days									
								Actual Dates									
	Total Value of Works Procurement						Total										

Note : There will be no procurement in 2026-2027 FY.

15.07.2026

(Md. Mamun Azad)
Project Director
Installation of Wellhead Compressors at
Location-E & G of Titas Gas Field & DGM
BGFCL, Brahmanbaria
Mob.: 01730-707318

Name of Project : Procurement and Installation of Wellhead Compressor at Srikail Gas Field (2nd Revised).

Financial Year : 2026-27

Serial No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time of Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	আনুষঙ্গিক সুবিধাদিসহ ওয়েলহেড কম্প্রেসর সংগ্রহ ও স্থাপন	Set	০১	OTM (ICT)	Cabinet Committee for Government Purchase (CCGP)	GDF & BAPEX	২০,৮০৯.০০.০০	Planned Dates		--	--	--	--	--	--	--	--	--
								Planned Days		--	--	--	--	--	--	--	--	--
								Actual Dates		--	--	--	--	--	--	--	--	--
2	প্রোডাকশন ফোরকাস্টিং এন্ড প্ল্যান্ট সিমুলেশন সফটওয়ার ফর কম্প্রেসর স্টেজিং ও সংশ্লিষ্ট হার্ডওয়ার	Package	০২	OTM (ICT)	Project Director	GDF	৩৬১.০০	Planned Dates		--	--	--	--	--	--	--	--	--
								Planned Days		--	--	--	--	--	--	--	--	--
								Actual Dates		--	--	--	--	--	--	--	--	--
3	অন্যান্য মনিহারি	Package	০১	নগদ ক্রয়	Project Director	GDF	০.০৩	Planned Dates		০১.০৮.২০২৬	২০.০৯.২০২৬	০৭.১০.২০২৬			১৭.১০.২০২৬	১৭.১১.২০২৬	৩১.১২.২০২৬	
								Planned Days		০	৫০	১৭			১০	৭৭	৩৬৫	
								Actual Dates		-	-	-			-	-	-	

06/09/2026

মুহাম্মদ হাসানুজ্জামান সিকদার
প্রকল্প পরিচালক
শ্রীকাইল গ্যাসক্ষেত্রের জন্য
ওয়েলহেড কম্প্রেসর সংগ্রহ ও স্থাপন প্রকল্প

ANNUAL PROCUREMENT PLAN 2026-27

PROCUREMENT IMPLEMENTATION REPORT

Budget: Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resource Division.
Agency : Gas Transmission Company Limited (GTCL)
Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL)
Project/Programme Name & Code : Installation and Modification of Gas Stations at Off-Transmission Points of GTCL Project (2nd Revision) & 9424000044

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK	Time Code For Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Not Applicable							Planned Dates									
								Planned Days									
								Actual Dates									
	Total Value of Goods Procurement					Total	0.00										

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division : Ministry of Power, Energy and Mineral Resources. /Energy and Mineral Resource Division.
Agency : Gas Transmission Company Limited (GTCL)
Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK	Time Code For Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Not Applicable							Planned Dates									
								Planned Days									
								Actual Dates									
	Total Value of Goods Procurement					Total											

(Engr. [illegible])
Project Director
Installation & Modification of Gas Stations at Off-Transmission Points of GTCL Project
Gas Transmission Company Ltd.(GTCL)

ANNUAL PROCUREMENT PLAN 2026-27

PROCUREMENT IMPLEMENTATION REPORT

Budget: Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resource Division.
Agency : Gas Transmission Company Limited (GTCL)
Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL)
Project/Programme Name & Code : Installation and Modification of Gas Stations at Off-Transmission Points of GTCL Project (2nd Revision) & 9424000044

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK	Time Code For Process	Advertise Prequel (if Applicable	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD7	Installation of RTU's at different locations of Intake and Off-take points of GTCL, Installation of Digital Dashboard in EMRD and Petrobangla, Installation of AI based office management module and Data integration in EMRD on Design, Supply and Installation Services (Turn-Key/EPC) basis.	Nos.	42	OTM (NCT/ICT)	In accordance with the circular issued by the Finance Division	GTCL	6980.62	Planned Dates		20-Jul-26	17-Aug-26	18-Sep-26	28-Sep-26	29-Sep-26	27-Oct-26	27-Oct-26	30-Jun-27
								Planned Days		-	28	32	10	1	28	99	246
								Actual Dates		-	-	-	-	-	-	-	-
	Total Value of Works Procurement					Total	6980.62										

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division : Ministry of Power, Energy and Mineral Resources. /Energy and Mineral Resource Division.
Agency : Gas Transmission Company Limited (GTCL)
Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK	Time Code For Process	Advertise Prequel (if Applicable	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Not Applicable							Planned Dates									
								Planned Days									
								Actual Dates									
	Total Value of Works Procurement					Total											

06/7/26
(Engr. Md. Abdul Momen)
Project Director
Installation & Modification of Gas Stations at Off-Transmission Points of GTCL Project
Gas Transmission Company Ltd. (GTCL)

ANNUAL PROCUREMENT PLAN 2026-27

PROCUREMENT IMPLEMENTATION REPORT

Budget: Development

Ministry/Division : Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resource Division.
Agency : Gas Transmission Company Limited (GTCL)
Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL)
Project/Programme Name & Code : Installation and Modification of Gas Stations at Off-Transmission Points of GTCL Project (2nd Revision) & 942000044

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK	Time Code For Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD2	Local Training (Delegated to BPI)	man-day	3750	Delegated	In accordance with the circular issued by the Finance Division	GTCL	636.61	Planned Dates										
								Planned Days										
								Actual Dates										
	Total Value of Services Procurement						**636.61**											

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division : Ministry of Power, Energy and Mineral Resources. /Energy and Mineral Resource Division.
Agency : Gas Transmission Company Limited (GTCL)
Procuring Entity Name & Code : Gas Transmission Company Limited (GTCL)

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million TK	Time Code For Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1	Not Applicable							Planned Dates										
								Planned Days										
								Actual Dates										
SR2	Not Applicable							Planned Dates										
								Planned Days										
								Actual Dates										
	Total Value of Services Procurement					Total												

06/7/26
(Engr. Md. Abdul Momen)
Project Director
Installation & Modification of Gas Stations at Off-Transmission Points of GTCL Project
Gas Transmission Company Ltd. (GTCL)

ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division
Agency : Bangladesh Gas Fields Company Limited (BGFCL)/ Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla), Code No: 4205
Project/Programme Name & Code : Workover of 7 Wells at Titas, Habiganj, Bakhrabad and Meghna Fields (1st Rivision), Code No: 94200058

Budget : Development

Package No	Description of the Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	-	-	-	-	-	-	-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
	Total Value of Goods Procurement	-	-	-	-	-	Total: -	-	-	-	-	-	-	-	-	-	-

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division
Agency : Bangladesh Gas Fields Company Limited (BGFCL)/ Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla), Code No: 4205

Budget : Revenue

Package No	Description of the Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	-	-	-	-	-	-	-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
	Total Value of Goods Procurement	-	-	-	-	-	Total: -	-	-	-	-	-	-	-	-	-	-

১২/০৭/২০২৬
মোহাম্মদ ইসমাইল মোল্যা
প্রকল্প পরিচালক
৭টি কূপ ওয়ার্কওভার প্রকল্প
বিজিএফসিএল, বিরাসার, ব্রাহ্মণবাড়িয়া।

ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division
Agency : Bangladesh Gas Fields Company Limited (BGFCL)/ Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla), Code No: 4205
Project/Programme Name & Code : Workover of 7 Wells at Titas, Habiganj, Bakhrabad and Meghna Fields (1st Rivision), Code No: 94200058

Budget : Development

Package No	Description of the Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	-	-	-	-	-	-	-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
	Total Value of Works Procurement	-	-	-	-	-	Total: -		-	-	-	-	-	-	-	-	-

Note: Due to the repeal of the 'Expedited Supply of Power and Energy (Special Provisions) Act 2010 (Amended 2021)', Petrobangla and Energy and Mineral Resources Division have been directed to complete the workover of 3 wells (Bakhrabad-6 & 7 and Meghna-1) through BAPEX. In view of this, procurement of material and third party engineering services for these 3 wells already completed and engagement of BAPEX as Workover operation contractor and Linde Bangladesh Ltd. as Well Underbalance contractor will be procure under the project which will be reflected in proposed RDPP.

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division
Agency : Bangladesh Gas Fields Company Limited (BGFCL)/ Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla), Code No: 4205

Budget : Revenue

Package No	Description of the Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	-	-	-	-	-	-	-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
	Total Value of Works Procurement	-	-	-	-	-	Total: -		-	-	-	-	-	-	-	-	-

22/09/2026
মোহাম্মদ ইসমাইল মোল্যা
প্রকল্প পরিচালক
৭টি কূপ ওয়ার্কওভার প্রকল্প
বিজিএফসিএল, বিরাসার, ব্রাহ্মণবাড়িয়া।

ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division
Agency : Bangladesh Gas Fields Company Limited (BGFCL)/ Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla), Code No: 4205
Project/Programme Name & Code : Workover of 7 Wells at Titas, Habiganj, Bakhrabad and Meghna Fields (1st Rivision), Code No: 94200058

Budget : Development

Package No	Description of the Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
-	-	-	-	-	-	-	-	Planned Dates	-	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Total Value of Services Procurement	-	-	-	-	-	Total: -		-	-	-	-	-	-	-	-	-	-

Ministry/Division : Ministry of Power Energy & Mineral Resources/ Energy & Mineral Resources Division
Agency : Bangladesh Gas Fields Company Limited (BGFCL)/ Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code : Bangladesh Oil, Gas & Mineral Corporation (Petrobangla), Code No: 4205

Budget : Revenue

Package No	Description of the Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Progress	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1	-	-	-	-	-	-	-	Planned Dates	-	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
	Total Value of Services Procurement	-	-	-	-	-	Total: -		-	-	-	-	-	-	-	-	-	-

22/09/2026
মোহাম্মদ ইসমাইল মোল্যা
প্রকল্প পরিচালক
৭টি কূপ ওয়ার্কওভার প্রকল্প
বিজিএফসিএল, বিরাসার, ব্রাহ্মণবাড়িয়া।

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

FY: 2026-2027

Budget: Development

Ministry/Division:	Ministy of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
Agency:	Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
Procuring Entity Name and Code :	Sylhet Gas Fields Limited (SGFL), A company of Petrobangla
Project/Programme Name :	Drilling of Wells no. Sylhet11 (Development Well) & Rashidpur-13 (Exploratory Well) (1st Revised)

Package	Description of procurement Package WORKS	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million Tk.	Time code for Process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	Construction of Answer shed with security post for Rashidpur-13	Number	1	OSTEM	MD	self	4.29	Planned Dates	Na	01/08/26	31/08/26	20/09/26	20/10/26	23/10/26	06/11/26	06/11/26	06/02/27
								Planned Days		0	30	20	30	3	14	97	90
								Actual Dates									
WD2	Procurement and supply of materials, construction, testing & commissioning of 4 inch DN 7 km high pressure gas gathering pipeline from well no. RP-13 to RGF process plant	Meter	7000	OSTEM	SGFL Board	Self	194.60	Planned Dates	Na	01/07/26	31/07/26	31/08/26	25/09/26	28/09/26	12/10/26	12/10/26	12/05/27
								Planned Days		0	30	30	25	3	14	102	210
								Actual Dates									
Total value of Works Procurement						**BDT**	**198.89**										

07/07/26

(Engr. Md. Mashhurul Islam)
Project Director
Sylhet-11 & Rashidpur-13 Drilling Project

Md. Mashhurul Islam
Deputy General Manager & Project Director
Sylhet-11 (Development Well) &
Rashidpur-13 (Exploratory Well)
Drilling Project
Sylhet Gas Fields Limited

ANNUAL PROCUREMENT PLAN (2026-27)

Budget: Development

Ministry/Division: Energy and Mineral Resources Division
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla) 133003100
Project/ Programme Name & Code: Technical Assistance for Carbon Abatement of the Oil and Gas Value Chain. 224389300

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Consultancy services for Technical Assistance for Carbon Abatement of the Oil and Gas Value Chain	Man-month	111	QCBS (RFP) International Tender	Energy and Mineral Resources Division (EMRD)	World Bank loan	3808.99	Planned Dates	-	-	-	--	-	-	-	-	-	-
								Actual Dates	Complete									30/09/2027

Package No	Description of Procurement Package (service)	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD2	Vehicle Hiring	Nos	2	OTM (NCT)	Project Director	Self/ Own Fund	65.02	Planned Dates	-	-	-	-	-	-	-	-	-
								Actual Dates	Complete								30/09/2027

30.07.2026
Md. Ruhul Amin
Project Director
Technical Assistance for Carbon Abatement of the Oil and Gas Value Chain
Petrobangla, Dhaka-1215

(প্রকৌশলী মোঃ ফজলুল হক)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোঃ লিঃ (বাপেক্স)

ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT, (2026-27)

Budget : Development

Ministry / Divisons/ Agency : Energy and Mineral Resourses Division , EMRD
Prucuring Entity Name & Code : "ভোলা নর্থ গ্যাস ক্ষেত্রের জন্য ৬০ এম.এম.এসসিএফডি ক্ষমতা সম্পন্ন প্রসেস প্লান্ট সংগ্রহ ও স্থাপন" শীর্ষক প্রকল্প।
Project/ Programme & Code : 224405100

Contract Package No.	Description of procurement Package GOODS	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-1	Conastruction of 3 stored office cum dormatory building	Package	1	Ostetm	MD. BAPEX	BAPEX Own Fund	500.00	Plan date		02.01.26					21.03.26		22.12.26
								Plan days									
								Actual days									
WD-2	smart Capital works	Package	1	OTM	PD	BAPEX Own Fund	11.00	Plan date		06.08.26					30.10.26		29.12.26
								Plan days									
								Actual days									
	Total Value of Goods Procurement					**Total**	**511.00**										

S.M.S Salekin
02.08.2026
(Shah Md. Sirajus Salekin)
Project Director
Procurement & Installation of 60 MMSCFD
Process Plant For Bhola North Gas Field
BAPEX.

(প্রকৌশলী মোঃ ফজলুল হক)
ব্যবস্থাপনা পরিচালক
বাপেক্স পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কো: লি: (বাপেক্স)

ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT (2026-27)

Budget : Development

Ministry / Divisons/ Agency : Energy and Mineral Resourses Division , EMRD
Prucuring Entity Name & Code : "ভোলা নর্থ গ্যাস ক্ষেত্রের জন্য ৬০ এমএমএসসিএফডি ক্ষমতা সম্পন্ন প্রসেস প্লান্ট সংগ্রহ ও স্থাপন" শীর্ষক প্রকল্প।
Project/ Programme & Code : 224405100

Contract Package No.	Description of Procurement Package SERVICES	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD2	Computer, Printer, Photocopy Machine & Scanner Purchase. Maintenance and Other Accessories	Pack age	1	OSTEM	PD	BAPEX Own fund	1.00	Plan date		02.09.2026					02.12.2026		20.12.2026
								Plan days									
								Actual days									
GD3	Electrical Items (Cable, Circuit Breaker Diff. bulb, Diff. switch, Light Shade CCTV, PABX, TV, Fan, Fridge etc.)	Pack age	1	RFQ	PD	BAPEX Own fund	3.50	Plan date		03.08.2026					01.11.2026		30.12.2026
								Plan days									
								Actual days									
GD4	Installation and Commissioning of 60 MMscfd Process Plant for Bhola North Gas Field	Pack age	1	OSTETM	BAPEX Board	BAPEX Own fund	18,712.00	Plan date		02.01.2025					27.04.2025		31.12.2026
								Plan days									
								Actual days									
GD7	Office Furniture	Pack age	1	OTM	PD	BAPEX Own fund	79.00	Plan date		15.08.2025					28.10.2026		15.12.2026
								Plan days									
								Actual days									
	Total Value of Goods Procurement					**Total**	**18,795.50**										

S.M.S Salekin
03.08.2026
(Shah Md. Sirajus Salekin)
Project Director
Procurement & Installation of 60 MMSCFD
Process Plant For Bhola North Gas Field
BAPEX.

(প্রকৌশলী মোঃ ফজলুল হক)
ব্যবস্থাপনা পরিচালক
বাংলাদেশ পেট্রোলিয়াম এক্সপ্লোরেশন এন্ড প্রোডাকশন কোং লিঃ (বাপেক্স)

ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT (2026-27)

Budget : Development

Ministry / Divisons/ Agency : Energy and Mineral Resourses Division , EMRD
Prucuring Entity Name & Code : "ভোলা নর্থ গ্যাস ক্ষেত্রের জন্য ৬০ এমএমএসসিএফডি ক্ষমতা সম্পন্ন প্রসেস প্লান্ট সংগ্রহ ও স্থাপন" শীর্ষক প্রকল্প।
Project/ Programme & Code : 224405100

Contract Package No.	Description of Procurement Package SERVICES	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	গাড়ী ভাড়া	Pack age	2	OTM	PD	BAPEX	62.00	Plan date		01.04.25					22.05.205		31.01.2027
								Plan days									
								Actual dates									
	Total Value of Goods Procurement					**Total**	**62.00**										

S.M.S Salekin
02.08.2026

(Shah Md. Sirajus Salekin)
Project Director
Procurement & Installation of 60 MMSCFD
Process Plant For Bhola North Gas Field
BAPEX.

Updated ANNUAL PROCUREMENT PLAN (2026-27)

Budget: Development

Ministry/Division: Energy and Mineral Resources Division
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla) 133003100
Project/ Programme Name & Code: Consultancy Services for Gas Pipeline Network Master Plan (GPNMP) in Bangladesh, 942000061

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Consultancy Services for Gas Pipeline Network Master Plan (GPNMP) in Bangladesh	Man-month	109	QCBS (RFP) International Tender	Energy and Mineral Resources Division (EMRD)	Own Fund	1914.25	Planned Dates										15-12-2026
								Planned Days									510 days	700 days
								Actual Dates	25-08-2023	23-01-2024	21-03-2024	23-04-2024	12-05-2024	14-01-2025	15-01-2025	15-01-2025		

30.7.26

Dr. Md. Belayet Hossain
Project Director
"Consultancy Services for GPNMP in Bangladesh" Project
Petrobangla

Updated ANNUAL PROCUREMENT PLAN (2026-27)

Budget: Development

Ministry/Division: Energy and Mineral Resources Division
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla) 133003100
Project/ Programme Name & Code: Consultancy Services for Gas Pipeline Network Master Plan (GPNMP) in Bangladesh, 942000061

Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Computer and Accessories	Nos	16	RFQ	Project Director	Own Fund	5	Planned Dates									21-05-25
								Planned Days			10 days	0 days	7 days	0 days	0 days	17 days	7 days
								Actual Dates		29-04-25	08-05-25	15-05-25	15-05-25	15-05-25	15-05-25		21-05-25
GD2	Office Equipment	Nos	6	RFQ	Project Director	Own Fund	45	Planned Dates									27-05-25
								Planned Days			8 days	0 days	3 days	0 days	0 days	11 days	10 days
								Actual Dates		08-05-25	15-05-25	15-05-25	18-05-25	18-05-25	18-05-25		27-05-25
GD3	Office Furniture and Fixture	Nos	25	RFQ	Project Director	Own Fund	5	Planned Dates									28-05-25
								Planned Days			8 days	2 days	0 days	0 days	0 days	10 days	12 days
								Actual Dates		08-05-25	15-05-25	17-05-25	17-05-25	17-05-25	17-05-25		28-05-25

Dr Md Nojat Hossain
Project Director
"Consultancy Services for GPNMP in Bangladesh" Project
Petrobangla

Updated ANNUAL PROCUREMENT PLAN (2026-27)

Budget: Development

Ministry/Division: Energy and Mineral Resources Division
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla) 133003100
Project/ Programme Name & Code: Consultancy Services for Gas Pipeline Network Master Plan (GPNMP) in Bangladesh, 942000061

Package No	Description of Procurement Package (service)	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD2	Vehicle Hiring	Nos	2	OTM (NCT)	Project Director	Self/Own Fund	39.61	Planned Dates									30-06-26
								Planned Days								63 days	450 days
								Actual Dates		04-02-2025	18-02-2025	10-03-2025	11-03-2025	11-03-2025	07-04-2025		30-06-26

30.7.26

Dr. Md. Belayet Hossain
Project Director
"Consultancy Services for GPNMP in Bangladesh" Project
Petrobangla

ANNUAL PROCUREMENT PLAN (2026-27)

Budget: Development

Ministry/Division: Energy and Mineral Resources Division
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla) 133003100
Project/ Programme Name & Code: Technical Assistance for Carbon Abatement of the Oil and Gas Value Chain. 224389300

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Consultancy services for Technical Assistance for Carbon Abatement of the Oil and Gas Value Chain	Man-month	111	QCBS (RFP) International Tender	Energy and Mineral Resources Division (EMRD)	World Bank loan	3808.99	Planned Dates	-	-	-	--	-	-	-	-	-	-
								Actual Dates	Complete									30/09/2027

Package No	Description of Procurement Package (service)	Unit	Quantity	Procurement Method & Types	Contract Approving Authority	Source of Funds	Estd. cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD2	Vehicle Hiring	Nos	2	OTM (NCT)	Project Director	Self/ Own Fund	65.02	Planned Dates	-	-	-	-	-	-	-	-	-
								Actual Dates	Complete								30/09/2027

30.07.2026
Md. Ruhul Amin
Project Director
Technical Assistance for Carbon Abatement of the Oil and Gas Value Chain
Petrobangla, Dhaka-1215