Annual Procurement Plan 2023-24 (Correction GR-12)

Appendix-C

Ministry/ Division	Ministry of Expatriates' Welfare & Overseas Employment	Project Cost (In Tk. Lakh)	
Agency	MOEWOE	99.68	
Procuring Entity Name & Code	(MOEWOE)		

Package No.	Description of Procurement Package (Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Advertise EOI	Issue RFP	Tender Opening	Proposal Evaluation	Opining Financial Proposal	Negotiation	Approval	Signature Of Contract	Total time To Contract Signatures	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1	Purchase of Awareness & Advertisement	Nos	3	OTM/QCBS	HPOE	GOB (Revenue)		Planed Dates For OTM	-	04 March 2024	17 March 2024	30 March 2024	05 April 2024	11 April 2024	8 May 2024	19 May 2024		90 Days
	Pack: 1- Media Production Service-06 TVCs & 06 OVCs Production. **Pack: 2-** Design, Printing of Communication Materials (Leaflet Sticker) **Pack: 3-** Awareness Campaign through Facebook and YouTube Boost.							Planed Dates For OTM	-		14 Days	14 Days	07 Days	07 Days	28 Days	14 Days	84 Days	
	Total Value of (Service) Procurement																	

০৩/০৬/২৪
মোঃ নুরুল হুদা
উপসচিব
প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

০৩/০৬/২০২৪
সায়মা ইউনুস এনডিসি
অতিরিক্ত সচিব
প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার