গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়
বাংলাদেশ বনশিল্প উন্নয়ন কর্পোরেশন
রাবার বিভাগ
টাংগাইল-শেরপুর জোন, মধুপুর, টাংগাইল।
www.rdmadhupur.bfidc.gov.bd

রাবার কাঠ শক্ত, টেকসই ও উন্নতমানের। আপনিও রাবার কাঠের আসবাবপত্র ব্যবহার করুন।

স্মারক নং:- রাঃবিঃমধু/সং-২(৬০)/২০২৪-২০২৫/ ৩৭৭ তারিখ :- ০৬/০৫/২৫

মহাব্যবস্থাপক (পরিকল্পনা ও উন্নয়ন)
বাংলাদেশ বনশিল্প উন্নয়ন কর্পোরেশন
"বনশিল্প ভবন"
৭৩, মতিঝিল বানিজ্যিক এলাকা
ঢাকা-১০০০।

বিষয় : ২০২৪-২০২৫ অর্থ বছরের ক্রয় পরিকল্পনা আংশিক সংশোধন পূর্বক অন্তর্ভূক্ত করা প্রসঙ্গে।

উপর্যুক্ত বিষয়ে সদয় অবগতির জন্য জানানো যাচ্ছে যে, বিএফআইডিসি, রাবার বিভাগ, টাঙ্গাইল-শেরপুর জোন দপ্তর এবং অত্র জোনের আওতাধীন চাঁদপুর রাবার বাগানের ২০২৪-২০২৫ অর্থ বছরের প্রেরিত ক্রয় পরিকল্পনা আংশিক সংশোধন পূর্বক অন্তর্ভূক্ত করণের প্রয়োজনীয় ব্যবস্থা গ্রহনের জন্য এতদসঙ্গে প্রেরণ করা হলো।

দপ্তর/বাগানের সংশোধিত অন্তর্ভূক্তি করণের বিবরণ নিম্নরুপ :-

ক্রঃনং	দপ্তর/ বাগানের নাম	অন্তর্ভূক্ত করণের বিবরণী	মন্তব্য
০১	বিএফআইডিসি, রাবার বিভাগ টাঙ্গাইল-শেরপুর জোন দপ্তর	IPS/Generator/Computer/Multimedia	PART : B (GOODS) ক্রমিক নং-৪
০২	চাঁদপুর রাবার বাগান, মধুপুর, টাঙ্গাইল	Boundary and drain	PART : A (WORKS) ক্রমিক নং-০২
		Rubber plantation	PART : A (WORKS) ক্রমিক নং-০৩
		Almirah (Steel)	PART : B (GOODS) ক্রমিক নং-০৩
		Sales & Distributions	PART : B (GOODS) ক্রমিক নং-০৪
		Formic Acid	PART : B (GOODS) ক্রমিক নং-০৫
		Vehicles	PART : B (GOODS) ক্রমিক নং-০৬
		Electrical appliances	PART : B (GOODS) ক্রমিক নং-০৭
		Television/Multimedia	PART : B (GOODS) ক্রমিক নং-০৮
		Pitchright Taper, hourly and casual workers' clothing and cloth shoes	PART : B (GOODS) ক্রমিক নং-০৯
		Nursery polybag	PART : B (GOODS) ক্রমিক নং-১০
		Taping knife	PART : B (GOODS) ক্রমিক নং-১১
		Shoes, socks and umbrellas for permanent workers	PART : B (GOODS) ক্রমিক নং-১২

সংযুক্তি : বর্ণনামতে ০৯ (নয়) পাতা।

06.05.2025
(মোহাম্মদ ইসমাইল হোসেন)
মহাব্যবস্থাপক
বিএফআইডিসি, রাবার বিভাগ
টাংগাইল-শেরপুর জোন।

স্মারক নং:- রাঃবিঃমধু/সং-২(৬০)/২০২৪-২০২৫/ ৩৭৭ তারিখ :- ০৬/০৫/২৫

সদয় অবগতি/কাযার্থে অনুলিপি :-

১। পরিচালক (পরিকল্পনা ও উন্নয়ন), বিএফআইডিসি, সদর দপ্তর, ৭৩, মতিঝিল বানিজ্যিক এলাকা, ঢাকা।
২। সচিব, বিএফআইডিসি, সদর দপ্তর, ৭৩ মতিঝিল বানিজ্যিক এলাকা, ঢাকা।
৩। মহাব্যবস্থাপক (রাবার) , বিএফআইডিসি, সদর দপ্তর, ৭৩ মতিঝিল বানিজ্যিক এলাকা, ঢাকা।
৪। একান্ত সচিবের মাধ্যমে চেয়ারম্যান,বিএফআইডিসি,সদর দপ্তর,৭৩ মতিঝিল বানিজ্যিক এলাকা,ঢাকা। (চেয়ারম্যান মহোদয়ের সদয় অবগতির জন্য)।
৫। ব্যবস্থাপক, বিএফআইডিসি, চাঁদপুর রাবার বাগান,মধুপুর, টাঙ্গাইল ।
৬। অফিস্ব কপি।

06.05.2025
মহাব্যবস্থাপক

BFIDC, Rubber Division

Tangail-Sherpur zone

kakraid Madhupur.Tangail

ANNUAL PROCUREMENT PLAN FOR 2024-2025

Ministry/Division : MINISTRY OF ENVIRONMENT, FOREST & CLIMATE CHANGE.
Agency : BANGLADESH FOREST INDUSTRIES DEVELOPMENT CORPORATION.
Procuring Entity Name & Code : RUBBER DIVISION, TANGAIL-SHERPUR ZONE
Project/Program Name & Code :

PART : A (WORKS)

Package No	Description of procurement package (goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd cost in Lakh Tk.	Time code for Process	Adverties prequel (if applicable)	Invite Advertise Tender	Tender opening	Tender Evaluation	Approval for Award	Notification of Award	Signing of contract.	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BFIDC, RUBBER DIVISION, TANGAIL-SHERPUR ZONE																	
1	Office/Staff Dormatory/ Rest House	Nos		OTM	Board of Directors	Own Source	50.0	Planned dates		10/02/25	10/03/25	07/04/25	02/05/25	08/05/25	05/06/25		30/06/25
								Planned days			29	28	25	7	28	117	-
								Actual dates		-	-	-	-	-	-	-	
2	Road/Bridge & Culverts	Feet		OTM /RFQ	Board of Directors	Own Source	8.0	Planned dates		10/03/25	30/03/25	7/04/25	15/04/25	20/04/25	05/05/25	-	30/06/25
								Planned days			20	7	8	5	15	55	30/06/25
								Actual dates		-	-	-	-	-	-	-	
						Total =	58.0										

P.T.O

04/5/25

H//:APP- 2024 -25

DC, CHANDPUR RUBBER GARDEN, MADHUPUR, TANGAIL.

Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Tk.)	Time code of process	Advertise prequali. (if applic-able)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Office/Residential/ Factory/Rest House/ Smoke House	-	1	OTM	Board of Directors	Own source	35.00	Planed Dates		05-05-25	12-05-25	12-05-25	20-05-25	28-05-25	30-05-25	-	30-06-25
							Planed Days			**21**	9	10	6	**7**	**90**	
							Actual Dates									
Boundary and drain	-	L/S	DPM/RFQ/ OTM	GM/ Manager	Own source	5.00	Planed Dates		07-05-25	15-05-25	18-05-25	25-05-25	29-05-25	30-05-25	-	30-06-25
							Planed Days			28	21	14	7	28	90	
							Actual Dates									
Rubber plantation	-	L/S	DPM/RFQ/ OTM	Board of Directors	Own source	29.28	Planed Dates		10-05-25	19-05-25	29-05-25	02-06-25	5-06-25	30-06-25	-	30-06-25
							Planed Days			28	21	14	7	28	90	
							Actual Dates									
Total =						69.28										

04/02/25

ANNUAL PROCUREMENT PLAN FOR 2024-2025

Ministry/Division : MINISTRY OF ENVIRONMENT, FOREST & CLIMATE CHANGE.
Agency : BANGLADESH FOREST INDUSTRIES DEVELOPMENT CORPORATION.
Procuring Entity Name & Code : RUBBER DIVISION, TANGAIL-SHERPUR ZONE
Project/Program Name & Code :

PART : B (GOODS)

Package No	Description of procurement package (goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd cost in Lakh Tk.	Time code for Process	Adverties prequel (if applicable)	Invite Advertise Tender	Tender opening	Tender Evaluation	Approval for Award	Notification of Award	Signing of contract	Total time to contract signature	Time for complet contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BFIDC, RUBBER DIVISION, TANGAIL-SHERPUR ZONE																	
1	Furniture, Fixture, Office equipments	--	LS	RFQ/CASH	GM	Own Source	1.50	Planned dates		20.01.25	16.02.25	08.03.25	22.03.25	29.03.25	26.04.25		20/05/25
								Planned days			28	21	15	7	29	100	
								Actual dates									
2	AC			RFQ/CASH	GM	Own Source	0.50	Planned dates		20.01.25	16.02.25	08.03.25	22.03.25	29.03.25	26.04.25		20/05/25
								Planned days			28	21	15	7	29	100	
								Actual dates									
3	water suply/ Submarsibal pamp	Nos	1	RFQ/CASH	GM	DO	1.50	Planned dates		20.01.25	16.02.25	08.03.25	22.03.25	29.03.25	26.04.25		20/05/25
								Planned days		-	28	21	15	7	29	100	-
										-	-	-	-	-	-	-	
4	IPS/Generator /Computer/ Multimedia	Nos		RFQ/CASH	Gm	Do	6.0	Planned dates		20.01.25	16.02.25	08.03.25	22.03.25	29.03.25	26.04.25		30/06/25
								Planned days			27	21	15	7	29	100	-
								Actual dates									
Total =							9.50										

P.T.O

04/02/25

I:\APP- 2024 -25

(Figure in Lakh)

CHANDPUR RUBBER GARDEN, MADHUPUR, TANGAIL.

Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Tk.)	Time code of process	Advertise prequali. (if applic-able)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Plastic Cup	Nos	114000	OTM	GM/ Manager	Own source	5.70	Planed Dates		20/07/2024	18/08/2024	08/09/2024	24/09/2024	01/10/2024	28/10/2024	-	30/06/2025
							Planed days			28	21	15	7	27	98	
							Actual Dates									
Partition Plate of Coagulating Tank	-	100	RFQ	GM/ Manager	Own source	3.00	Planed Dates		16/04/2025	23/04/2025	23/04/2025	24/04/2025			-	30/06/2025
							Planed Days			28	21	15			98	
							Actual Dates									
Almirah (Steel)	-	2	RFQ	Manager	Own source	.50	Planed Dates		05-05-25	12-05-25	12-05-25	20-05-25	28-05-25	30-05-25	-	30/06/2025
							Planed Days			07	0	07			14	
							Actual Dates									
Sales & Distributions	Nos	530 Ton	OTM	GM/ Manager	Own source	8.22	Planed Dates		31/07/2024	27/08/2024	17/09/2024	31/09/2024	6/10/2024	02/11/2024	-	30/06/2025
							Planed days			28	21	15	7	27	98	
							Actual Dates									
Formic Acid	Nos	4240 kg	OTM	GM/ Manager	Own source	10.00	Planed Dates		20/07/2024	18/08/2024	08/09/2024	24/09/2024	01/10/2024	28/10/2024	-	30/06/2025
							Planed days			28	21	15	7	27	98	
							Actual Dates									
Vehicles	Nos	L/S	OTM	GM/ Manager	Own source	5.00	Planed Dates		15-05-25	20-05-25	26-05-25	06-06-25	10-06-25	30-06-25	-	30/06/2025
							Planed days			28	21	15	7	27	98	
							Actual Dates									
Electrical appliances	Nos	L/S	DPM/RFQ	Manager	Own source	1.50	Planed Dates		17-05-25	20-05-25	26-05-25	06-06-25	10-06-25	30-06-25	-	30/06/2025
							Planed days			28	21	15	7	27	98	
							Actual Dates									
Television/Multimedia	Nos	1	DPM/RFQ	Manager	Own source	1.00	Planed Dates		19-05-25	20-05-25	26-05-25	06-06-25	10-06-25	30-06-25	-	30/06/2025
							Planed days			28	21	15	7	27	98	
							Actual Dates									
Total =						34.92										

06/6/24

P.T.O

20/08/24

Description of curement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Tk.)	Time code of process	Advertise prequali. (if applic-able)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notificatio n of award	Signing of contract	Total time to contract signature	Time for completion of contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
hright Taper, rly and casual kers' clothing and h shoes	Nos	L/S	RFQ	Manager	Own source	1.40	Planed Dates		06/07/2024	13/07/2024	13/07/2024	15/07/2024	15/07/2024	02/11/2024	-	30/06/2025
							Planed days			28	21	15	7	27	98	
							Actual Dates									
sery polybag	Nos	1300kg	RFQ	Manager	Own source	3.72	Planed Dates		31/07/2024	8/08/2024	11/08/2024	31/09/2024	6/10/2024	02/11/2024	-	30/06/2025
							Planed days			28	21	15	7	27	98	
							Actual Dates									
ing knife	Nos	L/S	RFQ	Manager	Own source	1.42	Planed Dates		31/07/2024	27/08/2024	17/09/2024	31/09/2024	6/10/2024	02/11/2024	-	30/06/2025
							Planed days			28	21	15	7	27	98	
							Actual Dates									
es, socks and brellas for manent workers	Nos	L/S	RFQ	GM/ Manager	Own source	8.40	Planed Dates		2/02/2025	8/02/2025	8/02/2025	22/02/2025	22/02/2025		-	30/06/2025
							Planed days			28	21	15	7	27	98	
							Actual Dates									
total						14.94										

০৮/০৫/২৫
প্রধান সহকারী (প্রশাসন)
বিএফআইডিসি, রাবার বিভাগ
টাংগাইল- শেরপুর জোন।

০৪.০৫.২০২৫
মহাব্যবস্থাপক
বিএফআইডিসি, রাবার বিভাগ
টাংগাইল- শেরপুর জোন।

বাংলাদেশ বনশিল্প উন্নয়ন কর্পোরেশন

চাঁদপুর রাবার বাগান

মধুপুর, টাঙ্গাইল।

E-mail: managerchandpurrb@gmail.com

শেখ হাসিনার নির্দেশ জলবায়ু সহিষ্ণু বাংলাদেশ

রাবার কাঠ শক্ত, টেকসই ও উন্নতমানের আপনিও রাবার কাঠ ব্যবহার করুন।

পত্র নং- চাঁদঃরাঃবাঃ/২(৪১)/২০২৩-২৪/ ২৬০

তারিখঃ ৩০-০৪-২০২৫ খ্রিঃ

বিএফআইডিসি, রাবার বিভাগ, টাঙ্গাইল-শেরপুর জোন
ডায়েরী নং- নথি নং- তাং-
প্রশাসন/হিসাব/মাঠ শাখা
ভান্ডার/প্রশাসন শাখার আংশিক নথির দায়িত্বে
04.05.2025
মহাব্যবস্থাপক

মহাব্যবস্থাপক
বিএফআইডিসি, রাবার বিভাগ
টাঙ্গাইল-শেরপুর জোন
মধুপুর, টাঙ্গাইল।

বিষয়ঃ ২০২৪-২০২৫ অর্থ বৎসরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ। (সংশোধিত)

সূত্রঃ সদর দপ্তরের স্মারক নং-২২.০৩.০০০০.১১৪.০৭.০০২.১২৫ তারিখঃ ২৫-০৬-২০২৪খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রের আলোকে বিএফআইডিসি, চাঁদপুর রাবার বাগান, মধুপুর, টাঙ্গাইলের ২০২৪-২০২৫ অর্থ বৎসরের বার্ষিক ক্রয় পরিকল্পনা পিপিআর-২০০৮এর নির্ধারিত 'ছক' অনুযায়ী প্রস্তুত করতঃ এতদসংগে প্রেরণ করা হল।

সংযুক্ত ঃ ০৩ (তিন) পাতা।

৩০/০৪/২০২৫

মোঃ আমান উল্লাহ আমান
ব্যবস্থাপক (চঃদাঃ)
বিএফআইডিনি,চাঁদপুর রাবার বাগান
মধুপুর, টাঙ্গাইল।

৩০/০৪/২৫ ৩০/৪/২৫

ANNUAL PROCUREMENT PLAN FOR 2024-2025

Budget: Development

stry/Division : MINISTRY OF ENVIRONMENT, FOREST & CLIMATE CHANGE.
ncy : BANGLADESH FOREST INDUSTRIES DEVELOPMENT CORPORATION.
uring Entity Name & Code : Bangladesh Forest Industries Development Corporation.
ect / Program Name & Code : BFIDC, CHANDPUR RUBBER GARDEN, MADHUPUR, TANGAIL.

PART : A (WORKS)

(Figure in Lakh)

Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Tk.)	Time code of process	Advertise prequali. (if applic-able)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Office/Residential/ Factory/Rest House/ Smoke House	-	1	OTM	Board of Directors	Own source	35.00	Planed Dates		05-05-25	12-05-25	12-05-25	20-05-25	23-05-25	30-05-25	-	30-06-25
							Planed Days			21	9	10	6	7	90	
							Actual Dates									
Boundary and drain	-	L/S	DPM/RFQ/ OTM	GM/ Manager	Own source	5.00	Planed Dates		07-05-25	15-05-25	18-05-25	25-05-25	29-05-25	30-05-25	-	30-06-25
							Planed Days			28	21	14	7	28	90	
							Actual Dates									
Rubber plantation	-	L/S	DPM/RFQ/ OTM	Board of Directors	Own source	29.28	Planed Dates		10-05-25	19-05-25	29-05-25	02-06-25	5-06-25	30-06-25	-	30-06-25
							Planed Days			28	21	14	7	28	90	
							Actual Dates									
Total =						69.28										

30/05/25

Md. Aman Ullah Aman
Manager
BFIDC, Chandpur Rubber Garden
Madhupur, Tangail.

30/5/25 30/5/25

(মোহাম্মদ ইসরাইল হোসেন)

ANNUAL PROCUREMENT PLAN FOR 2024-2025

Budget: Development

Ministry/Division : MINISTRY OF ENVIRONMENT, FOREST & CLIMATE CHANGE.
Agency : BANGLADESH FOREST INDUSTRIES DEVELOPMENT CORPORATION.
Procuring Entity Name & Code : Bangladesh Forest Industries Development Corporation.
Project / Program Name & Code : BFIDC, CHANDPUR RUBBER GARDEN, MADHUPUR, TANGAIL.

PART – B (GOODS)

(Figure in Lakh)

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Tk.)	Time code of process	Advertise prequali. (if applic-able)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Plastic Cup	Nos	114000	OTM	GM/ Manager	Own source	5.70	Planed Dates		20/07/2024	18/08/2024	08/09/2024	24/09/2024	01/10/2024	28/10/2024	-	30/06/2025
								Planed days			28	21	15	7	27	98	
								Actual Dates									
2	Partition Plate of Coagulating Tank	-	100	RFQ	GM/ Manager	Own source	3.00	Planed Dates		16/04/2025	23/04/2025	23/04/2025	24/04/2025			-	30/06/2025
								Planed Days			28	21	15			98	
								Actual Dates									
3	Almirah (Steel)	-	2	RFQ	Manager	Own source	.50	Planed Dates		05-05-25	12-05-25	12-05-25	20-05-25	28-05-25	30-05-25	-	30/06/2025
								Planed Days			07	0	07			14	
								Actual Dates									
4	Sales & Distributions	Nos	530 Ton	OTM	GM/ Manager	Own source	8.22	Planed Dates		31/07/2024	27/08/2024	17/09/2024	31/09/2024	6/10/2024	02/11/2024	-	30/06/2025
								Planed days			28	21	15	7	27	98	
								Actual Dates									
5	Formic Acid	Nos	4240 kg	OTM	GM/ Manager	Own source	10.00	Planed Dates		20/07/2024	18/08/2024	08/09/2024	24/09/2024	01/10/2024	28/10/2024	-	30/06/2025
								Planed days			28	21	15	7	27	98	
								Actual Dates									
6	Vehicles	Nos	L/S	OTM	GM/ Manager	Own source	5.00	Planed Dates		15-05-25	20-05-25	26-05-25	06-06-25	10-06-25	30-06-25	-	30/06/2025
								Planed days			28	21	15	7	27	98	
								Actual Dates									
7	Electrical appliances	Nos	L/S	DPM/RFQ	Manager	Own source	1.50	Planed Dates		17-05-25	20-05-25	26-05-25	06-06-25	10-06-25	30-06-25	-	30/06/2025
								Planed days			28	21	15	7	27	98	
								Actual Dates									
8	Television/Multimedia	Nos	1	DPM/RFQ	Manager	Own source	1.00	Planed Dates		19-05-25	20-05-25	26-05-25	06-06-25	10-06-25	30-06-25	-	30/06/2025
								Planed days			28	21	15	7	27	98	
								Actual Dates									
			Total =				34.92										

(P.T.O)

ge	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh Tk.)	Time code of process	Advertise prequali. (if applic-able)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Pitchright Taper, hourly and casual workers' clothing and cloth shoes	Nos	L/S	RFQ	Manager	Own source	1.40	Planed Dates		06/07/2024	13/07/2024	13/07/2024	15/07/2024	15/07/2024	02/11/2024	-	30/06/2025
								Planed days			28	21	15	7	27	98	
								Actual Dates									
	Nursery polybag	Nos	1300kg	RFQ	Manager	Own source	3.72	Planed Dates		31/07/2024	8/08/2024	11/08/2024	31/09/2024	6/10/2024	02/11/2024	-	30/06/2025
								Planed days			28	21	15	7	27	98	
								Actual Dates									
	Taping knife	Nos	L/S	RFQ	Manager	Own source	1.42	Planed Dates		31/07/2024	27/08/2024	17/09/2024	31/09/2024	6/10/2024	02/11/2024	-	30/06/2025
								Planed days			28	21	15	7	27	98	
								Actual Dates									
	Shoes, socks and umbrellas for permanent workers	Nos	L/S	RFQ	GM/ Manager	Own source	8.40	Planed Dates		2/02/2025	8/02/2025	8/02/2025	22/02/2025	22/02/2025	-	-	30/06/2025
								Planed days			28	21	15	7	27	98	
								Actual Dates									
	total						14.94										

Md. Aman Ullah Aman
Manager
BFIDC, Chandpur Rubber Garden
Madhupur, Tangail.

মহাব্যবস্থাপক