গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পরিকল্পনা মন্ত্রণালয়
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
প্রশাসন-২ শাখা
www.sid.gov.bd

নং-৫২.০০.০০০০.০০৬.১৮.৭৩১.২০-২৪

তারিখঃ ০৬ শ্রাবণ ১৪২৯ / ২১ জুলাই ২০২২

বিষয়ঃ ২০২২-২০২৩ অর্থ বছরের ক্রয় পরিকল্পনা প্রেরণ সংক্রান্ত।

উপর্যুক্ত বিষয়ে জানানো যাচ্ছে যে, পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগের ২০২২-২০২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে এতদসংগে প্রেরণ করা হলো।

সংযুক্তিঃ বার্ষিক ক্রয় পরিকল্পনা (বর্ণনামতে)।

মোঃ ফরিদ হোসেন
সিনিয়র সহকারী সচিব
☎ ৫৫০০৭৩৮৩

সিস্টেম এনালিস্ট
আইসিটি অধিশাখা
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ

নং-৫২.০০.০০০০.০০৬.১৮.৭৩১.২০-২৪

তারিখঃ ০৬ শ্রাবণ ১৪২৯ / ২১ জুলাই ২০২২

অনুলিপি সদয় অবগতি ও কার্যার্থে প্রেরণ করা হলো (জ্যেষ্ঠতার ক্রমানুসারে নয়):

১। যুগ্মসচিব (প্রশাসন), পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ, ঢাকা।
২। উপসচিব, বাজেট, আর্থিক ব্যবস্থাপনা ও অডিট অধিশাখা, পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ, ঢাকা।
৩। সচিবের একান্ত সচিব, পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ (সচিব মহোদয়ের সদয় অবগতির জন্য)।
৪। প্রোগ্রামার, আইসিটি শাখা-১, পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ (ওয়েবসাইটে প্রকাশের অনুরোধসহ)।
৫। অফিস কপি।

Bud

Annual Procurement Plan -2022-23

Ministry of Planning
Statistics and informatics Division
Administration-2 Section

Package no	Description of Procurement Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est Cost in Tk (lakh)	Time of Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of award	Siging of Contract	Total to Co Sign
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
WR1	Washing	NOS	As per requirement	Direct Method (Cash)	Authorised Officer	GOB	0.35	N/A	-	-	-	-	-	-	-	
GR2	Advertisement	NOS	As per requirement	Direct Method (Cash)	Authorised Officer	GOB	2.75	N/A	-	-	-	-	-	-	-	
WR3	Books and Journals	NOS	As per requirement	RFQ/ Direct Method (Cash)	Authorised Officer	GOB	4.50	Planned Dates for RFQ/DM	-	13 Nov 2022	20 Nov 2022	25 Nov 2022	28 Nov 2022	03 Dec 2022	08 Dec 2022	
								Planned Dayes for RFQ/DM		0	7 Days	5 Days	03 Days	05 Days	05 Days	25
								Actual Dates for RFQ/DM		-	-	-	-	-	-	

মো: ফরিদ হোসেন
সিনিয়র সহকারী সচিব

শিরীন রুবী
যুগ্মসচিব (প্রশাসন)

মোঃ আবু বকর সিদ্দিক
অতিরিক্ত সচিব (প্রশাসন)

Annual Procurement Plan:2022-2023

Ministry of Planning
Statistics and informatics Division
Administration-2 Section

Package no	Description of Procurement Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est Cost in Tk (lakh)	Time of Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of award	Siging of Contract	Tot C Si
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
GR4	Computer Equipment (printer/photo copyer Toner)	NOS	200	e-GP/OTM (Framework Contact)/RFQ	HOPE	GOB	8.25	Planned Dates for OTM/RFQ		22 Aug 2022	05 Sep 2022	19 Sep 2022	26 Sep 2022	03 Oct 2022	31 Oct 2022	
								Planned Days for OTM/RFQ		0	14 Days	14 Days	07 Days	07 Days	28 Days	
								Actual Dates for OTM/RFQ		-	-	-	-	-	-	
GR5	Stationary Goods (Paper,penetc)	NOS	50	OTM (Framework Contact)/RFQ	HOPE	GOB	7.50	Planned Dates for OTM/ RFQ		04 Sep 2022	18 Sep 2022	02 Oct 2022	09 Oct 2022	16 Oct 2022	13 Nov 2022	
								Planned Days for OTM/ RFQ		0	14 Days	14 Days	07 Days	07 Days	28 Days	
								Actual Dates for OTM/ RFQ		-	-	-	-	-	-	
GR6	Useful Goods (Airfreshner, Arosol, Handwash etc)	NOS	25	OTM (Framework Contact)/RFQ	HOPE	GOB	7.00	Planned Dates for OTM/ RFQ		04 Sep 2022	18 Sep 2022	02 Oct 2022	09 Oct 2022	16 Oct 2022	13 Nov 2022	
								Planned Days for OTM/ RFQ		0	14 Days	14 Days	07 Days	07 Days	28 Days	
								Actual Dates for OTM/ RFQ								

মো: ফরিদ হোসেন
সিনিয়র সহকারী সচিব

শিরীন রুবী
যুগ্মসচিব (প্রশাসন)

20.09.2022
মোঃ আবু বকর সিদ্দিক
অতিরিক্ত সচিব (প্রশাসন)

Annual Procurement Plan -2022-23

Ministry of Planning
Statistics and informatics Division
Administration-2 Section

Package no	Description of Procurement Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est Cost in Tk (lakh)	Time of Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of award	Siging of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR7	Liveries	NOS	12	RFQ/ Direct Method (Cash)	HOPE	GOB	3.25	Planned Dates for RFQ/DM		25 Aug 2022	01 Sep 2022	06 Sep 2022	09 Sep 2022	14 Sep 2022	19 Sep 2022
								Planned Dayes for RFQ/DM		0	7 Days	5 Days	03 Days	05 Days	05 Days
								Actual Dates for RFQ/DM		-	-	-	-	-	-
WR8	Maintenance of vehicle	NOS	As per requirement	RFQ/Direct Method (Cash)	Authorised Officer	GOB	8.75	N/A	-	-	-	-	-	-	-
GR9	Miscellaneous Goods of vehicle	NOS	As per privilege	RFQ/ Direct Method (Cash)	Authorised Officer	GOB			-	-	-	-	-	-	-
GR10	Furniture Repair/ Maintenance	NOS	As Per Requirement	Direct Method (Cash)	Authorised Officer	GOB	1.75	N/A							
GR11	Maintenance of Computer Equipment/Repair	NOS	20	RFQ/Direct Method (Cash)	HOPE	GOB	2.50	Planned Dates for RFQ/DM		25 Aug 2022	01 Sep 2022	06 Sep 2022	09 Sep 2022	14 Sep 2022	19 Sep 2022
								Planned Days for RFQ/DM		0	7 Days	5 Days	3 Days	5 Days	5 Days
								Actual Dates for RFQ/DM							

মো: ফরিদ হোসেন
সিনিয়র সহকারী সচিব

শিরীন রুবী
যুগ্মসচিব (প্রশাসন)

মোঃ আবু বকর সিদ্দিক
অতিরিক্ত সচিব (প্রশাসন)

Annual Procurement Plan -2022-23

Ministry of Planning
Statistics and informatics Division
Administration-2 Section

Package no	Description of Procurement Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est Cost in Tk (lakh)	Time of Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of award	Siging of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WR/ GR12	Electric Equipment Related Supporting materials/installation/supply and maintenance	NOS	20	RFQ/ Direct Method (Cash)	HOPE	GOB	3.50	Planned Dates for RFQ/DM	-	25 Aug 2022	01 Sep 2022	06 Sep 2022	09 Sep 2022	14 Sep 2022	19 Sep 2022
								Planned Dayes for RFQ/DM		0	7 Days	5 Days	0 Days	05 Days	05 Days
								Actual Dates for RFQ/DM		-	-	-	-	-	
GR13	Computer and Office Equipment (Laptop, Desktop,Hard disk, RAM, Anti-viruseEtc)	NOS	30	e-GP/OTM (Framework Contact)/RFQ	HOPE	GOB	8.0	Planned Dates for OTM/RFQ		22 Aug 2022	05 Sep 2022	19 Sep 2022	26 Sep 2022	03 Oct 2022	31 Oct 2022
								Planned Days for OTM/RFQ		0	14 Days	14 Days	07 Days	07 Days	28 Days
								Actual Dates for OTM/RFQ		-	-	-	-	-	-

মো: ফরিদ হোসেন
সিনিয়র সহকারী সচিব

শিরীন রুবী
যুগ্মসচিব (প্রশাসন)

20.9.2022
মোঃ আবু বকর সিদ্দিক
অতিরিক্ত সচিব (প্রশাসন)

Budget

Annual Procurement Plan -2022-23

Ministry of Planning
Statistics and informatics Division
Administration-2 Section

Package no	Description of Procurement Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Est Cost in Tk (lakh)	Time of Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of award	Siging of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR14	Telephone/Fax/ Internet/Mobile Phone Service	NOS	As Per Requirement	RFQ/ Direct Method (Cash)	Authorised Officer	GOB	1.50	Planned Dates for RFQ/DM		13 Nov 2022	20 Nov 2022	25 Nov 2022	28 Nov 2022	03 Dec 2022	08 Dec 2022
								Planned Dayes for RFQ/DM		0	7 Days	5 Days	03 Days	05 Days	05 Days
								Actual Dates for RFQ/DM		-	-	-	-	-	-
GR15	Office Equipment (AC, Photocopyer etc))	NOS	15	OTM (Framework Contact)/RFQ	HOPE	GOB	9.50	Planned Dates for OTM/ RFQ		04 Sep 2022	18 Sep 2022	02 Oct 2022	09 Oct 2022	16 Oct 2022	13 Nov 2022
								Planned Days for OTM/ RFQ		0	14 Days	14 Days	07 Days	07 Days	28 Days
								Actual Dates for OTM/ RFQ		-	-	-	-	-	-
GR16	Furniture And Office Equipment (Almira,file cabinet etc)	NOS	25	OTM (Framework Contact)/RFQ	HOPE	GOB	9.50	Planned Dates for OTM/ RFQ		04 Sep 2022	18 Sep 2022	02 Oct 2022	09 Oct 2022	16 Oct 2022	13 Nov 2022
								Planned Days for OTM/ RFQ		0	14 Days	14 Days	07 Days	07 Days	28 Days
								Actual Dates for OTM/ RFQ		-	-	-	-	-	-

মো: ফরিদ হোসেন
সিনিয়র সহকারী সচিব

শিরীন রুবী
যুগ্মসচিব (প্রশাসন)

মোঃ আবু বকর সিদ্দিক
অতিরিক্ত সচিব (প্রশাসন)