Annual Procurement Plan 2026-27

Ministry/Division: Statistics and Informatics Division, Ministry of Planning
Head of the Procuring Entity: Secretary, Statistics and Informatics Division
Procuring Entity Name: Deputy Secretary, Admin-2

| Package No | Description of Procurement Package | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lac Taka | Time Code for Process | Not Rsed in GOODS | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| PS-1 | Procurement of Service (Driver, Cleaner and Security Guard) (Code: 3211131) | Nos | 8 Person | DPM | HOPE or As per Deligation | GoB | 32.00 | Planned Dates | - | 12 July 2026 | 14 July 2026 | 15 July 2026 | 16 July 2026 | 16 July 2026 | 19 July 2026 | - | 1 Year |
| | | | | | | | | Planned Days | | 0 | 2 | 1 | 1 | - | 3 | 7 | |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | |
| PG-2 | Procurement of Printer and Photocopier Tonner (Code: 3255101) | Nos | As per list | OTM (Framework) | HOPE As per Deligation | GoB | 12.00 | Planned Dates | - | 10 Aug 2026 | 24 Aug 2026 | 07 Sep 2026 | 14 Sep 2026 | 21 Sep 2026 | 22 Oct 2026 | - | 1 Year |
| | | | | | | | | Planned Days | | 0 | 14 | 14 | 7 | 7 | 28 | 70 | |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | |
| PG-3 | Procurement of Office Stationary Items (Code: 3255105) | Nos | As per list | OTM (Framework) | HOPE As per Deligation | GoB | 25.00 | Planned Dates | - | 15 Aug 2026 | 29 Aug 2026 | 13 Sep 2026 | 20 Sep 2026 | 27 Sep 2026 | 24 Oct 2026 | - | 1 Year |
| | | | | | | | | Planned Days | | 0 | 14 | 14 | 7 | 7 | 28 | 70 | |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | |
| PG-4 | Procurement of Employees Summer/ Winter Dress and Others (Code: 3256106) | Nos | As per list | RFQ | HOPE As per Deligation | GoB | 2.00 | Planned Dates | - | 1 Sep 2026 | 10 Sep 2026 | - | 17 Sep 2026 | 24 Sep 2026 | - | - | 9 Oct 2026 |
| | | | | | | | | Planned Days | - | 0 | 10 | - | 7 | 7 | - | 24 | 15 |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |

২৯/০৭/২০২৬
মো. জহিরুল ইসলাম
প্রশাসনিক কর্মকর্তা
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
পরিকল্পনা মন্ত্রণালয়

২৯/০৭/২০২৬
মোঃ ফরিদ হোসেন
উপসচিব
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
পরিকল্পনা মন্ত্রণালয়

২৯/০৭/২০২৬
[1]মোঃ আব্দুল মোক্তাদের
যুগ্মসচিব

০৯/০৭/২০২৬
ড. আবু শাহীন মোঃ আসাদুজ্জামান
অতিরিক্ত সচিব (প্রশাসন ও অর্থ)

| Package No | Description of Procurement Package | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lac Taka | Time Code for Process | Not Rsed in GOODS | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| PG-5 | Procurement of Computer and Accessories (Code: 4112202) | Nos | As per list | OTM | HOPE As per Deligation | GoB | 10.00 | Planned Dates | - | 13 Aug 2026 | 23 Aug 2026 | 09 Sep 2026 | 16 Sep 2026 | 23 Sep 2026 | 21 Oct 2026 | - | 1 Year |
| | | | | | | | | Planned Days | | 0 | 14 | 14 | 7 | 7 | 28 | 70 | |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | |
| PG-6 | Procurement of Telephone Equipments (Code: 4112204) | Nos | As per list | RFQ | HOPE As per Deligation | GoB | 3.00 | Planned Dates | - | 3 Sep 2026 | 13 Sep 2026 | - | 20 Sep 2026 | 27 Sep 2026 | - | - | 12 Oct 2026 |
| | | | | | | | | Planned Days | | 0 | 10 | - | 7 | 7 | - | 24 | 15 |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |
| PG-7 | Procurement of Office Equipments (Code: 4112310) | Nos | As per list | OTM | HOPE As per Deligation | GoB | 20.00 | Planned Dates | - | 20 Aug 2026 | 03 Sep 2026 | 17 Sep 2026 | 24 Sep 2026 | 1 Oct 2026 | 29 Oct 2026 | - | 1 Year |
| | | | | | | | | Planned Days | | 0 | 14 | 14 | 7 | 7 | 28 | 70 | |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | |
| PG-8 | Procurement of Furniture (Code: 4112314) | Nos | As per list | RFQ | HOPE As per Deligation | GoB | 8.00 | Planned Dates | - | 02 Sep 2026 | 12 Sep 2026 | - | 19 Sep 2026 | 26 Sep 2026 | - | - | 11 Oct 2026 |
| | | | | | | | | Planned Days | - | 0 | 10 | - | 7 | 7 | - | 24 | 15 |
| | | | | | | | | Actual Dates | - | - | - | - | - | - | - | - | - |

২২/৭/২০২৬
মো. জহিরুল ইসলাম
প্রশাসনিক কর্মকর্তা
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
পরিকল্পনা মন্ত্রণালয়

২২/৭/২৬
মোঃ ফরিদ হোসেন
উপসচিব
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
পরিকল্পনা মন্ত্রণালয়

২৭/৭/২০২৬
মোঃ আব্দুল মোক্তাদের
যুগ্মসচিব

০২/৮/২০২৬
ড. [illegible] মোঃ আসাদুজ্জামান
অতিরিক্ত সচিব (প্রশাসন ও অর্থ)

০২/৮/২০২৬
মোঃ ফিরোজ সরকার
সচিব
পরিসংখ্যান ও তথ্য ব্যবস্থাপনা বিভাগ
পরিকল্পনা মন্ত্রণালয়