Government of the People's Republic of Bangladesh

Promoting Energy-Related Low Carbon Urban Development (LCUD) in Bangladesh Project

Sustainable and Renewable Energy Development Authority (SREDA)

The Institution of Engineers, Bangladesh (IEB), Level 9 & 10, Ramna, Dhaka

Annual Procurement Plan

Financial Year: 2026-2027

Figures in the fields are in **BDT Lac Taka**

Package No.	Description of Procurement Packages **Consultancy Services**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Lac)	Time Code for Process	Advertise EOI	Issue RFA/ RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Individual Consultant																		
CS 1	National consultant- Technical Expert (2 Nos)	Per Man Week	416	SIC	Chairman, SREDA	UNDP Grant	173.89	Planned Dates	15 Sep 2026	29 Sep 2026	05 Oct 2026	20 Oct 2026	19 Oct 2026	25 Oct 2026	08 Oct 2026	13 Oct 2026	-	30 June 2029
								Planned Days	-	14 days	-	21 days	-	5 days	14 days	5 days	59 days	
								Actual Dates										
CS 2	National consultant- LCUD planning and policy expert	Per Man Week	46	SIC	PD, LCUD	UNDP Grant	68.31	Planned Dates	15 Sep 2026	29 Sep 2026	05 Oct 2026	20 Oct 2026	19 Oct 2026	25 Oct 2026	08 Oct 2026	13 Oct 2026	-	30 Dec 2028
								Planned Days	-	14 days	-	21 days	-	5 days	14 days	5 days	59 days	
								Actual Dates	-									
CS 3	National consultant- PPP, ESCO and green finance expert	Per Man Week	80	SIC	Chairman, SREDA	UNDP Grant	118.80	Planned Dates	06 Dec 2026	20 Dec 2026	18 Jan 2027	25 Jan 2027	30 Jan 2027	09 Feb 2027	13 Feb 2027	16 Feb 2027	-	31 March 2029
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										

08.09.26

Mahmud Al Masud
Assistant Project Director, LCUD

8.09.2026

Toufiq Rahman
Deputy Project Director, LCUD

08.09.2026

Engr. Md. Muzibur Rahman
Project Director (Deputy Secretary), LCUD

9/9/26

Chairman, SREDA

Figures in the fields are in **BDT Lac Taka**

Package No.	Description of Procurement Packages **Consultancy Services**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Lac)	Time Code for Process	Advertise EOI	Issue RFA/ RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
CS 4	National consultant- GHG inventory, reporting and databases expert	Per Man Week	81	SIC	Chairman, SREDA	UNDP Grant	120.29	Planned Dates	06 Dec 2026	20 Dec 2026	18 Jan 2027	25 Jan 2027	30 Jan 2027	09 Feb 2027	13 Feb 2027	16 Feb 2027	-	30 December 2028
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 5	National consultant- Energy efficiency , Carbon Trading expert (Industry, Building etc)	Per Man Week	140	SIC	Chairman, SREDA	UNDP Grant	207.90	Planned Dates	15 Sep 2026	29 Sep 2026	27 Oct 2026	03 Nov 2026	08 Nov 2026	18 Nov 2026	22 Nov 2026	25 Nov 2026	-	31 March 2029
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 6	National consultant- PV and RE in buildings expert	Per Man Week	80	SIC	Chairman, SREDA	UNDP Grant	118.80	Planned Dates	15 Sep 2026	29 Sep 2026	27 Oct 2026	03 Nov 2026	08 Nov 2026	18 Nov 2026	22 Nov 2026	25 Nov 2026	-	31 March 2029
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 7	National consultant- Waste management expert	Per Man Week	46	SIC	PD, LCUD	UNDP Grant	68.31	Planned Dates	05 Jan 2027	20 Jan 2027	18 Feb 2027	25 Feb 2027	05 Mar 2027	15 Mar 2027	19 Mar 2027	22 Mar 2027	-	30 December 2028
								Planned Days	-	15 days	28 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 8	Project Manager	Per Man Week	208	SIC	Chairman, SREDA	UNDP Grant	208.21	Planned Dates	09 February 2026	23 Feb 2026	24 Mar 2026	31 Mar 2026	5 Apr 2026	15 Apr 2026	19 Apr 2026	22 Apr 2026	-	31 May 2029
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates	30 March 2026		20 April 2026	20 April 2026	09 June 2026	11 June 2026	14 June 2026			

08.09.26
Mahmud Al Masud
Assistant Project Director, LCUD

08.09.2026
Toufiq Rahman
Deputy Project Director, LCUD

08.09.2026
Engr. Md. Muzibur Rahman
Project Director (Deputy Secretary), LCUD

9/9/26
Chairman, SREDA

Figures in the fields are in **BDT Lac Taka**

Package No.	Description of Procurement Packages **Consultancy Services**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Lac)	Time Code for Process	Advertise EOI	Issue RFA/ RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
CS 9	National consultant-Capacity Building Advisor	Per Man Week	140	SIC	Chairman, SREDA	UNDP Grant	112.42	Planned Dates	06 Dec 2026	20 Dec 2026	18 Jan 2027	25 Jan 2027	30 Jan 2027	09 Feb 2027	13 Feb 2027	16 Feb 2027	-	31 March 2029
								Planned Days	-	15 days	28 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 10	National consultant-M&Es	Per Man Week	150	SIC	Chairman, SREDA	UNDP Grant	115.50	Planned Dates	15 Sep 2026	29 Sep 2026	27 Oct 2026	03 Nov 2026	08 Nov 2026	18 Nov 2026	22 Nov 2026	25 Nov 2026	-	31 March 2029
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 11	National consultant-Technical Adviser	Per Man Week	80	SIC	PD, LCUD	UNDP Grant	61.60	Planned Dates	06 Dec 2026	20 Dec 2026	18 Jan 2027	25 Jan 2027	30 Jan 2027	09 Feb 2027	13 Feb 2027	16 Feb 2027	-	31 March 2029
								Planned Days	-	15 days	28 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 12	National consultant Finance & Accounts Associate	Per Man Month	36	SIC	PD, LCUD	UNDP Grant	83.16	Planned Dates	15 Sep 2026	29 Sep 2026	27 Oct 2026	03 Nov 2026	08 Nov 2026	18 Nov 2026	22 Nov 2026	25 Nov 2026	-	30 December 2028
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 13	National consultant Procurement Associate	Per Man Month	36	SIC	PD, LCUD	UNDP Grant	83.16	Planned Dates	09 Feb 2026	23 Feb 2026	24 Mar 2026	31 Mar 2026	05 April 2026	15 April 2026	19 April 2026	22 April 2026	-	30 June 2029
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates	07 April 2026		28 April 2026	30 April 2026	06 September 2026	06 September 2026				

08.09.26

Mahmud Al Masud
Assistant Project Director, LCUD

9.09.2026

Toufiq Rahman
Deputy Project Director, LCUD

08.09.2026

Engr. Md. Muzibur Rahman
Project Director (Deputy Secretary), LCUD

9/9/26

Chairman, SREDA

Figures in the fields are in **BDT Lac Taka**

Package No.	Description of Procurement Packages **Consultancy Services**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Lac)	Time Code for Process	Advertise EOI	Issue RFA/ RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Firm/Companies (Consultant)																		
CS 14	Market/baseline/impact assessments and low-carbon data gathering	LS	-	QCBS	Chairman, SREDA	UNDP Grant	203.50	Planned Dates	24 Sep 2026	08 Nov 2026	06 Dec 2026	03 Jan 2027	18 Jan 2027	23 Jan 2027	25 Feb 2027	11 March 2027	-	
								Planned Days	-	45 days	28 days	27 days	15 days	5 days	28 days	14 days	162 days	30 June 2027
								Actual Dates										
CS 15	Information dissemination and awareness (media campaigns, design)	LS	-	QCBS	PD, LCUD	UNDP Grant	61.81	Planned Dates	06 Dec 2026	20 Jan 2027	17 Feb 2027	16 Mar 2027	31 Mar 2027	5 April 2027	03 May 2027	17 May 2027	-	
								Planned Days	-	45 days	28 days	27 days	15 days	5 days	28 days	14 days	162 days	30 June 2027
								Actual Dates										
CS 16	Techno Economic Feasibility Assessment Support	LS	-	QCBS	Power Division	UNDP Grant	938.07	Planned Dates	08 Oct 2026	22 Nov 2027	20 Dec 2027	16 Jan 2027	31 Jan 2027	05 Feb 2027	05 Mar 2027	19 Mar 2027	-	
								Planned Days	-	45 days	28 days	27 days	15 days	5 days	28 days	14 days	162 days	30 June 2027
								Actual Dates										
CS 17	GHG inventory and database software and programming	LS	-	QCBS	PD, LCUD	UNDP Grant	33.00	Planned Dates	05 Nov 2026	20 Dec 2026	17 Jan 2027	23 Feb 2027	28 Feb 2027	05 Mar 2027	02 April 2027	16 April 2027	-	30 June 2029
								Planned Days	-	45 days	28 days	27 days	15 days	5 days	28 days	14 days	162 days	30 June 2027
								Actual Dates										
CS 18	Setting up the Low Carbon Cities Network and the LCUD Centre of Expertise and Training	LS	-	QCBS	Chairman, SREDA	UNDP Grant	294.25	Planned Dates	08 Oct 2026	22 Nov 2026	20 Dec 2026	16 Jan 2027	31 Jan 2027	05 Feb 2027	05 Mar 2027	19 Mar 2027	-	30 June 2029
								Planned Days	-	45 days	28 days	27 days	15 days	5 days	28 days	14 days	162 days	30 June 2027

08.09.26

Mahmud Al Masud
Assistant Project Director, LCUD

08.09.2026

Toufiq Rahman
Deputy Project Director, LCUD

08.09.2026

Engr. Md. Muzibur Rahman
Project Director (Deputy Secretary), LCUD

09/9/26

Chairman, SREDA

Figures in the fields are in **BDT Lac Taka**

Package No.	Description of Procurement Packages **Consultancy Services**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Lac)	Time Code for Process	Advertise EOI	Issue RFA/ RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**	**10**	**11**	**12**	**13**	**14**	**15**	**16**	**17**	**18**	**19**
								Actual Dates										
CS 19	Admin & Logistics Associate	Per Man Month	36	SIC	PD, LCUD	UNDP Grant	51.48	Planned Dates	15 Sep 2026	29 Sep 2026	27 Oct 2026	03 Nov 2026	08 Nov 2026	18 Nov 2026	22 Nov 2026	25 Nov 2026	-	30 June 2029
								Planned Days	-	15 days	28 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										

08.09.26

Mahmud Al Masud
Assistant Project Director, LCUD

08.09.26

Toufiq Rahman
Deputy Project Director, LCUD

08.09.2026

Engr. Md. Muzibur Rahman
Project Director (Deputy Secretary), LCUD

Chairman, SREDA