cGovernment of the People's Republic of Bangladesh

Promoting Energy-Related Low Carbon Urban Development (LCUD) in Bangladesh Project

Sustainable and Renewable Energy Development Authority (SREDA)

Institute of Engineers, Bangladesh (IEB), Level 9 & 10, Ramna, Dhaka

Annual Procurement Plan

Financial Year: 2025-2026

Package No.	Description of Procurement Packages **GOODS**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**	**11**	**12**	**13**	**14**	**15**	**16**	**17**	**18**
GD 1	Office supplies for PMU	LS	LS	RFQ	PD, LCUD	UNDP Grant	7.34	Planned Dates	05 Jan 2026	-	17 Jan 2026	20 Jan 2026	25 Jan 2026	30 Jan 2026	-	
								Planned Days	0 days	7 days	5 days	3 days	5 days	5 days	25 days	
								Actual Dates								
GD 3	Computer Software including server	LS	-	RFQ	PD, LCUD	UNDP Grant	5.91	Planned Dates	05 Oct 2026	-	17 Oct 2026	20 Oct 2026	25 Oct 2026	30 Oct 2026	-	
								Planned Days	0 days	7 days	5 days	3 day	5 days	5 days	25 days	
								Actual Dates								
GD 5	Furniture	Nos	4	OTM	PD, LCUD	UNDP Grant	16.50	Planned Dates	13 Sep 2026	25 Sep 2026	07 Oct 2026	12 Oct 2026	19 Oct 2026	08 Nov 2026	-	
								Planned Days	0 days	12 days	12 days	5 days	7 days	20 days	56 days	
								Actual Dates								
GD 6	Audio visual equipment	Lot	1	RFQ	PD, LCUD	UNDP Grant	8.25	Planned Dates	13 Oct 2026	-	25 Oct 2026	28 Oct 2026	02 Nov 2026	07 Nov 2026	-	
								Planned Days	0 days	7 days	5 days	3 day	5 days	5 days	25 days	
								Actual Dates								

08.09.26
Mahmud Al Masud
Assistant Project Director, LCUD

08.09.2026
Toufiq Rahman
Deputy Project Director, LCUD

08.09.2026
Engr. Md. Muzibur Rahman
Project Director (Deputy Secretary), LCUD

9/9/26
Chairman, SREDA

Package No.	Description of Procurement Packages **GOODS**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**	**11**	**12**	**13**	**14**	**15**	**16**	**17**	**18**
GD 7	Printing for project publications and reports	LS	LS	RFQ	PD, LCUD	UNDP Grant	11.6	Planned Dates	13 Oct 2026	-	25 Oct 2026	28 Oct 2026	02 Nov 2026	07 Nov 2026	-	
								Planned Days	0 days	7 days	5 days	3 days	5 days	5 days	25 days	
								Actual Dates								

08.09.26.

Mahmud Al Masud
Assistant Project Director, LCUD

08.09.2026

Toufiq Rahman
Deputy Project Director, LCUD

08.09.2026

Engr. Md. Muzibur Rahman
Project Director (Deputy Secretary), LCUD

9/9/26

Chairman, SREDA