Government of the People's Republic of Bangladesh

Promoting Energy-Related Low Carbon Urban Development (LCUD) in Bangladesh Project

Sustainable and Renewable Energy Development Authority (SREDA)

Institute of Engineers, Bangladesh (IEB), Level 9 & 10, Ramna, Dhaka

Annual Procurement Plan-Physical Services

Financial Year: 2026-2027

Figures in the field is in **BDT Lac Taka**

Package No.	Description of Procurement Packages **Physical Services**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
Project Management Unit																
PS 1	Transport (Rental)	Per Man Month	21	OTM	PD, LCUD	UNDP Grant	89.88	Planned Dates	1 Sep 26	13 Sept 2026	25 Sept 2026	30 Sept 2026	06 Oct 2026	26 Oct 2026	-	30 Jun 2028
								Planned Days	0 days	12 days	12 days	5 days	7 days	20 days	56 days	
								Actual Dates								
PS 2	Non-Consulting Service Outsourcing company	Per Month	12	RFQ	PD, LCUD	UNDP Grant	10.56	Planned Dates	1 July 26	08 Jul 2026	13 Jul 2026	16 Jul 2026	21 Jul 2026	26 Jul 2026	-	30 Jun 2027
								Planned Days	0 days	7 days	5 days	3 days	5 days	5 days	25 days	
								Actual Dates								

08.09.26

Mahmud Al Masud
Assistant Project Director, LCUD

08.09.2026

Toufiq Rahman
Deputy Project Director, LCUD

08.09.2026

Engr. Md. Muzibur Rahman
Project Director (Deputy Secretary), LCUD

Chairman, SREDA

Figures in the field is in **BDT Lac Taka**

Package No.	Description of Procurement Packages **Physical Services**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
Logistics Events-Workshop/Seminar/Conference																
PS 4	Mid-term Workshop	Nos	2	RFQ	PD, LCUD	UNDP Grant	8.0	Planned Dates	06 May 2027	13 May 2027	18 May 2027	21 May 2027	26 May 2027	31 May 2027	-	30 Jun 2027
								Planned Days	0 days	7 days	5 days	3 days	5 days	5 days	25 days	
								Actual Dates								
PS 5	Lesson Learnt and Planning	Nos	2	RFQ	PD, LCUD	UNDP Grant	9.02	Planned Dates	06 Oct 2026	13 Oct 2026	18 Oct 2026	21 Oct 2026	26 Oct 2026	31 Oct 2026	-	30 Jun 2027
								Planned Days	0 days	7 days	5 days	3 days	5 days	5 days	25 days	
								Actual Dates								
PS 7	Sensitization Workshop for City Dwellers including Youth (5 in Dhaka and 2 in Chittagong city)	Nos	2	RFQ	PD, LCUD	UNDP Grant	8.14	Planned Dates	15 Sep 2026	22 Sep 2026	27 Sep 2026	30 Sep 2026	05 Oct 2026	10 Oct 2026	-	30 Jun 2027
								Planned Days	0 days	7 days	5 days	3 days	5 days	5 days	25 days	
								Actual Dates								
PS 8	LCUD project and BLCCN communication plan and awareness raising workshop	Nos	2	RFQ	PD, LCUD	UNDP Grant	8.14	Planned Dates	06 Oct 2026	09 Oct 2026	12 Oct 2026	14 Oct 2026	15 Oct 2026	20 Oct 2026	-	30 Jun 2027
								Planned Days	0 days	3 days	3 days	2 days	1 day	5 day	14 days	
								Actual Dates								

08.09.26
Mahmud Al Masud
Assistant Project Director, LCUD

08.09.2026
Toufiq Rahman
Deputy Project Director, LCUD

08.09.2026
Engr. Md. Muzibur Rahman
Project Director (Deputy Secretary), LCUD

9/9/26
Chairman, SREDA

Figures in the field is in **BDT Lac Taka**

Package No.	Description of Procurement Packages **Physical Services**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**	**11**	**12**	**13**	**14**	**15**	**16**	**17**	**18**
PS 9	Inter institutional coordination mechanism and regular meeting on LCUD thematic areas	Nos	2	RFQ	PD, LCUD	UNDP Grant	2.18	Planned Dates	06 Oct 2026	09 Oct 2026	12 Oct 2026	14 Oct 2026	15 Oct 2026	20 Oct 2026	-	30 Jun 2027
								Planned Days	0 days	3 days	3 days	2 days	1 day	5 day	14 days	
								Actual Dates								
PS 10	Annual award ceremonies on best LCUD practices and greenest building	Nos	1	RFQ	PD, LCUD	UNDP Grant	8.0	Planned Dates	1 Apr 2027	08 Apr 2027	13 Apr 2027	16 Apr 2027	21 Apr 2027	26 Apr 2027	-	
								Planned Days	0 days	7 days	5 days	3 days	5 days	5 days	25 days	
								Actual Dates								
Total Workshop/Seminar																
PS 11	Training on mainstreaming low carbon urban development and selected low carbon measures for government, planners and city officials	Nos	2	RFQ	PD, LCUD	UNDP Grant	13.2	Planned Dates	06 Oct 2026	18 Oct 2026	30 Oct 2026	04 Nov 2026	11 Nov 2026	01 Dec 2026	-	30 Jun 2027
								Planned Days	0 days	12 days	12 days	5 days	7 days	20 days	56 days	
								Actual Dates								
PS 12	Tailor made training on LCUD issues, key concepts and LCUD invest options for partner city corporation	Nos	1	RFQ	PD, LCUD	UNDP Grant	11	Planned Dates	06 Dec 2026	18 Dec 2026	30 Dec 2026	04 Jan 2027	11 Jan 2027	31 Jan 2027	-	30 Jun 2027
								Planned Days	0 days	12 days	12 days	5 days	7 days	20 days	56 days	
								Actual Dates								

08.09.26
Mahmud Al Masud
Assistant Project Director, LCUD

08.09.2026
Toufiq Rahman
Deputy Project Director, LCUD

08.09.2026
Engr. Md. Muzibur Rahman
Project Director (Deputy Secretary), LCUD

8/9/26
Chairman, SREDA

Figures in the field is in **BDT Lac Taka**

Package No.	Description of Procurement Packages **Physical Services**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**	**11**	**12**	**13**	**14**	**15**	**16**	**17**	**18**
	(Dhaka and Chittagong)															
PS 13	Overseas Training on advanced LCUD technologies for Relevant Government Engineers	Nos	1	SSS	PD, LCUD	UNDP Grant	35.2	Planned Dates	06 Nov 2026	09 Nov 2026	12 Nov 2026	14 Nov 2026	15 Nov 2026	20 Nov 2026	-	30 Jun 2027
								Planned Days	0 days	3 days	3 days	2 days	1 day	5 day	14 days	
								Actual Dates								
PS 14	Training and skill development on selected low carbon interventions for professionals	Nos	2	RFQ	PD, LCUD	UNDP Grant	8.8	Planned Dates	06 Nov 2026	18 Nov 2026	30 Nov 2026	05 Dec 2026	12 Dec 2026	01 Jan 2027	-	30 Jun 2027
								Planned Days	0 days	12 days	12 days	5 days	7 days	20 days	56 days	
								Actual Dates								
PS 14	Transport (Rental)	Per Man Month	3	RFQ	PD, LCUD	UNDP Grant	12	Planned Dates	1 July 26	4 Jul 2026	5 Jul 2026	6 Jul 2026	8 Jul 2026	10 Jul 2026	-	30 Sept 2027
								Planned Days	0 days	12 days	12 days	5 days	7 days	20 days	56 days	
								Actual Dates								

08.09.26
Mahmud Al Masud
Assistant Project Director, LCUD

08.9.2026
Toufiq Rahman
Deputy Project Director, LCUD

08.09.2026
Engr. Md. Muzibur Rahman
Project Director (Deputy Secretary), LCUD

9/9/26
Chairman, SREDA