Revised Annual Procurement Plan (Goods) for the financial year 2026-2027

Revenue Budget: 2026-2027

Ministry/Division : Technical and Madrasah Education Division, Ministry of Education

Procuring Entity Name : Assistant Secretary (Common Service)
Technical and Madrasah Education Division, Ministry of Education.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Aproving Authority	Source of Funds	Estd. Cost & Budget code	Time Code for Process	Invitation/ Advertisement Tender	Tender Opening	Tender Evalution	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-01	Procurement of Croockery Items	Depends on the item	As Needed	OTM/RFQ/ Cash Purchase	Secretary TMED	GOB	05 Lac [অন্যান্য মনিহারি-৩২৫৫১০৫]	Planed Date	20-Sep-2026	23-Sep-2026	23-Sep-2026	14-Oct-2026	21-Oct-2026	28-Oct-2026	11-Nov-2026	--
								Planed Day	0 Day	03 Days	0 Days	21 Days	07 Days	07 Days	14 Days	52 Days
								Actual Date								
GD-02	Procurement of Supply & Installation of Smart TV, Acces point and Miscellaneous office equipment at Paribahan Pool Building Training & Conference room	Depends on the item	As Needed	OTM/RFQ/ Cash Purchase	Secretary TMED	GOB	5 Lac [অফিস সরঞ্জাম-৪১১২৩১০]	Planed Date	21-Sep-2026	24-Sep-2026	24-Sep-2026	15-Oct-2026	22-Oct-2026	29-Oct-2026	12-Nov-2026	--
								Planed Day	0 Day	03 Days	0 Days	21 Days	07 Days	07 Days	14 Days	52 Days
								Actual Date								
GD-03	Procurement of Supply & Installation C.C Camera & Time attendenc machine	Depends on the item	As Needed	DPM/ OTM/RFQ/ Cash Purchase	Secretary TMED	GOB	05 Lac [অফিস সরঞ্জাম-৪১১২৩১০]	Planed Date	01-Oct-2026	04-Oct-2026	04-Oct-2026	25-Oct-2026	01-Nov-2026	08-Nov-2026	22-Nov-2026	--
								Planed Day	0 Day	03 Days	0 Days	21 Days	07 Days	07 Days	14 Days	52 Days
								Actual Date								

(মো: আসাদুজ্জামান)
প্রশাসনিক কর্মকর্তা

(খন্দকার মনিরুজ্জামান)
সহকারী সচিব (সেবা)

(মোঃ সারওয়ার হোসেন)
যুগ্মসচিব (প্রশাসন, ব্রাঞ্চ-১)

(মিজ রেহানা ইয়াছমিন)
অতিরিক্ত সচিব (প্রশাসন ও অর্থ)

(মোঃ দাউদ মিয়া এনডিসি)
সচিব

Revised Annual Procurement Plan (Goods) for the financial year 2026-2027

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Aproving Authority	Source of Funds	Estd. Cost & Budget code	Time Code for Process	Invitation/ Advertisement Tender	Tender Opening	Tender Evalution	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-04	Procurement of uniforms for employees as per Govt circular	Depends on the item	As Needed	OTM/RFQ/ Cash Purchase	Secretary TMED	GOB	03 Lac [পোষাক-৩২৫৬১০৬]	Planed Date	02-Oct-2026	05-Oct-2026	05-Oct-2026	26-Oct-2026	02-Nov-2026	09-Nov-2026	23-Nov-2026	--
								Planed Day	0 Day	03 Days	0 Days	21 Days	07 Days	07 Days	14 Days	52 Days
								Actual Date								
GD-05	Procurement of Printing and binding of Annual Report (2025-26) & Various types of printing work	Depends on the item	As Needed	DPM/ OTM/RFQ/ Cash Purchase	Secretary TMED	GOB	05 Lac [অন্যান্য মনিহারি-৩২৫৫১০৫]	Planed Date	07-Oct-2026	11-Oct-2026	11-Oct-2026	01-Nov-2026	08-Nov-2026	15-Nov-2026	29-Nov-2026	--
								Planed Day	0 Day	03 Days	0 Days	21 Days	07 Days	07 Days	14 Days	52 Days
								Actual Date								
GD-06	Procurement of Computer & ICT Equipment [Computer, Printer, Scanner etc.]	Depends on the item	As Needed	OTM/RFQ/ Cash Purchase	Secretary TMED	GOB	15 Lac [কম্পিউটার ও আনুষঙ্গিক-৪১১২২০২]	Planed Date	03 Jan-2026	15-Jan-2026	05-Feb-2026	19-Feb-2026	26-Feb-2026	12-Mar-2026	09-April-2026	--
								Planed Day	0 Day	14 Days	21 Days	14 Days	07 Days	14 Days	28 Days	98 Days
								Actual Date								
GD-07	Procurement of Official Furniture [Officer Table, Chair, etc.]	Depends on the item	As Needed	OTM/RFQ/ Cash Purchase	Secretary TMED	GOB	30 Lac [আসবাবপত্র-৪১১২৩১৪]	Planed Date	10 Jan-2026	22-Jan-2026	12-Feb-2026	26-Feb-2026	05-Mar-2026	19-Mar-2026	16-April-2026	--
								Planed Day	0 Day	14 Days	21 Days	14 Days	07 Days	14 Days	28 Days	98 Days
								Actual Date								

(মো: আসাদুজ্জামান)
প্রশাসনিক কর্মকর্তা

(খন্দকার মনিরুজ্জামান)
সহকারী সচিব (সেবা)

(মোঃ সারওয়ার হোসেন)
যুগ্মসচিব (প্রশাসন, ব্লাঞ্চ-১)

(মিজ নেহানা ইয়াছমিন)
অতিরিক্ত সচিব (প্রশাসন ও অর্থ)

(মোঃ দাউদ মিয়া এনডিসি)
সচিব

Revised Annual Procurement Plan (Goods) for the financial year 2026-2027

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Aproving Authority	Source of Funds	Estd. Cost & Budget code	Time Code for Process	Invitation/ Advertisement Tender	Tender Opening	Tender Evalution	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-08	Procurement of Office equipments [Fridge, TV, Micro Oven, Water Filter etc.]	Depends on the item	As Needed	OTM/RFQ/ Cash Purchase	Secretary TMED	GOB	10 Lac [অফিস সরঞ্জাম-৪১১২৩১০]	Planed Date	10 Jan-2026	22-Jan-2026	12-Feb-2026	26-Feb-2026	05-Mar-2026	19-Mar-2026	16-April-2026	--
								Planed Day	0 Day	14 Days	21 Days	14 Days	07 Days	14 Days	28 Days	98 Days
								Actual Date								
GD-09	Procurement of Stationeries & Miscellaneous Items [Offset Paper, Ballpen, Hand Soap, Towel, Tissue paper, Battery, Sanitizer, Crockery Items etc]	Depends on the item	As Needed	OTM/RFQ/ Cash Purchase	Secretary TMED	GOB	30Lac [অন্যান্য মনিহারি-৩২৫৫১০৫]	Planed Date	17 Jan-2026	29-Jan-2026	19-Feb-2026	05-Mar-2026	12-Mar-2026	26-Mar-2026	23-April-2026	--
								Planed Day	0 Day	14 Days	21 Days	14 Days	07 Days	14 Days	28 Days	98 Days
								Actual Date								
GD-10	Procurement of Computer Accessories [Printer Toner, Key-board, Mouse, Pen drive etc.]	Depends on the item	As Needed	OTM/RFQ/ Cash Purchase	Secretary TMED	GOB	45 Lac [কম্পিউটার সামগ্রী-৩২৫৫১০১]	Planed Date	24 Jan-2026	05-Feb-2026	26-Feb-2026	12-Mar-2026	19-Mar-2026	02-Apr-2026	30-April-2026	--
								Planed Day	0 Day	14 Days	21 Days	14 Days	07 Days	14 Days	28 Days	98 Days
								Actual Date								
GD-11	Procurement of Application Software [Antivirus, any Official Used Software etc]	Depends on the item	As Needed	OTM/RFQ/ Cash Purchase	Secretary TMED	GOB	05 Lac [কম্পিউটার সফটওয়্যার-৪১১৩৩০১]	Planed Date	24 Jan-2026	05-Feb-2026	26-Feb-2026	12-Mar-2026	19-Mar-2026	02-Apr-2026	30-April-2026	--
								Planed Day	0 Day	14 Days	21 Days	14 Days	07 Days	14 Days	28 Days	98 Days
								Actual Date								

(মো: আসাদুজ্জামান)
প্রশাসনিক কর্মকর্তা

(খন্দকার মনিরুজ্জামান)
সহকারী সচিব (সেবা)

(মোঃ সারওয়ার হোসেন)
যুগ্মসচিব (প্রশাসন, ব্রাঞ্চ-১)

(মিজ রেহানা ইয়াছমিন)
অতিরিক্ত সচিব (প্রশাসন ও অর্থ)

(মোঃ দাউদ মিয়া এনডিসি)
সচিব

Revised Annual Procurement Plan (Goods) for the financial year 2026-2027

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Aproving Authority	Source of Funds	Estd. Cost & Budget code	Time Code for Process	Invitation/ Advertisement Tender	Tender Opening	Tender Evalution	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-12	Procurement of Telecomunication Equipments [Telephone/P.O set, Intercom equipments etc]	Depends on the item	As Needed	OTM/RFQ/ Cash Purchase	Secretary TMED	GOB	02 Lac [টেলিযোগাযোগ সরঞ্জাম-৪১১২২০৪]	Planed Date	01-Feb-2026	04-Feb-2026	04-Feb-2026	25-Feb-2026	04-Mar-2026	11-Mar-2026	25-Apr-2026	--
								Planed Day	0 Day	03 Days	0 Days	21 Days	07 Days	07 Days	14 Days	52 Days
								Actual Date								
GD-13	Procurement of Official Stamp, Seal, Name Plate etc.	Depends on the item	As Needed	OTM/RFQ/ Cash Purchase	Secretary TMED	GOB	02 Lac [স্ট্যাম্প ও সিল-৩২৫৫১০৪]	Planed Date	08-Feb-2026	11-Feb-2026	11-Feb-2026	04-Mar-2026	11-Mar-2026	18-Mar-2026	01-May-2026	--
								Planed Day	0 Day	03 Days	0 Days	21 Days	07 Days	07 Days	14 Days	52 Days
								Actual Date								

(মো: আসাদুজ্জামান)
প্রশাসনিক কর্মকর্তা

(খন্দকার মনিরুজ্জামান)
সহকারী সচিব (সেবা)

(মোঃ সারওয়ার হোসেন)
যুগ্মসচিব (প্রশাসন, ব্রাঞ্চ-১)

(মিজ রেহানা ইয়াছমিন)
অতিরিক্ত সচিব (প্রশাসন ও অর্থ)

(মোঃ দাউদ মিয়া এনডিসি)
সচিব