Annual Procurement Plan: 2026-27

Ministry/Division	Ministry of Education		Budget: Revenue
Agency	Directorate of Technical Education		
Procuring Entity Name & Code	Baniachong Govt. TSC	1600207-141822	
Project/ Programme Name & Code	NA		

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in **Taka**	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of award	Notification of Award	Signing of Contract	Total days	Completion of Contract	Total days (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
TSC Baniachong/ GD-01	৩২১১১০২ পরিষ্কার-পরিচ্ছন্নতা সামগ্রী	Lot	Package	RFQM	PE	GOB	108200.00	Planed Dates		01/09/26	07/09/26	07/09/26	14/09/26	21/09/26	28/09/26		05/10/26	
								Planed Days		0	07	0	07	07	07	28	07	35
								Actual Dates		01/09/26	07/09/26	07/09/26	14/09/26	21/09/26	28/09/26		05/10/26	
TSC Baniachong/ GD-02	৩২১১১২৭ বইপত্র ও সাময়িকী	Lot	Package	RFQM	PE	GOB	27700.00	Planed Dates		01/09/26	07/09/26	07/09/26	14/09/26	21/09/26	28/09/26		05/10/26	
								Planed Days		0	07	0	07	07	07	28	07	35
								Actual Dates		01/09/26	07/09/26	07/09/26	14/09/26	21/09/26	28/09/26		05/10/26	
TSC Baniachong GD--03	৩২৫৫১০১-কম্পিউটার সামগ্রী	Lot	Package	RFQM	PE	GOB	100000.00	Planed Dates		01/09/26	07/09/26	07/09/26	14/09/26	21/09/26	28/09/26		05/10/26	
								Planed Days		0	07	0	07	07	07	28	07	35
								Actual Dates		01/09/26	07/09/26	07/09/26	14/09/26	21/09/26	28/09/26		05/10/26	
TSC Baniachong/ GD-04	৩২৫৫১০৫-অন্যান্য মনিহারি	Lot	Package	RFQM	PE	GOB	133000.00	Planed Dates		01/09/26	07/09/26	07/09/26	14/09/26	21/09/26	28/09/26		05/10/26	
								Planed Days		0	07	0	07	07	07	28	07	35
								Actual Dates		01/09/26	07/09/26	07/09/26	14/09/26	21/09/26	28/09/26		05/10/26	
TSC Baniachong/ GD-05	৩২৫৬১০২-রাসায়নিক	Lot	Package	DCPM	PE	GOB	24000.00	Planed Dates		-	-	-	-	-	-	-	05/10/26	
								Planed Days		0	0	0	0	0	0	0	01	01
								Actual Dates		-	-	-	-	-	-	-	05/10/26	

CamScanner

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Taka	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of award	Notification of Award	Signing of Contract	Total days	Completion of Contract	Total days (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
TSC Baniachong/ GD -06	৩২৫৬১০৫-কাঁচামাল ও খচরা যন্ত্রাংশ	Lot	Package	OTM (e-GP)	PE	GOB	600000.00	Planed Dates		16/08/26	30/08/26	06/09/26	13/09/26	20/09/26	18/10/26	28	01/11/26	
								Planed Days		0	14	07	07	07	28	63	14	77
								Actual Dates		16/08/26	30/08/26	06/09/26	13/09/26	20/09/26	18/10/26	28	01/11/26	
TSC Baniachong /GD -07	৩২৫৬১০৭-ক্রীড়া সামগ্রী	Lot	Package	RFQM	PE	GOB	53500.00	Planed Dates		01/09/26	07/09/26	07/09/26	14/09/26	21/09/26	28/09/26		05/10/26	
								Planed Days		0	07	0	07	07	07	28	07	35
								Actual Dates		01/09/26	07/09/26	07/09/26	14/09/26	21/09/26	28/09/26		05/10/26	
TSC Baniachong /GD -08	৪১১২৩১০-অফিস সরঞ্জামাদি	Lot	Package	OTM (e-GP)	PE	GOB	151000.00	Planed Dates		16/08/26	30/08/26	06/09/26	13/09/26	20/09/26	18/10/26	28	01/11/26	
								Planed Days		0	14	07	07	07	28	63	14	77
								Actual Dates		16/08/26	30/08/26	06/09/26	13/09/26	20/09/26	18/10/26	28	01/11/26	
TSC Baniachong /GD -09	৪১১২৩১২-শিক্ষা ও শিক্ষণ উপকরণ	Lot	Package	OTM (e-GP)	PE	GOB	90600.00	Planed Dates		16/08/26	30/08/26	06/09/26	13/09/26	20/09/26	18/10/26	28	01/11/26	
								Planed Days		0	14	07	07	07	28	63	14	77
								Actual Dates		16/08/26	30/08/26	06/09/26	13/09/26	20/09/26	18/10/26	28	01/11/26	
TSC Baniachong /GD -10	৪১১২৩১৪-আসবাবপত্র	Lot	Package	OTM (e-GP)	PE	GOB	251700.00	Planed Dates		16/08/26	30/08/26	06/09/26	13/09/26	20/09/26	18/10/26	28	01/11/26	
								Planed Days		0	14	07	07	07	28	63	14	77
								Actual Dates		16/08/26	30/08/26	06/09/26	13/09/26	20/09/26	18/10/26	28	01/11/26	

20.7.26
Jalal Ahmed
Instructor (Tech) Electronics
Baniachong Govt. Technical School & College
Baniachong, Habiganj

প্রকৌশলী কায়সার মুহাম্মদ কুন্দরু
চিফ ইন্সট্রাক্টর (আর/এসি)
হবিগঞ্জ সরকারি টেকনিক্যাল স্কুল ও কলেজ
হবিগঞ্জ।

20.07.26
মোঃ ইক্তার উদ্দিন খান
ইন্সট্রাক্টর (বাংলা)
বানিয়াচং সরকারি টেকনিক্যাল স্কুল এন্ড কলেজ
বানিয়াচং, হবিগঞ্জ।

20/07/26
প্রকৌশলী মোঃ ছিদ্দিকুর রহমান
অধ্যক্ষ
বানিয়াচং সরকারি টেকনিক্যাল স্কুল ও কলেজ
বানিয়াচং, হবিগঞ্জ

TEC এর সদস্যবৃন্দের স্বাক্ষর ও সীল সংযুক্ত করতে হবে

অধ্যক্ষ/আহ্বান-বায়ন কর্মকর্তার
স্বাক্ষর তারিখ ও সীল

CamScanner