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Bangladesh Korea Institute of Information and Communication Techrology (BKIICT)

Bangladesh Computer Council
Annuai Procurment Plan of EGDE Training, BKIICT FY 2024-2025 (1st Revised)

Procurement | Contract Est.cost in lac . . A . Time for
- . . N Source u Notused | Invite/Advertise Tender Tendet Approval to | Notification - Total time .
S| PackageNo. Description of procurement packzgs Unit | Qiy | Method & e S Tk (actual) |Time code for process in G T Opening Bvaluation Award of Award Signing of Contract <0 Contract Signing completion of
Trpe authority Contract
! 2 3 4 3 ] 7 & 9 18 Il 12 13 4 i3 165 17 15
3231301 | Training (gfime)
GDEGDE. |Supply af Foods for Traini DPM. Planned Date 1-Jan-25 15-Tan-25 18-Jan-25 25-Jan-25 L-Feb-25, f-Feb-23 10-Mar-35
& upply o for Training S =
I Nas 650 y HOPE ADB 7.00 Planned Days . 14 3 7 7 7 38 30
BRICT-1 A cumal
Management at BKIICT (National) Date
EGDE Supply of food & .. oTM Planned Date 12-Jan-25 26-Tan-25 9-Feb-25 16-Feb-25 23-Feh-25 2-Mar-25 29-Aug-25
Gl - upply o for training management -
2 .
BKICT-2 2t BIGICT sad BCC 7 Regional Offices Wos | 2340 NCTY HOPE ADE 35.10 Planned Days 14 14 7 7 7 48 130
Actual Dute
oy, |Sepplvof Saicnases s (Offcial w0 Plunned Date S-Jan-25 16-Jan-25 | 19-Jan-25 | 26-Jand5 | 2-Feb-2S 5.Feb-25 19-Feb-25
3 KICT3 Beg, Pon, Wiiting Pad & Pendrive) for Nos 38 HOPE ADB 5.00 Planned Davs 7 3 7 7 3 27 14
B “ i 1 Management CD
Actual Date
irmons. | SoPply of Siicnistes leass (Official o™ Planned Dete 10025 | 24-Tan25 | 7-Feb-25 | 14-Feb25 | 21-Feb25 28-Feb-25 27-Aug25
4 BKICT 4 Beg, Pen, Writing Pad & Pendrive) for Nos | 2516 CT) HOFPE ADB 12832 Planned Days 12 14 7 7 7 49 180
Trainig Management
Actual Date
» ot Planned Date 1-Feb-23 15-Feb-25 i-Mar-25 $-Mar-25 15-Mar-25 22-Mar-25 26-Apr-25
GD-EGDE- of Food A dati ™
gemen 4 7 " P
5 BKICT-S and Vernaz for Training Man 1 Batch 5 e HOPE ADB 160.69 Planned Davs 1 14 7 7 3 3
Actual Date
Planncd D 15-Jan-235 27-Jan-23 10-Feb-25 17-Feb-25 24-Feb-25 3-Mar-25 50-Aug-23
¢ | DsEoDE  |Hitng of Mismobuses an Duily Basis o | ) o™ wore | aos 2060 o0 Date = 30-Aug
BKICT-1  [BKIICT Training Management o NCT) . Plarmed Dayg 14 14 7 7 7 38 130
Actua] Date
Diescription of Procurement Packa Procbmemest | Comuast o o LEsta, Gost G Advertise Technical | Technical mmavow_unah Total Tizas for
Package No, o B | Unit | Q. | Method& | Approvi - Cost Grlac 1o s code for process Issue RFP Propassl Broposal > Negotiation Approval Signing of Contrage | 10 Se K0 COMREL | o tetian
(SERVICES) ) Funds taka} EO! . y Opening & signature
Type Authority Opeming Evalustion d of coniract
Eveluation
. Selection of R Persons for Digital s Planned Date 12-Jan-25 2-Feb-25 2-Mar-25 16-Mar-25 23-Mar-25 26-Mar-25 25-Tat-22 29-Mar-25
7 BiucT.s | Gepecity Develepment for Government Nos 12 Nasiomd HOPE ADE 82.50 Planncd Days 21 2% 14 7 3 7 3 83 180
Officials
Aoma! Date
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