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PWE Installation Testing and Commissioning of
Optical Fiber Network mplementation
Installation Testing and Comisioning of
PW 7 |Optical Fiber Network (Delegated work)(59 Implementatipn
Unions)
PW 14 PoP Renovation Works (Delegated work) (59
Unions) Implenmentation
Supply, Installation and Testing Active *’
GD 1-2 |Network Equipment with DC Power System Implementatjon
(GD 1-2)
SD 6 |Audio Video Film Production Implemehtation
SD-8 |Internet Bandwidth Implementation
GD-3 |Supply & Instrallation Solar Panel Implementatipn
Mgt  |PIC *(Tentative) * (Tentative)
Mgt |PSC * (Tentative) * (Tentative)
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Viohammad Abul Hossain
Network Specialist (IP)
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