Ministry: Ministry of Public Administration

Department: Bangladesh Employees Welfare Board
Head Of Procuring Entity: Director General (Secretary to the Government), Bangladesh Employees Welfare Board, Head Office, Dhaka

ANNUAL PROCUREMENT PLAN (APP) 2025-2026 (Revise)

Code: 139000900
Package Description of Unit | Quantity | Procurement | Contract | Source | Estd. | Timecodefor | Not Invite/ | Tender Tender | Approval | Notifica | Signing | Total timet | Time for
no Procurement package Method & | Approving |  of Cost Process Rsed | Adventi | Opening | Evaluation | Award | tionof of contract | completion
Goods Type Authority | Fund | (Lac) in se Award | Contract | signature | of contract
goods | Tender
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

1. Entertainment Nos Lump RFQ/ Hope GOB | 850 | Planned Dates As per PPA, 2006 & PPR 2025
Expenses 3211106 sum DPM/ (As per Planned days
DTM DFP) Actual Dates

2. Legal expenses Nos Lump RFQ/ Hope GOB | 30.00 | Planned Dates As per PPA, 2006 & PPR 2025
3211110 sum DPM/ (As per Planned days

DTM DFP)

Actual Dates

3 Seminer/Conference | Nos Lump DPM DO GOB | 10.50 | Planned Dates As per PPA, 2006 & PPR 2025
3211111 sum Planned days
Actual Dates

4. IntemetvFax/Telex | Nos | Lump Dpm Do Gob | 125 | Planned Dates As per PPA, 2006 & PPR 2025
3211117 sum Planned days
Actual Dates

5 Postage Nos Lump Dpm Do Gob 1.30 | Planned Dates As per PPA, 2006 & PPR 2025
3211119 sum Planned days
Actual Dates

6. Telephone Nos Lump Dpm Do Gob | 4.83 | Planned Dates As per PPA, 2006 & PPR 2025
3211120 sum Planned days
Actual Dates
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) Rent of Nos Lump Dpm Do Gob 0.50 | Planned Dates As per PPA, 2006 & PPR 2025
Satellite/Frequence sum Planned days
3211124
Actual Dates
8. Advertising Nos | Lump Dpm Do Gob | 1.50 | Planncd Dates As per PPA, 2006 & PPR 2025
Expenscs sum Planned days
3211125
Actual Dates
9. Books, Newspaper | Nos Lump Dpm Do Gob | 240 | Planned Dates As per PPA, 2006 & PPR 2025
& Periodicals sum Planned days
3211127
Actual Dates
10 Office Building for | Nos | Lump | Contract Do Gob | 2.33 | Planned Dates As per PPA, 2006 & PPR 2025
Rent (3211129) sum Planned days
Actual Dates
1 Outsourcing Nos | Lump | RFQ/OTM Do Gob | 100.0 | Planned Dates As per PPA, 2006 & PPR 2025
Employees sum 0 Planned days
(3211131)
Actual Dates
12. Licenc fee Nos Lump DPM Do Gob | 3.85 | Planned Dates As per PPA, 2006 & PPR 2025
(3221102) sum Planned days
Actual Dates
13. Training Nos | Lump DPM Do Gob | 46.00 | Planned Dates As per PPA, 2006 & PPR 2025
(3231301) sum Planned days
Actual Dates
14 Petrol/Qil & Liter | Lump Contract Do Gob | 66.92 | Planned Dates As per PPA, 2006 & PPR 2025
Lubricants sum Planned days
(3243101)
Actual Dates
15. Gas & Fuel QF Lump | Contract Do Gob | 33.07 | Planned Dates As per PPA, 2006 & PPR 2025
(3243102) sum Planned days
Actual Dates
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16 Computer Nos | Lump RFQ/ Do Gob | 9.20 | Planned Dates As per PPA, 2006 & PPR 2025
Accessories sum DPM Planned days
(3255101)
Actual Dates
17 Printing & Binding [ Nos | Lump RFQ/ Do Gob | 3.00 | Planned Dates As per PPA, 2006 & PPR 2025
(3255102) sum DPM Planned days
Actual Dates
18. Other Stationary Nos | Lump RFQ/ Do Gob | 10.00 | Planned Dates As per PPA, 2006 & PPR 2025
(3255105) sum DPM Planned days
Actual Dates
19. Liveries Nos | Winter RFQ/ Do Gob | 11.05 | Planned Dates As per PPA, 2006 & PPR 2025
(3256106) & DPM/ Planned days
sammer DTM
Actual Dates
20. Sports Equipment Nos Lump RFQ/ Do Gob | 50.00 | Planned Dates As per PPA, 2006 & PPR 2025
(3256107) sum DPM/ Planned days
DTM
Actual Dates
21. Innovation Nos Lump RFQ/ Do Gob 4.10 | Planned Dates As per PPA, 2006 & PPR 2025
(3257105) sum DPM/ Planned days
DT™M
Actual Dates
2. Ceremonics/ Nos Lump RFQ/ Do Gob | 22,00 | Planned Dates As per PPA, 2006 & PPR 2025
Festivities sum DPM/ Planned days
3257301 DTM
( 301) Actual Dates
23. Repair of vehicales | Nos | Lump | Framework Do Gob | 21,65 | Planned Dates As per PPA, 2006 & PPR 2025
(3258101) sum Planned days
Actual Dates
24 Repair of fumiture | Nos | Lump RFQ/ Do Gob | 3.00 | Planned Dates As per PPA, 2006 & PPR 2025
(3258102) sum | DPM/ Planned days
DTM
Actual Dates
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25 Repair of Nos | Lump RFQ/ Do Gob | 3.00 | Planned Dates As per PPA, 2006 & PPR 2025
computures sum DPM/ Planned days
(3258103) DTM
Actual Dates
26. Office equipments Nos Lump RFQ/ Do Gob 3.00 | Planned Dates As per PPA, 2006 & PPR 2025
(3258104) sum DPM/ Planned days
DTM
Actual Dates
27. Others Building & Nos Lump RFQ/ DO GOB | 36.00 | Planned Dates As per PPA, 2006 & PPR 2025
Structure (3258108) sum DPM/ Planned days
DTM
Actual Dates
28 Vehicles Nos Lump RFQ/ Do Gob 32.00 | Planned Dates As per PPA, 2006 & PPR 2025
Maintenance sum DPM/ Planned days
(3258140) DTM
Actual Dates
29 Land Tes Nos Lump RFQ/ Do Gob 1.90 | Planned Dates As per PPA, 2006 & PPR 2025
(382 1 102) sum DPM/ Planned days
DTM
Actual Dates
30. Donation & gift Nos Lump RFQ/ Do Gob 25.00 | Planned Dates As per PPA, 2006 & PPR 2025
(3821113) sum DPM/ Planned days
DTM
Actual Dates
31 ICT equipment Nos Lump RFQ/ Do Gob 9.00 | Planned Dates As per PPA, 2006 & PPR 2025
(4112201) sum DPM/ Planned days
DTM
Actual Dates
32. Computer & Nos Lump RFQ/ Do Gob 50.00 | Planned Dates As per PPA, 2006 & PPR 2025
accessories sum DPM/ Planned days
(4112202) DTM Py
33 | Office equipments | Nos [ Lump RFQ/ Do | Gob | 20.00 | Plaoned Dates As per PPA, 2006 & PPR 2025
(4112310) sum DPM/ Planned days
DTM
Actual Dates
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34 | Fumiture (4112314) | Nos | Lump RFQ/ Gob 20.00 | Planned Dates As per PPA, 2006 & PPR 2025
(lot-1 & 2) sum f;‘;’;‘d’ Planned days
Actual Dates
35. Software Nos | 2units RFQ/ Gob | 23.85 | Planned Dates As per PPA, 2006 & PPR 2025
(4113301) gm/ Planned days
Actual Dates
36 Contract /Lease Nos | 2units RFQ/ Gob 5.50 | Planned Dates As per PPA, 2006 & PPR 2025
(S114401) g‘;’:{’ Planned days
Actual Dates
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