
Key Fields Information:

Package Details:

Lot Details:

View APP Package Details :

Ministry : Ministry of Agriculture
Division : -
Organization : Bangladesh

Sugercane Research
Institute

PE Office and
Code :

Strenthening
Intrigrated Research
Facilities of BSRI

Budget Type : Development Project
Name :

Strengthning
Intrigated Research
Facilities of BSRI

 

APP ID : 154494

APP Code : SIRF/001

Financial Year : 2019-2020

Budget Type : Development

Project Name : Strengthning Intrigated Research Facilities of BSRI

Procuring Entity : Dr. Samajit Kumar Pal

District : Pabna

Procurement
Nature

Goods

Type of Emergency Normal

Package No GD-0006

Package
Description

Power Crusher 80 Nos & Mini Power Crusher 20 Nos.

Lot No. Lot Description Qty Unit
Estimated
Cost (In

BDT)
1 Power Crusher 80 Nos & Mini 100.00 Nos 29000000.00



Tender Dates:

Power Crusher 20 Nos.

Package Estimated
Cost (In BDT)

29000000.00

Category Agricultural, horticultural and forestry machinery;
Machinery, equipment, appliances, apparatus and
associated products; Agricultural and forestry machinery
for soil preparation or cultivation; Harvesting machinery;
Spraying machinery for agriculture or horticulture; Self-
loading or unloading trailers and semi-trailers for
agriculture; Specialist agricultural or forestry machinery;
Tractors; Parts of agricultural and forestry machinery

Approving Authority HOPE

Procurement
Method

Open Tendering Method

Procurement Type NCT

Package Type e-GP

Source of Fund Government

Development
Partners

-

Expected Date of
Advertisement of
Tender on e-GP
website

11-Jul-2019

Expected Date of
submission of
Tender

01-Aug-2019

Expected Date of
Opening of Tender

01-Aug-2019

Expected Date of
Submission of
Evaluation Report

22-Aug-2019

Expected Date of
Approval for Award
of Contract

05-Sep-2019

Expected Date of
Issuance of the

12-Sep-2019



  

NOA
Expected Date of
Signing of Contract

10-Oct-2019

Expected Date of
Completion of
Contract

16-Jun-2020

Total Time to
Contract Signing

91

Electronically Signed By : Dr. Md. Amzad Hossain - Director General
 


