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Section 8. Particular Specifications

Acceptance Tests:

Acceptance tests will be divided into two parts. One is Provisional Acceptance Test
(PAT) and another is Final Acceptance Test (FAT).

Provisional Acceptance Test (PAT):

Before acceptance of the installed OFC network system, BTCL PAT team shall carry
out, on site, detail tests of the finished works and related supplied goods such as
DWC duct, Man-Hole, Hand-Hole etc. to ascertain their iechnical and other
specifications, inventory checking of the work, section by section testing of laid OFC
etc. The PAT team will also check whether the work has been perforrned as per the
specifications mentioned in the tender document. Such tests and checking sLall be
termed as ooProvisional Acceptance Test (PAT)". Prior to the commencement of such
tests, the contractor shall submit a proposed procedure for the pAT to be
subsequently passed by BTCL. PAT team will be formed with the approval of the
Managing Director, BTCL and M&o wing, BTCL .The pAT will be-done by the
PAT team of BTCL and contractor's Engineers jointly. pAC and FAC will be
issued by BTCL M&O wing.

On completion of installation and self-testing of any Section or complete OSp work,
the Bidder shall submit 3(hree) copies of self-tesi results to BTCL and will offer
PAT for that Section/ complete works. BTCL shall start such tests within one month
after receipt of the request. The Bidder may, upon agreement by both parties, offer
PAT for any part or parts of the total system. BTCL may also ask ttre Bidder for
partial PAT

The Bidder shall be totally responsible for arrangement of all equipment,
consumables, test gears and measuring equipment required for the PAT. All costs for
this service shall be quoted.

Whereas the Bidder's Engineer shall be liable to make necessary arrangement to
complete any kind of possible tests for asserting the specifications during th; pAT.

During these Tests, the Bidder has to provide per diem allowance to pAT Engineers
as follows:

a) Number of BTCL's PAT Engineers : total l(one) team, each team maximum
4 (Four) persons.

b) Number of days allowed for per diem charge: 10(ten) working days per team.c) Per diem charge to BTCL's pAT Engineers :Taka 2,000 (Two thousand )per
person per site.

d) Other facilities : Other facility related to pAT

However, the Bidder shall note that, if necessary, any or all PAT can continue for
more than the above scheduled period; but, in such case, the Bidder shall not be liable
to pay per diem for more than 30 man-days.
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After satisfactory completion of PAT of any Section, payment for the works of that
Section may be made to the Contractor according to the payment terms & conditions
of this tender. Based on the recommendation of the PAT team, the Project Director
may issue PAC for that Section.

Final Acceptance Test (FAT):

After completion of the PAT, the Engineers of the Bidder will take prompt necessary
steps to remove all types of defects/faults of the work and replace all types of faulty
goods/materials at the Contractor's own cost. At the end of the Performance
Guarantee Period, the overall performance of the woks and related supplied
goods/materials will be reviewed and this review shall be termed as "Final
Acceptance Test (FAT)". FAT team will be formed by concerned official with the
approval of the Managing Director of BTCL.

8.2.2 The review shall include (but not limited to) the required working reliability and
performance standards of the goods/materials to meet the tender specifications. The
Contractor's responsibility is to resolve all shortcomings mentioned in PAT reports
and to remove of all pending & outstanding faults or shortages encountered during
the Performance Guarantee Period. When this FAT becomes due, the Contractor shall
make an official request to BTCL for starting the FAT and BTCL shall start the FAT
within one month of receiving the request from.

8.2.3 The Contractor shall be responsible for arrangement of all equipment, consumables,
test gears and measuring equipment required (if any) for such review tests. All costs
for materials and service (if any) shall be quoted. Based on the recommendation of
the FAT team, the Project Director may issue FAC.

8.3 Payments:

All payments shall be made through irrevocable Letter of Credit (L/C) or through
A/C payee cheque. As per Clause GCC-65, the Project Director shall pay the
Contractor the amounts certified by the Project Manager within twenty-eight (28)
days of the date of each certificate.

(a) Payment on the basis of certificate issued by Project Director

The maximum amount to be certified by the Project Manager in different stages for
satisfactory progress of the work will be as follows:

50% of the total amount of the price of material used for the works completed as

per BoQ.

ii. 50% of the total amount of the price of OSP service works, excluding
miscellaneous items completed as per BoQ.

100% of the payment for Route Survey and Network Diagram will be made after
completion of the service and subsequently issuance of such certificate by Project
Director
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iv. For claiming running bill Major items (HDD, Open Cut, Duct and OFC laying and
Hand hole installation) should be completed at least 50%;o oftotal work as per gOq
and Maximum 50% of the bill submitted by the Contractor and certified by concern
filed engineer may be paid by project Director

(b) Payment on the basis of PAC/XAC

After issuing PAC 90Yo of total bill will be paid. If running bill given then it will
be included within 90% of total bill. Remaining 10% wi[ Ue paia after issuing
FAC.
FAC will be issued after defects liability period.

8.4 Title of Ownership of the Equipment

For all OSP covered by this purchase, the title of ownership shall be deemed to have
been vested upon BTCL .

8.5 Storage of Materials

The Contractor shall be responsible for storage of all materials at his own cost and
risk until successful completion of PAT. The Contractor may avail the storage spacesif available at different sites free of charge; but in all such cases the security
responsibilities for the store and risks shall vest upon the Contractor.

Cut-over of the systems

The systems shall, generally be put into commercial service after successful
completion of the PAT. But BTCL shall reserve the right to put any or all portion of
any or all systems to commercial service, under special circumstanr"r, er"r, if such
portion(s) have not successfully passed the PAT. Under such circumstances, the
Contractor shall not be relieved of his responsibilities of successful completion of the
PAT for the relevant portion(s).

Documentation

The Contractor shall supply at least (but not limited to) the following documents
before PAT of each station. All cost for those documents shall be quoted

i) As-built drawings for all relevant Termination Box : 3 sets per siteii) OFC Route map : 3 sets per site

In the As-built drawing, GPS co location measured by precision GPS meter shall have
to be provided for all the Man-Hole/ Hand-Hole, Coupling point (Cp) and turning
points.

Installation Material

The Bidder shall quote for all installation material for all of the OSP covered by this
purchase. The material shall include all type of local material necessary to be used
during installation, self-testing and PAT functions All costs for materials shall be
quoted and failure to quote shall be considered that the Bidder proposes to provide
these material totally "free of charge,, to BTCL.
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8.9 Installation and Commissioning Services

The Contractor shall be responsible to provide all services related to installation,
commissioning and cut-over services for all OSP covered by this purchase.
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