ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS (2025-2026)

(a) Ministry/Division : Ministry of Fisheries & Livestock/ Dept. of Livestock Services.
(b) Agency: Divisional Livestock Office, Sylhet Division,Sylhet.
(c) Procuring Entity Name and Code: 1440402-123761
GOODS PROCURMENT
Package | Description of procurement Unit | Quant.| Procure- Contract | Source Estd Time code for | Adver- Tender Tender | Appro- Noti- Signing | Completio
No Package Goods ment Approving of Cost in Process tise Opening Evalu- val to fication of n of
Method & | Authority Fund TK Tender ation Award | of Award | Contrac | Contract
(NCT/ICT) (Lakh) t
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
GR-1 | 9d%0% LS | LS DPM Director | GOB 0.30 | Planned Dates 01.07.2025 To 30.06.2026
AfF iz Planned Days
Actual Dates
GR-2 | 9055 LS | LS DPM Director | GOB | 1.50 | Planned Dates 01.07.2025 To 30.06.2026
IR/~ Planned Days
Actual Dates
GR-3 | 904 LS | LS DPM Director | GOB 0.15 Planned Dates 01.07.2025 To 30.06.2026
COCETI/ 11 /BT Planned Days
Actual Dates
GR-4 | 93¢ LS | LS DPM Director | GOB 0.50 | Planned Dates 01.07.2025 To 30.06.2026
57 @ @ Planned Days
Actual Dates
GR-5 | 924 LS | LS DPM Director | GOB | 0.15 Planned Dates 01.07.2025 To 30.05.2026
27T @ AR Planned Days _
Actual Dates _
GR-6 | 933 LS| LS DPM Director | GOB | 0.30 Planned Dates 01.07.2025 To 30.06.2026
AT Planned Days |
Actual Dates _
GR-7 | ©0y90) LS | LS DPM Director | GOB | 0.75 Planned Dates 01.07.2025 To 30.06.2026
aif¥rse Planned Days _
Actual Dates A
GR-8 | ©v389%03 LS | LS DPM | Director | GOB | 2.00 | Planned Dates 01.07.2025 To 30.06.2026 |
TG € TG Planned Days A
Actual Dates |
GR-9 | 93¢edod LS| LS DPM Director | GOB | 1.00 Planned Dates 01.07.2025 To 30.06.2026
Eo = A Planned Days 7
Actual Dates |
GR-10 | ©¢e>o8 LS | LS DPM Director | GOB | 0.24 Planned Dates 01.07.2025 To 30.06.2026
T @ Byt Planned Days
Actual Dates

(5T #iTo1-3)




gnrmmo Description of procurement Unit | Quant.| Procure- Contract Source Estd Time code Adver- Tender Tender | Appro- Noti- Signing | Completio
No Package Goods ment Approving | of Fund Cost for Process tise Opening Evalu- val to fication of n of
Method & | Authority in TK Tender ation Award | of Award | Contrac | Contract
(NCT/ICT) (Lakh) t
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
GR-11 | w2eedoe LS LS DPM Director GOB | 3.00 Planned Dates 01.07.2025 To 30.06.2026
ECIDREEE Planned Days
Actual Dates
, GR-12 | 93¢0 LS | LS DPM Director | GOB | 0.00 | Planned Dates 01.07.2025 To 30.06.2026
i A Planned Days
W Actual Dates
GR-13 | 93¢a%oy LS | LS DPM Director | GOB | 1.25 | Planned Dates 01.07.2025 To 30.06.2026
P S Planned Days
Actual Dates
GR-14 | ©3¢ebdod LS | LS DPM Director | GOB | 0.50 | Planned Dates 01.07.2025 To 30.06.2026
TIGF A[FIET TS Planned Days
Actual Dates
GR-15 | ©v3¢ebdox LS | LS DPM Director | GOB | 0.125 | Planned Dates 01.07.2025 To 30.06.2026
, P TS Planned Days
Actual Dates
GR-16 | ©w¢ebd09 LS| LS DPM Director | GOB | 0.375 | Planned Dates 01.07.2025 To 30.06.2026
FFTH RIS Planned Days
|| Actual Dates
| GR-17 | 93¢bsob LS| LS DPM Director | GOB | 1.50 Planned Dates 01.07.2025 To 30.06.2026
1) S @ GAAT Planned Days
Actual Dates
W GR-18 | 835303 LS LS DPM Director | GOB | 0.50 Planned Dates 01.07.2025 To 30.06.2026
FTHE @ EIEGIREE Planned Days
| Actual Dates
GR-19 | 8553938 LS | LS DPM Director | GOB | 0.25 | Planned Dates 01.07.2025 To 30.06.2026
, A G Planned Days
Actual Dates
| GR-20 | 85505 LS | LS DPM Director | GOB | 0.65 | Planned Dates 01.07.2025 To 30.06.2026
7 T Tl @ e Planned Days
Actual Dates P \\ P
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