Ministry/Division

Agency

Procuring Entity Name & Code
Project Name & Code

Annual Procurement Plan (2025-2026)

Ministry of Fisheries & Livestock
Department of Livestock Services

Project Director

Integrated Livestock Development Proj

Code:224393800

ect in Riverine Char Areas of Manikganj, Dhaka, Munsiganj,

Package No. | Description of Procurement Package | Unit | Quantity | Procurement | Contract | Source Estimated | Time Code for )
Goods Method & | Approving of Cost Process Advertise | Tender Tender
Type Authority | Funds (Tk. in Tender | Opening | Evaluation
Lakh)
1 2 3 4 5 6 7 9 10 11 12
G-1Lot-1 Bicycle Nos 120 OTM PD GOB 14.40 | Planned Dates | 09/07/25 |23/07/25 06/08/25
Planned Day 0 14 14
Actual Dates -
G-3 Lot-2 Chicken Nos | 274166 OT™M Advisor, | GOB 1261.17 |Planned Dates | 31/7/25 | 28/8/25 25/9/25
(Frame work) | MOFL Planned Day 0 28 28
. Actual Dates -
G-3 Lot-3 Chicken Nos | 274166 OT™ Advisor, | GOB 1261.17 | Planned Dates | 01/2/26 | 1/3/26 08/3/26
(Frame work)| MOFL Planned Day 0 28 28
L Actual Dates -
G-5 Lot-2 Chicken Feed Kg | 2467494 OTM Advisor, | GOB 1801.28 |Planned Dates | 31/7/25 | 28/8/25 25/9/25
(Frame work) | MOFL Planned Day 0 28 28
. Actual Dates -
G-5 Lot-3 Chicken Feed Kg | 2467494 OTM Advisor, | GOB 1801.28 | Planned Dates | 01/2/26 | 1/3/26 29/3/26
(Frame work) | MOFL Planned Day 0 28 28
Actual Dates
© G-6 Lot-4 He-Goat Kg | 90000 OTM GOB | 5850 |Planned Dates | 31/7/25 | 14/8725 | 8/9/25
Feed (Frame work) | DG, DLS Planned Days | 0 14 28
____ | Actual Dates -
G-7Lot-1 | Medicine Dose | 1648699 OT™ PD GOB 351.43 | Planned Dates 117125 | 21/7/25 18/8/25
(Frame work) Planned Days 0 14 28
B Actual Dates -
G-7 Lot-2 Vaccine Dose | 6268080 DPM PD GOB 110.15 | Planned Dates | 7/7/25 | 21/7/25 18/8/25
Planned Days 0 14 28
| Actual Dates e
G-8 Lot-1 Ice bag with Cool Box Nos 120 OT™ PD GOB 2.40 Planned Dates | 31/7/25 | 14/8/25 8/9125
Planned Days 0 14 28
Actual Dates i
G-8 Lot-2 Grass Cutting Nos 120 OT™ PD GOB 5440 | Planned Dates | 31/725 | 14/8/25 8/9/25
Machine Planned Days 0 14 28
Actual Dates =
Supply of Printing & Binding (leaflet, | LS LS OT™ PD GOB 12.00 | Planned Dates | 31/7/25 | 14/8/25 8/9/25
G-10 Book let, Folder, Health Card) Planned Day 0 14 28
Actual Dates - - -
] Actual Dates - - -
B pa) Total Goods=| 6728.18 )
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Rajbari, Faridpur, Madaripur and Shariatpur Districts Project

Possible Date

Approval | Notificatio Signing | Total time | Time for
to Award n of of | to contract | completion
\ Award | Contract | signature | of contract
gi513 14 15 16 17
13/08/25 | 20/08/25 | 17/09/25 17/11/25
7 7 28 70 2 months
05/10/25 | 12/10/25 | 10/11/25 30/06/27
10 7 28 101 -
15/3/26 | 22/3/26 | 19/04/26 30/06/27
7 7 28 98
c,Jm:o\Nm 12/10/25 | 10/11/25 30/06/27
10 7 28 101 -
5/4/26 12/4/26 | 10/05/26 30/06/27
Vil 7 28 98
15/9/25 | 22/9/25 | 20/10/25 | 30/06/27
1 7 28 84 -
25/8025 | 01/905 | 29/9725 | 30/06/27
o 7 28 84 | -
25/8/25 | 01/925 | 29/9/25 30/06/27
7 7 Fm 84
15/9/25 | 22/9/25 | 20/10/25 20/02/26
7 7 28 84 4 months
15/9/25 | 22/9/25 |20/10/25 20/02/26
i 7 28 84 4 months
15/9025 | 22/925 | 20/1 0/25 20/12/25
il 7 28 84 2 EC:EMJ
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Annual Procurement Plan (2025-2026)

Budget: GOB

Ministry/Division Ministry of Fisheries & Livestock
Agency Department of Livestock Services
Procuring Entity Name & Code Project Director
Project Name & Code Integrated Livestock Development Project in Riverine Flooded Char Areas of Manikganj, Dhaka, Munsiganj, Rajbari, Faridpur, Madaripur and Shariatpur Districts
Project Code:224393800
Package | Description of Procurement Unit | Quantity | Procurement Contract Source | Estimated | Time Code for Possible Date
No. Package Method & Approving of Cost Process Advertise | Tender Tender Approval | Notification |Signing | Total time | Time for
Servi Type Authority Funds (Tk. in Tender | Opening | Evaluation | to Award | of Award of to contract | completion
ervice Lakh) Contract | signature | of contract
£
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
SD-3 TVC (Video) LS 2 QCBS PD GOB 20.00 | Planned Dates | 4/2/26 | 18/2/26 18/03/26 25/3/26 1/04/26 | 29/4/26 29/06/26
Planned Day 0 14 28 7 7 28 84 2 months
Actual Dates - - - - - - - -
SD-4 Local Consultant Man 6 ICS PD GOB 18.00 | Planned Dates 1326 | 22/3/26 19/3/26 26/04/26 03/05/26  31/06/26 31/12/26
(value added specialist) | Month Planned Day 0 21 28 7 7 28 91 6 months
Actual Dates - = - - - - - =
SD-5 Local Consultant (Market | Man 6 ICS PD GOB 18.00 | Planned Dates 1/326 | 22/3/26 19/3/26 26/04/26 03/05/26  |31/06/26 31/12/26
' Linkage specialist) Month Planned Day 0 21 28 7 7 28 91 6 months
Actual Dates - - - - - - - -
Total Services= | 56.00 - - - - - - - - -
Grand Total (Goods + Services) = | 6784.18 - - - - - - - - -
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