Government of the People’s Republic of Bangladesh

Office of the project Director
Department of Livestock Services Capacity Strengthening Project (2™ Revised)

Department of Livestock Services, Farmgate, Dhaka.
Annual Procurement Plan (2025-2026)
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Package Description of Procurement Unit Quant Procurement Contract Source of Estd. Cost Time Code for Advertise Advertise Tender Tender Approval to Signing of Total e to contract
No. Package ity Method & Type | Approving Funds (Tk. in akh) Process Tender Opening Evaluation award award Contract signature
Goods Authority " - CH—
1 2 3 4 5 6 i 8 9 10 11 12 13 14 15 16 . 17
Goods ) .
GD-4, Mini Truck Nos 3 OT™M DG GOB 95.25 Planned Dates 07/07/25 28/07/25 11/08/25 18/08/25 25/08/25 22/09/25
Lot-05 DLS Planned Days 0 21 14 7 7 BT I
Actual Dates 0 0 0 0 0 0 - o
Sub Total 95.25 . AR . . e
GD-9 Furniture LS LS OT™ PD GOB 52337 Planned Dates 07/07/25 3}, 28/07/25 11/08/25 18/08/25 25/08/25 22/09/25 0
Lot-03 Planned Days 0 21 14 7 |l 7 28 | 7idays
Actual Dates 0 0 0 0 o | o a0 i
Sub Total - - - < 5 52337 : i\ =
| GD-8 | 100 KVA Generator Nos | 2 OTM PD GOB 5274 | Plauned Dates 07/07/25 28/07/25 | 11/08/25 18/08/25 25/08/25 22/09725 0
Lot-1 Planned Days 0 21 14 7 7 28 T 77days |
‘Actual Dates 0 0 0 0 0 o | e
Sub Total - - - - - 52.74 ; o et o % P
GD-10 Sound System Nos 11 OTM PD GOB 143.00 Planned Dates 07/07/25 28/07/25 11/08/25 18/08/25 25/08/25 22009725 0 |
Lot-1 | (Meeting & Auditorium Planned Days 0 21 14 7 7 28 77 days :
Room) Actual Dates 0 0 0 0 e e g 0 1 B A
Sub Total e . : -~ [ 14300 o PR
GD-11 | Renovation of Is | Ls RFQ PD GOB 500 Planned Dates 07/07/25 1407725 | 21/07/25 28/07/25 04/08/25 0 0
Lot-1 |' Equipments at PIU Planned Days 0 5 7 5 : S ﬁcm/wl.. :
Office Actual Dates 0 0 0 0 0 0 0 -
Sub Total - - - - - 5.00 B ] T o ‘,i\.J ] o :
GD-11 | Renovation of Ls | Ls RFQ PD GOB 5.00 Planned Dates 07/07/25 14/07/25 | 21/07725 28/07/25 04/08/25 11/08/25 0
Lot-2 Equipments at PTU Planned Days 0 7 7 7 7 7 ‘ !,Ay?: s
Office Actual Dates 0 0 0 0 0 o N e A
Sub Total - - - - - 5.00 o I
Total Goods = | - - - - - 824.36 o SN S . o |
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Project Name & Code Services Capacit Strengthening Project (2" Revised) ,
Package Description of Procurement Procurement Source of Time Code for Advertise Advertise Tender Tender Approval (o Notification of Signing of Totaltime to contract
No. Package Method & Type Funds Process Tender Opening Evaluation award Contract signature
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