
Adaptation of 4IR compatible maritime training Scheme in Bangladesh
Roadmap for Piloting
	Sl No.
	Action Items
	Tentative Timeline
	Stakeholder
	Status

	1
	Concept Note, Proposal & Other Required Documentation
	 Feb, 2022
	MOS, DOS, TSP
	Done

	2
	Formation of Team
	June, 2022
	MOS, DOS
	Done

	3
	Approval from the Authority
	
	MOS
	

	4
	Competency Standard and Curricular Development
	Nov, 2022
	DOS, TSP
	

	5
	Training Materials Development
	Dec, 2022
	DOS
	

	6
	Software and Hardware Purchase
	March, 2023
	DOS
	

	7
	Training and Industry Linkage
	June, 2023
	Manning Agency, Shipping Company, Shipyards, Dockyards
	



