


Budget: Revenue

Ministry/Division: Ministry of Health and Family Welfare, Health Services Division

Procuring Entity Name & Code: Executive Engineer, Kishoreganj Division, Code: Not Applicable
Project/Programme Name  & Code: Not Applicable
­Package 

No
Description of Procurement 

Package WORKSs
Unit Quantity Procurement 

Method & Type
Contract 

Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notification 
of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Annual Procurement Plan (Works) for Health Services Division
(2024­2025)

GoB 1.000

HED/KISH
O/GOB/HS
/24­25/1

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Nursing Dormitory 
in Nikly Upazila Health 
Complex Under Kishoreganj 

No 1 LTM(NCT) SE

Agency: Health Engineering Department (HED)

GOB Works (Health Services Division)

Dates
Planned 

Dates
12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

HED/KISH
O/GOB/HS
/24­25/05

.Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Doctor's Qtr. (2­
storied, 3­ unit and 2­unit) 
in Bhairab Upazila Health 
Complex Under Kishoreganj 
District

No 1 LTM(NCT) SE

GoB 1.400

SE

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/04

Repair & Renovation work 
of Bagright Community 
Clinic, at Katiadi Union and 
Mondolbug Community 
Clinic, at Chandopur Union 
in Katiadi Upazila  Under 

No 1 LTM(NCT)

SE

GoB 0.900

HED/KISH
O/GOB/HS
/24­25/03

Repair & Maintenance of 
Civil , Sanitary and Electrical  
Works at OPD Building & 
Old Hospital Building and 
Barbed Wire Fenching in 
Kuliarchar Upazila Health 

No 1 LTM(NCT) SE

GoB 1.400

HED/KISH
O/GOB/HS
/24­25/02

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at M.O. Qtr. (3­ unit) 
in Karimganj Upazila Health 
Complex Under Kishoreganj 

No 1 LTM(NCT)
District



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notification 
of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 

Dates
12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 0 14 14 7 7 28 70 90

SE

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/08

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Doctor's Qtr. (2­

No 1 LTM(NCT)

SE

GoB 1.000

HED/KISH
O/GOB/HS
/24­25/07

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at 2 No. Doctor's Qtr. 
(2­storied, 4­ unit) in 
Pakundia Upazila Health 
Complex Under Kishoreganj 
District

No 1 LTM(NCT) SE

GoB 1.100

HED/KISH
O/GOB/HS
/24­25/06

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Doctor's Qtr. (2­
storied, 5­ unit) in 
Kuliarchar Upazila Health 
Complex Under Kishoreganj 
District

No 1 LTM(NCT)

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

SE

GoB 0.800

HED/KISH
O/GOB/HS
/24­25/11

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Nurse Qtr.  (2­
storied, 4­ unit) in 
Karimganj Upazila Health 
Complex Under Kishoreganj 
District. 

No 1 LTM(NCT) SE

GoB 1.400

HED/KISH
O/GOB/HS
/24­25/10

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at M.O Qtr. (2­
storied, 4­ unit) in 
Hossainpur Upazila Health 
Complex Under Kishoreganj 
District. 

No 1 LTM(NCT)

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/09

.Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Old Hospital 
Building and OPD Building 
in Tarail Upazila Health 
Complex Under Kishoreganj 
District.( 

No 1 LTM(NCT) SE

GoB 1.400

/24­25/08 works at Doctor's Qtr. (2­
storied, 4­ unit) in Tarail 
Upazila Health Complex 
Under Kishoreganj District. 



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notification 
of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 

Dates
12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 0 14 14 7 7 28 70 90

SE

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/14

Repair & Maintenance work 
of  Matikata Community 
Clinic at Union Chhaysuti & 

No 1 LTM(NCT)

SE

GoB 0.900

HED/KISH
O/GOB/HS
/24­25/13

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Nurse Qtr.  (2­
storied, 4­ unit) in Bajitpur 
Upazila Health Complex 
Under Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 0.700

HED/KISH
O/GOB/HS
/24­25/12

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Doctor's 
Dormatory (2­storied, 4­ 
unit) in Bajitpur Upazila 
Health Complex Under 
Kishoreganj District.

No 1 LTM(NCT)

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

SE

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/17

Repair & Renovation work 
of  Shimultola Safiuddin 
Community Clinic and 
Bamongaw Community 
Clinic at Halimpur Union in 
Bajitpur Upazila  Under 
Kishoreganj District

No 1 LTM(NCT) SE

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/16

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Badla Health Sub­
Centre (RD) in Itna Upazila 
Under Kishoreganj District

No 1 LTM(NCT)

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/15

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at  OPD Building & 
Old Hospital Building in 
Austogram Upazila Health 
Complex Under Kishoreganj 
District

No 1 LTM(NCT) SE

GoB 1.800

/24­25/14 Clinic at Union Chhaysuti & 
Purbo Gobaria Community 
Clinic at Gobaria­Abdullapur 
Union in Kuliarchar Upazila  



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notification 
of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 

Dates
12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25SEHED/KISH
O/GOB/HS
/24­25/20

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Doctor's Qtr. (1­

No 1 LTM(NCT)

SE

GoB 10.000

HED/KISH
O/GOB/HS
/24­25/19

Repair & Maintenance work 
of Jawgarchar Community 
Clinic at Charforadi Union 
and Majhati Community 
Clinic at Patuabhanga Union  
in Pakundia Upazila  Under 
Kishoreganj District

No 1 LTM(NCT) SE

GoB 11.000

HED/KISH
O/GOB/HS
/24­25/18

Repair, Maintenance & 
Renovation of Civil, Sanitary 
& Electrical works at 
UH&FPO's Office Building in 
Sadar Upazila Under 
Kishoreganj District

No 1 LTM(NCT)

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Planned 

Dates
12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

SE

GoB 1.100

HED/KISH
O/GOB/HS
/24­25/23

Repair & Maintenance work 
of Jawgarchar Community 
Clinic at Charforadi Union 
and Majhati Community 
Clinic at Patuabhanga Union  
in Pakundia Upazila  Under 
Kishoreganj District

No 1 LTM(NCT) SE

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/22

Repair & Renovation work 
of Bhora Community Clinic, 
Ward No­ 01 at Ghagra 
Union and Jadobpur 
Community Clinic, Ward No­ 
01  at Boirati Union in 
Mithamoin Upazila  Under 
Kishoreganj District.(

No 1 LTM(NCT)

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/21

Repair & Maintenance of 
Civil Works at OPD Building 
& Old Hospital Building and 
Barbed Wire Fenching in 
Itna  Upazila Health 

No 1 LTM(NCT) SE

GoB 0.850

/24­25/20 works at Doctor's Qtr. (1­
storied, 4­ unit) in Tarail 
Upazila Health Complex 
Under Kishoreganj District



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notification 
of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 

Dates
12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

HED/KISH
O/GOB/HS
/24­25/24

Repair & Renovation work 
of  Mohorkona Community 
Clinic at Nikly Sadar Union  
& Daulotpur Community 
Clinic at Gurui Union in 
Nikly Upazila  Under 
Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.200

SE

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/24

Repair & Renovation work 
of  Mohorkona Community 
Clinic at Nikly Sadar Union  
& Daulotpur Community 
Clinic at Gurui Union in 
Nikly Upazila  Under 
Kishoreganj District. 

No 1 LTM(NCT)

HED/KISH
O/GOB/HS

Repair & Maintenance of 
Civil, Sanitary & Electrical 

No 1 LTM(NCT) SE
Dates

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

HED/KISH
O/GOB/HS
/24­25/27

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at  OPD Building & Re­
Decorated of Internal 
Garden in Hossainpur 
Upazila Health Complex 
Under Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.900

HED/KISH
O/GOB/HS
/24­25/28

Repair & Maintenance of 
Civil & Electrical works of 
Pump House in Bajitpur 
Upazila Health Complex 
Under Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 0.500

1.800

HED/KISH
O/GOB/HS
/24­25/26

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at 3rd & 4th Class (1­
storied, 12­ unit) in Tarail 
Upazila Health Complex 
Under Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 2.000

O/GOB/HS
/24­25/25

Civil, Sanitary & Electrical 
works at  OPD Building & Re­
Construction of Internal 
RCC Road (Remaining Part) 
in Pakundia Upazila Health 
Complex Under Kishoreganj 

GoB



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notification 
of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 

Dates
12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25HED/KISH
O/GOB/HS
/24­25/31

Repair, Maintenance & Re­
Construction of Surface 
Water Drainage  at 

No 1 LTM(NCT) SE

HED/KISH
O/GOB/HS
/24­25/29

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Mothkhola Health 
Sub­Centre (RD) in 
Pakundia Upazila Under 
Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.000

HED/KISH
O/GOB/HS
/24­25/30

Repair, maintenance & Re­
Construction of boundary 
Wall Bhairab Bazar Health 
Sub­Centre (RD) in Bhairab 
Upazila Under Kishoreganj 
District. 

No 1 LTM(NCT) SE

GoB 1.000

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

HED/KISH
O/GOB/HS
/24­25/33

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at 2nd  & 3rd class 
Staff Qtr. in Kuliarchar 
Upazila Health Complex 
Under Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.500

HED/KISH
O/GOB/HS
/24­25/34

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at 3rd & 4th Class 
Qtr. (2­storied, 4­ unit) in 
Pakundia Upazila Health 
Complex Under Kishoreganj 
District. 

No 1 LTM(NCT) SE

GoB 1.000

/24­25/31 Water Drainage  at 
Karimganj Upazila Health 
Complex Under Kishoreganj 
District. 

GoB 0.800

HED/KISH
O/GOB/HS
/24­25/32

Repair, Maintenance & 
Construction of Internal 
RCC Road , Barbed Wire 
Fencing & Garden Wall 
(Remaining Part) at 
Mithamoin Upazila Health 
Complex Under Kishoreganj 

No 1 LTM(NCT) SE

GoB 1.200



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notification 
of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 

Dates
12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25HED/KISH
O/GOB/HS

Repair & Maintenance of 
Civil, Sanitary & Electrical 

No 1 LTM(NCT) SE

HED/KISH
O/GOB/HS
/24­25/35

Repair & Maintenance work 
of  Conference Room, 
Kitchen Room and 
Supplying & Installation of 
7.5 HP Sub­mersible Pump 
Motor in Pakundia Upazila 
Health Complex Under 

No 1 LTM(NCT) SE

GoB 1.500

HED/KISH
O/GOB/HS
/24­25/36

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at 4th Class(2nd 
Building), (2­storied, 4­ 
unit) in Hossainpur Upazila 
Health Complex Under 
Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.000

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

HED/KISH
O/GOB/HS
/24­25/39

Re­Construction of  
Boundary Wall at Itna Bazar 
Staff Qtr. in Itna Upazila 
Under Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 2.400

HED/KISH
O/GOB/HS
/24­25/40

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Pump House and 
Garage in Tarail Upazila 
Health Complex Under 
Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 0.500

/24­25/37 works at 2nd class & 4th 
class Staff Qtr. in 
Austogram Upazila Health 
Complex Under Kishoreganj 
District. 

GoB 1.400

HED/KISH
O/GOB/HS
/24­25/38

Repair & Maintenance work 
of Tukarkandi Community 
Clinic & Adompur 
Community Clinic at 
Adompur Union in 
Austogram Upazila  Under 
Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.200



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notification 
of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 

Dates
12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25HED/KISH
O/GOB/HS
/24­25/43

Repair & Maintenance work 
of  Vatipara Community 
Clinic & Mujrai Community 

No 1 LTM(NCT) SE

HED/KISH
O/GOB/HS
/24­25/41

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Salua Health Sub­
Centre (RD) in Kuliarchar 
Upazila Under Kishoreganj 
District. 

No 1 LTM(NCT) SE

GoB 1.000

HED/KISH
O/GOB/HS
/24­25/42

Repair & Maintenance work 
of  Moddo salua 
Community Clinic at Salua 
Union in Kuliarchar Upazila  
Under Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 0.700

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

HED/KISH
O/GOB/HS
/24­25/45

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Shimolkandi 
Health Sub­Centre (RD) in 
Bhairab Upazila Under 
Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/46

Repair & Renovation work 
of  Billborullah Community 
Clinic at Boulai Union and 
Sundirban Community 
Clinic at Maijkhapon Union 
in Sadar Upazila  Under 

No 1 LTM(NCT) SE

GoB 1.200

/24­25/43 Clinic & Mujrai Community 
Clinic at Gobaria­Abdullapur 
Union in Kuliarchar Upazila  
Under Kishoreganj District. 

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/44

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Taljanga Health 
Sub­Centre (RD) in Tarail  
Upazila Under Kishoreganj 
District. 

No 1 LTM(NCT) SE

GoB 1.000



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notification 
of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 

Dates
12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25HED/KISH
O/GOB/HS

Repair & Renovation work 
of  Kuluma Community 

No 1 LTM(NCT) SE

HED/KISH
O/GOB/HS
/24­25/47

Repair & Renovation work 
of  Kalapara Community 
Clinic and Mohinondo Uttar 
Para Community Clinic at 
Mohinondo Union in Sadar 
Upazila  Under Kishoreganj 
District. 

No 1 LTM(NCT) SE

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/48

Repair & Renovation work 
of  Shahabag Community 
Clinic at Taljanga Union and 
Araiura Community Clinic at 
Taljanga Union in Tarail 
Upazila Under Kishoreganj 
District. 

No 1 LTM(NCT) SE

GoB 1.200

Dates

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

HED/KISH
O/GOB/HS
/24­25/51

Repair & Renovation work 
of  Kolla Community Clinic 
at Digdair Union and Korati 
Community Clinic at Digdair 
Union in Tarail Upazila 
Under Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/52

Repair & Renovation work 
of  Vadera Community 
Clinic at Digdair Union and 
Dariapur Community Clinic 
at Tarail Sachial Union in 
Tarail Upazila Under 
Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.100

O/GOB/HS
/24­25/49

of  Kuluma Community 
Clinic at Dhola Union and 
Burgaon Community Clinic 
at Jawar Union in Tarail 
Upazila Under Kishoreganj 
District. 

GoB 1.100

HED/KISH
O/GOB/HS
/24­25/50

Repair & Renovation work 
of  Damiha Community 
Clinic at Damiha Union and 
Mashuri Community Clinic 
at Damiha Union in Tarail 
Upazila Under Kishoreganj 
District. 

No 1 LTM(NCT) SE

GoB 1.200



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notification 
of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 

Dates
12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25HED/KISH
O/GOB/HS
/24­25/55

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at  Old Hospital and 

No 1 LTM(NCT) SE

HED/KISH
O/GOB/HS
/24­25/53

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Mothkhola Health 
Sub­Centre (RD) in 
Pakundia Upazila Under 
Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.000

HED/KISH
O/GOB/HS
/24­25/54

Repair & Maintenance work 
of  Virgaw Community 
Clinic  at PurboAustogram 
Union in Austogram Upazila  
Under Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.000

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
DatesPlanned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

HED/KISH
O/GOB/HS
/24­25/57

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at 4th Class Qtr. in 
Bajitpur Upazila Health 
Complex Under Kishoreganj 
District. 

No 1 LTM(NCT) SE

GoB 0.900

HED/KISH
O/GOB/HS
/24­25/58

Repair & Maintenance of 
Civil, Sanitary & Electrical 
works at Staff Qtr. (1­
storied, 6­ unit) in Bhairab 
Upazila Health Complex 
Under Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.200

/24­25/55 works at  Old Hospital and 
OPD Building and Motor 
Room in Bajitpur Upazila 
Health Complex Under 
Kishoreganj District. 

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/56

Re­Construction of Internal 
RCC Road (Remaining Part) 
& Barbed Wire Fencing on 
Boundary Wall in Bajitpur 
Upazila Health Complex 
Under Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.100



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notification 
of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 

Dates
12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25HED/KISH
O/GOB/HS
/24­25/61

Repair & Renovation work 
of Mojlispur Community 
Clinic  at Karpasha Union 

No 1 LTM(NCT) SE

HED/KISH
O/GOB/HS
/24­25/59

Repair & Renovation work 
of  Guchamara Community 
Clinic at Shimulkandi Union 
and Sreenagar Community 
Clinic at Sreenagar Union in 
Bhairab Upazila  Under 
Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/60

Repair & Renovation work 
of  Manikdi Community 
Clinic at Gajaria Union and 
Akbarnagar Community 
Clinic at Kaliproshad Union 
in Bhairab Upazila  Under 
Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.200

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

12­12­24 26­12­24 09­01­25 16­01­25 23­01­25 20­02­25 21­05­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
DatesTotal Value of Works Procurement 95.150

HED/KISH
O/GOB/HS
/24­25/63

Repair & Renovation work 
of  Bhati Gangatia 
Community Clinic at 
Gonodhor Union and 
Dakkhin 
NanossreCommunity Clinic 
at Joyka Union in Karimganj 

No 1 LTM(NCT) SE

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/64

Repair, maintenance & Re­
Construction of boundary 
Wall Shalua Health Sub­
Centre (RD) in Kuliarchar 
Upazila Under Kishoreganj 
District. 

No 1 LTM(NCT) SE

GoB 1.200

/24­25/61 Clinic  at Karpasha Union 
and Aliapara Community 
Clinic at Dampara Union in 
Nikly Upazila  Under 
Kishoreganj District. 

GoB 1.200

HED/KISH
O/GOB/HS
/24­25/62

Repair & Renovation work 
of  Tamni Pitua Community 
Clinic at Gujadia Union and 
Hasonpur Community Clinic 
at Baroghorioa Union in 
Karimganj Upazila  Under 
Kishoreganj District. 

No 1 LTM(NCT) SE

GoB 1.200



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notification 
of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Planned 
Dates

14­11­24 17­11­24 22­11­24 29­11­24 04­12­24 09­12­24 24­12­24

Planned 
Days

0 3 5 7 5 5 25 15

Actual 
Dates

Planned 
Dates

14­11­24 17­11­24 22­11­24 29­11­24 04­12­24 09­12­24 24­12­24

Planned 
Days

0 3 5 7 5 5 25 15

Actual 
Dates

Planned 
Dates

14­11­24 17­11­24 22­11­24 29­11­24 04­12­24 09­12­24 24­12­24

HED/KISH
O/GOB/HS
/ERMW/2
024­25/01

Emergency Supply & 
Installation of Air Cooler at 
O.T Room with Necessary  
Electrical works in Itna 
Upazila Health Complex 
Under Kishoreganj District.

No 1 RFQM (NCT)
Emergency repair & maintenance work (Health Services Division)

SE

GoB 0.320

HED/KISH
O/GOB/HS
/ERMW/2
024­25/02

Emergency Supply & 
Installation of IPS with 
Necessary  Electrical works 
at Itna Upazila Health 
Complex Under Kishoreganj 
District.

No 1 RFQM (NCT) SE

GoB 0.360

HED/KISH
O/GOB/HS

Emergency Repair & 
Maintenance of Sanitary 

No 1 RFQM (NCT) SE
Dates

Planned 
Days

0 3 5 7 5 5 25 15

Actual 
Dates

Planned 
Dates

14­11­24 17­11­24 22­11­24 29­11­24 04­12­24 09­12­24 24­12­24

Planned 
Days

0 3 5 7 5 5 25 15

Actual 
Dates

Planned 
Dates

14­11­24 17­11­24 22­11­24 29­11­24 04­12­24 09­12­24 24­12­24

Planned 
Days

0 3 5 7 5 5 25 15

Actual 
Dates

Planned 
Dates

14­11­24 17­11­24 22­11­24 29­11­24 04­12­24 09­12­24 24­12­24

Planned 
Days

0 3 5 7 5 5 25 15

Actual 
Dates

O/GOB/HS
/ERMW/2
024­25/03

Maintenance of Sanitary 
and Plumbing  works in 
Mithamain Upazila Health 
Complex Under Kishoreganj 
District.

GoB 0.150

HED/KISH
O/GOB/HS
/ERMW/2
024­25/04

Emergency Repair, 
Maintenance of  Electrical & 
Installation of 7.5 HP 
Submersible Pump Motor 
Set at Tarail Upazila Health 
Complex Under Kishoreganj 
District.

No 1 RFQM (NCT) SE

GoB 0.450

HED/KISH
O/GOB/HS
/ERMW/2
024­25/05

Emergency Repair, 
Maintenance of Plumbing­
Electrical & Installation of 
7.5 HP Submersible Pump 
Motor Set at Bhairab 
Upazila Health Complex 
under Kishoreganj District.

No 1 RFQM (NCT) SE

GoB 0.400

HED/KISH
O/GOB/HS
/ERMW/2
024­25/06

Emergency Repair & 
maintenance of Sanitary & 
Electrical works at Bajitpur 
Upazila Health Complex 
under Kishoreganj Distrtict.

No 1 RFQM (NCT) SE

GoB 0.260



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notification 
of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 

Dates
14­11­24 17­11­24 22­11­24 29­11­24 04­12­24 09­12­24 24­12­24

Planned 
Days

0 3 5 7 5 5 25 15

Actual 
Dates

Planned 
Dates

14­11­24 17­11­24 22­11­24 29­11­24 04­12­24 09­12­24 24­12­24

Planned 
Days

0 3 5 7 5 5 25 15

Actual 
Dates

Planned 
Dates

14­11­24 17­11­24 22­11­24 29­11­24 04­12­24 09­12­24 24­12­24

HED/KISH
O/GOB/HS
/ERMW/2
024­25/07

Emergency Repair & 
maintenance of Civil, 
Sanitary & Electrical works 
at Kuliarchar Upazila Health 
Complex under Kishoreganj 
Distrtict.

No 1 RFQM (NCT) SE

GoB 0.220

HED/KISH
O/GOB/HS
/ERMW/2
024­25/08

Emergency Repair & 
maintenance of Generator, 
Air Condition  & Sanitary 
works at Austagram Upazila 
Health Complex under 
Kishoreganj Distrtict.

No 1 RFQM (NCT) SE

GoB 0.150

HED/KISH
O/GOB/HS
/ERMW/2

Emergency Repair, 
Maintenance of  Sanitary 
and Electrical works at 

No 1 RFQM (NCT) SE

Planned 
Days

0 3 5 7 5 5 25 15

Actual 
Dates

Planned 
Dates

14­11­24 17­11­24 22­11­24 29­11­24 04­12­24 09­12­24 24­12­24

Planned 
Days

0 3 5 7 5 5 25 15

Actual 
Dates

Total Value of Works Procurement          2.840 

HED/KISH
O/GOB/HS
/ERMW/2
024­25/10

Emergency repair & 
maintenance  works of 
Kolmakanda Upazila health 
complex  in  Netrokona 
district.

No 1 RFQM (NCT) SE

GoB 0.300

/ERMW/2
024­25/09

and Electrical works at 
Pakundia Upazila Health 
Complex Under Kishoreganj 
District.

GoB 0.230



Budget: Revenue

Ministry/Division: Ministry of Health and Family Welfare, Medical Education and Family Welfare Division

Procuring Entity Name & Code: Executive Engineer, Kishoreganj  Division, Code: Not Applicable
Project/Programme Name  & Code: Not Applicable
­Package 

No
Description of Procurement 

Package WORKSs
Unit Quantity Procurement 

Method & Type
Contract 

Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notificatio
n of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GOB Works (Medical Education and Family Welfare Division)

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
DatesPlanned 25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Annual Procurement Plan (Works) for Medical Education and Family Welfare Division
(2024­2025)

HED/KISH
O/GOB/H
E/24­25/1 GoB 1.400

HED/KISH Repair, maintenance of Civil, No 1 LTM(NCT) SE

Repair & maintenance of Civil, 
Sanitary & Electrical works 
(Hospital Building) at Mother & 
Child Welfare Centre (MCWC) in 
Sadar Upazila under Kishoreganj 
District.

No 1 LTM(NCT) SE

Agency: Health Engineering Department (HED)

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

HED/KISH
O/GOB/H

E/24­
25/02

Repair, maintenance of Civil, 
Sanitary & Electrical works (Staff 
Qtr. & Clinic Building) at 
Kalikaproshad Union Health & 
Family Welfare Centre 

No 1 LTM(NCT) SE

GoB 1.500

GoB 0.800

HED/KISH
O/GOB/H

E/24­
25/04

Repair, maintenance of Civil, 
Sanitary & Electrical works  at 
Kadirjangol Union Health & 
Family Welfare Centre 
(UH&FWC) in Karimganj Upazila 
under Kishoreganj District.

No 1 LTM(NCT) SE

GoB 1.200

HED/KISH
O/GOB/H

E/24­
25/03

Repair, maintenance of Civil, 
Sanitary & Electrical works 
(Clinic & Qtr.) at Dhaki Union 
Health & Family Welfare Centre 
(UH&FWC) in Mithamoin Upazila 
under Kishoreganj District.

No 1 LTM(NCT) SE

GoB 0.700

HED/KISH
O/GOB/H

E/24­
25/06

Repair, maintenance of Civil, 
Sanitary & Electrical works 
(Clinic Building) at Shahedal 
Union Health & Family Welfare 
Centre (UH&FWC) in Hossainpur 
Upazila under Kishoreganj 

No 1 LTM(NCT) SE

GoB 1.100

HED/KISH
O/GOB/H

E/24­
25/05

Repair, maintenance of Civil, 
Sanitary & Electrical works  
(Clinic & Qtr.) at Damiha Union 
Health & Family Welfare Centre 
(UH&FWC) in Tarail Upazila 
under Kishoreganj District.

No 1 LTM(NCT) SE



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notificatio
n of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 

Dates
25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

GoB 1.200

HED/KISH
O/GOB/H

E/24­
25/08

Repair, maintenance of Civil, 
Sanitary & Electrical works (Staff 
Qtr. Building) at Raituti Union 
Health & Family Welfare Centre 
(UH&FWC)  in Itna Upazila under 
Kishoreganj District.

No 1 LTM(NCT) SE

GoB 1.000

HED/KISH
O/GOB/H

E/24­
25/07

Repair, maintenance of Civil, 
Sanitary & Electrical works 
(Clinic Building) at Achmita 
Union Health & Family Welfare 
Centre (UH&FWC) in Katiadi 
Upazila under Kishoreganj 

No 1 LTM(NCT) SE

GoB 0.800

HED/KISH
O/GOB/H

S/24­
25/09

Repair, maintenance of Civil, 
Sanitary & Electrical works  
(Clinic Building) at Jafrabad 
Union Health & Family Welfare 
Center (UH&FWC) in Karimganj 
upazila of Kishoreganj District.

No 1 LTM(NCT) SE

Dates
Planned 

Dates
25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

HED/KISH
O/GOB/H

E/24­
25/10

Repair, maintenance of Civil, 
Sanitary & Electrical works  
(Clinic & Qtr.) at Pirizpur Union 
Health & Family Welfare Centre 
(UH&FWC) in Bajitpur Upazila 
under Kishoreganj District.

No 1 LTM(NCT) SE

GoB 1.200

upazila of Kishoreganj District.

GoB 1.200

HED/KISH
O/GOB/H

E/24­
25/12

Repair, maintenance of Civil, 
Sanitary & Electrical works at 
Maijkhapon Union Health & 
Family Welfare Centre 
(UH&FWC) in Sadar Upazila 
under Kishoreganj District.

No 1 LTM(NCT) SE

GoB 1.000

HED/KISH
O/GOB/H

E/24­
25/11

Repair, maintenance of Civil, 
Sanitary & Electrical works 
(Remaining Part) at Joshodal 
Union Health & Family Welfare 
Centre (UH&FWC) in Sadar 
Upazila under Kishoreganj 

No 1 LTM(NCT) SE

GoB 1.200

HED/KISH
O/GOB/H

E/24­
25/13

Repair, maintenance of Civil, 
Sanitary & Electrical works 
(Clinic & Qtr.) at Shibpur Union 
Health & Family Welfare Centre 
(UH&FWC) in Bhairab Upazila 
under Kishoreganj District.

No 1 LTM(NCT) SE



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notificatio
n of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 

Dates
25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

HED/KISH
O/GOB/H

E/24­
25/14

Repair, maintenance of Civil, 
Sanitary & Electrical works at 
Choddoshoto Union Health & 
Family Welfare Centre 
(UH&FWC) in Sadar Upazila 
under Kishoreganj District.

No 1 LTM(NCT) SE

GoB 1.200

GoB 1.800

HED/KISH
O/GOB/H

E/24­
25/16

Repair, maintenance of Civil, 
Sanitary & Electrical works at 
Kastul Union Health & Family 
Welfare Centre (UH&FWC) in 
Austogram  Upazila under 
Kishoreganj District.

No 1 LTM(NCT) SE

GoB 1.200

HED/KISH
O/GOB/H

E/24­
25/15

 Re­construction of boundary 
wall  with Gate at Gobindhapur 
Union Health & Family Welfare 
Centre (UH&FWC) in Hossainpur 
Upazila under Kishoreganj 
District.

No 1 LTM(NCT) SE

Dates
Planned 

Dates
25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Kishoreganj District.

GoB 0.700

HED/KISH
O/GOB/H

E/24­
25/18

Repair, maintenance & Re­
Construction of boundary Wall 
with Gate at Ramdi Union Health 
& Family Welfare Center 
(UH&FWC) in Kuliarchar Upazila 
under Kishoreganj District.

No 1 LTM(NCT) SE

GoB 1.000

HED/KISH
O/GOB/H

E/24­
25/17

Repair, maintenance & Re­
Construction of boundary Wall 
with Gate at Narandi Union 
Health & Family Welfare Center 
(UH&FWC) in Pakundia upazila 
of Kishoreganj District.

No 1 LTM(NCT) SE

GoB 0.900

HED/KISH
O/GOB/H

E/24­
25/20

Repair, maintenance of Civil, 
Sanitary & Electrical works at 
Dewghar Union Health & Family 
Welfare Centre (UH&FWC) in 
Austogram  Upazila under 
Kishoreganj District.

No 1 LTM(NCT) SE

GoB 1.200

HED/KISH
O/GOB/H

E/24­
25/19

Repair, maintenance & Re­
Construction of boundary Wall 
(Remaining Part) at Dhaki Union 
Health & Family Welfare Center 
(UH&FWC) in Mithamoin upazila 
of Kishoreganj District.

No 1 LTM(NCT) SE



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notificatio
n of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 

Dates
25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

GoB 1.100

HED/KISH
O/GOB/H

E/24­
25/22

Repair, maintenance & Re­
Construction of boundary Wall 
with Gate  at Aganagar Union 
Health & Family Welfare Center 
(UH&FWC) in Bhairab upazila of 
Kishoreganj District.

No 1 LTM(NCT) SE

GoB 0.800

HED/KISH
O/GOB/H

E/24­
25/21

Repair, maintenance & Re­
Construction of boundary Wall 
with Gate at Faridpur Union 
Health & Family Welfare Center 
(UH&FWC) in Kuliarchar Upazila 
under Kishoreganj District.

No 1 LTM(NCT) SE

GoB 0.800

HED/KISH  Re­construction of boundary No 1 LTM(NCT) SE

HED/KISH
O/GOB/H

E/24­
25/23

Repair, maintenance & Re­
Construction of boundary Wall 
with Gate (Remaining Part) at 
Rawti Union Health & Family 
Welfare Center (UH&FWC) in 
Tarail upazila of Kishoreganj 

No 1 LTM(NCT) SE

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Planned 

Dates
25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
DatesPlanned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Planned 
Dates

25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

HED/KISH
O/GOB/H

E/24­
25/24

 Re­construction of boundary 
wall (Remaning Part) with Gate 
& Site Development works at 
Dhanpur Union Health & Family 
Welfare Centre (UH&FWC) in 
Itna Upazila under Kishoreganj 

No 1 LTM(NCT) SE

GoB 0.600

GoB 0.800

HED/KISH
O/GOB/H

E/24­
25/26

Repair, maintenance of Civil, 
Sanitary & Electrical works at 
Danapatuli Union Health & 
Family Welfare Centre 
(UH&FWC) in Sadar Upazila 

No 1 LTM(NCT) SE

GoB 1.100

HED/KISH
O/GOB/H

E/24­
25/25

Repair, maintenance of Civil, 
Sanitary & Electrical works at 
Family Planning Store in 
Kuliarchar Upazila under 
Kishoreganj District.

No 1 LTM(NCT) SE

GoB 0.800

HED/KISH
O/GOB/H

E/24­
25/28

Repair, maintenance & Re­
Construction of boundary Wall 
(Remaining Part) at Jafrabad 
Union Health & Family Welfare 
Center (UH&FWC) in Karimganj 
upazila of Kishoreganj District.

No 1 LTM(NCT) SE

GoB 0.800

HED/KISH
O/GOB/H

E/24­
25/27

Repair, maintenance & Re­
Construction of boundary Wall 
(Remaining Part) at Jangalia 
Union Health & Family Welfare 
Center (UH&FWC) in Pakundia 
upazila of Kishoreganj District.

No 1 LTM(NCT) SE



­Package 
No

Description of Procurement 
Package WORKSs

Unit Quantity Procurement 
Method & Type

Contract 
Approving 
Authority

Source of 
Funds

Estimated 
Cost in 

Million Tk.

Time Code 
for Process

Advertise 
Prequel ( if 
applicable)

Invite/ 
Advertise 

Tender

Tender 
Opening

Tender 
Evaluation

Approval to 
Award

Notificatio
n of Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Time for 
Completion 
of Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned 

Dates
25­12­24 08­01­25 22­01­25 29­01­25 05­02­25 05­03­25 03­06­25

Planned 
Days

0 14 14 7 7 28 70 90

Actual 
Dates

Total Value of Works Procurement 30.200

Emergency repair & maintenance work (Medical Education and Family Welfare Division)

25­12­24 28­12­24 02­01­25 09­01­25 14­01­25 19­01­25 19­04­25

0 3 5 7 5 5 25 90

GoB 1.100

HED/KISH
O/GOB/H

E/24­
25/29

Repair, maintenance of Civil, 
Sanitary & Electrical works 
(Clinic & Qtr.) at Korshakorial 
Union Health & Family Welfare 
Centre (UH&FWC) in Sadar 
Upazila under Kishoreganj 

No 1 LTM(NCT) SE

GoB

1 RFQM (NCT) SE

0.150

HED/Net/
GOB­

MEFWD/E
RMW/202

4­25/01

Emergency repair & 
maintenance  works of Sadar 
MCWC at  Sadar Upazila under 
Kishoreganj 

No

Total Value of Works Procurement
0.150


