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Total Value of Goods
Procurements

Ministry/Division

Agency

Procuring Entity Name & Code

Project/ Programme Name & Code : Tottho Apa: Emp

Description o]
Procurement
Package
GOODS

2

Procurement of
Medical Device

Procurement of
Smart Phone

Procurement of
Computer
equipment of
Now 02 IC’s

2%}-{8

ANNUAL PROCUREMENT PLAN (FISCAL YEAR N:.NN-NcN,mw

- Ministry of Women and Children Affairs
- Jatiyn Mohila Sangstha

- Tottho Apa: Empowering Women throug
owering Women through ICT towards Digital Bangladesh (2

h ICT towards Digital Bangladesh (2" Phase) (

Un tO:EE.@\ T Procurement | Contract Source | Estimated | Time Not Invite/ Tender
it Method & Approving of Cost in code Usedin | Advertise | Opening
Type Authority Fund Million for GOODs | Tender
...... TK. Process
3 4 5 6 7 8 9 10 11 12
Planned 24 Oct 21 Nov
Dates 2022 2022
No | 494 | OTM(e-GP) | Hope | GOB g26 | Dlanned 0 28
| Days )
Actual ﬁ
o N, Dates B
Planned 24 Oct 21 Nov
Dates 2022 2022
No | 492 | OTM(e-GP) | Hope GOB | 5904 wmﬁa 0 28
Actual
[ TR A R S | Dates :
Planned 07 Oct 14 Oct
Dates 2022 2022 |
o n ” Planned
No 33 RFQ Hope GOB 0.83 Dy 0 08 |
Actual
Dates BN
14.9904
- L

Budget: Development (C

1% Revised), & Project Code: 22407340
" phase) (1% Revised), & Project Code: 224073401

Approval | Notificatio Signatur | Total
to Award | nof Award | eof Time of
(Contract | Contract
s 1 Signatur
14 15 16 17
30 Nov 30 Nov 14 Dec
2022 2022 2022
02 01 14 52
v | 30Nov | 30Nov
2022 2022
07 02 01
e ——
20 Oct 21 Oct 26 Oct
2022 2022 2022
06 01 05 21

Vel

N (Keya @%&

wv

- B

Project Director (Additional Secretary)
Phone: 48311521
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