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1. General Objective:

To empower public sector professionals with advanced, practical expertise in formulating,
appraising, and implementing DPP and TPP - ensuring full compliance, financial accuracy, and
strategic alignment with Bangladesh's long term development goals and SDGs to deliver high-
impact, on-time, and cost-effective development projects under the Annual Development
Programme (ADP).

2. Specific Objectives:

a. Enable participants to understand structure and content of standard-compliant
DPP/TAPP/TPP,

b. To understand Robust Financial & Economic Analysis required to assess the viability
of development projects;

c. Train participants to prepare for PEC, Planning Commission, and ECNEC reviews,
anticipate scrutiny points, and secure faster approvals with minimal revisions;

d. To understand procurement plan of project proposals and the process of procuring
goods and services in implementing projects;

e. Appreciate the requirement of reporting project progress using e-PMIS; and

f. To understand institutional learning, audit compliance, and sustainability of projects.

3. Course Curriculum:
Day-1: Project Planning and Management Framework
Day-2: DPP/TAPP/TPP Preparation Process
Day-3 & 4: Project Appraisal, Approval and Implementation Tools
Day-5: Project Monitoring, Reporting and PCR Preparation
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