V Ministry/Division

Ministry of housing & Public works.

Revised Annual Procurement Plan (Service) for the Year 2026-2027

Agency Rajdhani Unnayan Kartripakkha (RAJUK)
Procuring entity name and Code Rajdhani Unnayan Kartripakkha (RAJUK)
Project /Programme name & Code Department of Architecture, RAJUK. B
Package no Description of Procurement Unit Quantity Procurem | Contract | Source of | Est. cost | Time Code for | Invite/Adverti | Issue RFP Proposal Openning | Negofiation Approval Signing of | Total Tin
Package (Service) ent |Approving| Funds |inLlacTk Process se of EOI Oponning | Evaluation | Financial Contract | !0 contra
Method & | Authority Signate
Type
2 3 4 5 6 R TE 11 il BIEE 15 e [ 17 18
Providing Consultancy Services LS 1 QCBS | HOPE & | RAJUK's | 800.00 | Planned Dates | 16-Nov-26 31-Dec-26 20-Jai 4 i 11-Mar-27 | 16-Mar-27 13-Apr-27 27-Apr-27
Rajuk/QCBS/Ch [for Feasibility Study, Detailed BOARD |Own Fund Planned Days 0 45 L 15 5 28 14 162
lef ARC/ Upper |Architectural, Structural, Electrical Actual Dates
Upscale Hotel |and Plumbing Design including
01/2025-26  |Supervision for Construction of
Upper Upscale Hotel Project at
Purbachal, Dhaka.
CS-2 Consultancy Service for LS 1 QCBS | HOPE & | RAJUK's | 230.00 | Planned Dates | 21-Oct-26 5-Dec-26 2-Jan 27 Hﬁ 13-Feb-27 | 18-Feb-27 18-Mar-27 1-Apr-27
Rajuk/QCBS/Ch |Feasibility Study, Detailed BOARD |Own Fund Planned Days 0 45 bl 15 5 28 14 162
lef ARC/ Office |Design, Preperation of Actual Dates
Building at  |Development Project proposal
motijheel  |(DPP) for Commercial Building
/01/2025-26  |beside Purbani at motijheel.
cS-3 Consultancy Service for LS 1 QCBS | HOPE & | RAJUK's | 200.00 | Planned Dates | 8-Mar27 | 22-Apr27 | 20 Maydf | 1 1-Jul-27 B-Jul-27 3-Aug-27 17-Aug-27
Rajuk/QCBS/Ch [Feasibility Study, Detailed BOARD [Own Fund Planned Days 0 45 N j 15 5 28 14 162
lef ARC/ Rajuk [Design, Preperation of Actual Dates
School /01/2025{Development Project proposal
26 (DPP) for Rajuk Uttara School at
Uttara Sector17, BlockH1,Road-
01,Plot-01.
CS4 Consultancy Service for LS 1 QCBS | HOPE & | RAJUK's | 300.00 | Planned Dates | 17-Jan-27 3-Mar-27 31 -Mar i ! | 12-May-27 | 17-May-27 14-Jun-27 28-Jun-27
Rajuk/QCBS/Ch |Feasibility Study, Detailed BOARD |Own Fund Planned Days 0 45 : 15 < 28 14 162
lef ARC/ Uttara |Design, Preperation of Actual Dates
Rajuk Zonal |Development Project proposal
Office /01/2025- |(DPP) for Uttara Rajuk
m 26 Commercial Building at Uttara
CS-5 Consultancy for Detailed Design LS 1 QCBS | HOPE & | RAJUK's | 310.00 | Planned Dates | 15-Oct-26 29-Nov-26 7-Feb-27 12-Feb-27 12-Mar-27 26-Mar-27
Rajuk/QCBS/Ch |& Anciliary Services for TOD area BOARD |Own Fund Planned Days 0 45 15 5 28 14 162
lef ARC/ Uttara |of Uttara 3rd Phase. Actual Dates
Rajuk
TOD/01/2025-
26
Total= 1,840.00 |
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