
Fund in 

lac. Tk.
Total 3000.00

GOB 3000.00

BREB Own -

Package 

No

Sub-Package 

No

Description of Procurement 

Package                             

WORKS
Unit Quantity

Procurement 

Method and Type

Contract 

Approving 

authority

Source of 

Funds

Estd. Cost in            

Lakh Tk.

Time Code for 

Process

Advertise 

Prequalification 

(if applicable)

Invite/

Advertise 

Tender

Tender 

Opening

Tender 

Evaluation

Approval to 

Award

Notification of 

Award

Signing of 

Contract

Total 

time to 

Contract 

Signature

Time for 

Completion of 

Contract

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

                                                                                   NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

5.00 150.00

                                                                                   NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

5.00 150.00

GOB 30.00

DNE(E)-SSA-

01-04

Augmentation of Vanga-1  

Sub Station in Faridpur PBS
No. 1 LTM(NCT) Chairman GOB

Augmentation of Kotiadi Sub 

Station in Kishoregonj PBS
No. 1 LTM(NCT) Chairman

DNE(E)-SSA-

01-03

Procuring Entity Name & Code: Project Implementation Unit(PIU), DNE for 100% (DMCS), BREB, Dhaka.

Project / Programme Name & Code:                           
" Distribution Network Expansion for Rural Electrification ( Dhaka, Mymensingh, Chittagong & Sylhet 

Divisions) 1st Revised "

30.00

DNE(E)-SSA-

01-02

Augmentation of Monohorgonj-

1 Sub Station in Comilla-4 

PBS

No. 1 LTM(NCT) Chairman GOB 30.00

Augmentation of Nandail Sub 

Station in Kishoregonj PBS
No. 1 LTM(NCT) Chairman GOB

GOB 30.00

ANNUAL PROCUREMENT PLAN FOR  Works : 2020-21

Ministry/ Division Ministry of Energy & Mineral Resources / Power      Budget : Annual Development Budget 2019-20

Agency Bangladesh Rural Electrification Board

DNE(E)-

SSA-01

DNE(E)-SSA-

01-01

LTM(NCT) Chairman GOB

30.00

DNE(E)-SSA-

01-05

Augmentation of Boalmari-1  

Sub Station in Faridpur PBS
No. 1 LTM(NCT) Chairman

Chairman GOB

DNE(E)-SSA-

02-03

Augmentation of Sadarpur  

Sub Station in Faridpur PBS
No. 1 LTM(NCT) Chairman GOB

Sub-Total=

DNE(E)-

SSA-02

DNE(E)-SSA-

02-01

Augmentation of Modhukhali-

1  Sub Station in Faridpur 

PBS

No. 1

DNE(E)-SSA-

02-05

Augmentation of 

Chouddogram-1  Sub Station 

in Comilla-2 PBS

No. 1

30.00

DNE(E)-SSA-

02-02

Augmentation of Nagarkanda-

1  Sub Station in Faridpur 

PBS

No. 1 LTM(NCT) Chairman GOB 30.00

LTM(NCT)

30.00

DNE(E)-SSA-

02-04

Augmentation of Bagmara  

Sub Station in Comilla-2 PBS
No. 1 LTM(NCT) Chairman GOB 30.00

30.00

Sub-Total=



Package 

No

Sub-Package 

No

Description of Procurement 

Package                             

WORKS
Unit Quantity

Procurement 

Method and Type

Contract 

Approving 

authority

Source of 

Funds

Estd. Cost in            

Lakh Tk.

Time Code for 

Process

Advertise 

Prequalification 

(if applicable)

Invite/

Advertise 

Tender

Tender 

Opening

Tender 

Evaluation

Approval to 

Award

Notification of 

Award

Signing of 

Contract

Total 

time to 

Contract 

Signature

Time for 

Completion of 

Contract

Planned Days NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

5.00 150.00

Planned Days NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

5.00 150.00

                                                                                   NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-20 10-Mar-20 17-Mar-20 24-Mar-20 31-Mar-20 28-Apr-20 25-Oct-20

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

5.00 150.00

DNE(E)-

SSA-05

GOB 30.00

DNE(E)-SSA-

03-03

Augmentation of Gozaria-1  

Sub Station in Comilla-3 PBS
No. 1 LTM(NCT)

LTM(NCT) Chairman GOB 30.00

DNE(E)-SSA-

03-02

Augmentation of Lohagora-1  

Sub Station in Chattogram-1 

PBS

No. 1 LTM(NCT) Chairman

Chairman GOB 30.00

DNE(E)-

SSA-03

DNE(E)-SSA-

03-01

Augmentation of 

Chouddogram-3  Sub Station 

in Comilla-2 PBS

No. 1

30.00

Sub-Total=

Chairman GOB 30.00

DNE(E)-SSA-

03-04

Augmentation of 

Bancharampur  Sub Station in 

Comilla-3 PBS

No. 1 LTM(NCT)

GOB

DNE(E)-SSA-

03-05

Augmentation of Daudkandi-2  

Sub Station in Comilla-3 PBS
No. 1 LTM(NCT) Chairman GOB

DNE(E)-SSA-

04-03

Augmentation of Teknaf-1  

Sub Station in Coxbazar PBS
No. 1 LTM(NCT) Chairman

30.00

DNE(E)-SSA-

04-02

Augmentation of Chakoria-1  

Sub Station in Coxbazar PBS
No. 1 LTM(NCT) Chairman GOB 30.00

GOB 30.00

DNE(E)-

SSA-04

DNE(E)-SSA-

04-01

Augmentation of Eidgaon  

Sub Station in Coxbazar PBS
No. 1 LTM(NCT) Chairman GOB

GOB 30.00

Sub-Total=

30.00

DNE(E)-SSA-

04-04

Augmentation of Porshuram  

Sub Station in Feni PBS
No. 1 LTM(NCT) Chairman

DNE(E)-SSA-

04-05

Augmentation of  Melandaho-

2 Sub Station in Jamalpur 

PBS

No. 1 LTM(NCT) Chairman

DNE(E)-SSA-

05-03

Augmentation of Kalkini  Sub 

Station in Madaripur PBS
No. 1 LTM(NCT) Chairman

GOB 30.00

DNE(E)-SSA-

05-02

Augmentation of Naria-1  Sub 

Station in Shariatpur PBS
No. 1 LTM(NCT) Chairman GOB 30.00

DNE(E)-SSA-

05-01

Augmentation of Palong-1  

Sub Station in Shariatpur PBS
No. 1 LTM(NCT) Chairman

30.00

DNE(E)-SSA-

05-05

Augmentation of Sub Station 

in Chandpur-1 PBS
No. 1 LTM(NCT) Chairman GOB 30.00

GOB

Sub-Total=

30.00

DNE(E)-SSA-

05-04

Augmentation of Tekerhat  

Sub Station in Madaripur PBS
No. 1 LTM(NCT) Chairman GOB



Package 

No

Sub-Package 

No

Description of Procurement 

Package                             

WORKS
Unit Quantity

Procurement 

Method and Type

Contract 

Approving 

authority

Source of 

Funds

Estd. Cost in            

Lakh Tk.

Time Code for 

Process

Advertise 

Prequalification 

(if applicable)

Invite/

Advertise 

Tender

Tender 

Opening

Tender 

Evaluation

Approval to 

Award

Notification of 

Award

Signing of 

Contract

Total 

time to 

Contract 

Signature

Time for 

Completion of 

Contract

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

5.00 150.00

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

5.00 150.00

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

5.00 150.00

Augmentation of Fulbaria-1 

Sub Station in Mymensingh 

PBS-1

No. 1 LTM(NCT) Chairman 30.00

Sub-Total=

DNE(E)-SSA-

08-05

30.00

DNE(E)-SSA-

08-03

Augmentation of Ghatail-2 

Sub Station in Mymensingh 

PBS-1

No. 1 LTM(NCT) Chairman

GOB 30.00

30.00

DNE(E)-SSA-

08-04

Augmentation of Muktagacha-

1 Sub Station in Mymensingh 

PBS-1

No. 1 LTM(NCT) Chairman GOB

GOB

GOB

GOB

30.00

DNE(E)-SSA-

08-02

Augmentation of Muktagacha-

2 Sub Station in Mymensingh 

PBS-1

No. 1 LTM(NCT) Chairman

GOB 30.00

Sub-Total=

DNE(E)-

SSA-08

DNE(E)-SSA-

08-01

Augmentation of Fulbaria-2 

Sub Station in Mymensingh 

PBS-1

No. 1 LTM(NCT) Chairman

DNE(E)-SSA-

07-05

Augmentation of Modhupur-1 

Sub Station in Mymensingh 

PBS-1

No. 1 LTM(NCT) Chairman

GOB 30.00

LTM(NCT) Chairman GOB 30.00

GOB 30.00

DNE(E)-SSA-

07-02

Augmentation of Gheor Sub 

Station in Manikganj PBS.
No. 1 LTM(NCT) Chairman GOB 30.00

DNE(E)-SSA-

07-03

Augmentation of Kuliarchar-1 

Sub Station in Norsingdi PBS-

2

No. 1

LTM(NCT) Chairman

LTM(NCT) Chairman

Sub-Total=

DNE(E)-

SSA-07

DNE(E)-SSA-

07-01

Augmentation of Saturia Sub 

Station in Manikganj PBS.
No. 1

DNE(E)-SSA-

07-04

Augmentation of Shibpur-1 

Sub Station in Norsingdi PBS-

2

No. 1

GOB 30.00

DNE(E)-SSA-

06-04

Augmentation of Rajashan 

Sub Station in Dhaka PBS-3
No. 1 LTM(NCT) Chairman

GOB 30.00

GOB 30.00

DNE(E)-SSA-

06-05

Augmentation of 

Jahangirnagar Sub Station in 

Dhaka PBS-3

No. 1 LTM(NCT) Chairman

DNE(E)-SSA-

06-03

Augmentation of 

Bisic(Dhamrai) Sub Station in 

Dhaka PBS-3

No. 1 LTM(NCT) Chairman

GOB 30.00

DNE(E)-SSA-

06-02

Augmentation of Fulbaria Sub 

Station in Dhaka PBS-3
No. 1 LTM(NCT) Chairman GOB 30.00

LTM(NCT) Chairman

DNE(E)-

SSA-06

DNE(E)-SSA-

06-01

Augmentation of Police Town 

Sub Station in Dhaka PBS-3
No. 1



Package 

No

Sub-Package 

No

Description of Procurement 

Package                             

WORKS
Unit Quantity

Procurement 

Method and Type

Contract 

Approving 

authority

Source of 

Funds

Estd. Cost in            

Lakh Tk.

Time Code for 

Process

Advertise 

Prequalification 

(if applicable)

Invite/

Advertise 

Tender

Tender 

Opening

Tender 

Evaluation

Approval to 

Award

Notification of 

Award

Signing of 

Contract

Total 

time to 

Contract 

Signature

Time for 

Completion of 

Contract

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

5.00 150.00

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-20 10-Mar-20 17-Mar-20 24-Mar-20 31-Mar-20 28-Apr-20 26-Oct-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

5.00 150.00

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

5.00 150.00

30.00

DNE(E)-SSA-

10-03

Augmentation of Sadar-

7(pikarchor)  Sub Station in 

Norsingdi PBS-1

30.00

GOB 30.00

DNE(E)-SSA-

10-04

Augmentation of Polash-4( 

Bhanga)  Sub Station in 

Norsingdi PBS-1

No. 1 LTM(NCT) Chairman GOB

DNE(E)-SSA-

10-05

Augmentation of  Sub Station 

in Netrokona PBS
No. 1 LTM(NCT)

DNE(E)-

SSA-10

Chairman GOB 30.00

Sub-Total=

30.00

LTM(NCT) Chairman GOB 30.00

DNE(E)-SSA-

11-05

Augmentation of Raipura-3 

(Hasnabad)  Sub Station in 

Norsingdi-2 PBS

No. 1 LTM(NCT)

30.00

DNE(E)-SSA-

11-02

Augmentation of Hajiganj Sub 

Station in Chandpur-1 PBS
No. 1 LTM(NCT) Chairman GOB 30.00

Augmentation of Matlab( 

South)  Sub Station in 

Chandpur-2 PBS

No. 1

LTM(NCT) Chairman GOB

LTM(NCT) Chairman GOB
DNE(E)-

SSA-11

DNE(E)-SSA-

11-01

Augmentation of Sreenagar-2 

Sub Station in Munshiganj 

PBS

No. 1

DNE(E)-SSA-

11-04

Augmentation of Matlab( 

North-1)  Sub Station in 

Chandpur-2 PBS

No. 1

DNE(E)-SSA-

11-03

GOB 30.00

DNE(E)-SSA-

10-02

Augmentation of Palash-3 

(Bagdi)  Sub Station in 

Norsingdi PBS-1

No.

Sub-Total=

Chairman GOB 30.00

GOB

Chairman

DNE(E)-SSA-

09-05

Augmentation of BKSP Sub 

Station in Dhaka PBS-1
No. 1 LTM(NCT) Chairman

No. 1 LTM(NCT) Chairman

GOB 30.00

Sub-Total=

DNE(E)-SSA-

10-01

Augmentation of sadar-4( 

kathalia)  Sub Station in 

Norsingdi PBS-1

No.

DNE(E)-SSA-

09-03

Augmentation of Sreepur Sub 

Station in Dhaka PBS-1
No. 1 LTM(NCT) Chairman

DNE(E)-SSA-

09-04

Augmentation of Munshiganj-

4 Sub Station in Munshiganj 

PBS

No. 1 LTM(NCT) Chairman

1 LTM(NCT) Chairman

30.00

GOB 30.00

GOB 30.00

1 LTM(NCT)

30.00

DNE(E)-SSA-

09-02

Augmentation of Kendua Sub 

Station in Netrokona PBS
No. 1 LTM(NCT) Chairman GOB

GOB

DNE(E)-

SSA-09

DNE(E)-SSA-

09-01

Augmentation of Raipur-2 Sub 

Station in Lakhhipur PBS
No. 1 LTM(NCT) Chairman



Package 

No

Sub-Package 

No

Description of Procurement 

Package                             

WORKS
Unit Quantity

Procurement 

Method and Type

Contract 

Approving 

authority

Source of 

Funds

Estd. Cost in            

Lakh Tk.

Time Code for 

Process

Advertise 

Prequalification 

(if applicable)

Invite/

Advertise 

Tender

Tender 

Opening

Tender 

Evaluation

Approval to 

Award

Notification of 

Award

Signing of 

Contract

Total 

time to 

Contract 

Signature

Time for 

Completion of 

Contract

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

5.00 150.00

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

5.00 150.00

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

5.00 150.00

DNE(E)-SSA-

14-05

Augmentation of Delduar-1  

Sub Station in Netrokona PBS
No. 1 LTM(NCT) Chairman GOB 30.00

Sub-Total=

DNE(E)-SSA-

14-03

Augmentation of Basail  Sub 

Station in Tangail PBS
No. 1 LTM(NCT) Chairman

DNE(E)-SSA-

14-04

Augmentation of purbodhola-1  

Sub Station in Netrokona PBS
No. 1 LTM(NCT) Chairman

GOB 30.00

GOB 30.00

GOB 30.00

GOB 30.00

DNE(E)-SSA-

14-02

Augmentation of Kalihati-

2(Bolla)  Sub Station in 

Tangail PBS

No. 1 LTM(NCT) Chairman

DNE(E)-SSA-

13-05

Augmentation of Mirzapur-

4(jamurki)  Sub Station in 

Tangail PBS

No. 1 LTM(NCT) Chairman GOB 30.00

Sub-Total=

DNE(E)-

SSA-14

DNE(E)-SSA-

14-01

Augmentation of Tarabo-

2(Bisik zamdani)  Sub Station 

in Narayanganj-1 PBS

No. 1 LTM(NCT) Chairman

DNE(E)-SSA-

13-03

Augmentation of Sokhipur  

Sub Station in Tangail PBS
No. 1 LTM(NCT) Chairman GOB 30.00

DNE(E)-SSA-

13-04

Augmentation of Kalihati-1  

Sub Station in Tangail PBS
No. 1 LTM(NCT) Chairman GOB 30.00

30.00

DNE(E)-SSA-

13-02

Augmentation of Begumganj-3  

Sub Station in Noakhali PBS
No. 1 LTM(NCT) Chairman GOB 30.00

Augmentation of Sreepur-4  

Sub Station in Mymensingh-2 

PBS

No. 1 LTM(NCT) Chairman

GOB

30.00

Sub-Total=

DNE(E)-

SSA-13

DNE(E)-SSA-

13-01

Augmentation of Valuka-4  

Sub Station in Mymensingh-2 

PBS

No. 1 LTM(NCT) Chairman

DNE(E)-SSA-

12-05

GOB 30.00

DNE(E)-SSA-

12-03

Augmentation of Valuka-2  

Sub Station in Mymensingh-2 

PBS

No. 1 LTM(NCT) Chairman

Chairman GOB 30.00

30.00

DNE(E)-SSA-

12-04

Augmentation of Sreepur-3  

Sub Station in Mymensingh-2 

PBS

No. 1 LTM(NCT) Chairman

Chairman GOB

GOB

GOB

30.00

DNE(E)-SSA-

12-02

Augmentation of Valuka-10  

Sub Station in Mymensingh-2 

PBS

No. 1 LTM(NCT)

DNE(E)-

SSA-12

DNE(E)-SSA-

12-01

Augmentation of Monohordi-2  

Sub Station in Norsingdi-2 

PBS

No. 1 LTM(NCT)
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Sub-Package 

No
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Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 25-Feb-20 10-Mar-20 17-Mar-20 24-Mar-20 31-Mar-20 28-Apr-20 26-Oct-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

5.00 150.00

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

5.00 150.00

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19

Planned Days NA NA 14 7 7 7 28 63 180

Actual Dates

5.00 150.00

LTM(NCT) Chairman GOB 30.00

DNE(E)-SSA-

15-03

Augmentation of Memberbari-

2  Sub Station in Gazipur-2 

PBS

No.

30.00

DNE(E)-

SSA-15

GOB 30.00

GOB 30.00

DNE(E)-SSA-

15-04

Augmentation of Kashimpur-2  

Sub Station in Gazipur-1 PBS
No. 1

DNE(E)-SSA-

15-05

Augmentation of   Sub Station 

in Chandpur-2 PBS
No. 1 LTM(NCT) Chairman GOB

Augmentation of Memberbari-

1 Sub Station in Gazipur-2 

PBS

No. 1 LTM(NCT) Chairman 30.00

Sub-Total=

DNE(E)-SSA-

17-05

30.00

DNE(E)-SSA-

17-03

Augmentation of Dewanganj-2 

Sub Station in Jamalpur PBS
No. 1 LTM(NCT) Chairman

GOB 30.00

30.00

DNE(E)-SSA-

17-04

Augmentation of 

Rajbari(Tamanna) Sub Station 

in Gazipur-2 PBS

No. 1 LTM(NCT) Chairman GOB

GOB

GOB

GOB

30.00

DNE(E)-SSA-

17-02

Augmentation of Boxiganj Sub 

Station in Jamalpur PBS
No. 1 LTM(NCT) Chairman

GOB 30.00

Sub-Total=

DNE(E)-

SSA-17

DNE(E)-SSA-

17-01

Augmentation of Goforgaon  

Sub Station in Mymensingh-2 

PBS

No. 1 LTM(NCT) Chairman

DNE(E)-SSA-

16-05

Augmentation of Durgapur  

Sub Station in Netrokona PBS
No. 1 LTM(NCT) Chairman

GOB 30.00

LTM(NCT) Chairman GOB 30.00

GOB 30.00

DNE(E)-SSA-

16-02

Augmentation of Araihazar-4( 

Mollarchor)  Sub Station in 

Narayanganj-2 PBS

No. 1 LTM(NCT) Chairman GOB 30.00

DNE(E)-SSA-

16-03

Augmentation of Araihazar-6( 

pachrukhi)  Sub Station in 

Narayanganj-2 PBS

No. 1

LTM(NCT) Chairman

LTM(NCT) Chairman

Sub-Total=

DNE(E)-

SSA-16

DNE(E)-SSA-

16-01

Augmentation of Gacha-2  

Sub Station in Gazipur-1 PBS
No. 1

DNE(E)-SSA-

16-04

Augmentation of Araihazar-2( 

mahmudpur)  Sub Station in 

Narayanganj-2 PBS

No. 1

GOB 30.00

DNE(E)-SSA-

15-02

Augmentation of Mirzapur-2  

Sub Station in Gazipur-2 PBS
No. 1

1 LTM(NCT) Chairman

DNE(E)-SSA-

15-01

Augmentation of Mirzapur-1  

Sub Station in Gazipur-2 PBS
No. 1

LTM(NCT) Chairman

LTM(NCT) Chairman
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Planned Dates NA 22-Oct-19 05-Nov-19 12-Nov-19 19-Nov-19 26-Nov-19 24-Dec-19 22-Jun-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 22-Oct-19 05-Nov-19 12-Nov-19 19-Nov-19 26-Nov-19 24-Dec-19 22-Jun-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 22-Oct-19 05-Nov-19 12-Nov-19 19-Nov-19 26-Nov-19 24-Dec-19 22-Jun-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 22-Oct-19 05-Nov-19 12-Nov-19 19-Nov-19 26-Nov-19 24-Dec-19 22-Jun-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 22-Oct-19 05-Nov-19 12-Nov-19 19-Nov-19 26-Nov-19 24-Dec-19 22-Jun-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

5.00 150.00

Planned Dates NA 22-Oct-19 05-Nov-19 12-Nov-19 19-Nov-19 26-Nov-19 24-Dec-19 22-Jun-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 22-Oct-19 05-Nov-19 12-Nov-19 19-Nov-19 26-Nov-19 24-Dec-19 22-Jun-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 22-Oct-19 05-Nov-19 12-Nov-19 19-Nov-19 26-Nov-19 24-Dec-19 22-Jun-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates
Planned Dates NA 22-Oct-19 05-Nov-19 12-Nov-19 19-Nov-19 26-Nov-19 24-Dec-19 22-Jun-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 22-Oct-19 05-Nov-19 12-Nov-19 19-Nov-19 26-Nov-19 24-Dec-19 22-Jun-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates
5.00 150.00

Planned Dates NA 20-Aug-19 03-Sep-19 10-Sep-19 17-Sep-19 24-Sep-19 22-Oct-19 20-Apr-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 20-Aug-19 03-Sep-19 10-Sep-19 17-Sep-19 24-Sep-19 22-Oct-19 20-Apr-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 20-Aug-19 03-Sep-19 10-Sep-19 17-Sep-19 24-Sep-19 22-Oct-19 20-Apr-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 22-Oct-19 05-Nov-19 12-Nov-19 19-Nov-19 26-Nov-19 24-Dec-19 22-Jun-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates

Planned Dates NA 22-Oct-19 05-Nov-19 12-Nov-19 19-Nov-19 26-Nov-19 24-Dec-19 22-Jun-20

Planned Days NA NA 14 7 7 7 28 63 181

Actual Dates
5.00 150.00

Total= 100.00 3000.00

GOB 30.00

Sub-Total=

DNE(E)-SSA-

20-05

Augmentation of Borolekha-1  

Sub Station in Moulovibazar 

PBS

No. 1 LTM(NCT) Chairman

DNE(E)-SSA-

20-03

Augmentation of Potia-3  Sub 

Station in Chattogram-1 PBS
No. 1 LTM(NCT) Chairman GOB 30.00

DNE(E)-SSA-

20-04

Augmentation of Lohagora-2  

Sub Station in Chattogram-1 

PBS

No. 1 LTM(NCT) Chairman GOB 30.00

GOB 30.00

DNE(E)-SSA-

20-02

Augmentation of Valuka-

3(Kathali) Sub Station in 

Mymensingh-2 PBS

No. 1 LTM(NCT) Chairman GOB 30.00

DNE(E)-SSA-

19-05

Augmentation of Ramgati-1 

Sub Station in Lakhipur PBS
No. 1 LTM(NCT) Chairman GOB 30.00

Sub-Total=

DNE(E)-

SSA-20

DNE(E)-SSA-

20-01

Augmentation of Ramganj-1 

Sub Station in Lakhipur PBS
No. 1 LTM(NCT) Chairman

DNE(E)-SSA-

19-03

Augmentation of Mouchak 

Sub Station in Dhaka-1 PBS
No. 1 LTM(NCT) Chairman GOB 30.00

DNE(E)-SSA-

19-04

Augmentation of Konabari-1 

Sub Station in Gazipur-1 PBS
No. 1 LTM(NCT) Chairman GOB 30.00

GOB 30.00

DNE(E)-SSA-

19-02

Augmentation of Mirzapur-3( 

Pachgaon) Sub Station in 

Tangail PBS

No. 1 LTM(NCT) Chairman GOB 30.00

DNE(E)-SSA-

18-05 Augmentation of Pubail-1 Sub 

Station in Gazipur-1 PBS

No. 1 LTM(NCT) Chairman GOB 30.00

Sub-Total=

DNE(E)-

SSA-19

DNE(E)-SSA-

19-01

Augmentation of Kashimpur-1 

Sub Station in Gazipur-1 PBS
No. 1 LTM(NCT) Chairman

DNE(E)-SSA-

18-03

Augmentation of Sonargaon-

5(Nayapur) Sub Station in 

Narayanganj-1 PBS

No. 1 LTM(NCT) Chairman GOB 30.00

DNE(E)-SSA-

18-04

Augmentation of 

Banglabazar(Healthcare) Sub 

Station in Gazipur-2 PBS

No. 1 LTM(NCT) Chairman GOB 30.00

30.00

DNE(E)-SSA-

18-02

Augmentation of Bondor-2( 

Dashergaon) Sub Station in 

Narayanganj-1 PBS

No. 1 LTM(NCT) Chairman GOB 30.00

GOB

DNE(E)-

SSA-18

DNE(E)-SSA-

18-01

Augmentation of Barisabo 

Sub Station in Gazipur-2 PBS
No. 1 LTM(NCT) Chairman
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