ANNUAL PROCUREMENT PLAN 2022-2023 (Revised)

. Ministry: Ministry of Commerce
Procuring Entity: Office of the Registrar of Joint Stock Companies & Firms

Budget: Revenue

Pa Description of Unit Quant | Proc | Contra | Sour | Estd. | Time Code | Not | Invite/ | Tende | Tender | Appro [ Notific | Signin Total | Time
ck Procurement ity ure ct ceof | Cost for Use | Advert | r Evalua | valof | ation gof | Time | for
ag Packages/Services ment | Approv | fund Tk Proposal | din ise Openi tion Awar of Contra | of Com
e Met ing Thousan Goo | Tender | ng d Award ct Cont | pleti
No hod | Author d) ds ract | onof
& ity Sing | Cont
Type ing | ract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
1. | Installation, Configuration Planned Before | 11 | 11 21 27 14
& Maintenance support of Dates 200ct. | Nov. | Dec. Dec. | Dec. Jan.
real time data sync for 22 22 22 22 22 22
RJSC DC and National
Data Center (NDC) site. List RFQ/ | HOPE | GOB | 190,00
(Phase-1) Enclosed- OT™
a) Storage based Server 1 01 — Planned 0 50 80 95 105 120
Solution with necessary Days
Storage and Software for
DR
b) Virtualization for DR NOS
Solution (6)
c) Virtual Firewall PC(D) Actual
d) Server Security PC Days
(10)
e) Backup Software 01
Installation, Configuration Planned Before 11 | 30 Dec. 15 25 10
& Maintenance support of Dates 20Dec. | Jan. | 22 Jan.23 | Jan.23 | Feb.22
real time data sync for List 22 23 80 95 105 120
RJSC DC and National | Enclosed- 0 50
Data Center (NDC) site. 1 RFQ/ | HOPE | GOB 800 |
(Phase-2) OTM Planned 0 20 48 | 55 62 69
Days
a) OS Linux 05 Actual
b) OS Windows Server 02 Days
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Unit T Quant | Proc | Contra | Sour | Estd. | Time Code TN i igni
Proc ] ot | Invite | Tende | Tender | Appro | Notific | Signin | Total [ Time
:; Pa Ck:;‘:t:(gﬁ‘ﬁces ity ure ct ce of Cost for Use | Advert r Evalua | valof | ation gof Time | for
. ment | Approv | fund Proposal | din | ise | Openi [ tion | Awar of Contra | of | Com
N Met | ing Goo | Tender | ng d Award ct Cont | pleti
o hod | Author ds ract | onof
' & ity Sing | Cont
Type ing ract
1 12 3 4 |5 6 7 8 9 10 11 12 13 14 15 16 17 18
3. Purchase' of Computer List List Planned Before 06 30 0 29 05
Accessories (Tonen Enclosed- | Enclo Dates 20Dec. | Nov. | Nov22 | Dec2 | Dec.22 | Jan22
lad sed-1 | RFQr | HOPE | GOB ; 22 22 2
(Code: 3255101) &4 | OTM 3,00
Planned 0 18 42 50 71 76
Days
Actual
Days
4. | Purchase of Stationary List List Planned Before 06 30 08 29 05
Items/Other Stationary Enclosed- | Enclo Dates 200ct. | Nov. | Nov22 | Dec2 | Dec22 | Jan22
4 sed-4 | RFQ/ | HOPE | GOB 3.50 22 22 2
(Code: 32555105) OTM N . . - - -
ann 76
Days
Actual
Days
Estd. Cost (Tk. Thousand) 204.50
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