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4
/* Annual Procurement Plan:2025-26 (Revised)

/ Minllstry/Division Ministry of Education, Tangail Govt. Technical School & College, Tangail. Budget Revenue
Agency. Directorate of Technical Education
Procuring Entity Name &Code Principal, TTSC
Project/Programme Name & Code Revenue Budget ;
|
Package | Description of [Unit |Quanti|Procurement| Contract Source [Estimated] Time |[Advertise| Invite; | Tender | Tender Approval|Notification| Signing | Total days | Completion| Total |
No Procurement ty Method |Approving| of Costin | Code for |prequal (if| Advertise Opening | Evaluation |of award| of Award of (Validity | of Contract| Time
Packages & Type Authority | Funds | Million | Process |applicabl| Tender Contract| Period) (in Days)
TK e)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Package-1 Lot No. 1 RFQ PE GOB (193600 Planed 26-10-25| 28-10-25 |05-11-25| 12-11-25 |19-11-25
Code Mo, Dates 0 19-10-25 51 Days
3211102 Planed 07
“m——— Days 0 0 02 07 07 28 51 Days
Cleanliness Actual
. Dates
Package-2 (Lot No. 2 RFQ PE GOB | 274000 | Planed 26-10-25| 28-10-25 [05-11-25| 12-11-25 |19-11-25
Code No. 3255101 3 Dates . S s s
Supply of Computer Planed 07
Goods Days 0 0 02 07 07 28 51 Days
Actual
Dates
Package-3 [Lot No. 3 OTM HOPE GOB 350000 Planed 11-11-25| 23-11-25 [30-11-25| 07-12-25 |04-01-26 14-01-26
Code No. 3255105 . Dates 0 28-10-25 or or or or or or
Supply of Others 18-11-25| 30-11-25 |07-12-25| 14-12-25 |11-01-26 21-01-26
Stationary Planed 14 68 78
Days 0 0 or 12 07 07 28 or or
21 75 85
Actual
Dates
Package-4 (Lot No. 4 OT™M HOPE GOB | 1600000 | Planed 11-11-25| 23-11-25 |30-11-25| 07-12-25 |04-01-26 14-01-26
Code No. 3256105 Dates 0 28-10-25 or or or or or or
Supply of Raw 18-11-25| 30-11-25 |07-12-25| 14-12-25 |11-01-26 21-01-26
Materials and Spare Planed 14 68 78
Parts Days 0 0 or 12 07 07 28 or or
21 75 85
Actual
Dates
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kage |Descriptionof | Unit|[Quanti|Procurement| Contract Source |[Estimated] Time |Advertise| Invite/ | Tender | Tender [ApprovallNotification Signing | Total days | Completion | Total
4 ra Procurement ty Method |Approving| of Costin | Code for |prequal (if| Advertise | Opening | Evaluation | of award of Award of (Validity |of Contract| Time
9 Packages & Type Authority | Funds | Million | Process |applicabl | Tender Contract| Period) (in Days)
TK e)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Package-5 [LotNo. 5 OTM HOPE GOB | 592500 | Planed 11-11-25| 23-11-25 |30-11-25| 07-12-25 [04-01-26 14-01-26
Code No. 4112304 Dates 0 28-10-25 or or or or or or
Supply of 18-11-25| 30-11-25 [07-12-25| 14-1225 [11-01-26 21-01-26
Engineering and Planed 14 68 78
Other Equipment Days 0 0 or 12 07 07 28 or or
21 75 85
Actual
Dates
Package-6 |Lot No. 6 RFQ PE GOB | 258100 | Planed 26-10-25| 28-10-25 |05-11-25| 12-11-25 [19-11-25
Code No. 4112310 v Dates . 1B-1E25 i
Supply of Office Planed 07
Equipment Days 0 0 02 07 07 28 51 Days
Actual
Dates
Package-7 |Lot No. 7 RFQ PE GOB | 290500 | Planed 26-1025| 28-10-25 |05-11-25] 12-11-25 [19-11-25
Code No. 4112312 - o Dates ¢ 193523 aLDys
Supply of - B Planed 07
Bducatioi-and Days 0 0 02 07 07 28 51 Days
Learning Material Actual
- Dates
Package-8 |Lot No. 8 RFQ PE GOB | 385900 Planed 26-10-25 | 28-10-25 |05-11-25| 12-11-25 |19-11-25
Code No. 4112314 | Dates 0 1810625 51wy
Supply of Furniture Planed 07
Days 0 0 02 07 07 28 51 Days
Actual
Dates
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