Annual Procurement Plan (Goods) 2025-2026

Ministry/Division Housing and Public Works (MoHPW)
Agency Urban Development Directorate (UDD)

Procuring Entity Name & Code

Director, Urban Development Directorate (UDD). & Code

3235 under project code no 222012000

Project/Programmed Name

A Pilot Project on Preparation of Comprehensive Development Plan for Nine Upazila (Revised 10 upazila) (1st Revised)
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Package Description of Procure ment Unit| Quantity | Procurement | Contract | Source |Estd. Cost] Time Code for | Not used | Advertise Tender Tender | Approval | Notification |Signing of| Total Time for
No. Method Approving of (Tk.in Process in Goods | Tender Opening | Evaluation | to Award| of Award Contract | timeto | completion of
Package : Remarks
& Type Authority | Funds Lakh) contract contract
GOODS signature
1 2 3 4 s 6 7 8 9 10 11 12 13 14 is 16 17 18 19
?T“"""“‘] Planned Dates 3/8/25 17/8/25 24/8/25 25/8/25 25/8/25 28/8/25 31.12.2025 1st
Seminar-1
Planning Quarter
G 3 Workshop se - Planned Days 0 14 7 1 0 3 25
GD-2 Seminar/Conference expenses Nos TR0 OT™ PD GOB 58.08
ubl
I;:;;:; Actual Dates
Planned Dates 1/9/25 15/9/25 22/9/25 23/9/25 23/9/25 28/9/25 31.12.2025 Ist
GD-5  |Audio- video/film production (10 Nos) LS LS OT™ PD GOB 5.00 |Planned Days 0 14 7 1 0 5 27 Quarter
Actual Dates
Planned Dates 17/8/25 31/8/25 7/9/25 8/9/25 8/9/25 11/9/25 31.12.2025 Ist
GD-6  |Copying charge LS LS OTM PD GOB 80.00 lanned Days 0 14 7 1 0 3 25 Quarter
Actual Dates
PD GOB 4.78 Planned Dates 1/9/25 7/9/25 10/9/25 11/9/25 11/9/25 11/9/25 31.12:2025 Ist
W S (F Trvorads - arter
GD-11 Computer software (Upgradation & LS LS RFQ Planned Days 0 7 3 1 0 ) 11 Quarter
Updating )
Actual Dates
400 (200 PD GOB 2498 |Planned Dates 5/10/25 19/10/25 26/10/25 27/10/25 27/10/25 30/10/25 31.12.2025 2nd
Bangla & > = Quarter
GD-12 | Printing and binding Nos r‘:z? OT™ Planned Days 0 14 7 1 0 3 25
- 200
English) Actual Dates
PD GOR 2.56 Planned Dates 1/9/25 719125 11/9/25 11/9/25 11/9/25 31.12.2028 Ist
= Quarter
GD-13  |Other stationary LS LS RFQ Planned Days 0 7 3 1 0 0 1 ©
Actual Dates
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Annual Procurement Plan (Service) 2025-2026

Ministry/Division

tousing and Public Works (MolIPW)

Agency

Urban Development Directorate (LDD)

Procuring Entity Name & Code

Director. Urban Development Directorate (UDD). & Code 3250000

under project code no 222012000
Project/Programmed Name & Code A Pilot Project on Preparation of Comprehensive Development Plan for Nine Upazila (Revised 10 upazila) (1t Revised) I
Package No. Des cription of Sersices Package Unit Quantity Procurement | Contract | Sourceof | FEstd Cost | Time Code for | Advertise EOI | Submission of | Evaluation | Essucof | Submission | Evaluation | Approval | Negotiation and | Total time to Time for
SERVICES Method Approving | Funds | (Tk.in Lac) Process Eol of Eol RFP/SRFA |of RFP/SRFA | of RFP/SRFA/ Signing of contract completionof | oo
& Type Authority Aptitute Test Contract signature contract
1 2 3 4 5 6 7 8 9 10 1t 13 14 15 16 17 18 19 20
OT™M Hope GOB 130.95  |Planned Dates 17/8/2025 31/8/2025 1492025 | 1271002025 | 19/10/2025 | 26/10/2025 | 2971072025 31122025 Ist & 2nd
Quarter
SD-1 Data storage expense Acre 654728 acre| Planned Days
Actual Dates [0 14 7 7 2% 7 7 3 73




