

ANNUAL PROCUREMENT PLAN FY-2025-2026

Ministry/Division : Ministry of Agriculture
 Agency : Agriculture Information Service
 Procuring Entity Name & Code : Chief Information Officer Code: 1430401122817
 Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in (lac Tk.)	Time code for process	Invite /Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Supply of Printer Toner	Nos		RFQ	HOPE	GOB	3	Planned Dates	20/7/25	24/7/25	28/07/25	02/08/25	07/08/25	15/8/25		
								Planned days	0	4	4	4	5	8	25	10
								Actual days								
GD2	Supply of computer.	Nos		OTM	HOPE	GOB	12	Planned Dates	11/08/25	25/8/25	15/9/25	30/7/25	3/8/25	7/8/25	-	
								Planned days	0	14	14	7	7	28	80	15
								Actual days								
GD3	Air Conditioner Split System and Ceiling Suspended with Electric Material	Nos		OTM	HOPE	GOB	18	Planned Dates	11/08/25	25/8/25	15/9/25	30/7/25	3/8/25	7/8/25		
								Planned days	0	14	21	7	7	28	77	30
								Actual days								
GD4	Supply of printing papers and printing materials	Nos		OTM	HOPE	GOB	95	Planned Dates	19/08/25	2/9/25	11/9/25	20/9/25	24/9/25	06/10/25		
								Planned days	0	14	23	32	7	28	104	30
								Actual days								

[Signature]
 ২২.০৭.২৫
 প্রাপ্তি এন্ডবর
 বিসিএস (কবি), পরিসিদ্ধি নং-২৪২২
 উপস্থাপন তথ্য অফিসার
 কৃষি তথ্য সার্ভিস
 খানসামারবাড়ি, ঢাকা।

[Signature]
 ২২.০৭.২৫
 প্রাপ্তি এন্ডবর
 বিসিএস (কবি), পরিসিদ্ধি নং-২৪২২
 উপস্থাপন তথ্য অফিসার
 কৃষি তথ্য সার্ভিস
 খানসামারবাড়ি, ঢাকা।

[Signature]
 ২২.০৭.২৫
 প্রাপ্তি এন্ডবর
 বিসিএস (কবি), পরিসিদ্ধি নং-২৪২২
 উপস্থাপন তথ্য অফিসার
 কৃষি তথ্য সার্ভিস
 খানসামারবাড়ি, ঢাকা।

Ministry/Division	:	Ministry of Agriculture	
Agency	:	Agriculture Information Service	
Procuring Entity Name & Code	:	Chief Information Officer	Code: 1430401122817
			Budget: Revenue

[illegible]

ANNUAL PROCUREMENT PLAN FY-2025-2026

Ministry/Division : Ministry of Agriculture
 Agency : Agriculture Information Service
 Procuring Entity Name & Code : Chief Information Officer Code: 1430401122817
 Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approval Authority	Source of Funds	Estd. Cost in (lac Tk.)	Time code for process	Invite /Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD9		No			HOPE	GOB		Planned days	20/10/25	4/11/25	12/11/25	13/11/25	14/11/25	18/11/25		
	Supply Furniture			OTM			10	Planned Dates	0	14	21	14	7	28	84	30
								Actual days								
GD- 10	Supply of printing papers and printing materials	No		OTM	HOPE	GOB		Planned Dates	25/10/25	09/11/25	30/11/25	14/12/25	21/12/25	19/1/26		
							80	Planned days	0	14	21	14	7	28	84	30
GD- 11	Computer Accessories	No		OTM	HOPE	GOB		Planned Dates	20/10/25	4/11/25	12/11/25	13/11/25	14/11/25	18/11/25		
							13	Planned days	0	14	21	14	7	28	84	30
								Actual days								
GD- 12	SAAO Diary Printing related materials.	Nos		OTM	HOPE	GOB	20	Planned Dates	25/10/25	09/11/25	23/11/25	7/11/25	14/11/25	21/11/25		
								Planned Dates	0	14	14	14	7	7	56	30
								Actual days								

Sunanda
 13.09.25
 সিনিয়র প্রোগ্রামার
 সিস্টেম (বি), পরিচিতি নং-২৪২২
 উপস্থাপন তথ্য আফিসার
 কৃষি তথ্য সার্ভিস
 খামারবাড়ি, ঢাকা।

N. Azam
 ১৩.০৯.২৫
 সিনিয়র প্রোগ্রামার
 সিস্টেম (বি), পরিচিতি নং-২৪২২
 উপস্থাপন তথ্য আফিসার
 কৃষি তথ্য সার্ভিস
 খামারবাড়ি, ঢাকা।

N. Azam
 ১৩.০৯.২৫
 সিনিয়র প্রোগ্রামার
 সিস্টেম (বি), পরিচিতি নং-২৪২২
 উপস্থাপন তথ্য আফিসার
 কৃষি তথ্য সার্ভিস
 খামারবাড়ি, ঢাকা।

ANNUAL PROCUREMENT PLAN FY-2025-2026

Ministry/Division : Ministry of Agriculture
 Agency : Agriculture Information Service
 Procuring Entity Name & Code : Chief Information Officer Code: 1430401122817
 Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approval Authority	Source of Funds	Est'd. Cost in (lac Tk.)	Time code for process	Invite /Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-13	Supply of Electrical equipment	Nos		OTM	HOPE	GOB	15	Planned Dates Planned days Actual days	01/11/25 0 Actual	15/11/25 14 Actual	29/11/25 14 Actual	15/12/25 14 Actual	22/12/25 7 Actual	29/12/25 7 Actual	56 Actual	30 Actual
GD-14	Repair and maintenance of vehicles (supply and installation of different parts of vehicle.	No		Framework	HOPE	GOB	12	Planned Dates Planned days Actual days	20/10/25 0 Actual	4/11/25 14 Actual	9/12/25 35 Actual	25/01/26 46 Actual	22/03/26 57 Actual	20/06/26 85 Actual	85 Actual	325 Actual
GD-15	SAAO Diary Binding	No		OTM	HOPE	GOB	10	Planned Dates Planned days Actual days	02/02/26 0 Actual	16/02/26 14 Actual	7/03/26 21 Actual	21/3/26 14 Actual	28/3/26 7 Actual	25/04/26 28 Actual	84 Actual	12 Actual

Siddhanta
 22.09.25
 সিনিয়র প্রোগ্রামার
 (কম্পিউটার), পরিচালনা-২৪২২
 উপস্থাপন তথ্য অফিসার
 কৃষি তথ্য সার্ভিস
 বামারবাড়ি, ঢাকা।

N. P. Khan
 22.09.25
 সিনিয়র প্রোগ্রামার
 (কম্পিউটার), পরিচালনা-২৪২২
 উপস্থাপন তথ্য অফিসার
 কৃষি তথ্য সার্ভিস
 বামারবাড়ি, ঢাকা।

N. P. Khan
 22.09.25
 সিনিয়র প্রোগ্রামার
 (কম্পিউটার), পরিচালনা-২৪২২
 উপস্থাপন তথ্য অফিসার
 কৃষি তথ্য সার্ভিস
 বামারবাড়ি, ঢাকা।

ANNUAL PROCUREMENT PLAN FY-2025-2026

Ministry/Division : Ministry of Agriculture
 Agency : Agriculture Information Service
 Procuring Entity Name & Code : Chief Information Officer Code: 1430401122817
 Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approval Authority	Source of Funds	Estd. Cost in (lac Tk.)	Time code for process	Invite /Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD -16	Year round 1 Lift parts including overall servicing work at ais building	No		RFQ	HOPE	GOB		Planned Dates	26/05/26	30/05/26	4/06/26	8/06/26	13/06/26	21/6/26		
							3	Planned days	0	4	4	4	5	8	25	10
								Actual days								
GD -17	Repair and maintenance of Press machineries.			Framework	HOPE	GOB	25	Planned Dates	20/10/25	4/11/25	9/12/25	25/01/26	22/03/26	20/06/26	85	325
								Planned days	0	14	35	46	57	85		
								Actual days								
GD -18	Repair and maintenance air conditioner	No		RFQ	HOPE	GOB	3	Planned Dates	02/02/26	6/02/26	10/02/26	14/2/26	19/2/26	27/2/26	25	10
								Planned days	0	4	4	4	5	8		
								Actual days								
GD-19	Fruit fair stall decoration	No		RFQ	HOPE	GOB	3	Planned Dates	26/05/26	30/05/26	4/06/26	8/06/26	13/06/26	21/6/26	25	5
								Planned days	0	4	4	4	5	8		
								Actual days								
	Total value of procurement							397	(Three Crore Ninety Seven lac taka only)							

[Signature]
 22.09.26
 প্রকৌশল অফিসার
 (কম্পিউটার), পরিচিতি নং-২০৪২
 প্রধান তথ্য অফিসার
 কৃষি তথ্য সার্ভিস
 খানসারবাড়ি, ঢাকা।

[Signature]
 22.09.26
 মোঃ মাসীছর মাহমুদ
 বিসিএস (কৃষি), পরিচিতি নং-১০৫২
 পরিচালক
 কৃষি তথ্য সার্ভিস
 খানসারবাড়ি, কাপাসিয়া, ঢাকা।