

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.



APP (Carry Forward)

2025-2026



আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ

ASHUGANJ POWER STATION COMPANY LTD.

(An Enterprise of Bangladesh Power Development Board)

ISO 9001:2015, ISO: 14001:2015 & ISO 45001:2018 Certified Management System.

সম্প্রদায়িক বিদ্যুৎ
উৎপাদনে
আগামীর
নির্ভরতা

স্মারক নং: ২৭.২৫.১২৩৩.০০০.১০১.০৬.০০০১.২০.১৬৬১

তারিখ: ১১/০৩/২০২৬ইং

নির্বাহী পরিচালক (পরিচালন ও সংরক্ষণ)

আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ

আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

১৯ ফাল্গুন, ১৪৩২ বঙ্গাব্দ, ০৪ মার্চ, ২০২৬খ্রিঃ তারিখে অনুষ্ঠিত আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ এর

৩৫১-তম বোর্ড সভার কার্যবিবরণীর উদ্ধৃতাংশ।

আলোচ্য : আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ (এপিএসসিএল)-এর ২০২৫-২০২৬ অর্থ বৎসরের **Annual Procurement Plan (Carry Forward)** এবং **Proposed Annual Procurement Plan** অবহিতকরণ ও এপিপি ২০২৫-২০২৬-এর প্রস্তাবিত আন্তর্জাতিক ক্রয়ের তালিকা পর্ষদ PRC কমিটির সুপারিশের আলোকে ঘটনোত্তর অনুমোদন প্রসঙ্গে।

সিদ্ধান্ত : ০১। আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ (এপিএসসিএল)-এর ২০২৫-২০২৬ অর্থ বৎসরের **Annual Procurement Plan (Carry Forward)** প্রাক্কলিত মূল্য ২১৮০.৬৪৪ মিলিয়ন টাকা এবং **Proposed Annual Procurement Plan** প্রাক্কলিত মূল্য ৫৪৪৫.২৮১ মিলিয়ন টাকা পর্ষদ অবহিত হলো ও প্রস্তাবিত বৈদেশিক ক্রয় বাবদ **OTM (International)** ৩৫টি প্যাকেজের প্রাক্কলিত মূল্য টাকা ৭৬৭.৫০ মিলিয়ন (টাকা সাতশত সাতষাট দশমিক পাঁচ শূন্য মিলিয়ন) এবং **DPM (Foreign)** ৬০টি প্যাকেজের প্রাক্কলিত মূল্য টাকা ২৯২৮.৫০ মিলিয়ন (টাকা দুই হাজার নয়শত আটশ দশমিক পাঁচ শূন্য মিলিয়ন) মোট বৈদেশিক ক্রয়ের প্রাক্কলিত মূল্য ৩৬৯৬.০০ মিলিয়ন টাকা প্রকিউরমেন্ট রিভিউ কমিটির সুপারিশ অনুযায়ী ঘটনোত্তর অনুমোদন করা হলো।

০২। প্ল্যান্টের জরুরী ক্রয়ের স্বার্থে এপিপি-তে উল্লেখিত বৈদেশিক আইটেমের বাহিরে কোনো মালামাল/কার্য/সেবা ক্রয়ের প্রয়োজন হলে ও তা DoFP অনুসারে ব্যবস্থাপনা পরিচালক মহোদয়ের ক্রয়-ক্ষমতার মধ্যে থাকলে বাজেট থাকা সাপেক্ষে তা ক্রয়পূর্বক রিভাইজড এপিপি-তে অন্তর্ভুক্তকরণ উক্ত আইটেম গুলোর বিষয়ে পিআরসি এবং পরিচালনা পর্ষদ- কে অবহিত করা হবে মর্মে প্রকিউরমেন্ট রিভিউ কমিটির সুপারিশ অনুযায়ী ঘটনোত্তর অনুমোদন করা হলো।

পরবর্তী ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

(মোহাম্মদ আবুল মনসুর, এফসিএমএ, এফসিএস)

কোম্পানী সচিব

এপিএসসিএল।

অনুলিপিঃ


১. ব্যবস্থাপনা পরিচালক, এপিএসসিএল।
২. নির্বাহী পরিচালক [(এইচআর/এডমিন)/পিএন্ডডি/অর্থ], এপিএসসিএল।
৩. প্রধান প্রকৌশলী (পরিচালন ও সংরক্ষণ), জোন বি ও সি, এপিএসসিএল।
৪. উপ-মহাব্যবস্থাপক (হিসাব/অর্থ/অডিট/ক্রয়), এপিএসসিএল।
৫. দপ্তর কপি।

CORPORATE OFFICE
Navana Rahim Ardent (Level-8)
185, Shahid Syed Nazrul Islam
Sarani, Bijoy Nagar, Dhaka-1000
Phone : +880-02-58317634-5
Fax : +880-02-48310918

ASHUGANJ POWER STATION COMPANY LTD.
Ashuganj, Brahmanbaria-3402
Phone : +880-02-334431704
E-mail : apscl@apscl.gov.bd,
apscl@apscl.org.bd
Website : www.apscl.gov.bd

APP (Carry Forward) 2025-2026

Circle	Goods	Works	Services	Total
	In Million Taka			
Electrical Maintenance Circle	38.932	32.935	0.850	72.717
Mechanical Maintenance Circle	6.620	0.000	4.618	11.238
Operation Circle	79.640	12.472	6.393	98.505
225 MW CCPP	210.589	2.482	194.071	407.142
E & IC	82.870	0.007	193.580	276.457
Mechanical	125.719	1.989	0.491	128.199
Operation	2.000	0.486		2.486
Administration	14.821	2.262	7.980	25.064
450 MW CCPP (South)	321.838	2.397	33.095	357.330
I&C	44.289		0.000	44.289
Electrical	20.187		32.666	52.853
Mechanical	218.306		0.220	218.526
Operation		2.397		2.397
Chemical (South & North)	39.057		0.210	39.267
450 MW CCPP (North)	367.945	27.668	26.537	422.150
Mechanical	260.749	24.034	18.799	303.582
Electrical	37.327		3.093	40.420
I&C	51.563		3.485	55.048
Operation	0.420	2.889		3.309
Workshop & HVAC, Zone-B	17.886	0.745	1.160	19.791
400 MW CCPP (East)	341.649	7.744	437.106	786.499
Mechanical (GT & Auxiliaries)	266.872		435.263	702.135
Mechanical (ST & Auxiliaries)	18.949		0.855	19.804
Electrical	6.800	0.073	0.437	7.310
I&C	48.218		0.111	48.329
Operation	0.810	2.027		2.837
Civil		5.644	0.440	6.084
Grand Total =	1382.034	87.960	710.650	2180.644


Md. Rafiquddaula
 DGM (Procurement) (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.



APP (Carry Forward)(Works)

2025-2026

APP (Carry Forward) 2025-2026 (Works)

SL	Division	Packages	Works			Page no.
			Foreign	Local	Total	
			In Million Taka	In Million Taka	In Million Taka	
<u>Electrical Maintenance Circle</u>						
1	Utility (Civil & Estate)	WRLCV		31.385	31.385	1-2
2	Sub-Station (Old), Zone-C	WRLSS		1.550	1.550	3
	Sub-total			32.935	32.935	
<u>Mechanical Maintenance Circle</u>						
	Sub-total					
<u>Operation Circle</u>						
3	Operation (Network Control)	WRLOP		2.434	2.434	4
4	50 MW	WRL50		9.798	9.798	5
5	Chemical	WRLCH		0.239	0.239	6
	Sub-total			12.472	12.472	
<u>225 MW CCPP</u>						
6	E & IC	WRLEM 225		0.007	0.007	7
7	Mechanical	WRLMM 225		1.989	1.989	8
8	Operation	WRLOP 225		0.486	0.486	9
	Sub-total			2.482	2.482	
<u>Administration</u>						
9	Health, Safety & Environment	WRLHSE		2.262	2.262	10
	Sub-total			2.262	2.262	
<u>450 MW CCPP (South)</u>						
10	Operation	WRLOPS		2.397	2.397	11
	Sub-total			2.397	2.397	
<u>450 MW CCPP (North)</u>						
11	Mechanical	WRLMMN	24.034		24.034	12
12	Operation	WRLOPN		2.889	2.889	13
13	Workshop & HVAC, Zone-B	WRLWSN		0.745	0.745	14
	Sub-total		24.034	3.634	27.668	
<u>400 MW CCPP (East)</u>						
14	Electrical	WRLEME		0.073	0.073	15
15	Operation	WRLOPE		2.027	2.027	16
16	Civil	WRLCVE		5.644	5.644	17
	Sub-total			7.744	7.744	
	Grand Total		24.034	63.926	87.960	


Md. Rafiquddaulla
DGM (Procurement) (Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.


APP (Carry Forward) 2025-2026 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
										11	12	13	14	15	16	17	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Utility (Civil & Estate)																	
WRLCV-002 (2024-25)	Repair & Painting work of Boundary Wall in B-Type R/A.	Lot	1	LTM	Authorised Officer	APSCL Own	2.170	0	2.170	WO No: 27.25.1233.301.07.012.23.746, Date: 29/06/2025							
WRLCV-005 (2024-25)	Repair, Maintenance & Painting works of B-Type 2/3,3/4,5/1,5/4,6/7,8/7,9/6.	Lot	1	LTM	Authorised Officer	APSCL Own	0.185	0	0.185	Tender ID: 1100472, Date: 21/05/2025							
WRLCV-007 (2024-25)	Maintenance Work of old workshop building.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.229	0	0.229	Re. No.: 27.25.1233.301.07.003.23.832, Date: 30/06/2025							
WRLCV-008 (2024-25)	Supply, fitting & fixing Door frame and shutter.	Lot	1	OTM	Authorised Officer	APSCL Own	1.991	0	1.991	Tender ID: 1090646, Date: 21/05/2025							
WRLCV-009 (2024-25)	Construction of second Gate, guard room with toilet at North & South Plant.	Lot	1	OTM	Authorised Officer	APSCL Own	2.510	0	2.510	Tender ID: 1086997, Date: 16/06/2025							
WRLCV-010 (2024-25)	Daily cleaning works, grass cutting, gardening and maintenance works for hospital. School, training center, mosque area of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	1.569	0.196	1.373	WO No 27.25.1233.301.07.012.23.1350, Date 15/12/2024							
WRLCV-011 (2024-25)	Daily cleaning works and grass cutting Karotuya 01 to 05 and main residential colony, mandir, club area of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	2.440	0.305	2.135	WO No 27.25.1233.301.07.012.23.1345, Date 14/12/2024							
WRLCV-012 (2024-25)	Daily cleaning works of Drain and Dustbin from Karotuya 01 to 05 and main residential colony, mandir, club area of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	1.846	0.615	1.231	WO No 27.25.1233.301.07.012.23.251, Date 13/02/2025							
WRLCV-013 (2024-25)	Daily basis cleaning and grass cutting for B-type residential area, army camp, police and ansar camp, B-Type mosque, Rest house and Dormitory area etc. of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	3.770	1.401	2.369	WO No 27.25.1233.301.07.012.23.1378, Date 28/12/2024							
WRLCV-014 (2024-25)	Daily basis cleaning of Drain-Dustbin for B-type residential area, army camp, police and ansar camp, B-Type mosque, Rest house and Dormitory area etc. of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	1.917	0.639	1.278	WO No 27.25.1233.301.07.012.23.261, Date 27/02/2025							


Md. Harunur Rashid
Executive Engr.(Civil)
Utility (Civil & Estate)
Ashuganj Power Station Co. Ltd.
Brahmanbaria-3402


(Mohammad Mizanur Rahman)
Superintending Engineer (Utility)
Ashuganj Power Station Company Ltd.


MOHD. ABDUL MACID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
										11	12	13	14	15	16	17	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WRLCV-017 (2024-25)	Construction of 2 (two) nos watch tower for security purpose	Lot	1	OTM	Authorised Officer	APSCL Own	2.970	0	2.970	Tender ID: 1100686, Date:25/06/2025							
WRLCV-018 (2024-25)	Construction of 3 (three) semi pucca room for APSCL School	Lot	1	OTM	Authorised Officer	APSCL Own	3.914	0	3.914	WO No 27.25.1233.301.07.012.23.1350, Date 15/12/2024							
WRLCV-020 (2024-25)	Repair and Painting Works of North-South Admin Building	Lot	1	OTM	Authorised Officer	APSCL Own	1.670	0	1.670	Tender ID: 1090651, Date: 18/05/2025							
WRLCV-021 (2024-25)	Repair and Painting Works of 225MW CCEB, ST Hall and Staff Building.	Lot	1	OTM	Authorised Officer	APSCL Own	0.834	0	0.834	WO No 27.25.1233.301.07.012.23.517, Date 14/05/2025							
WRLCV-023 (2024-25)	Construction of Speed Breaker at different locations of APSCL road territory.	Lot	1	LTM	Authorised Officer	APSCL Own	0.633	0	0.633	Tender ID: 1128449, Date: 26/06/2025							
WRLCV-024 (2024-25)	Renovation work of a room for Sub-station staff.	Lot	1	OTM	Authorised Officer	APSCL Own	0.631	0	0.631	WO No: 27.25.1233.301.07.012.23.455 Date 27/03/2025							
WRLCV-026 (2024-25)	Renovation work of room no. 220 of APSCL School computer lab	Lot	1	OTM	Authorised Officer	APSCL Own	0.712	0	0.712	WO No: 27.25.1233.301.07.012.23.221 Date 02/03/2025							
WRLCV-027 (2024-25)	Construction of room at 2nd floor of 450 MW CCPP north store building for 225 MW CCPP, generator, substation & boiler division spare part	Lot	1	LTM	Authorised Officer	APSCL Own	2.500	0	2.500	WO No: 27.25.1233.301.07.012.747, Date 30/06/2025							
WRLCV-032 (2024-25)	Repair, Maintenance & Painting of B-Type 13	Lot	1	OTM	Authorised Officer	APSCL Own	0.751	0	0.751	Tender ID: 1100483, Date: 16/06/2025							
WRLCV-035 (2024-25)	Repair, Maintenance & Painting of B-Type 12	Lot	1	RFQ	Authorised Officer	APSCL Own	0.485	0	0.485	Tender ID: 1054420, Date: 10/02/2025							
WRLCV-036 (2024-25)	Repair, Maintenance & Painting of B-Type 07	Lot	1	RFQ	Authorised Officer	APSCL Own	0.594	0	0.594	Re. No.: 27.25.1233.301.07.003.23.833, Date: 30/06/2025							
WRLCV-038 (2024-25)	Installation of window grill for water treatment plant of 400MW CCPP East Plant	Lot	1	RFQ	Authorised Officer	APSCL Own	0.220	0	0.220	Re. No.: 27.25.1233.000.301.07.003.23.831, Date: 30/06/2025							

Sub-Total = 34.541 3.156 31.385


Md. Harunur Rashid
 Executive Engr.(Civil)
 Utility (Civil & Estate)
 Ashuganj Power Station Co. Ltd
 Brahmanbaria-3402


 (Mohammad Mizanur Rahman)
 Superintending Engineer (Utility)
 Ashuganj Power Station Company Ltd.


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.


APP (Carry Forward) 2025-2026 (Works)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
										11	12	13	14	15	16	17	


Sub Station (Old), Zone-C

WRLSS-001 (2023-24)	Switchyard Grass Cutting and Cleaning	Lot	1	OTM	Authorised Officer	APSCL Own	1.599	1.004	0.595	WO No. 27.25.1233.301.07.012.23.634, Date: 04/07/2024							
WRLSS-001 (2024-25)	Switchyard Grass Cutting, Cleaning and Dumping	Lot	1	OTM	Authorised Officer	APSCL Own	1.500	0	1.500	Tender ID. 1116346, Date: 23/06/2025							
WRLSS-002 (2024-25)	Calibration of Measuring Instruments	Lot	1	RFQ	Authorised Officer	APSCL Own	0.050	0	0.050	RFQ Ref. No.: 27.25.1233.301.07.003.23.813, Date: 19/06/2025							


Sub-Total = 1.550 0 1.550


Md. Shamsul Huda Sohel
 Executive Engineer (Addl.Charge)
 Sub-Station (Old Plant), Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402.


Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


নূর মোহাম্মদ
 প্রধান প্রকৌশলী (প ও স), জেব-সি
 (চলতি দায়িত্ব)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লি.
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.


APP (Carry Forward) 2025-2026 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Operation (Network Control)

WRLOP-001 (2024-2025)	Annual Cleaning, Grass Cutting and Sweeping Works	Lot	1	OTM	Authorised Officer	APSCL Own	4.868	2.434	2.434	WO No: 27.25.1233.301.07.012.23.1488, Date: 09/01/2025							
--------------------------	---	-----	---	-----	--------------------	-----------	-------	-------	-------	--	--	--	--	--	--	--	--


Sub-Total = 4.868 2.434 2.434


Md. Easir Amin
 Executive Engineer (Operation)
 Network Control Room
 Operation (East) Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria- 3402


Md. Kabir Hossain
 Senior Engineering (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


নূর মোহাম্মদ
 প্রধান প্রকৌশলী (প ও স), জোন-সি
 (চলতি দায়িত্ব)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


MOHTASHIMUL KABIR
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Works)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


50 MW GEPP

WRL50-001 (2025-26)	Generator rotor rewinding	Lot	1	OTM	Authorised Officer	APSCL Own	6.264	0	6.264	Tender ID: 1098193, Date: 15/05/2025							
WRL50-003 (2025-26)	Radiator fan motor rewinding and bearing housing repair	Lot	1	OTM	Authorised Officer	APSCL Own	0.460	0	0.460	C. No.27.25.1233.301.07.012.23.885, Date: 24/07/2025							
WRL50-005 (2025-26)	Generator rotor shaft journal repair	Lot	1	RFQ	Authorised Officer	APSCL Own	0.249	0	0.249	WO No.: 27.25.1233.301.07.008.23.755, Date: 18/06/2025							
WRL50-006 (2025-26)	E10 commissioning after 60K	Lot	1	DPM	Authorised Officer	APSCL Own	0.825	0	0.825	WO No: 27.25.1233.301.07.008.23.657, Date: 21/05/2025							
WRL50-007 (2025-26)	Repair of A140H65 turbine casing	Lot	1	OTM	Authorised Officer	APSCL Own	2.000	0	2.000	Tender ID: 1129093, Date: 30/06/2025							


Sub-Total = 9.798 0 9.798


ALASH KANTI SAHA
PLANT MANAGER (XEN)
50 MW GEPP APSC


Md. Kabir Hossain
Superintending Engineer (Operation), Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


নূর মোহাম্মদ
প্রধান প্রকৌশলী (প ও স), জোন-সি
(চলতি দায়িত্ব)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


EXECUTIVE DIRECTOR (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Works)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Chemical


WRLCH-001 (2024-25)	Preparation of solutions & transfer of different dosing chemicals	Lot	1	OTM	Authorised Officer	APSCL Own	0.368	0.129	0.239	WO No.27.25.1233.301.07.012.23.1104, Date: 30/10/2024							
------------------------	---	-----	---	-----	--------------------	-----------	-------	-------	-------	---	--	--	--	--	--	--	--


Sub-Total = 0.368 0.129 0.239


Mohammad Asraful Islam
 Manager (Chemical)
 APSCL, Brahmanbaria.


Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


নূর মোহাম্মদ
 প্রধান প্রকৌশলী (প ও স), জোন-সি
 (চলতি দায়িত্ব)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


MOHD. ABDUL MAZED
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

E & IC, 225 MW CCPP


WRLEM 225-001 (2024-25)	Annual Electrical and I&C Maintenance works	Lot	1	OTM	Authorised Officer	APSCL Own	1.789	1.782	0.007	WO No: 27.25.1233.301.07.012.23.1458; Date: 03/12/2024							
-------------------------	---	-----	---	-----	--------------------	-----------	-------	-------	-------	--	--	--	--	--	--	--	--

Sub-Total = 1.789 1.782 0.007



Abu Noman Mohammad Iqbal
 Executive Engineer
 I & C (225MW), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


Md. Fahad Hossain
 Executive Engineer
 Electrical Maintenance Division
 225 MW CCPP, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


নূর মোহাম্মদ
 প্রধান প্রকৌশলী (প ও স), জোন-সি
 (চলতি দায়িত্ব)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


M. AKRAM ULLAH
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.


ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Works)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical, 225 MW CCPP																	
WRLMM225-002 (2024-25))	HRSG safety valve test.	Lot	1	OTM	Authorised Officer	APSCL Own	0.490	0	0.490	Tender ID. 1087494, Date: 19/05/2025							
WRLMM225-003 (2024-25))	Installation of deep tube well at APSCL colony area.	Lot	1	RFQ	Authorised Officer	APSCL Own	1.499	0	1.499	WO No. 27.25.1233.000.301.07.0008.23.779; Date: 24-06-2025							
Sub-Total =							1.989	0	1.989								



Md. Lutfar Rahman
Executive Engineer (Mechanical)
GT, HRSG & Auxiliary, 225 MW, Zone-C
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria-3402



Noor Md Mostafa Kamal
Superintending Engineer
Mechanical Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



নূর মোস্তাফিজ
প্রধান প্রকৌশলী (প ও স). জেন-সি
(চলতি দায়িত্ব)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২



MD. AKRAM ULLAH
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Operation, 225 MW CCPP

WRLOP 225-001 (2024-25)	Grass cutting, Drain, Dustbin, Room Cleaning & related works at plant area.	Lot	1	OTM	Authorised Officer	APSCL Own	1.461	0.975	0.486	WO No: 27.25.1233.301.07.012.23.1219, Tender ID No: 1017360, Date of Contract: 27.11.2024							
-------------------------	---	-----	---	-----	--------------------	-----------	-------	-------	-------	---	--	--	--	--	--	--	--


Sub-Total = 1.461 0.975 0.486


Mohammad Fayezur Rahman
 Executive Engineer (Operation)
 225 MW CCPP
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


 নূর মোহাম্মদ
 প্রধান প্রকৌশলী (প ও স), জোন-সি
 (চলতি দায়িত্ব)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


MOHD. ABDULL MAZED
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.


ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Health, Safety & Environment																	
WRLHSE-001 (2024-25)	Yearly Cleaning, Maintenance & Servicing works of Water Purifier & Dispenser of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	0.936	0	0.936	WO No: 27.25.1233.301.07.012.23.247; Date: 26.02.2025							
WRLHSE-003 (2024-25)	Yearly Cleaning works of Solid Waste from Waste Disposal Site of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	0.457	0	0.457	Tender ID: 1113743, Date: 19/05/2025							
WRLHSE-004 (2024-25)	Cleaning works of Solid Waste from Waste Disposal Site of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	0.869	0	0.869	Tender ID: 1113728, Date: 19/05/2025							

Sub-Total = 2.262 0 2.262


Md. Atiqur Rahman
Manager (Health, Safety & Environment)
Ashuganj Power Station Co. Ltd.
Ashuganj, Brahmanbaria


নির্বাহী পরিচালক (পরিকল্পনা ও উন্নয়ন)
আশুগঞ্জ পাওয়ার স্টেশন কোং লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Operation, 450 MW CCPP (South)

WRLOPS-001(2024-25)	Operation Cleanning Works including Working dress for cleaner and cleaning equipments	Lot	1	OTM	Authorised Officer	APSCL Own	4.198	1.959	2.239	WO No.27.25.1233.301.07.012.23.1201, Date: 13/11/2024							
WRLOPS-002(2024-25)	Drain Cleaning of 450MW CCPP(N-S) Plant area	Lot	1	RFQ	Authorised Officer	APSCL Own	0.158	0	0.158	WO No: 27.25.1233.301.07.008.23.359, Date: 04/03/2025							


Sub-Total = 4.356 1.959 2.397


Md. Suruj Alam
 Executive Engineer
 Operation (South) Zone-B
 Ashuganj Power Station Company Ltd.


Md. Golam Moula
 Superintending Engineer (Operation) Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brhmanbaria-3402


M. H. ABDUR RAUF
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Mechanical, 450 MW CCPP (North)


WRFMMN-002(2024-25)	Level-D Maintenance (Overhauling) services of Gas Booster Compressor	Lot	1	OTM	Authorised Officer	APSCL Own	24.034	0	24.034	IFT Ref. No.: 27.25.1233.301.07.001.23.810, Date: 29/06/2025							
Sub-Total =							24.034	0	24.034								


Md. Khairul Bashar
 Executive Engineer
 Mechanical (GT, HRSG & Auxiliary)
 Ashuganj 450 MW CCPP North, Zone-B
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


Faris Mohammad Wahedi
 Superintending Engineer (Mechanical)
 Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


M. Abdur Raheem
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
										11	12	13	14	15	16	17	

Operation, 450 MW CAPP (North)

WRLOPN-001(2024-25)	Housekeeping works for Area-1 (Control Room, HRSG, GIS, Gas Booster, Transformer, Fire Pump Building, Turbine Hall)	Lot	1	OTM	Authorised Officer	APSCL Own	3.873	1.937	1.936	WO No.: 25.25.1233.301.07.012.23.1203; Date: 27/11/2024						
WRLOPN-002(2024-25)	Housekeeping works for Area-2 (Administration Building, Administration Building's Surrounding area and Store Building's Surrounding area)	Lot	1	OTM	Authorised Officer	APSCL Own	1.905	0.952	0.953	WO No.: 25.25.1233.301.07.012.23.1204; Date: 27/11/2024						

Sub-Total = 5.778 0.952 2.889

M. Rahman
ID: 1603060044
Mahmudur Rahman

Md. Golam Mowla
Md. Golam Mowla
Superintending Engineer (Operation) Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Noor Mohammad
Noor Mohammad
Chief Engineer (O & M) Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

M. Q. H. D. Abdul Mazid
M. Q. H. D. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
Sayed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.


APP (Carry Forward) 2025-2026 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Workshop & HVAC, Zone-B

WRLWSN-002 (2024-2025)	Supply, Installation and Repair works of Sandwich panel walls in Turbine hall of 450 MW CCPP (South) plant of APSCL	Lot	1	OTM	Authorised Officer	APSCL Own	0.745	0	0.745	IFT Ref. No.: 27.25.1233.301.07.002.23.626, Date: 18/05/2025							
Sub-Total =							0.745	0.000	0.745								


Md. Monirul Islam
 Executive Engineer
 Workshop & HVAC, Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M)
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Works)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Electrical, 400 MW CCPP (East)


WRLEME-008 (2024-25)	Sub Station Power Cable Laying for Sub-Contractor, maintenance and Oil Centrifuge	Lot	1	RFQ	Authorised Officer	APSCL Own	0.073	0	0.073	RFQ Ref. No.: 27.25.1233.301.07.008.23.595, Date: 12/05/2025							
----------------------	---	-----	---	-----	--------------------	-----------	-------	---	-------	--	--	--	--	--	--	--	--


Sub-Total = 0.073 0.000 0.073


Engr. Kamal Ahmad
 Executive Engineer (Electrical)
 400 MW CCPP (East) Plant, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


নূর মোহাম্মদ
 প্রধান প্রকৌশলী (প ও স), জোন-সি
 (চলতি দায়িত্ব)
 আতপাড়া পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আতপাড়া, ব্রাহ্মণবাড়িয়া-৩৪০২।


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.


APP (Carry Forward) 2025-2026 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Operation, 400 MW CCPP (East)

WRLOPE-001(2024-2025)	Operation Cleanning Works	Lot	1	OTM	Authorised Officer	APSCL Own	4.576	2.549	2.027	WO No: 27.25.1233.301.07.012.23.1371, Date of Contract: 12/12/2024							
-----------------------	---------------------------	-----	---	-----	--------------------	-----------	-------	-------	-------	--	--	--	--	--	--	--	--


Sub-Total = 4.576 2.549 2.027


Md. Alamgir Kabir
 Executive Engineer (Operation)
 Ashuganj 400MW CCPP (East)
 Ashuganj Power Station Co.Ltd.
 Ashuganj, Brahmanbaria.


Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


নূর মোহাম্মদ
 প্রধান প্রকৌশলী (প ও স), জোন-সি
 (চলতি দায়িত্ব)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


M. ABDUR MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Works)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Civil, 400 MW CCPP (East)

WRLCVE-008 (2023-24)	Ashuganj 400 MW CCPP (East) Cooling Water Discharge Channel Dredging & Maintenance Work of APSCL.	Lot	1	OTM	Authorised Officer	APSCL Own	8.400	2.756	5.644	WO No: 27.25.1233.301.07.012.23.180; Date: 28/02/2024							
-------------------------	--	-----	---	-----	-----------------------	--------------	-------	-------	-------	---	--	--	--	--	--	--	--

Sub-Total = 8.400 2.756 5.644

[Signature]
Md. Harunur Rashid
 Executive Engr.(CMI)
 Utility (CMI & Estab)
 Ashuganj Power Station Co. Ltd.
 Brahmanbaria-3402

[Signature]
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

[Signature]
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.