

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.



APP (Carry Forward)

2025-2026



আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ

ASHUGANJ POWER STATION COMPANY LTD.

(An Enterprise of Bangladesh Power Development Board)

ISO 9001:2015, ISO: 14001:2015 & ISO 45001:2018 Certified Management System.

সাম্প্রদায়িক বিদ্যুৎ
উৎপাদনে
আগামীর
নির্ভরতা

স্মারক নং: ২৭.২৫.১২৩৩.০০০.১০১.০৬.০০০১.২০.১৬৬১

তারিখ: ১১/০৩/২০২৬ইং

নির্বাহী পরিচালক (পরিচালন ও সংরক্ষণ)

আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ

আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।

১৯ ফাল্গুন, ১৪৩২ বঙ্গাব্দ, ০৪ মার্চ, ২০২৬খ্রিঃ তারিখে অনুষ্ঠিত আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ এর


৩৫১-তম বোর্ড সভার কার্যবিবরণীর উদ্ধৃতাংশ।

আলোচ্য : আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ (এপিএসসিএল)-এর ২০২৫-২০২৬ অর্থ বৎসরের Annual Procurement Plan (Carry Forward) এবং Proposed Annual Procurement Plan অবহিতকরণ ও এপিপি ২০২৫-২০২৬-এর প্রস্তাবিত আন্তর্জাতিক ক্রয়ের তালিকা পর্ষদ PRC কমিটির সুপারিশের আলোকে ঘটনোত্তর অনুমোদন প্রসঙ্গে।

সিদ্ধান্ত : ০১। আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিঃ (এপিএসসিএল)-এর ২০২৫-২০২৬ অর্থ বৎসরের Annual Procurement Plan (Carry Forward) প্রাক্কলিত মূল্য ২১৮০.৬৪৪ মিলিয়ন টাকা এবং Proposed Annual Procurement Plan প্রাক্কলিত মূল্য ৫৪৪৫.২৮১ মিলিয়ন টাকা পর্ষদ অবহিত হলো ও প্রস্তাবিত বৈদেশিক ক্রয় বাবদ OTM (International) ৩৫টি প্যাকেজের প্রাক্কলিত মূল্য টাকা ৭৬৭.৫০ মিলিয়ন (টাকা সাতশত সাতষট্টি দশমিক পাঁচ শূন্য মিলিয়ন) এবং DPM (Foreign) ৬০টি প্যাকেজের প্রাক্কলিত মূল্য টাকা ২৯২৮.৫০ মিলিয়ন (টাকা দুই হাজার নয়শত আটশ দশমিক পাঁচ শূন্য মিলিয়ন) মোট বৈদেশিক ক্রয়ের প্রাক্কলিত মূল্য ৩৬৯৬.০০ মিলিয়ন টাকা প্রকিউরমেন্ট রিভিউ কমিটির সুপারিশ অনুযায়ী ঘটনোত্তর অনুমোদন করা হলো।

০২। প্র্যান্টের জরুরী ক্রয়ের স্বার্থে এপিপি-তে উল্লেখিত বৈদেশিক আইটেমের বাহিরে কোনো মালামাল/কার্য/সেবা ক্রয়ের প্রয়োজন হলে ও তা DoFP অনুসারে ব্যবস্থাপনা পরিচালক মহোদয়ের ক্রয়-ক্ষমতার মধ্যে থাকলে বাজেট থাকা সাপেক্ষে তা ক্রয়পূর্বক রিভাইজড এপিপি-তে অন্তর্ভুক্তকরণ উক্ত আইটেম গুলোর বিষয়ে পিআরসি এবং পরিচালনা পর্ষদ-কে অবহিত করা হবে মর্মে প্রকিউরমেন্ট রিভিউ কমিটির সুপারিশ অনুযায়ী ঘটনোত্তর অনুমোদন করা হলো।

পরবর্তী ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।


(মোহাম্মদ আবুল মনসুর, এফসিএমএ, এফসিএস)

কোম্পানী সচিব

এপিএসসিএল।

অনুলিপিঃ

১. ব্যবস্থাপনা পরিচালক, এপিএসসিএল।
২. নির্বাহী পরিচালক [(এইচআর/এডমিন)/পিএন্ডডি/অর্থ], এপিএসসিএল।
৩. প্রধান প্রকৌশলী (পরিচালন ও সংরক্ষণ), জোন বি ও সি, এপিএসসিএল।
৪. উপ-মহাব্যবস্থাপক (হিসাব/অর্থ/অডিট/ক্রয়), এপিএসসিএল।
৫. দপ্তর কপি।

CORPORATE OFFICE

Navana Rahim Ardent (Level-8)
185, Shahid Syed Nazrul Islam
Sarani, Bijoy Nagar, Dhaka-1000
Phone : +880-02-58317634-5
Fax : +880-02-48310918

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria-3402
Phone : +880-02-334431704
E-mail : apsccl@apsccl.gov.bd,
apsccl@apsccl.org.bd
Website : www.apsccl.gov.bd

APP (Carry Forward) 2025-2026

Circle	Goods	Works	Services	Total
	In Million Taka			
Electrical Maintenance Circle	38.932	32.935	0.850	72.717
Mechanical Maintenance Circle	6.620	0.000	4.618	11.238
Operation Circle	79.640	12.472	6.393	98.505
225 MW CCPP	210.589	2.482	194.071	407.142
E & IC	82.870	0.007	193.580	276.457
Mechanical	125.719	1.989	0.491	128.199
Operation	2.000	0.486		2.486
Administration	14.821	2.262	7.980	25.064
450 MW CCPP (South)	321.838	2.397	33.095	357.330
I&C	44.289		0.000	44.289
Electrical	20.187		32.666	52.853
Mechanical	218.306		0.220	218.526
Operation		2.397		2.397
Chemical (South & North)	39.057		0.210	39.267
450 MW CCPP (North)	367.945	27.668	26.537	422.150
Mechanical	260.749	24.034	18.799	303.582
Electrical	37.327		3.093	40.420
I&C	51.563		3.485	55.048
Operation	0.420	2.889		3.309
Workshop & HVAC, Zone-B	17.886	0.745	1.160	19.791
400 MW CCPP (East)	341.649	7.744	437.106	786.499
Mechanical (GT & Auxiliaries)	266.872		435.263	702.135
Mechanical (ST & Auxiliaries)	18.949		0.855	19.804
Electrical	6.800	0.073	0.437	7.310
I&C	48.218		0.111	48.329
Operation	0.810	2.027		2.837
Civil		5.644	0.440	6.084
Grand Total =	1382.034	87.960	710.650	2180.644


Md. Rafiquddaulla
 DGM (Procurement) (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

Ashuganj, Brahmanbaria.



APP (Carry Forward)(Services)

2025-2026

APP (Carry Forward) 2025-2026 (Services)

SL	Division	Packages	Local Service	Foreign Service	Total	Page no.
<u>Electrical Maintenance Circle</u> In Million Taka In Million Taka In Million Taka						
1	Utility (Civil & Estate)	SRLCV	0.850		0.850	1
	Sub-total		0.850		0.850	
<u>Mechanical Maintenance Circle</u>						
3	Workshop, Zone-C	SRLWS	4.618		4.618	2
	Sub-total		4.618		4.618	
<u>Operation Circle</u>						
4	50 MW GEPP	PSRL50	6.393		6.393	3
	Sub-total		6.393		6.393	
<u>225 MW CCPP</u>						
5	E & IC	PSRFEI 225, SRLEI 225	1.580	192.000	193.580	4
6	Mechanical	SRLMM225	0.491		0.491	5
	Sub-total		2.071	192.000	194.071	
<u>Administration</u>						
7	Procurement	SRLPR	0.740		0.740	6
8	Finance, Accounts & Audit	PSRLFA	0.050		0.050	7
9	MIS & ICT	PSRLMIS, SRLMIS	1.549		1.549	8
10	Health, Safety & Environment	SRLHSE	5.295		5.295	9
11	Planning and Development	SRLPD	0.346		0.346	10
	Sub-total		7.980		7.980	
<u>450 MW CCPP (South)</u>						
12	Electrical	SRLEMS	32.666		32.666	11
13	I&C	SRLICS			-	12
14	Mechanical	SRLMMS	0.220		0.220	13
15	Chemical (South & North)	PSRCHS	0.210		0.210	14
	Sub-total		33.095		33.095	
<u>450 MW CCPP (North)</u>						
16	Mechanical	SRLMMN	18.799		18.799	15
17	Electrical	SRLEMN	3.093		3.093	16
18	I&C	SRFICN	3.485		3.485	17
19	Workshop & HVAC, Zone-1	SRLWSN	1.160		1.160	18
	Sub-total		26.537		26.537	
<u>400 MW CCPP (East)</u>						
20	Mechanical (GT & Auxiliari	SRFMGTE, SRLMGTE	0.063	435.200	435.263	19
21	Mechanical (ST & Auxiliari	SRLMSTE	0.855		0.855	20
22	Electrical	SRLEME	0.437		0.437	21
23	I&C	SRLICE	0.111		0.111	22
24	Civil	CSRLCVE	0.440		0.440	23
	Sub-total		1.906	435.200	437.106	
	Grand Total		83.450	627.200	710.650	

Md. Rafiquddaula
DGM (Procurement) (Current Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402

MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.

Said Alam Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Utility (Civil & Estate)

SRLCV-001 (2024-25)	Different daily maintenance works of Civil and Substation Division (Outsourcing)	Lot	1	OTM	Authorised Officer	APSCL Own	4.771	3.921	0.850	Contract no 27.25.1233.301.07.010.23.1253 Date 20.11.2024							
------------------------	--	-----	---	-----	--------------------	-----------	-------	-------	-------	---	--	--	--	--	--	--	--

Sub-Total = 4.771 3.921 0.85



Md. Harunur Rashid
Executive Engr.(Civil)
Utility (Civil & Estate)
Ashuganj Power Co. Ltd.
Brahmanbaria-3402



(Mohammad Mizanur Rahman)
Superintending Engineer (Utility)
Ashuganj Power Station Company Ltd.



MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.


ASHUGANJ, BRAHMANBARIA-3402.


APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks (Contract Value for Foreign Procurement)	
1	2	3	4	5	6	7	8	9	10	11 12 13 14 15 16 17	18	
Workshop, Zone-C												
SRLWS-001(2024-2025)	Vehicle On Rental Basis for CE.Addl (450 MW CCPP North-South)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.102	0.777	0.325	Memo No: 27.25.1233.301.07.008.23.476, Date: 25/03/2025		
SRLWS-002 (2024-2025)	Vehicle On Rental Basis for SE (Electrical)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.016	0.496	0.520	Memo No:27.25.1233.301.07.008.23.475 Date: 25/03/2025		
SRLWS-003(2024-2025)	Vehicle On Rental Basis for SE (Mechanical-450MW CCPP, North)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.079	0.823	0.256	Memo No:27.25.1233.301.07.008.23.1134 Date: 30/10/2024		
SRLWS-004 (2024-2025)	Vehicle On Rental Basis for SE (Mechanical-450MW CCPP, South)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.073	0	1.073	Memo No:27.25.1233.301.07.008.23.1212 Date: 16/11/2024		
SRLWS-005 (2024-2025)	Vehicle On Rental Basis for SE (Mechanical)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.098	0.027	1.071	Memo No:27.25.1233.301.07.008.23.1318 Date: 27/11/2024		
SRLWS-007 (2024-2025)	Vehicle On Rental Basis for SE (225 MW CCPP)	Lot	1	RFQ	Authorised Officer	APSCL Own	1.102	0.578	0.524	Memo No:27.25.1233.301.07.008.23.1449 Date:21/12/2024		
SRLWS-013 (2024-2025)	Different daily maintenance works of Workshop Division (Outsourcing)	Lot	1	OTM	Authorised Officer	APSCL Own	1.635	0.904	0.731	Memo No: 27.25.1233.301.07.010.23.59, Date: 12/01/2025		
SRLWS-015 (2024-2025)	Driver Support of 450MW CCPP (North and South)	Lot	2	OTM	Authorised Officer	APSCL Own	0.118	0	0.118	Memo No: 27.25.1233.000.303.07.0001.22.68; Date: 27/03/25		
Sub-Total =							8.223	3.605	4.618			


Eng. Md. Atikuzzaman
 Executive Engineer (Workshop)
 Ashuganj Power Station Co. Ltd.
 Brahmanbaria-3402.


(Mohammad Mizanur Rahman)
 Superintending Engineer (Utility)
 Ashuganj Power Station Company Ltd.


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.


ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
50 MW GEPP																	
PSRL50-001 (2011-12)	Maintenance works by Clarke Energy	Lot	1	DPM	Authorised Officer	APSCL Own	36.000	30.000	6.000	APSCL/CON/PRO/50MW/SERV/2012/02							
PSRL50-001 (2024-25)	Different daily maintenance works of 50MW Plant (Outsourcing)	Lot	1	OTM	Authorised Officer	APSCL Own	2.489	2.096	0.393	Contract No.: 27.25.1233.301.07.010.23.1246; Date: 20/11/2024							
Sub-Total =							38.489	32.096	6.393								


PALASH KANTI SAHA
 PLANT MANAGER (XENI)
 50 MW GEPP APSC


Md. Kabir Hossain
 Superintending Engineer (Operation), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


নূর মোহাম্মদ
 প্রধান প্রকৌশলী (প ও স), জোন-সি
 (চলতি দায়িত্ব)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


E & IC, 225 MW CCPP

PSRFEI 225 - 001 (2024-25)	Rental tools with Generator Service 225MWCCPP	Lot	1	DPM	Authorised Officer	APSCL Own	192.00	0	192.000	Contract No.: 27.25.1233.301.07.009.23.1485, Date: 29/12/2024							
----------------------------	---	-----	---	-----	--------------------	-----------	--------	---	---------	---	--	--	--	--	--	--	--

Sub-Total = 192.000 0 192.00


SRLEI 225-001 (2024-25)	Supply, Installation, Testing, Control System up-gradation of Diverter Damper	Lot	1	OTM	Authorised Officer	APSCL Own	0.920	0	0.920	WO No.: 27.25.1233.000.301.07.0010.23.874, Date: 10/07/2025							
SRLEI 225-002(2024-25)	Instrument Calibration Service.	Lot	1	RFQ	Authorised Officer	APSCL Own	0.06	0	0.060	Ref. No.: 27.25.1233.000.301.07.0003.23.838, Date: 30/06/2025							
SRLEI 225-003(2024-25)	STG Step-up transformer's OLTC oil changing service	Lot	1	DPM(C)	Authorised Officer	APSCL Own	0.10	0	0.100	WO No.: 27.25.1233.451.07.001.25.75, Date: 28/06/2025							
SRLEI 225-004 (2024-25)	Supply, Installation, Testing and comissioning of steam bypass hydraulic HMI system	Lot	1	RFQ	Authorised Officer	APSCL Own	0.500	0	0.500	WO No.: 27.25.1233.000.301.07.0003.23.742, Date: 17/06/2025							

Sub-Total = 1.580 0 1.580


Abu Noman Mohammad Iqbal
 Executive Engineer
 I & C (225MW), Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.


Md. Fahad Hossain
 Executive Engineer
 Electrical Maintenance Division
 225 MW CCPP, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


নূর মোহাম্মদ
 প্রধান প্রকৌশলী (প ও স), জোন-সি
 (চলতি দায়িত্ব)
 আতগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আতগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical, 225 MW CCPP																	
SRLMM 225-003(2024-25)	Different daily maintenance works of E&IC and Mechanical Division of 225MW Plant (Outsourcing)	Lot	1	OTM	Authorised Officer	APSCL Own	2.881	2.39	0.491	Contract No: 27.25.1233.301.07.007.23.1269, Date: 23/11/2024							
Sub-Total =							2.881	2.39	0.491								



Md. Lutfar Rahman
Executive Engineer (Mechanical)
GT, HRSG & Auxiliary, 225 MW, Zone-C
Ashuganj Power Station Co. Ltd
Ashuganj, Brahmanbaria-3402




Noor Md Mostafa Kamal
Superintending Engineer
Mechanical Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



নূর মোহাম্মদ
প্রধান প্রকৌশলী (প ও স), জোন-সি
(চলতি দায়িত্ব)
আওলাদ পাওয়ার স্টেশন কোম্পানী লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।



MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Procurement

SRLPR-001 (2024-2025)	Different daily works of Procurement, HRM, F&A, Security and MIS & ICT Division (Outsourcing)	Lot	1	OTM	Authorised Officer	APSCL Own	2.438	1.698	0.740	Contract ref. no.: 27.25.1233.301.07.010.23.1214 Date: 20/11/2024							
-----------------------	---	-----	---	-----	--------------------	-----------	-------	-------	-------	---	--	--	--	--	--	--	--

Sub-Total = 2.438 1.698 0.740


Abdullah Al Mamun
 Executive Engineer (Procurement)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Md. Rafiquddaulla
 DGM (Procurement) (Current Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Finance, Accounts & Audit

PSRLFA-002(2024-25)	Cheque Printing Software	Lot	1	DPM (C)	Authorised Officer	APSCL Own	0.050	0	0.050	Committee Order No.: 27.25.1233.301.07.002.23.102; Date: 05/05/2024						
---------------------	--------------------------	-----	---	---------	--------------------	-----------	-------	---	-------	---	--	--	--	--	--	--


Sub-Total = 0.050 0 0.050



MD. OHIDUL ISLAM
 Manager (Finance)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402.



Executive Director (Finance)
 Ashuganj Power Station Co. Ltd
 Ashuganj, Brahmanbaria



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.


APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


MIS & ICT

PSRLMIS-005 (2023-24)	Web mail Service	Lot	1	RFQ	Authorised Officer	APSCL Own	1.908	0.716	1.192	Contract No: 27.25.1233.301.07.008.23.166; Date: 12/02/2024							
SRLMIS-002 (2024-25)	Data connectivity (VPN)/Internet Purchase	Lot	1	OTM	Authorised Officer	APSCL Own	0.508	0.151	0.357	Contract No: 27.25.1233.301.07.010.23.417; Date: 17/03/2025							

Sub-Total = 2.416 0.867 1.549


Md. Rubel Pasha
Manager (MIS & ICT), Zone-B
Ashuganj Power Station Company Ltd.


(Muhammad Amanat Mowla)
Deputy General Manager (MIS & ICT)
Ashuganj Power Station Company Ltd.


নির্বাহী পরিচালক (পরিকল্পনা ও উন্নয়ন)
আশুগঞ্জ পাওয়ার স্টেশন কোং লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।


Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.


APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Health, Safety & Environment

SRLHSE-003 (2023-24)	Services for IMS Audit & Certification.	Lot	1	RFQ	Authorised Officer	APSCL Own	1.090	0	1.090	Contract No: 27.25.1233.301.07.008.23.496 ; Date: 14/05/2024							
SRLHSE-001 (2024-2025)	Consultancy services for Monitoring of different environmental parameters of Ashuganj 450MW CCPP (South) and reporting of it.	Lot	1	OTM	Authorised Officer	APSCL Own	1.958	0.87	1.088	Contract No: 27.25.1233.301.07.010.23.059 ; Date: 12/01/2025							
SRLHSE-002 (2024-25)	Consultancy services for Monitoring of different environmental parameters of Ashuganj 225MW CCPP and reporting of it.	Lot	1	OTM	Authorised Officer	APSCL Own	1.400	0.56	0.840	Contract No: 27.25.1233.301.07.010.23.179 ; Date: 29/01/2025							
SRLHSE-003 (2024-25)	Services for Monitoring of different environmental parameters of Ashuganj 450 MW CCPP (North) and reporting of it.	Lot	1	OTM	Authorised Officer	APSCL Own	2.277	0	2.277	IFT No.: 27.25.1233.000.301.07.0002.023.829, Date: 30/06/2025							
Sub-Total =							6.725	1.43	5.295								


Md. Atiqur Rahman
 Manager (Health, Safety & Environment)
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria


নির্বাহী পরিচালক (পরিকল্পনা ও উন্নয়ন)
আশুগঞ্জ পাওয়ার স্টেশন কোং লিমিটেড
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Planning and Development

SRLPD-005 (2023-24)	Digital Survey of Raipura 100 MW Grid Tied Solar Power Plant (Phase-2), Raipura, Narsingdi.	Lot	1	DPM(C)	Authorised Officer	APSCL Own	0.346	0.000	0.346	Committee order No.: 27.25.1233.301.07.001.23.101, Date: 19/05/2024							
---------------------	---	-----	---	--------	--------------------	-----------	-------	-------	-------	---	--	--	--	--	--	--	--

Sub-Total = 0.346 0.000 0.346



মোঃ মোজাফফর আহমেদ
নির্বাহী প্রকৌশলী, পরিকল্পনা
পরিকল্পনা ও উন্নয়ন
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানি লিঃ



মোহাম্মদ সাইফুল ইসলাম
তত্ত্বাবধায়ক প্রকৌশলী (পিএভিডি)
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানি লিঃ
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।



নির্বাহী পরিচালক (পরিকল্পনা ও উন্নয়ন)
আশুগঞ্জ পাওয়ার স্টেশন কোং লিঃ
আশুগঞ্জ, ব্রাহ্মণবাড়িয়া।



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.


ASHUGANJ POWER STATION COMPANY LTD.


ASHUGANJ, BRAHMANBARIA-3402.


APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Electrical, 450 MW CCPP (South)																	
SRLEMS-006(2024-25)	AGC signal addition in DCS; SAS upgradation, testing, commissioning with hardware & software in GIS scada	Lot	1	DPM	Authorised Officer	APSCL Own	32.666	0	32.666	Memo No.: 27.25.1233.000.421.07.0014.21.13, Date: 25/05/2025							
Sub-Total =							32.666	0	32.666								


Md. Shahid Ullah
 Executive Engineer (Electrical)
 Ashuganj CCPP (South), APSCL


(Muhammad Rokon Miah)
 Superintending Engineer (E & IC), Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
I&C, 450 MW CCPP (South)																	
										Memo No.: 27.25.1233.000.421.07.0014.23.1270, Date: 24/11/2024							
Sub-Total =							0.000	0	0.000								



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Mechanical, 450 MW CCPP (South)

SRLMMS-005(2024-25)	Different daily maintenance works of Mechanical Division (Outsourcing)	Lot	2	OTM	Authorised Officer	APSCL Own	4.000	3.78	0.220	Contract No: 27.25.1233.301.07.010.23.229 Date: 09/02/2025							
---------------------	--	-----	---	-----	--------------------	-----------	-------	------	-------	--	--	--	--	--	--	--	--

Sub-Total = 4.000 3.78 0.22



Md. Obidul Muktafir Adit
Executive Engineer(Mechanical)
GT, HRSG & Auxiliary
South,Zone-B
Ashuganj Power Station Co. Ltd.




Haris Mohammad Wahedi
Superintending Engineer (Mechanical)
Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



Noor Mohammad
Chief Engineer (O & M),Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


Chemical (South & North)

PSRCHS-001 (2024-25)	Calibration of laboratory Instruments	Lot	1	RFQ	Authorised officer	APSCL own	0.150	0	0.150	RFQ No.: 27.25.1233.301.07.003.23.451, Date: 29/04/2024							
PSRCHS-002 (2024-25)	Testing of Raw and Drinking water	Lot	1	DPM	Authorised officer	APSCL own	0.060	0	0.060	Reference. No.: 27.25.1233.000.303.07.0002.23.131, Date: 21/06/2025							

Sub-Total = 0.210 0 0.210


Md. Yeasin Mollah
 ID No.: 1408070091
 Manager (Chemical), Zone-B
 Ashuganj Power Station Company Ltd.


Md. Golam Moula
 Superintending Engineer (Operation) Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


AHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical, 450 MW CAPP (North)																	
SRLMMN-003 (2024-25)	Low bed & multi-axle trailer (30Ton) rent for GT Major Overhauling of North & South	Lot	1	OTM	Authorised Officer	APSCL Own	0.649	0	0.649	Contract No: 27.25.1233.301.07.010.23.034 Date: 07/01/2025							
SRLMMN-004 (2024-25)	Re-engineering services with supply, erection & modification of Turbine Hall EOT Crane including spares & accessories.	Lot	1	DPM	Authorised Officer	APSCL Own	18.150	0	18.150	Contract No: 27.25.1233.301.07.009..23.929 Date: 15/09/2024							
Sub-Total =							18.799	0	18.799								


Md. Khairul Bashar
 Executive Engineer
 Mechanical (GT, HRSG & Auxiliary)
 Ashuganj 450 MW CAPP North, Zone-B
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


Haris Mohammad Wahedi
 Superintending Engineer (Mechanical)
 Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


Noor Mohammad
 Chief Engineer (O & M) Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks (Contract Value for Foreign Procurement)	
1	2	3	4	5	6	7	8	9	10	11 12 13 14 15 16 17	18	
Electrical, 450 MW CCPP (North)												
SRLEMN-002 (2024-25)	Service of Transformer oil test	Lot	1	OTM	Authorised Officer	APSCL Own	2.825	0	2.825	Contract No: 27.25.1233.301.07.010.23.034 Date: 07/01/2025		
SRLEMN-005 (2024-25)	Different daily maintenance works of North-Electrical and South-Electrical Division (Outsourcing)	Lot	1	OTM	Authorised Officer	APSCL Own	1.334	1.066	0.268	Contract No: 27.25.1233.301.07.009..23.929 Date: 15/09/2024		
Sub-Total =							4.159	1.066	3.093			



Mohammad Mostafizur Rahman Bhuiyan
Executive Engineer
Electrical (North), Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



Mohammad Rokon Miah
Superintending Engineer (E & IC), Zone-B
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



Noor Mohammad
Chief Engineer (O & M), Zone-B
(Additional Charge)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402



MOHD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

I&C, 450 MW CCPP (North)

SRFICN-001 (2024-25)	GT turn up implementation	Lot	1	DPM	Authorised Officer	APSCL Own	3.485	0	3.485	Contract No: 27.25.1233.301.07.009.23.1382; Date: 09-Dec-2024							
Sub-Total =							3.485	0	3.485								


Md. Amzad Hossen Bhuyan
 Executive Engineer
 I & C (North) Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


(Muhammad Rokon Miah)
 Superintending Engineer (E & IC), Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date	Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11 12 13 14 15 16 17	18

Workshop & HVAC, Zone-B

SRLWSN-001(2024-2025)	Load test and calibration of crane, forklift and lifting tools of 450MW CCPP North and 450MW CCPP south plant of APSCL	Lot	1	OTM	Authorised Officer	APSCL Own	0.355	0	0.355	Contract No.:27.25.1233.301.07.012.23.324; Date:24/03/2025	
SRLWSN-002 (2024-2025)	Procurement of outsource manpower for mechanical maintenance and workshop division of 450MW CCPP North	Lot	2	DPM	Authorised Officer	APSCL Own	4.124	3.319	0.805	Contract No.:27.25.1233.301.07.012.23.1190; Date:18/11/2024	

Sub-Total = 4.479 3.319 1.160

Md. Monirul Islam
Md. Monirul Islam
 Executive Engineer
 Workshop & HVAC, Zone-B
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Noor Mohammad
Noor Mohammad
 Chief Engineer (O & M), Zone-B
 (Additional Charge)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

CHD. ABDUL MAZID
CHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayed Akram Ullah
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.


ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)


Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical (GT, HRSG & Auxiliaries), 400 MW CCPP (East)																	
SRFMGTE-002 (2024-2025)	Gas Turbine maintenance service from Siemens	Lot	1	DPM	Authorised Officer	APSCL Own	435.200	0	435.200	Contract No. 27.25.1233.301.07.009.23.332 Dated: 27.02.2025							Euro 313.857
Sub-Total =							435.200	0	435.200								
SRLMGTE-003 (2024-2025)	Calibration of measuring equipment	Lot	1	RFQ	Authorised Officer	APSCL Own	0.063	0	0.063	Contract No: 27.25.1233.301.07.003.23.699 Dated: 29.05.2025							
Sub-Total =							0.063	0	0.063								



মোঃ আজহার হোসেন
নির্বাহী প্রকৌশলী (যান্ত্রিক)
জিটি, এমইসিআরএসসি ও অফিসার্স (ইউ), জোন-সি
আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
আতপাড়া, ব্রাহ্মণবাড়িয়া-৩৪০২।




Noor Md Mostafa Kernal
Superintending Engineer
Mechanical Maintenance, Zone-C
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



নূর মোহাম্মদ
প্রধান প্রকৌশলী (প ও স), জোন-সি
(চলতি দায়িত্ব)
আতপাড়া পাওয়ার স্টেশন কোম্পানী লিমিটেড
আতপাড়া, ব্রাহ্মণবাড়িয়া-৩৪০২।


MD. ABDUL MAZID
Executive Director (O&M)
Ashuganj Power Station Company Ltd.
Ashuganj, Brahmanbaria-3402.



Sayeed Akram Ullah
Managing Director
Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mechanical (ST & Auxiliaries), 400 MW CCPP (East)																	
SRLMSTE-001(2024-25)	Different daily maintenance works of GT, ST, I&C and Electrical Division of 400MW East	Lot	1	OTM	Authorised Officer	APSCL Own	3.907	3.052	0.855	Contract No.: 27.25.1233.301.07.010.23.1267, Dated: 23.11.2024							
Sub-Total =							3.907	3.052	0.855								

বি এম ফাহাদুল রেজা
 নির্বাহী প্রকৌশলী (কারিক)
 এসসি আড অফিসারি, ৪০০ মে:৪১ ইস্ট জোন-সি
 আশুগঞ্জ পাওয়ার স্টেশন কোং লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২

Noor Md Mostafa Kamal
Noor Md Mostafa Kamal
 Superintending Engineer
 Mechanical Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402

নূর মোহাম্মদ
 প্রধান প্রকৌশলী (প ও স), জোন-সি
 (সম্পত্তি দায়িত্ব)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।

MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.


ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Electrical, 400 MW CCPP (East)																	
SRLEME-0005 (2024-25)	East Control Building Lift Servicing	Lot	1	OTM	Authorised Officer	APSCL Own	0.437	0	0.437	Contract No.: 27.25.1233.301.07.010.23.1267, Dated: 23.11.2024							
Sub-Total =							0.437	0	0.437								


Engr. Kamal Ahmad
 Executive Engineer (Electrical)
 400 MW CCPP (East) Plant, Zone-C
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria-3402


Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria


নূর মোহাম্মদ
 প্রধান প্রকৌশলী (প ও স), জোন-সি
 (চলতি দায়িত্ব)
 আশুগঞ্জ পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আশুগঞ্জ, ব্রাহ্মণবাড়িয়া-৩৪০২।


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Oty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryove Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

I&C, 400 MW CCPP (East)

SRLICE-001(2024-25)	Dhaka Office CCTV & PABX system yearly service contract	Lot	1	RFQ	Authorised Officer	APSCL Own	0.221	0.11	0.111	Contract No.: 27.25.1233.301.07.010.23.1267, Dated: 23.11.2024							
---------------------	---	-----	---	-----	--------------------	-----------	-------	------	-------	--	--	--	--	--	--	--	--

Sub-Total = 0.221 0.11 0.111

Saifur Rahman
Engr. S.M. Saifur Rahman
 Executive Engineer (I & C)
 400 MW CCPP East
 Ashuganj Power Station Co. Ltd.
 Ashuganj, Brahmanbaria.

Mohammed Shanayz
Mohammed Shanayz
 Superintending Engineer
 Electrical, I&C Maintenance, Zone-C
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria.

Nur Mohammad
নূর মোহাম্মদ
 প্রধান প্রকৌশলী (প ও স), জোন-সি
 (চলতি দায়িত্ব)
 আতশা পাওয়ার স্টেশন কোম্পানী লিমিটেড
 আতশা, ব্রাহ্মণবাড়িয়া-৩৪০২।

Mohd. Abdul Mazid
MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.

Sayed Akram Ullah
Sayed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.

ASHUGANJ POWER STATION COMPANY LTD.

ASHUGANJ, BRAHMANBARIA-3402.

APP (Carry Forward) 2025-2026 (Services)

Package No.	Description of Procurement Package Goods/Works/Service	Unit	Qty.	Procurement method & type	Contract approving authority	Source of Fund	Estd. Cost/ Contract Value in Million Tk.	Payment Value in Million Tk.	Carryover Value in Million Tk.	Tender No: / Contract No: / PO No: / WO No: and Date							Remarks (Contract Value for Foreign Procurement)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Civil, 400 MW CCPP (East)

CSRLCVE-0001 (2024-25)	Engagement of consultant for interior decoration work of newly constructed 5 storied new admin building and Central Control Building (CCB) Building of 400 MW CCPP East .	Lot	1	RFQ	Authorised Officer	APSCL Own	0.440	0	0.440	Contract No.: 27.25.1233.301.07.008.23.304; Date: 18.03.2024 .							
------------------------	---	-----	---	-----	--------------------	-----------	-------	---	-------	--	--	--	--	--	--	--	--

Sub-Total = 0.440 0 0.440


Md. Harunur Rashid
 Executive Engr.(Civil)
 Utility (Civil & Estate)
 Ashuganj Power Station Co. Ltd.
 Brahmanbaria-3402


MOHD. ABDUL MAZID
 Executive Director (O&M)
 Ashuganj Power Station Company Ltd.
 Ashuganj, Brahmanbaria-3402.


Sayeed Akram Ullah
 Managing Director
 Ashuganj Power Station Company Ltd.